1. The following additional revisions have been made to the Amendments to CCDC2 Stipulated Price
Contract 2020:

Agreement between Owner and Contractor

Article A-12  LIQUIDATED DAMAGES

Article A-12 has been revised to provide a liquidated damages grace period. A new paragraph 12.2 has
been added as follows:

12.2 The liquidated damages referred to above shall be subject to a 60 Day ‘grace period’ such that
liguidated damages will be waived in the event that the Contractor achieves Substantial
Performance of the Work and/or Total Performance of the Work within 60 Days of the date(s)
specified in Paragraph 1.3 of Article A-1. However, in the event that the Contractor fails to
achieve Substantial Performance of the Work, or Total Performance of the Work, within 60 Days
of specified date(s), the Region shall have the right to dispense with the applicable ‘grace
period’ and assess liguidated damages retroactively to the first Day after the specified
completion date.

General Conditions of the Contract

GC 2.4 DEFECTIVE WORK

The time period to correct defective work in paragraph 2.4.5 has been increased from 10 Business Days
to 20 Business Days:

245 The Contractor shall pay the Owner for costs incurred by the Owner, the Owner's own forces
or the Other Contractors, for work destroyed or damaged or any alterations necessitated by
the Contractor's removal, replacement or re-execution of defective work within 20 Business
Days upon receipt of the Owner’s Notice in Writing. The Owner may appoint the Contractor
to rectify any such deficiencies at the Contractor's expense.

Paragraph 2.4.6 has been amended to include the words “acting reasonably” after the word “Owner” as
follows:

2.4.6 If in the opinion of the Consultant or Owner, acting reasonably, it is not expedient to correct
defective work or work not performed as provided in the Contract Documents, the Owner may
deduct from the amount otherwise due to the Contractor the value of such work as is necessary
to correct any non-compliance with the Contract Documents, the amount of which will be
determined by the Owner acting reasonably and in accordance with GC5.12 - WITHHOLDING OF
PAYMENT.

GC 3.7 — Labour and Products has been amended as follows:

Paragraph 3.7 has been revised to clarify that it is not apply if the lien is for amounts the Owner has
wrongfully and in breach of its obligations failed to pay the Contractor (the additional language is
underlined):

3.7.5 |If alien action is commenced against the Owner or the Region and such action arises out of or
relates to a lien that was registered or otherwise preserved by a Subcontractor, Supplier,



labourer, mechanic or any other lien claimant or person claiming under or through the
Contractor or in respect of the Work (and provided the lien is not for amounts that the Owner
has, wrongfully and in breach of its obligations, failed to pay the Contractor), the Contractor

shall indemnify and hold the Owner and the Region harmless in such action and take all
reasonable steps to remove the Owner and/or the Region from such action. Without limiting the
foregoing, the Owner may, at its option, require the Contractor to defend the Owner and/or the
Region in the action or the Owner may assume carriage and control of the action. Any costs the
Owner and the Region incurs or suffers as a result of such action, including legal costs, may be
deducted by the Owner from any monies otherwise due or that may become due to the
Contractor.

GC 6.5 — Delays

Paragraphs 6.5.1 and 6.5.2 have been revised to allow the Contractor to be reimbursed for its
reasonable additional costs incurred as result of the delays specified in these paragraphs, as follows:

6.5.1

6.5.2

If the Contractor is delayed in the performance of a critical path activity on the
Construction Schedule by an act or omission of the Owner, Consultant or anyone
employed or engaged by them directly or indirectly, contrary to the provisions of the
Contract Documents, then the Contract Time shall be extended for such reasonable time
as the Consultant may recommend in consultation with the Contractor. The Contractor
shall also be reimbursed by the Owner for enly-the-actual its reasonable additional costs
incurred as a result of the delay, excluding any mark-ups or payments to staff not
employed full time at the Site.

If the Contractor is delayed in the performance of a critical path activity on the
Construction Schedule by a stop work order issued by a court or other public authority and
provided that such order was not issued as a result of an act or fault of the Contractor or
any person employed or engaged by the Contractor directly or indirectly and provided
that such order was issued as a result of an act or omission of the Owner contrary to the
Contract Documents, resulting in the failure of the Contractor to attain Substantial
Performance of the Contract or Total Performance of the Contract by the dates stipulated
in Article A-1 of the Agreement — THE WORK, then the Contract Time shall be extended for
such reasonable time as the Consultant may recommend. The Contractor shall also be
reimbursed by the Owner for enly-the-actual its reasonable additional costs incurred as a
result of the delay, excluding any mark-ups or payments to staff not employed full time at
the Site.

Paragraph 6.5.3 has been amended to provide the Contractor with an extension of the Contract Time if
the Contractor is delayed in performance of a critical path activity by delays | delivery of the pre-
fabricated structure for construction of a helicopter hangar required under the Contract Documents, as

follows:

6.5.3

If the Contractor is delayed in the performance of a critical path activity on the
Construction Schedule by:

1 any labour disputes, strikes or lock-outs affecting the Work or the Project,



2 fire or unusual delay by common carriers,
3 abnormally adverse weather conditions, e

4 delays in delivery of the pre-fabricated structure for construction of a helicopter
hangar required in the Contract Documents, or

.45  any other cause which could not be reasonably anticipated to occur during the
course of a construction project, which the Owner deems to be beyond the
Contractor's (including any Subcontractor’s) reasonable control (other than financial
incapacity) other than one resulting from a default or breach of Contract by the
Contractor. For the purpose of this provision, delays in the Supply or delivery of
materials, Products and/or equipment (with the exception of the materials
referenced in clause 6.5.3.4), or arising from the breakdown of equipment, do not
constitute causes which are beyond the Contractor’s control.

then the Contract Time shall be extended for such reasonable time as the Consultant may
recommend in consultation with the Contractor. The extension of time shall not be less
than the time lost as the result of the event causing the delay, unless the Contractor
agrees to a shorter extension. The Contractor shall not be entitled to payment for costs
incurred by such delays, unless such delays result from the actions of the Owner,
Consultant or anyone employed or engaged by them directly. Notwithstanding the
foregoing, the Contractor shall use its best efforts to minimize the impact of such event
upon the performance of the Work and Contract Time...

Paragraph 6.5.4 has been amended to increase the time period for provision of the notice of delay from
5 to 10 Working Days as follows:

6.5.4 No compensation for delay shall be paid to the Contractor, and no extension shall be made for
delay unless Notice in Writing of the cause of delay is given to the Consultant and Owner not
later than 5-10 Working Days after the commencement of the delay. In the case of a continuing
cause of delay only one Notice in Writing shall be necessary. Without limiting the generality of
the foregoing, the following shall also apply to the event of delay dealt with by paragraphs 6.5.1,
6.5.20r6.5.3...

2. The following revisions have been made to the Request for Tender (RFT) Document:

Section 1.9 — Irrevocability Period has been amended to reduce the Irrevocability Period from 30 to 45
Days as follows:

1.9 Irrevocability Period
Bids shall be irrevocable for a period of forty five (45) days after the Closing Time.
3. The following revisions have been made to the Supplementary Conditions Document:

SCS5. CRITICAL PATH SCHEDULE

Section SC 5 of the Supplementary Conditions has been revised to increase the time period for
submission of the Contractor’s initial construction schedule from 10 to 20 Working Days, as follows



Frequency of Schedule Submissions

The Contractor shall submit four colour paper copies and one electronic copy of its initial
construction schedule to the Board within ten twenty (28 20) Working Days of receipt of
notification of acceptance of its Bid.



