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York Regional Police 
47 Don Hillock Dr. 

Aurora, ON  L4G 0S7 
TF: 1-866-876-5423 

 
 

Addendum # 13 

Dated: October 31, 2024 

Bid Opportunity: T-24-33 - General Contractor for the Construction of 
a Helicopter Hangar and Related Interior and Exterior Spaces in the 

Town of East Gwillimbury, Ontario 

Closing Date: See Below 

 
 
All Bidders are advised by this addendum to incorporate the following changes/or clarifications to the 
above noted Document. 
1. Intent: 

a. This Addendum is issued during Bidding and shall form part of Bidding and Contract 
Documents for above Project. 

b. To maintain traceability of questions, the numbering remains consistent with the 
sequence assigned in previous addendum(s).  For clarity and brevity, any question 
numbers missing from this addendum have been addressed in prior addendum(s) and 
are omitted. 

 

2. Extension of Closing Time 

Closing Time has been extended on the Bidding System from 2:00:00 p.m. local time, on 
Tuesday, November 5, 2024, to 2:00:00 p.m. local time, on Tuesday, December 10, 2024 for 
the reasons set out below. 

The Question Period has also been extended until Wednesday, December 4, 2024. 

 

3. Changes in Access to Site And Location Of Utilities 

There has been an unforeseen change in access to the Site which requires certain revisions 
to the Contract Documents.  The extension of the Closing Time in Section 2 above has been 
granted to allow YRP and its consultant to make design changes to the Contract Documents 
related to post construction permanent access to the Site along with associated changes to 
utility locations and connections as set out below.  Please refer to the Conceptual Plan 
referenced in Section 5 below. 

It is anticipated that these design changes will be finalized and issued in a subsequent 
addendum by November 29, 2024. If necessary, this date may be further extended by YRP 
at its sole discretion. 

Initially, the Garfield Wright Blvd extension was constructed on Technicore property with the 
plan of transferring ownership to the Town of East Gwilimbury (“The Town”) for use as a 
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public road.  Unfortunately, despite extensive negotiations, YRP and York Region were 
unable to reach an agreement with Technicore to effect that transfer of ownership.  However, 
YRP has Technicore’s permission to use Garfield Wright Blvd. during the construction 
period.  No permanent arrangement is available to YRP to access the site following 
completion of construction. 

Therefore, site access during construction will be from Garfield Wright Blvd., however no 
parking or storage of material or equipment will be allowed on Technicore property. 

Given that the Town will not allow a private water service to be used by anyone other than 
the landowner and construction within the roadway is not permitted by Technicore, the 
design of the facility is currently in the process of being revised to provide vehicle access and 
all services from the York Regional Police Training Centre site. 

To maximise reuse of information and components already included in the Contract 
Documents we note the following: 

• The building will remain the same as currently designed, except for being inverted 
and turned slightly to accommodate the realignment. 

• All mechanical and electrical services within the building are unchanged. 

• The FATO (Final Approach and Takeoff Area) will not be altered or repositioned 
while the apron and helicopter parking areas will be adjusted slightly to 
accommodate the new configuration. 

• The electrical supply will remain as currently designed and fed from the Training 
Centre electrical room. 

• Domestic and fire protection water will be connected to existing lines on the 
Training Centre site. 

• YRP and its consultant are investigating replacing the current septic system design 
with a gravity or force main connection to the existing Training Centre septic system 
if it has capacity.  If this is not possible, a reconfigured septic system similar to the 
current design will be included in the Contract Documents through a subsequent 
addendum. 

• Natural gas will be provided from the Training Centre site to the meter station at the 
hangar. 

• Landscaping will be revised to suit the new site plan. 

• The inclusion of LIDs may eliminate the need for a Jellyfish filter. 

• Final design and grading for roadways and parking areas, similar to the attached 
conceptual plan will be included in a future Addendum.  As currently required, any 
excess soil will be placed and compacted on site. 

• The existing gravel parking lot north of the hangar property will need to remain 
accessible and available for YRP Training use throughout the construction period.  
Installation of services and road construction will need to be coordinated with YRP 
Training to ensure minimal impact to parking during normal operating hours which 
are 7:00am to 9:00 pm on weekdays. 

 

4. Bidders’ Meeting 

A Bidders’ meeting is being scheduled for Wednesday, November 6, 2024 at 9:00 a.m. to 
discuss the issues that have occurred during the procurement process to date (as outlined in 
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the Item 3 above and the Answer to Question 125 below) and to outline YRP’s plan to 
address these issues and close the RFT. 

The meeting will be held online through Microsoft Teams. 

Bidders are requested to send an email to Cam Menna, YRP’s Procurement Analyst at 
5673@yrp.ca.  As Bidders’ respond back, they will be emailed a meeting invite which 
includes the Microsoft Teams link for the meeting. 

During the meeting, YRP’s Procurement Analyst will take attendance of all Bidders’ that are 
on the video conference. 

Bidders are prohibited from the use of any technology, including without limitation artificial 
intelligence, to record the content of any site visit / information meeting without prior written 
authorization from the Procurement Analyst.  Failure to adhere to this rule may result in the 
disqualification of the bidder and the rejection of their bid. 

 

5. Drawing Revisions: 

1.1 ARCHITECTURAL 

1 Drawing A-002 

i. Conceptual site plan indicating revisions to be incorporated to accommodate 
access and services from the Training Centre site 

6. Bidders’ Questions 

Question 125: 

Please confirm if the site access road is from the south via Garfield Wright Blvd. 

Answer 125: Please refer to Section 3 above. 

 

Question 350: 

Can you please clarify issue of Jellyfish filter.  Unless I miss something Addendum #12 contains Answer 

326 with absolutely different Model than shown on the last drawing from Addendum #7 and SWM 

report. 

Answer 326: This question will be responded to in a subsequent addendum. 

 
This addendum shall remain attached to and form part of the Contract Documents.  Your co-
operation in making the above noted changes is much appreciated. 

Regards, 

 

 
Cam Menna 
Procurement Analyst, Purchasing Unit 
York Regional Police 
 
cc. File – YRP T-24-33 

mailto:5673@yrp.ca

