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HajiyousefA
Callout
Access to the fueling station is required. The maximum shutdown period is 3 days, and a notice of 72 hours is required for any shutdown to the fuel station

HajiyousefA
Callout
Salt storage must remain accessible throughout the winter season. During the non-winter season, a notice of 48 hours is required if access to the storage will be restricted.

HajiyousefA
Cloud+

HajiyousefA
Cloud+
The existing sheds must remain accessible during construction. A 48-hour notice is required if access needs to be blocked.

HajiyousefA
Polygon
Fleet parking spots must be accessible throughout winter seasons 

HajiyousefA
Callout
Fleet parking spots must remain accessible during winter seasons; the parking spots are not in use during the off season.

HajiyousefA
Callout

HajiyousefA
Text Box
Pavement work to be performed from mid-April through the end of September



HajiyousefA
Rectangle

HajiyousefA
Callout
This area can be closed during the construction from the beginning to the end 

HajiyousefA
Cloud+

HajiyousefA
Cloud+
A total of 24 alternative parking spots must be provided for staff and visitors.

HajiyousefA
Cloud+

HajiyousefA
Cloud+
The existing garage and wash bay must remain operational throughout the winter season.

HajiyousefA
PolyLine

HajiyousefA
Callout
The Region will provide routine maintenance, including snow clearance. The contractor is responsible for clearing the road of gravel or mud caused by their trucks during construction. The access road must remain accessible at all times throughout the construction process and cannot be blocked.

HajiyousefA
Callout
Access to the brine shed is required during construction. A notice of 48 hours is required for any disruption to this area.

HajiyousefA
Cloud

HajiyousefA
Callout
 Access to the wildlife burial area is required during construction. A notice of 48 hours is required for any disruption to this area.

HajiyousefA
Cloud

HajiyousefA
Callout
Access is required for bulk material storage during construction. A 48-hour notice is needed for any disruption in this area.
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Rectangle

HajiyousefA
Callout
This area is suggested for the waste bin to be relocated
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Rectangle
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HajiyousefA
Cloud

HajiyousefA
Callout
Proposed location for temporary office trailers, including a portable washroom and staff parking spaces.
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HajiyousefA
Callout
Proposed location for the staff parking spots 
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14

HajiyousefA
Text Box
The contractor to maintain access for staff and operational teams throughout construction, ensuring that safe pathways for pedestrians are preserved at all times.
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HajiyousefA
Text Box
Appendix H - Site Restrictions 



1: The Region will conduct routine maintenance activities, including snow clearance, to ensure safe 
access. It is the contractor's responsibility to promptly remove any gravel or mud deposited on the road 
as a result of their trucks during the construction period. The access road must always remain 
unobstructed and accessible throughout the duration of the project.  

2: Access to the bulk material storage area is required during construction. Any disruptions to this area 
will need to be communicated with a minimum of 48 hours' notice. 

3: Access to the fueling station is required. The maximum shutdown period is 3 days, and a notice of 72 
hours is required for any shutdown to the fuel station. 

4: Pavement work to be performed from mid-April to mid-October.  

5: Access to the wildlife burial area is required during construction. A notice of 48 hours is required for 
any disruption to this area. 

6: Access to the brine shed is required during construction. A notice of 48 hours is required for any 
disruption to this area. 

7: Salt storage must remain accessible throughout the winter season. During the non-winter season, a 
notice of 48 hours is required if access to the storage will be restricted. 

8: The existing sheds must remain accessible during construction. A 48-hour notice is required if access 
needs to be blocked. 

9: Fleet parking spots must remain accessible during winter seasons; the parking spots are not in use 
during the off season. 

10: The existing garage and wash bay must remain operational throughout the winter season. 

11: A total of 24 alternative parking spots must be provided for staff and visitors. 

12: Proposed location for temporary office trailers, including a portable washroom and staff parking 
spaces. 

13: Proposed location for the staff parking spots.  

14: This area is suggested for the waste bin to be relocated.  

15. The winter contractor must be notified at least two weeks prior to the end of each season (April 15) 
to remove or relocate their operation trailers. 

HajiyousefA
Text Box
Page 02
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