

ID	Grou No.	Resource Names	Task Name	Duration	Start	Finish	Mar	2023 Qtr 2	Apr	May	Jun	2023 Qtr 3	Jul	Aug	Sep	2023 Qtr 4	Oct	Nov	Dec	2024 Qtr 1	Jan	Feb
1	G28	GC	Construction Works	185 days	Fri 23-04-14	Wed 24-01-17																
2	G28	GC	23 Bluffers Park (7 Brimley Rd S)	75 days	Fri 23-04-14	Mon 23-07-31																
3	G28	GC	87 Main St	105 days	Fri 23-04-14	Wed 23-09-13																
4	G28	GC	116 Dorset Rd	70 days	Fri 23-04-14	Mon 23-07-24																
5	G28	GC	313 Pharmacy Ave	185 days	Fri 23-04-14	Wed 24-01-17																
6	G28	GC	351 Birchmounth Rd	70 days	Fri 23-04-14	Mon 23-07-24																
7	G28	GC	1313 Woodbine Ave	105 days	Fri 23-04-14	Wed 23-09-13																
8	G28	GC	1859 Kingston Rd	150 days	Fri 23-04-14	Thu 23-11-16																
9	G28	GC	1904 Queen St E	105 days	Fri 23-04-14	Wed 23-09-13																
10	G28	GC	3600 Danforth Ave	105 days	Fri 23-04-14	Wed 23-09-13																