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	REQUEST FOR TENDER


	
	





	[bookmark: _Hlk161752992]For the Renovation of the O’Connor Early Learning & Child Care Centre located at 1386 Victoria Park Avenue, on behalf of Children’s Services

	CLOSING DATE:  July 25, 2024
	CLOSING TIME: 12:00 PM local time


	ISSUED DATE: July 4, 2024









	ROSTER RFT NO.: Doc3512316731
WORK ASSIGNMENT NO.: NA


	DIVISION CONTACT:  
Lynda Forbes
Buyer, Purchasing and Materials Management 
Suzanne Cooke Wooland 
Project Manager, Children’s Services  
	PHONE NO.:647 6374115



	[bookmark: Text21]BID RECEIPT – Return your Bid by the following submission method:

Ariba call Document Doc4641030969

	Mandatory Site Meeting: 

YES X
                                          
NO  ⁭

Please email Suzanne Cooke-Wooland / Judith Pajaro to RSVP for the site visit by July 9,2024  
Suzanne.Cooke-Wooland@toronto.ca
Failure to attend will result in your submission being found to be non-compliant.
	

Location:  1386 Victoria Park Avenue, Toronto

Date:July 11,2024 

Time:  9:30 AM



	Deadline for Questions: July 10,2024 

	Bidders shall submit questions to Project Management Office by:
Date / Time: July 23rd 2024



	Agreement Terms and Conditions:
	The work/services shall be performed in accordance with all of the terms and conditions set out in this Request for Quotation and in accordance with the terms and conditions set out in the

⁭  RFSQ No. Doc3512316731


	Process Terms and Conditions:
	⁭  As per RFSQ No. Doc3512316731 and Appendices per call.



	[image: ]



	REQUEST FOR TENDER
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REQUEST FOR TENDER FOR:  

	For the Renovation of the O’Connor Early Learning & Child Care Centre located at 1386 Victoria Park Avenue, on behalf of Children’s Services

	RFSQ No: Doc3512316731
	TENDER ASSIGNMENT NO.: 
NA



	
Company Name:
	

	
Address:
	

	
Contact Name/Title:
	

	
Telephone No.’s:
	
Bus. No.:                                 Cell No.:                                                Fax No.: 

	
E-Mail Address:
	

	
Total Cost for all that is required as specified herein (HST to be included for all construction projects)
	COST

	
	SUB-TOTAL
	$________________

	
	H.S.T. (13% of Sub-Total above)
	$________________

	
	
	

	
	TOTAL
	$________________

	Invoice to be sent to:
City of Toronto
Accounting Services Division
Corporate Accounts Payable
55 John Street
14Floor, Metro Hall
Toronto, ON
M5V 3C6
	
NO BID ⁭

Reason:  __________________________________

__________________________________


Any discounts for prompt payment will be considered provided that the discount prompt payment is not earlier than 15 days from the receipt of invoice by the City, Accounts Payable Division.
State Discount terms: 								
Bidders are expected to acknowledge receipt of Addendum/Addenda as indicated below.  Failure to do so shall result in the bid being declared non-compliant.
I/We acknowledge receipt of addendum ______ to ______ dated _______________________ to _______________________.

I/We the undersigned offer to supply the above at the price and conditions hereon offered:


________________________________________________________________________________________________
Authorized Signature – I have authority to bind the Corporation

THIS FORM SHALL BE COMPLETED, PROPERLY SIGNED AND RECEIVED ON OR BEFORE THE DATE AND TIME SPECIFIED, OR YOUR BID WILL BE DECLARED NON-COMPLIANT
General: A summary of the design brief includes but is not limited to the following:

The City of Toronto, Children’s Services is soliciting construction tenders for the renovation of the O’Connor Early Learning & Child Care Centre. This facility is an existing one storey City owned and operated child care centre, located at 1386 Victoria Park Avenue, Scarborough, Ontario (near the intersection of Victoria Park Avenue & O’Connor Drive). The child care centre is a co-located with a City of Toronto Parks Forestry & Recreation community centre. Both City stakeholders have dedicated separate entrances. The renovation of the child care centre will happen in a single phase. The centre will be occupied during construction.

The renovation scope of this child care centre project includes the following:

· Upgrades in Area of Renovation: some wall reconstruction (drywall), ceiling make-good work, new flooring, plumbing fixtures, appliances, washroom accessories, painting, new millwork, (counters, cupboards, shelving, change tables, gates), new doors & M/E;
· Infant Washroom - reconstruction including new millwork, plumbing fixtures, M/E & wall reconstruction; 
· Infant Playroom - replacement of millwork in servery area (including plumbing fixtures, appliances, M/E, wall reconstruction) & millwork in Playroom open area;
· Storage Room - reconstruction including adding millwork, appliances, plumbing fixtures, M/E & wall reconstruction; 
· Toddler #1 Washroom - renovation of washroom including new millwork, plumbing fixtures, M/E, wall reconstruction & swap location of existing child size toilet & sink; 
· Toddler #1 Playroom - replacement of millwork in servery area (including plumbing fixtures, appliances, M/E, wall reconstruction);
· Corridor -new cubbies & change table millwork;
· [bookmark: _Hlk159572119]Doors - four (4) new doors and three (3) gates as follows: 
one (1) new exterior door & three (3) new interior doors and three (3) new gates. 
· Infant Sleep Room – demolition of closet, extend walls and ceilings, floors
· Pre-School – new drywall partition, new millwork for cot storage and other storage

1. General Specifications
The following list of documents (drawings and technical specifications) have been provided as email attachments when this Roster Work Assignment Request for Tender was issued, forming part of the Contract Document.

• Technical Specifications - Issued for Tender April 17, 2024
TABLE OF CONTENTS
PROCUREMENT AND CONTRACTING REQUIREMENTS GROUP	

Volume I 

Introductory Information

	00 01 01
	Project Title Page
	

	00 01 03
	Project Directory
	

	00 01 10
	Table of Contents
	

	
	
	




	
	
	

	00 31 00 
	Available Project Information
	

	
	Designated substances and Hazardous Materials Reassessment Report
	




GENERAL REQUIREMENTS SUBGROUP

Volume I 

Division 01 - General Requirements
	01 11 00
	Summary of Work
	

	01 21 00
	Allowances
	

	01 31 00
	Project Coordination
	

	01 31 19
	Project Meetings
	

	01 32 00
	Project Progress Documentation
	

	01 33 00
	Submittals
	

	01 35 13
	Construction Site Safety Protocols for
	

	
	Occupied Buildings
	

	01 35 16
	Construction Safety
	

	01 40 00
	Quality Requirements
	

	01 41 00
	Regulatory Requirements
	

	01 50 00
	Temporary Controls and Facilities
	

	01 60 00
	Product Requirements
	

	01 70 00
	Contract Closeout
	

	01 73 29
	Cutting and Patching
	

	01 74 00
	Cleaning
	

	01 78 23
	Operation and Maintenance Manuals
	

	01 78 36
	Warranties
	

	01 78 39
	Record Documents
	

	01 79 00
	Demonstration & Training
	

	01 91 13
	General Commissioning Requirements
	



FACILITY CONSTRUCTION SUBGROUP

Division 02 – Existing Conditions
	02 40 00
	Demolition and Removals
	



Division 03 - Concrete
	Refer to Structural Drawings
Division 04 - Masonry
	04 05 00
	Common Work Results for Masonry
	

	04 05 10
	Masonry Mortaring and Grouting
	

	04 05 19
	Masonry Anchorage and Reinforcing
	

	04 05 23
	Masonry Accessories
	

	04 21 00
	Clay Unit Masonry
	

	04 22 00
	Concrete Unit Masonry
	

	
	
	

	Division 05 - Metals



	05 40 00
	Cold-Formed Metal Framing
	

	05 50 00
	Metal Fabrications
	



Division 06 - Wood, Plastics and Composites
	06 10 00
	Rough Carpentry
	

	06 16 43
	Gypsum Sheathing
	

	06 20 00
	Finish Carpentry
	

	06 40 00
	Architectural Woodwork
	

	06 61 16
	Solid Surfacing Fabrications
	

	
	
	



Division 07 - Thermal and Moisture Protection
	07 21 00
	Thermal Insulation
	

	07 84 00
	Firestopping
	

	07 92 00
	Joint Sealants
	



Division 08 - Openings
	08 12 13
	Hollow Metal Frames
	

	08 13 13
	Hollow Metal Doors
	

	08 14 00
	Wood Doors
	

	08 31 00
	Access Doors and Panels
	

	08 71 00
	Door Hardware
	

	08 80 00
	Glazing
	



Division 09 - Finishes
	09 30 00
	Tiling
	

	09 51 23
	Acoustical Tile Ceilings
	

	09 65 13
	Resilient Base and Accessories
	

	09 65 19
	Resilient Tile Flooring
	

	09 81 00
	Acoustic Insulation
	

	09 90 00
	Painting and Coating
	



Division 10 - Specialties
	10 14 00
	Signage
	

	
	
	


Division 11 - Equipment
	11 11 00
	Equipment
	



	MECHANICAL AND ELECTRICAL SPECIFICATIONS
	

	
	

	
	Refer to Mechanical + Electrical Contract Drawings. 
	

	
	
	



END OF TABLE OF CONTENTS

• Drawings – Issued for Tender April 17, 2024
LIST OF DRAWINGS

ARCHITECTURAL
A001 	TITLE PAGE
A002 	LEGEND AND GENERAL NOTES
A003	OBC MATRIX
A004	PROPOSED HOARDING/PHASING
A005	PHASING MILLWORK INSTALLATION
A101	EXISTING PARTIAL SITE PLAN
A102   	EXISTING KEY PLAN
A103 	TRAVEL DISTANCE
A201   	PART GROUND FLOOR DEMOLITION 
A202   	PART RCP DEMOLITION 
A203	PART NEW PLAN LAYOUT/PART EXIST. ROOF 
A301	PART GROUND FLOOR PLAN NEW LAYOUT
A302	PART GROUND FLOOR PLAN NEW LAYOUT
A303	PART GROUND FLOOR RCP NEW LAYOUT
A401   	INTERIOR ELEVATIONS
A402   	INTERIOR ELEVATIONS
A501   	SCHEDULES
A502   	DETAILS
A601	MILLWORK DETAILS
A602	MILLWORK DETAILS
A603	MILLWORK DETAILS

STRUCTURAL 

S100	GENERAL NOTES
S200	PART GROUND FLOOR PLAN 
S300   	SECTIONS

MECHANICAL

M-001   MECHANICAL LEGEND DARWING LIST AND EQUIPMENT LIST
M-002   HVAC DEMO
M-003   HVAC - NEW
M-004 	PLUMBING AND DRAINAGE- DEMO
M-005 	PLUMBING AND DRAINAGE- NEW
M-006 	MECHANICAL DETAILS
M-007 	MECHANICAL SPEC I
M-008	MECHANICAL SPEC II

ELECTRICAL

E001 -GENERAL SPECIFICATION, LEGEND AND DRAWING LIST
E002 - ELECTRICAL SPECIFICATIONS AND GENERAL NOTES
E101 - ELECTRICAL DEMOLITION AND KEY PLAN
E111 - POWER AND SYSTEMS -NEW PLAN
E121 - LIGHTING -NEW PLAN 
E501 - ELECTRICAL DETAILS AND PANEL SCHEDULE



2. Specific Requirements and Supplementary Conditions

2.1. The General Contractor (GC) must furnish all labor, materials, equipment and full-time supervision for the Project site located at O’Connor Early Learning & Child Care Centre (1386 Victoria Park Avenue) in accordance with the tender documents including any addenda issued during the time of bidding.

2.2. Generally most construction work can be carried out during childcare centre operating hours. Contractors are advised that the childcare quiet hours are from noon to 2:00 p.m. (Monday to Friday), and to avoid noisy work during this period. Loud disruptive work, such as jack hammering concrete must be performed outside of operation hours. Monday-Friday:  6:30pm to 6:00am  

2.3. Childcare Centre regular business hours of operation is 6:45 a.m. to 6:00 p.m., five (5) days a week (Monday - Friday). Therefore, any construction work must not impact facility operations during regular business hours of operations.
Community Centre operating hours and caretaker hours:
Monday -Friday:9:00am to 9:00pm.	Saturday- Sunday 9:00am to 5:00pm

2.4. Commencement and Completion Dates: The start date of this Contract is immediately upon receipt of a purchase order, issued by the CoT Purchasing & Materials Management Division (PMMD). Award is conditional upon all approvals, bonding and insurance being in place. Continuous and progressive operation shall be carried out until work is completed. The Supplier is responsible to provide all the forces necessary to complete the entire contract work within the specified timeframe. Should any work be delayed for any reason other than what is permitted within the CoT Construction Agreement Contract then the GC shall not be entitled to any claims and will be subject to penalty via liquidated damages clauses noted within contract documents.

2.5. All construction work undertaken shall not contravene the requirements of local noise and pollution by-laws and all other regulatory requirements. Any construction work that requires drilling, cutting, coring or hammering, must be undertaken after-hours (6:00 pm – 6:00 am) and/or weekends. No additional or overtime charges will be paid for the work performed after-hours and/or weekends.

2.6. Ongoing Operations at Occupant Facility: All construction work undertaken shall comply and fulfill all OH&S requirements and coordination to perform the work during an ongoing operations at occupant facility, that include but not limited to phasing the construction scope and hording areas to satisfy all requirements for Excites, Signage, Tarps and dust protections and isolations, fume, emission, smoke protections and all related labor, materials and any associated time, and Phasing the project scope, construction areas as required to accommodate the occupants' operations requirements. The Successful Bidder shall fulfill these requirements at no additional costs, nor claims against the City.

2.7. Phased Construction: The Supplier must prepare a detailed and realistic sequencing and phasing work plan and approach based upon a comprehensive review of the entire site, CoT feedback and Consultant's recommendations. The Supplier must submit a plan electronically with a written description and coordinated drawings / site plan illustrating the areas impacted by the work during each phase. The plan must be revised and updated as changes occur and provided to the CoT PM and consultant as changes occur. The construction phasing approach must minimize the disruption and impact to the public and utilize after working hours where possible.

2.8. The CoT reserves the right to stop any disruptive work undertaken by the Supplier and request to have this work completed at a different time at no cost to the project. The Supplier will not be entitled to a claim for work deemed too disruptive to stakeholders during regular operating hours. The GC will be responsible to co-ordinate this work at a time suitable to the CoT.

2.9. There is limited space on the site to store materials, bins or equipment. The GC must coordinate a plan for delivery of materials and equipment in conjunction with the construction work activities and provide a logical sequence of implementation that will not impact the entire site and overall project delivery.

2.10. Should any of the adjacent properties object to noisy / odorous work between during regular work hours, then the Supplier must stop the work immediately and only continue at such time as not to cause any such disturbance.

2.11. The Successful Bidder shall assign a project manager to the construction project in addition to site supervisor and support staff. The project manager will be the main point of contact for the City and for the consultant on this project, shall maintain complete involvement, coordinate with all stakeholders (internal and external to the City) and attend regular construction progress on-site Weekly or bi-weekly meetings as required.

2.12. The Successful Bidder shall coordinate with all government departments & agencies, authorities having jurisdictions and utilities such as the City's Building Department, ESA, TSSA, Toronto Hydro, Enbridge Gas, but not limited to, and organize all required inspections and approvals for the completion of construction work. It will be full responsibility of the Successful Bidders to ensure that all conditions of permits and approvals are met during construction work and all permits are closed.

2.13. The Successful Bidder is responsible to coordinate with other contractors at the facility and arrange for delineation in time and space as required for the completion of construction work. There could be multiple contractors performing work at the facility. No additional/overtime charges will be paid if the construction work is delayed because of coordination with other contractors performing work at the facility.

2.14. The Successful Bidder shall develop Construction Delineation Plan and implement to ensure that delineation in both time and space is established and maintained among two or more contractors. Additionally, ensure site coordination during construction work activities performed at the facility and that there is only one constructor (contractor) at the facility at any point in time in the construction work area.

2.15. Winter Work: The Supplier must continue work without any delay throughout the winter months until the work is completed and accepted. Extra work, material costs or labor costs incurred as a result of inclement weather shall not be considered as a valid reason for additional payment(s) or delay claims by the GC for their sub-trades. The Supplier must provide the necessary provisions to complete the required work within conformance of the specifications during the winter months. The CoT will not incur additional costs for labor and materials for protection, heating or thawing equipment.

2.16. Substantial Performance:  in compliance with the applicable Construction Act, the Successful Bidder shall not submit nor grant a substantial performance unless all close-out documents submitted, reviewed and approved by the consultant & the City in electronic and printed copy formats as required in order to issue the substantial certificate. Provide electronic copies of all close-out documents to the consultant for prior review. 

2.17. Close-out: Close-out documents submission includes, but not limited to, table of contents, as-built record drawings in pdf & AutoCAD format, shop drawings in pdf format, new asset & equipment list with detailed information as per City Template, test & commissioning reports, operation & maintenance manuals, warranty information, permits & approvals closure, final completion letter by engineers, spare parts list, final testing and acceptance reports, combined of all site review reports, contacts of general contractor, contacts of local distributors/suppliers, other specific documents and picture,  construction submittals logs, RFI's, CO's, etc., site review reports, test & commissioning.

2.18. The Successful Bidder shall provide warranty for all equipment, materials & workmanship for a period of two years from the date of substantial performance of the contract and correct all defects reported/observed within reasonable timeline without any cost to the City. Attend a site visit and record any defects observed/reported ninety (90) days prior to the expiry of warranty period.

2.19. Toronto Police Service Clearance and Safety requirements: The Successful Bidder shall be subject to comply with the TPS clearance waivers and shall fulfill all required instructions, procedure, coordination and all associated times and all safety requirements at no additional costs nor claims against the City.

2.20. Additional Safety Measurements as implemented by Governmental Authorities: The Successful Bidder shall be subject to comply with all applicable safety requirements and measurements as implemented by Governmental Authorities, such as COVID-19 protections procedure and all associated safety requirements at no additional cost to the City.


BASE BID - PRICING FORM

Children’s Services - Renovation of the O’Connor Early Learning & Child Care Centre located at 1386 Victoria Park Avenue, as detailed in the consultant’s drawings and specifications documents and according to the City’s Contract.
	


NAME OF CONTRACTOR:  ____________________________________________________

The Bidder must provide the rate and the amount for each Tender item, the total for each part / subsection, the grand total, HST amount and the total amount of Tender on the forms in the ensuing pages. Bidders that do not fully complete these forms (such as leaving lines blank), or have unclear answers (such as "n/a", "-", "tba" or "included" etc.) will be declared non-compliant. Prices that are intended to be zero cost/no charge to the city are to be submitted in the space provided in the price schedule as "$0.00" or "zero".
All spaces for the aforementioned information must be completed in ink ensuring the printing is clear and legible.
Where included, the Alternative Prices, and Supplementary List of Prices Required for Extra Work Forms must also be completed.
The lowest Bidder will be determined solely from the Total Base Bid, subject to the City's reserved rights not to award to any Bidder. 

Please note: When any additional work to the contract is required, and agreed upon, a Change order will be issued for the additional cost, to be paid through the Contingency Allowance.  

The following itemized prices shall be INCLUDED in the Tender Price (all H.S.T. excluded).
Please Note:  When any additional work to the contract is required, and agreed upon, a Change Order will be issued for the additional cost.  The Contractor may only add as their markup of 10% overhead and 5% profit margin.



A.) BASE BID – PRICE BREAKDOWN 
 
	Item
	Description
	

Unit
	
Quantity


	

Unit Rate
	
Total Price

(Quantity x Unit Rate)

	Construction Items

	1
	General Requirements 
1.1 General Conditions
1.2 Fees (Contractor)
1.3 Close out

	L.S.
L.S.
L.S.
	1
1
1
	$____________
$____________
$____________
	$____________
$____________
$____________

	2
	Demolition
2.1 Selective Demolition
2.3 Exterior Masonry wall work for new   door.
2.4 Structural Work for new door opening
2.2 Roof Openings/Patching


	L.S.
L.S.

L.S.
L.S
	1
1

1
1

	$____________
$____________

$____________
$____________


	$____________
$____________

$____________
$____________



	3
	Concrete
3.1 Slab on grade cut, repair & make good.
3.2 Patching

	L.S.
L.S.
L.S.
L.S.
	1
1
1
1
	$____________
$____________
$____________
$____________
	$____________
$____________
$____________
$____________

	4
	Miscellaneous Metals
4.1 Miscellaneous Metals supports for millwork, walls, and M+E as required.


	L.S.

	1

	$____________

	$____________


	5
	Doors + Screens
5.1 Doors and Frames, Glassed Screen.
5.2 Wood Gates

	L.S.
L.S.
	1
1
	$____________
$____________
	$____________
$____________

	6
	Finishes
6.1 All New Flooring including patch and repair.
6.2 All new Ceilings
6.3 All new Wall Tiles
6.4 All New Millwork 
6.5 All New Painting (walls, ceilings, etc..)

	L.S

L.S.
L.S.
L.S.
L.S.
	
1

1
1
1
1

	$____________

$____________
$____________
$____________
$____________

	$____________

$____________
$____________
$____________
$____________


	7
	Mechanical
7.1 HVAC Equipment/Materials
7.2 Plumbing & Drainage Equipment/ Materials

7.3 HVAC Demolition
7.4 Plumbing & Drainage Demolition
7.5 HVAC Installation and Verification

7.6 Plumbing & Drainage Installation and Verification
7.7 HVAC Air Balancing Test
	
L.S.
L.S.


L.S.
L.S.
L.S.

L.S.

    L.S.

	
1
1


1
1
1

1

1

	
$____________
$____________


$____________
$____________
$____________

$____________

$____________

	
$____________
$____________


$____________
$____________
$____________

$____________

$____________


	8
	Electrical 
8.1 Electrical Equipment/Materials
8.2 Electrical Demolition
8.3 Electrical Installation
8.4 Fire Alarm Installation & Verification

	L.S.
L.S.
L.S.
L.S.
	1
1
1
1
	$____________
$____________
$____________
$____________
	$____________
$____________
$____________
$____________

	9
	All Other Work – Miscellaneous 
All other items required to complete the work as outlined in the project scope
	L.S.
	1
	$____________
	$____________

	10
	CASH ALLOWANCES* (H.S.T. excluded) Cash Allowance as specified in Section 01 21 00
	L.S.
	1
	$50,000.00
	$50,000.00

	11
	CONTINGENCY **
	L.S.
	1
	$50,000.00
	$50,000.00

	D)  Total Base Bid Price 
      (Sum of Items 1 to 11 ) Exclusive of HST) ……..……………………………………………….
	$ ____________

	E)  HST Amount (13% of above item D.) ……..…………………………………………………….
	
$ ____________


	F)  Total Amount of Tender Call (Sum of D + E)
       (* Copy Total Amount to front tender cover page.) ……..………………………………..…….
	* $ ___________




* CASH ALLOWANCES 
Such are intended to cover the net cost to the Contractor of providing the pre-determined services, products, or for other authorized expenses specified. The Total Bid Price, and not the Cash Allowances, shall include the Contractor's overhead, and profits, supervision on such cash allowances.  If cost exceeds the cost allowance, the extra sum is an extra to the contract, if cost is less the unused portion is credit to the contract.



** CONTINGENCY
for extra work as approved by the City Project Manager.

Items 11 and 12 Cash Allowance and Contingency are for additional work requested and authorized, in writing, by COT Project Management.

***ALTERNATIVE PRICES
“Alternative Prices” are prices submitted below for solicited alternatives which can be additions, deductions or no changes to the bid price.  Alternative prices shall remain irrevocable and open for acceptance by the Owner for the duration of the Contract.

Without limiting its rights under the Instructions to Bidders, the Owner reserves the right to accept or reject any of the prices listed below.

Prices submitted do not include the Harmonized Sales Tax (HST) but include all other taxes.
The list of Alternative prices is and integral part of the Bid Documents.

	Line Item
	Item
	Alternative Price

	1
	Complete work to provide Custom Millwork plywood change table w/rolling out steps to match the prefabricate specified. (TOT MATE SKU:TM4534.SBBBB).
	$

	
	Subtotal 
	$
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