
ID Group
No.

Resource Names Task Name Duration Start Finish

1 G28 GC Construction Works 185 days Fri 23-04-14 Wed 24-01-17
2 G28 GC 23 Bluffers Park (7 Brimley Rd S) 75 days Fri 23-04-14 Mon 23-07-31

3 G28 GC 87 Main St 105 days Fri 23-04-14 Wed 23-09-13

4 G28 GC 116 Dorset Rd 70 days Fri 23-04-14 Mon 23-07-24

5 G28 GC 313 Pharmacy Ave 185 days Fri 23-04-14 Wed 24-01-17

6 G28 GC 351 Birchmounth Rd 70 days Fri 23-04-14 Mon 23-07-24

7 G28 GC 1313 Woodbine Ave 105 days Fri 23-04-14 Wed 23-09-13

8 G28 GC 1859 Kingston Rd 150 days Fri 23-04-14 Thu 23-11-16

9 G28 GC 1904 Queen St E 105 days Fri 23-04-14 Wed 23-09-13

10 G28 GC 3600 Danforth Ave 105 days Fri 23-04-14 Wed 23-09-13
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