City of Toronto
Design, Program Management and Contract Administration Services for Accessibility Upgrades (358 Buildings, Various Locations)
Preliminary Project Schedule

September 18, 2019

ID Grou| Resource Names |Task Name ‘Duration ‘Stan Finish 2023 Qtr2 2023 Qtr 3 2023 Qtr 4 2024 Qtr 1
No. Mar Apr \ May \ Jun Jul \ Aug \ Sep Oct Nov Dec Jan Feb
1 G28 GC Construction Works 185days  Fri23-04-14 Wed 24-01-17
2 |G28 GC 23 Bluffers Park (7 Brimley Rd S) 75 days Fri 23-04-14 Mon 23-07-31 P e
3 |G28 GC 87 Main St 105 days Fri 23-04-14 Wed 23-09-13 P e
4 |G28 GC 116 Dorset Rd 70 days Fri 23-04-14 Mon 23-07-24 GC
5 |G28 GC 313 Pharmacy Ave 185 days Fri 23-04-14 Wed 24-01-17 GC
6 |G28 GC 351 Birchmounth Rd 70 days Fri 23-04-14 Mon 23-07-24 s Ge
7 |G28 GC 1313 Woodbine Ave 105 days Fri 23-04-14 Wed 23-09-13 GC
8 |G28 GC 1859 Kingston Rd 150 days Fri 23-04-14 Thu 23-11-16 GC
9 |G28 GC 1904 Queen St E 105 days Fri 23-04-14 Wed 23-09-13 . Ge
10 |G28 GC 3600 Danforth Ave 105 days Fri 23-04-14 Wed 23-09-13 . Ge
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