
ID Group
No.

Resource Names Task Name Duration Start Finish

1 G28 GC Construction Works 185 days Tue 23-01-24 Wed 23-10-18
2 G28 GC 23 Bluffers Park (7 Brimley Rd S) 60 days Tue 23-01-24 Wed 23-04-19

3 G28 GC 87 Main St 90 days Tue 23-01-24 Thu 23-06-01

4 G28 GC 116 Dorset Rd 70 days Tue 23-01-24 Wed 23-05-03

5 G28 GC 313 Pharmacy Ave 185 days Tue 23-01-24 Wed 23-10-18

6 G28 GC 351 Birchmounth Rd 70 days Tue 23-01-24 Wed 23-05-03

7 G28 GC 1313 Woodbine Ave 90 days Tue 23-01-24 Thu 23-06-01

8 G28 GC 1859 Kingston Rd 150 days Tue 23-01-24 Mon 23-08-28

9 G28 GC 1904 Queen St E 90 days Tue 23-01-24 Thu 23-06-01

10 G28 GC 3600 Danforth Ave 85 days Tue 23-01-24 Thu 23-05-25
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