City of Toronto

Design, Program Management and Contract Administration Services for Accessibility Upgrades (358 Buildings, Various Locations)
Preliminary Project Schedule

September 18, 2019

ID Grou| Resource Names |Task Name ‘Duralion ‘Start Finish 2023 Qtr 1 2023 Qtr2 2023 Qtr 3 2023 Qtr 4
No. Jan | Feb | Mar Apr | May | Jun Jul | Aug | Sep Oct
1 G28 GC Construction Works 185days  Tue23-01-24  Wed 23-10-18
2 |G28 GC 23 Bluffers Park (7 Brimley Rd S) 60 days Tue 23-01-24  Wed 23-04-19 I 1 GC
3 |G28 GC 87 Main St 90 days Tue 23-01-24  Thu 23-06-01 [ 1 GC
4 |G28 GC 116 Dorset Rd 70 days Tue 23-01-24  Wed 23-05-03 GC
5 |G28 GC 313 Pharmacy Ave 185 days Tue 23-01-24  Wed 23-10-18 GC
6 |G28 GC 351 Birchmounth Rd 70 days Tue 23-01-24  Wed 23-05-03 GC
7 |G28 GC 1313 Woodbine Ave 90 days Tue 23-01-24  Thu 23-06-01 GC
8 |G28 GC 1859 Kingston Rd 150 days Tue 23-01-24  Mon 23-08-28 GC
9 |G28 GC 1904 Queen St E 90 days Tue 23-01-24  Thu 23-06-01 GC
10 |G28 GC 3600 Danforth Ave 85 days Tue 23-01-24  Thu 23-05-25 GC
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Milestone * Manual Task I Manual Summary =1 External Tasks Critical Manual Progress

Version 1

lage 1




