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1 RFP Schedule

Description Date

Issue Date: 06 March 2024

Non-Mandatory Site Meeting Date:

12 March 2024 - 10:30am @ 56 Edilcan Drive
(meet at main reception located on 2" floor)

Bidder Questions/Enquires Due Date:

25 March 2024 — 5pm

Responses to Questions Date:

28 March 2024 — 5pm

Submission Deadline
(Technical Proposal + Financial Proposal:

04 April 2024, 2:00pm (via email)

Supplementary Bid Form

05 April 2024, 2:00pm (via email)

1.1 NON-MANDATORY SITE MEETING

A The meeting will take place at 56 Edilcan Drive, Vaughan at the day and time indicated in
the RFP Schedule. The initial starting point for the meeting will be at Main Reception,

located on the 2M floor.

2 Proponents are encouraged to attend the Site Meeting to fully inform themselves as to all
existing conditions and limitations and so they may include for this in their Financial
Proposal. No claims will be considered for extra work, expense or difficulties encountered
due to conditions of the site, which were visible upon or reasonably inferable from, an

examination of the site.

1.2 INVITED BIDDERS

A Bidders must submit the Supplementary Bid Form Subcontractors List with the Tender
Form. The name of each Subcontractor who will be employed and whose quotation has
been used in arriving at the Bidder’s Contract Price, together with the nature of the work
to be performed by the Subcontractor shall be included in the list.

Bids are invited from the following proponents only.

3 Contractors
Compass Construction MJ Dixon
Harbridge + Cross Renokrew
4 Pre-Qualified Subtrades: The Owner has pre-qualified the following trade contract

services: Concrete Formwork. All bidders are instructed to carry this trade.

Trade

Contractor

Concrete Forming + Placement

Nicoletti Construction
Contact: Angelo Nicoletti

angelo@nicoletticontractors.com
Cell: (647) 228-1072

WORKSHOP
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5 Suggested Subtrades: The following trades are familiar with the site and have carried

out previous work on the premises. The list below is provided for information only,
bidders are not obligated to carry the listed trades.

Trade Contractor

Electrical Thorncrest Electrical
Contact: Gerry Rovito

jrovito@thorncrestelectric.com
Cell: (416) 436-0846

Electrical Ultra Electric Services
Contact: Domenic Pecchia

domenic@ultraelecticservices.com
Cell: (416) 525-9146

1.3 DESCRIPTION AND SCOPE OF WORK

A With over 30 years extrusion experience, Accord is one of the leading suppliers of plastic
profile extrusions to various industries in North America from their Canadian
headquarters and central manufacturing location at 56 Edilcan Road, Vaughan, ON.

2 The proposed project includes a 2" floor addition over the northern portion of the existing
building, served by a new internal exit stair and new elevator/stair core as further
described in the Associated Bid Documents.

3 Phasing and Sequencing: Work must be sequenced to permit the Owner’s ongoing
manufacturing production within the ground floor area throughout the duration of
construction. Interruptions to base building services required shall be scheduled to occur
outside of Owner’s production schedule, and/or temporary services shall be put in place
to permit ongoing operations. All costs associated with temporary services and/or after
hours work shall be included in the Bid Price.

A Owner’s typical operating schedule is from 06:00am Monday to 06:00 Friday (24-
hour schedule). Operations typically cease from 06:01am Fridays to 05:59am
Mondays.

2 Operations also cease intermittently on a seasonal basis, as aligned with public
holidays.

14 CONTRACT

A The agreement between the Owner and the successful Bidder will be the Standard
Construction Documents CCDC 2-2020 Stipulated Price Contract as amended by the
Supplementary Conditions shown in Div 00, Section 00 80 00.

2 It is intended that Notice of Contract Award will be received by the successful Bidder
within 60 days of bid closing.

1.5 AGREEMENT TO BOND

A Submit an Agreement to Bond using the latest edition of the CCDC approved bond form
to verify ability to provide a Performance Bond in the amount of 50% of the bid price. The
cost to provide the required performance bond shall be included in the base bid price.

2 Submit an Agreement to Bond using the latest edition of the CCDC approved bond form
to verify ability to provide a Labour and Material Payment Bond in the amount of 50% of
the bid price. The cost to provide the required Labour and Material Payment bond shall
be included in the base bid price.
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3 The Surety shall remain on the Bond until the acceptable correction of defects due to

1.6

1.7

1.8

1.9

21

faulty materials or workmanship which may appear within a period of one year from the
date of acceptance of the Work by the Owner. The Performance Bond will cover all
expenses incurred in the event of, or as the result of, the Bidder’s default.

4 Bonds shall be obtained from a recognized Bonding Company acceptable to the Owner,
doing business in Canada and located in the Province of Ontario, and forwarded to the
Consultant within 10 days of the receipt of the Letter of Award.

5 Refer also to CCDC 2-2020 and Supplementary Conditions.
PROJECT SCHEDULE

A Following the Notice of Contract Award, the successful Bidder shall mobilize his forces
and trades to commence on site work as soon as possible and no later than 15 Working
Days after receipt of signed Contract.

2 Ready For Takeover of the Work shall be by April 25, 2025

PERMITS AND APPROVALS

A The Owner will obtain and pay for the Building Permit.

2 The Bidder is responsible and shall include in their bid price, the cost of for all other

permits, approvals, licenses, or certificates necessary for the performance of Work
including but not limited to, filing of “Notice of Project” with the Ontario Ministry of Labour,
compliance with the City of Vaughan'’s by-laws regarding specific permits, etc.

INSURANCE

A Refer to GC 11.1 in CCDC 2-2020.
SUBSTITUTIONS
A The base bid Price shall be based on specified products and systems.

Proposal Submission Format

TECHNICAL PROPOSAL SUBMISSION
Technical Proposal Submissions should include the following documentation:

A Understanding of Deliverables - Project Approach and Methodology and any known
constraints. The Approach and Methodology section of the response must support the
dates set out in the Gantt chart schedule and explain how the project will be completed
accordingly.

2 Personnel - Resume and past relevant project experience for Project Manager, Site
Supervisor and Project Coordinator. Higher scores will be given for demonstrated
experience with complex renovations, phased project delivery and working within
occupied spaces.

3 Project Experience — Identify three relevant, related and current client references
complete with contact name (Owner/PM and Architect), email address, telephone
number. The project reference letters should contain the following:

A Description of Project/scope
2 Project Value (Original Bid Price + Total Change Order Value)
3 Completion on Time (schedule adherence)
4 Specific project challenges and how they were addressed.
A4 Project Milestone Schedule - Gantt Chart Format, demonstrating approach to

sequencing of major trade packages.
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2.2 FINANCIAL PROPOSAL SUBMISSION

A Proponent must provide an overall price plus HST to complete this project and individual
unit prices for each of the subcontracted services. Please complete the Price Bid Form
document and submit this file separately from the technical proposal.

23 QUESTIONS/ENQUIRES

A All enquiries must be made on or before the date and time specified in the RFP
Schedule. Any questions received after the deadline may not be responded to. All
enquiries related to this RFP are to be directed via email to Luke Rivet at
luke@workshopto.ca .

2 The Proponent shall make all investigations necessary to be informed regarding the work
or services to be furnished.

3 Once all questions are received, responses will be issued via addenda. Addenda will be
distributed via email to all bidders, at the email addresses provided in accordance with
the RFP Schedule.

24 SUBMISSION OF PROPOSALS

A Proposal responses shall be sent via email to lJuke@workshopto.ca with the subject line:
56 Edilcan Drive, 2" Floor Addition.
2 Please ensure that the technical proposal file does not include any pricing information. If

you require assistance, please contact Luke Rivet by email or by telephone at (416) 901-
8055, extension 8.

3 The Owner retains the right to extend the Closing Date and time. If the Closing Date and
time are extended, all proponents will be notified via addenda.

4 It is the responsibility of the Proponent to ensure that its proposal is received by the
Owner prior to the Closing Date and time. Late proposals may not be accepted. A
proposal in response to this RFP is an offer to contract with the Owner based upon the
Terms and Conditions, Scope of Work and Deliverables contained herein.

5 The Owner reserves the right to reject any or all Proposals or to accept any Proposal,
should it deem such an action to be in its best interest.

2.5 PROPOSAL EVALUATION AND SELECTION PROCESS

A The Owner will form an evaluation team to screen each proposal to ensure the
Proponent’s compliance with the requirements of this Request for Proposal. The
Proposal(s) will be evaluated against the following criteria:

2.6 STAGE 1 - TECHNICAL PROPOSAL EVALUATION

A Proposals will be reviewed on the basis of the technical rated criteria as outlined below.
Category Available
Points

Understanding of Deliverables/Project Approach 12
Personnel 6

Project Experience 6

Project Milestone Schedule 6

Total 30

2.7 STAGE 2 - FINANCIAL PROPOSAL EVALUATION

A Proponent’s score from the Stage 1 Technical Evaluation will be combined with Stage 2
Financial scoring to rank the Proponents. Scoring will be calculated as follows:

A Stage 1 Technical Score will be allocated 30% of the total evaluation.

2 Pricing will be allocated 70% of the total evaluation, based on a relative pricing
formula using the value provided in the Bid Form. Each proponent will receive a
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2.8

29

210

211

percentage of the total possible points, which will be calculated in accordance
with the following formula:

Lowest Bid Price + Proponent’s Bid Price x 70 = Proponent’s Pricing Points

For example, if the Lowest Bid Price is $1,000, the Proponents Bid Price is
$1,100, the Proponent’s Pricing Points are as follows:

$1,000 + $1,100 = .909 x 70 = 63.63 points

Each proponents Technical Evaluation will be added to their Pricing Points to arrive at a
total, overall score.

The Owner will not be bound to accept the lowest cost proposal. All the criteria listed
above will be taken into consideration when selecting a Proponent.

The Owner intends to award a contract to the Contractor whose proposal offers the best
quality and value. However, the Owner is under no obligation to award any contract, in
whole or in part, and reserve the right in its sole discretion to cancel this RFP process at
any time before or after closing without providing reasons for such cancellation.

PROPOSAL /TENDER COSTS

A

The Proponent shall bear all costs and expenses with respect to the preparation and
submission of its proposal and the Proponent’s participation in the RFP process,
including, but not limited to: all information gathering processes, preparing responses to
questions or requests for clarification from the Owner, and preparation of questions for
the Owner.

NEGOTIATION

A

TERM

The Owner reserves the right to enter into negotiations with one or more Proponents on
any or all aspects of the proposal. If the Owner receives no compliant proposal, the
Owner reserves the right to enter into negotiations with one or more Proponents who
submitted non-compliant proposals, or with third parties.

The Owner may, as a result of this RFP process, develop a short list of Proponents and
enter into detailed discussions and/or negotiations with one or more Proponents on such
list.

The prices provided by the Proponent in its Proposal response shall remain firm for the
duration of the project.

WITHDRAWAL, MODIFICATION OR ALTERATION OF PROPOSAL

A

WORKSHOP

Prior to the RFP opening, changes may be made to a proposal provided the change is
initialed by the Proponent or authorized agent. Also, a proposal may be withdrawn upon
written request of the Proponent prior to the scheduled closing time for accepting
proposals. Negligence on the part of the Proponent in preparing their proposal confers no
right to withdraw their response after the scheduled closing time for filing proposals.

As a result of any of these actions, if the intent of the Proponent is not clearly identifiable,
the interpretation most advantageous to the Institution will prevail.
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Project Title and Location: 2" Floor Addition at

Accord Plastics,
56 Edilcan Drive, Vaughan, ON

Submitted To: Accord Plastics
C/O: WORKSHOP architecture inc
6 Sousa Mendes Street,
Toronto, ON, M6P 0A8

Delivered via Email: Luke@workshopto.ca

(Company Name)

of

(Business Address)

Having examined the Contract Documents including addenda No. __ to No. _____inclusive (receipt of which is
hereby acknowledged), and visited and examined the site, and examined all conditions affecting the work, hereby
proposes and offers to furnish all material, labour, service, equipment and all incidentals, and to render all services
and pay all applicable taxes (except HST) and all other charges as specified and/or as necessary for performance
and completion of the Work required by the tender documents for the stipulated base bid price of:

Dollars

(in words)

$

(in figures)

The above base bid is in Canadian funds, includes all specified Cash Allowances, is based on specified
products or systems and includes all taxes and duties except Harmonized Sales Tax (HST) in force at this
date.

We have identified the harmonized sales taxes (HST) in the amount of:

Dollars $
(in words) (in figures)

in Canadian funds is applicable to the Work but is excluded from our Bid Price.

Total Tendered Price (including HST):

Dollars

(in words)

$

(in figures)

WORKSHOP Issued for Tender
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Allowances
The following allowances are included within the base bid price identified above:

Allowance Value
Testing & Inspections $30,000
Hardware Keying $5,000
Exterior Landscaping $400,000
Front Fagade Improvements $125,000
Total $560,000

Alternative Prices

The amount to be added to, or deducted from, our base bid price (as entered in the Bid Form) is entered
for each requested alternative. All alternative prices exclude Value Added Taxes. If there is no change to
the base bid price for an alternative, we have so indicated. It is understood that:

A the Owner may accept any of the alternatives and corresponding alternative prices in any
order or combination, including all or none,

2 the lowest bidder will be determined solely from the base bid, without considering any
alternative prices, alternatives and alternative prices are open for acceptance by the
Owner for the same period of time as the base bid price,

Description of Alternative Effect on Base Bid
Add Delete

Alternative 1: 12-month elevator maintenance as outlined in
Specification Section 14 20 00, Clause 1.2

Signatures:
Signed and submitted for and on behalf of:

Company:

(Name)

(Street Address)

(City, Province & Postal Code)
Signature:

Name and Title:

Dated at: this day of , 2024

END OF SECTION 00 41 00
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Project Title and Location: 2" Floor Addition at

Accord Plastics,
56 Edilcan Drive, Vaughan, ON

Submitted By:

(Name of Bidder)

The table “Base Bid Breakdown of Prices” below is not required to be completed at the time of tender
close. However, this information is required from all bidders during the bid assessment and prior to bid
award. Therefore, all bidders must complete and submit the Base Bid Breakdown of Prices Table by 05
April 2024, via email to Luke Rivet at luke@workshopto.ca

Base Bid Breakdown of Pricing

The following is the cost breakdown of the total base bid price shown on the tender form. Prices do not
include HST.

No |Item Price ($)
1 Project Overhead and Administrative Costs

1.1 Bonding, Insurance, etc.

1.2 Mobilization & Demobilization

1.3 | Project Administration

1.4 | Others (Specify)

2 Construction Divisions Cost (project specific)

2.1 Demolition

2.2 | Concrete formwork and placement

2.3 | Masonry

2.4 Structural Steel

2.5 Miscellaneous Metals

2.6 | Fire Proofing (Applied Fireproofing + Intumescent paint)

2.7 | Exterior Cladding

2.8 | Roofing

2.9 | Interior Partitions/Drywall

2.10 | Interior Finishes

2.11 | Painting

2.12 | Elevator

3 Mechanical
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3.1 Demolition

3.2 Mobilization, Submittals,

3.3 | HVAC (RTU, exhaust fans)

3.4 | HVAC materials

3.5 | HVAC labour

3.6 | Gas heaters (infrared, unit heaters)

3.7 | Chiller

3.8 Pumps

3.9 | Plumbing fixtures and plumbing equipment
3.10 | Plumbing Labour

3.11 | Balancing

3.12 | Insulation

3.13 | Controls

3.14 | Close-outs, commissioning, start-ups

4 Electrical

41 Demolition

4.2 Mobilization, Submittals,

4.3 Light Fixtures,

4.4 Emergency lights, exit signs

4.5 | Lighting Labour

4.6 | Distribution Materials and equipment

4.7 | Electrical Installation Labour

4.8 | Mechanical equipment wiring

4.9 | Close-outs

5 Cash Allowances (Inspections & Testing, Keying, Exterior Landscape & $560,000

Front Fagade Improvements)

Other (Specify)

Total Base Bid (excluding HST)*
*this number must match Bid Form 00 41 00

END OF SECTION 00 43 00
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AMENDMENTS TO AGREEMENT

ARTICLE A-5 - PAYMENT

.1 In paragraph 5.1.1 of Article A-5 add the following words to the end: “or, where there is no
Payment Cetrtifier, jointly by the Owner and Contractor”

ARTICLE A-6 — RECEIPT AND ADDRESSES FOR NOTICES IN WRITING

.1 Delete paragraph 6.5 of Article A-6 in its entirety and replace it with the following: “6.5
Contact information for a party may be changed by Notice in Writing to the other party setting
out the new contact information in accordance with this Article.”

AMENDMENTS TO DEFINITIONS

.1 Add the following definition: Proper Invoice: “Proper Invoice means a “proper invoice” as
defined in the Payment Legislation, if any, and as may be modified by written agreement
between the parties to the extent permitted by such Payment Legislation.”

.2 Add the following definition: Submittals

“Submittals are documents or items required by the Contract Documents to be provided by
the Contractor such as:

- Shop Drawings, samples, models, mock ups to indicate details or characteristics, before the
portion of the Work that they represent can be incorporated into the Work, and

- As-built drawings and manuals to provide instructions to the operation and maintenance of
the Work.”

SUPPLEMENTARY CONDITIONS
PART 1 GENERAL PROVISIONS

GC 1.1 CONTRACT DOCUMENTS
.1 Delete paragraphs 1.1.3 and 1.1.4 in their entirety and replace them with the following:

”1.1.3 The Contractor shall review the Contract Documents for the purpose of facilitating and
co-ordination and execution of the Work by the Contractor. The Contractor shall report
promptly to the Consultant any ambiguities, design issues or other matters requiring
clarification made known to the Contractor or that the Contractor may discover from such a
review. Such review by the Contractor shall comply with the standard of care described in
paragraph 3.9.1 of the Contract.

1.1.4 Except for its obligation to review the Contract Documents and report the result
pursuant to paragraph 1.1.3, the Contractor is not responsible for ambiguities, design issues
or other matters requiring clarification in the Contract Documents and does not assume any
responsibility to the Owner or to the Consultant for the accuracy of the Contract Documents.
Without limiting the foregoing, the Contractor shall not be liable for any damages or costs
resulting from any ambiguities, design issues or other matters requiring clarification in the
Contract Documents which the Contractor could not reasonably have discovered from such a
review in accordance with the standard of care. If the Contractor does discover any
ambiguities, design issues or other matters requiring clarification in the Contract Documents,
the Contractor shall not proceed with the work affected until the Contractor has received
modified or additional information from the Consultant. The impacts of any ambiguities,
design issues or other matters requiring clarification in the Contract Documents, including to
the Contract Price and Contract Time, shall be addressed by the parties in accordance with
Part 6 — CHANGES.”

.2 Add the following to the end of subparagraph 1.1.6.2:
WORKSHOP Issued for Tender
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“Except to the extent the Consultant is indemnified as a third party beneficiary as provided in
subparagraphs 9.2.7.4 and 9.5.3.4 and in paragraph 13.1.3.”

PART 2 ADMINISTRATION OF THE CONTRACT

GC 2.2 ROLE OF THE CONSULTANT

A

2

3

In paragraph 2.2.3 add the following to the end:

“Without limiting the foregoing, the Consultant may appoint one or more authorized
representatives in writing who may fulfill the obligations of the Consultant under this
Contract.”

In paragraph 2.2.8 add the words “, written statements” after the word “interpretations” in both
the first and second sentences; and

i. add the following to the end of paragraph 2.2.8:

“The Owner and the Contractor shall waive any claims against the Consultant arising out of
its making of any interpretations, written statements or findings in accordance with
paragraphs 2.2.6, 2.2.7, 2.2.8, and 7.1.2, but only to the extent that any such interpretations,
written statements, and findings are made by the Consultant in an unbiased manner, and in
accordance with the Consultant's professional standard of care at law.”

In paragraph 2.2.13 add the words “which are provided” before the words “by the Contractor’.

GC 2.4 DEFECTIVE WORK

A

2

In paragraph 2.4.1:

ii. Add after the words “shall promptly correct” the phrase “in a manner acceptable to the
Owner and the Consultant”; and

iii. Add after the words “Contract Documents” the phrase “or work that the Contractor
discovers to be defective, whether or not the defective work had been identified by the
Consultant, and”.

Add new paragraph 2.4.4 as follows:

“2.4.4 The Contractor shall prioritize the correction of any defective work which, in the sole
discretion of the Owner, adversely affects the day-to-day operation of the Owner.”

PART 3 EXECUTION OF THE WORK

GC 3.1 CONTROL OF THE WORK

A

Add new paragraph 3.1.3 as follows:

“3.1.3 Prior to commencing individual procurement, fabrication and construction activities, the
Contractor shall verify, at the Place of the Work, all relevant measurements and levels
necessary for proper and complete fabrication, assembly and installation of the Work and
shall further carefully compare such field measurements and conditions with the requirements
of the Contract Documents. Where dimensions are not included or contradictions exist, or
exact locations are not apparent, the Contractor shall immediately notify the Consultant in
writing and obtain written instructions from the Consultant before proceeding with any part of
the affected work.”

GC 3.2 CONSTRUCTION BY OWNER AND OTHER CONTRACTORS

A

Add new paragraph 3.2.7 as follows:

“3.2.7 At the commencement of the Work, the Contractor shall prepare for the review and
acceptance of the Owner and the Consultant, a schedule indicating the times, within the
construction schedule referred to in GC 3.4, that items that are specified to be Owner
purchased and Contractor installed or hooked up are required at the site to avoid delaying the
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Progress of the Work.”
GC 3.7 LABOUR AND PRODUCTS
.1 Add the following to the end of paragraph 3.7.1:

“The Contractor represents that it has sufficient skilled employees to replace, subject to the
Owner’s approval, acting reasonabily, its designated supervisor and project manager in the
event of death, incapacity, removal or resignation.”

.2 Add new paragraphs 3.7.4 and 3.7.5 as follows:

“3.7.4 The Owner shall provide the Contractor in a timely manner with all relevant information
(including storage, protection, and installation requirements) regarding Products to be
supplied by the Owner or other contractors and, prior to delivery of any such Products to the
Place of the Work, the Owner shall obtain the Contractor's written approval of the delivery
date and proposed storage, protection and installation requirements.

3.7.5 Once the Contractor has accepted delivery of Products, the Contractor shall be
responsible for the safe storage and protection of Products as required to avoid dangerous
conditions or contamination to the Products or other persons or property. Products shall be
stored in locations and at the Place of the Work to the satisfaction of the Owner and the
Consultant as agreed and approved by the Contractor pursuant to paragraph 3.7.4.

Notwithstanding the foregoing, the Contractor shall not be responsible for any Products
supplied by the Owner or other contractors unless:

i. the Contract Documents expressly stipulate that such Product is to be the Contractor’s
responsibility and to be installed by the Contractor as part of the Work;

ii. the Contractor has or has received from the Owner proof of insurance coverage
sufficient, at a minimum, to cover the replacement cost of such Product; and

iii. the Owner obtained the Contractor’s approval as required by paragraph 3.7.4.”
GC 3.8 SHOP DRAWINGS

.1 Add the words “AND OTHER SUBMITTALS” to the title of GC 3.8 after the words “SHOP
DRAWINGS”.

.2 Add the words “and Submittals” after the words “Shop Drawings” in paragraphs 3.8.1, 3.8.2,
3.8.3,3.8.3.2,3.8.5,3.8.6, and 3.8.7.

.3 Delete paragraph 3.8.2 in its entirety and replace it with new paragraph 3.8.2 as follows:

“3.8.2 Prior to the first application for payment, the Contractor and the Consultant shall jointly
prepare a schedule of the dates for submission and return of Shop Drawings and Submittals
in an orderly sequence.”

4 Delete the words “with reasonable promptness so as to cause no delay in the performance of
the Work” and replace them with the words “within 10 Working Days or such longer period as
may be reasonably required” in paragraph 3.8.7.

GC 3.9 PERFORMANCE BY CONTRACTOR
.1 Add new General Condition GC 3.9 as follows:
“GC 3.9 PERFORMANCE BY CONTRACTOR

3.9.1 In performing its services and obligations under the Contract, the Contractor shall
exercise a standard of care, skill and diligence that would normally be provided by an
experienced and prudent contractor supplying similar services for similar projects. The
Contractor acknowledges and agrees that throughout the Contract, the Contractor’s
obligations, duties and responsibilities shall be interpreted in accordance with this standard.
The Contractor shall exercise the same standard of due care and diligence in respect of any
Products, personnel, or procedures which it may recommend to the Owner.”
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PART 4 ALLOWANCES

GC 4.1 CASH ALLOWANCES

A

Delete paragraph 4.1.7 in its entirety and replace it with the following:

“4 1.7 At the commencement of the Work, the Contractor shall prepare for the review and
acceptance of the Owner and the Consultant a schedule indicating the times within the
construction schedule referred to in GC 3.4 that items called for under cash allowances are
required to be delivered to the Place of the Work to avoid delaying the progress of the Work.”

Add new paragraph 4.1.8 as follows:

“4.1.8 The Owner reserves the right to call, or to have the Contractor call, for competitive bids
for portions of the Work to be paid for from cash allowances.”

PART 5 PAYMENT

GC 5.4 PAYMENT OF HOLDBACK UPON SUBSTANTIAL PERFORMANCE OF THE WORK

A

Delete all paragraphs of GC 5.4 in their entirety and replace them with the following
paragraphs:

“5.4.1 When the Contractor considers that the Work is substantially performed, or if permitted
by the lien legislation applicable to the Place of the Work a designated portion thereof which
the Owner agrees to accept separately is substantially performed, the Contractor shall, within
five (5) Working Days, deliver to the Consultant and to the Owner a comprehensive list of
items to be completed or corrected, together with a written application for a review by the
Consultant to establish Substantial Performance of the Work or substantial performance of
the designated portion of the Work. Failure to include an item on the list does not alter the
responsibility of the Contractor to complete the Contract.

5.4.2 The Consultant will review the Work to certify or verify the validity of the application and
shall promptly, and in any event, no later than 10 calendar days after receipt of the
Contractor’s application:

.1 advise the Contractor in writing that the Work or the designated portion of the Work is not
substantially performed and give reasons why, or

.2 state the date of Substantial Performance of the Work or a designated portion of the Work
in a certificate and issue a copy of that certificate to each of the Owner and the Contractor.

5.4.3 Where the holdback amount required by the applicable lien legislation has not been
placed in a separate lien holdback account, the Owner shall, no later than 10 Calendar days
prior to the expiry of the holdback period stipulated in the lien legislation applicable to the
Place of the Work, place the holdback amount in a bank account in the joint names of the
Owner and the Contractor.

5.4.4 Subject to the requirements of any Payment Legislation, all holdback amounts
prescribed by the applicable lien legislation for the Place of the Work shall become due and
payable to the Contractor no later than 10 Working Days following the expiration of the
holdback period stipulated in the lien legislation applicable to the Place of the Work, as
certified or verified by the Consultant when permitted by any Payment Legislation.

5.4.5 The Contractor shall submit an application for release of the lien holdback amount in
accordance with the lien legislation applicable to the Place of the Work. Except to the extent
required by any Payment Legislation, such application for release of the holdback shall not
constitute an application for payment that is subject to Proper Invoice requirements.

5.4.6 Where legislation permits progressive release of the holdback for a portion of the Work
and the Consultant has certified or verified that the part of the Work has been performed prior
to Substantial Performance of the Work, the Owner hereby agrees to release, and shall
release the holdback for such portion of the Work to the Contractor in accordance with such
legislation.

WORKSHOP Issued for Tender
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5.4.7 Notwithstanding any progressive release of the holdback, the Contractor shall ensure
that such parts of the Work are protected pending the issuance of a final certificate for
payment or until the Owner takes early occupancy in accordance with GC12.2, whichever
comes first, and shall be responsible for the correction of defects or work not performed
regardless of whether or not such was apparent when the holdback was released.”

GC 5.5 FINAL PAYMENT

A

Add to the end of paragraph 5.5.1 the following sentence:
“The application for final payment shall meet the requirements of a Proper Invoice.”
Add the following to the end of paragraph 5.5.3:

“Subject to any Payment Legislation, when the Consultant finds the Contractor’s application
for final payment to be not valid, the Contractor shall revise and resubmit the application
when the Contractor has addressed the reasons given by the Consultant.”

PART 6 CHANGES IN THE WORK

OWNER’S RIGHT TO MAKE CHANGES

A

Amend paragraph 6.1.2 by adding the following to the end of that paragraph:

“This requirement is of the essence and it is the express intention of the parties that any
claims by the Contractor for a change in the Contract Price and/or Contract Time shall be
barred unless there has been strict compliance with PART 6 — CHANGES IN THE WORK. No
course of conduct or dealing between the parties, no express or implied acceptance of
alterations or additions to the Work, and no claims that the Owner has been unjustly enriched
by any alteration or addition to the Work, whether in fact there has been any such unjust
enrichment or not, shall be the basis of a claim for additional payment under this Contract or
a claim for any extension of the Contract Time.”

GC 6.2 - CHANGE ORDER

A

2

Amend paragraph 6.2.1 by deleting the second sentence and replacing it with the following:

The Contractor shall, at its own expense, submit to the Consultant and the Owner within 5
Working Days, a written description of the change in Work, the impact to the Contract Time,
and a detailed estimate of the adjustment to the Contract Price including a breakdown of
estimated price and quantities of materials, labor and equipment required for such change
along with all supporting documentation (including subcontractors’ estimates, if applicable)
required to substantiate the estimated price and quantities.”

Add new paragraphs 6.2.3 to 6.2.9 as follows:

“6.2.3 The value of a change shall be determined in one or more of the following methods as
directed by the Consultant or the Owner:

A by acceptance of a fixed price substantiated by a detailed breakdown of estimated

price and quantities of Materials and Labour along with all supporting documentation.

2 by applying all credits owed to the Owner first and then determining the actual cost to

the Owner. Where additional work is required, the cost to the Owner shall be the
actual cost (after applying all credits) substantiated by the supporting documentation
required in paragraph 6.2.1 plus the following percentage fee for overhead and profit,
after all credits owed to the Owner have been deducted.

1) On Work performed by the Contractor’s own forces, the Contractor may
charge a maximum of 5% combined percentage for overhead and profit;

2) On Work performed by Subcontractors, the subcontractors may charge a
maximum of 10% combined percentage for overhead and profit. The
Contractor may charge a maximum of 5% combined percentage for overhead
and profit on the work performed by Subcontractors.
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6.2.4 The percentage fee for overhead and profit referenced in paragraph 6.2.3 includes all
necessary supervision, superintendence, project management, shop drawing production,
estimating, and coordination of any and all Work-related activities, general account items,
general clean-up, small tools, As-Built Drawings, temporary facilities and job safety necessary
to perform the change.

6.2.5 Where the Contractor is not at fault for delay (or any other event necessitating an
extension or additional bonding/insurance), the Owner may direct the Contractor to obtain an
extension or additional bonding/insurance. There shall be no markup applied to the cost of
the extension or additional bonding/insurance. For any extension or additional
bonding/insurance, the Owner shall pay no more than the value declared for
bonding/insurance by the Contractor in its bid to the Owner, unless otherwise agreed by the
parties. The Contractor shall submit to the Owner proof of premium payments to insurers and
sureties as well as proof of renewal showing the adjusted value and duration with its
application for payment for additional bonding and/or insurance coverage. Where the events
necessitating an extension or additional bonding/insurance are caused by the Contractor,
then the Contractor shall pay the actual cost of the extension or additional bonding/insurance
required by the Owner.

6.2.6 Claims for costs related to a change in the Contract Time such as delay, prolongation
charges, and remobilization, must comply with paragraph 6.5.4.

6.2.7 No compensation for any change in the Work shall be permitted unless such change is
authorized by the Owner in writing.

6.2.8 Terms and conditions printed on the Contractor's standard form of change order shall
not apply unless expressly agreed to by the Owner by way of handwritten agreement and
signature of the Owner’s representative beside the terms and conditions.

6.2.9 Where the Contractor’s RFP Submission includes unit pricing, the price of additional
quantities of any material, labour or service identified in the Contractor's RFP Submission
shall be no greater than the price identified in the Contractor's RFP Submission.”

GC 6.3 CHANGE DIRECTIVE
.1 Delete paragraph 6.3.6.3 and replace it with the following:
“The Contractor's mark-up shall be as described in paragraphs 6.2.3 and 6.2.4.”
.2 Delete paragraph 6.3.7.1 and replace it with the following:

A “salaries, wages and benefits paid to personnel in the direct employ of the
Contractor, applying the labour rates set out in the wage schedule in the Contract
Documents, if any, or as otherwise agreed between the Owner and Contractor for
personnel:

1) carrying out the Work, including necessary supervisory services;

2) engaged in the preparation of Shop Drawings, fabrication drawings,
coordination drawings and Project As-Built Drawings; or

3) including clerical staff engaged in processing changes in the Work.”
Delete paragraphs 6.3.7.9 through 6.3.7.19.
Add new paragraph 6.3.14 as follows:

“6.3.14 Without limitation, the cost of performing the work attributable to the Change Directive
will not include:

A head office salaries and benefits and all other overhead or general expenses, except
only for the salaries, wagesand benefits of personnel described in paragraph 6.3.7.1
and the contributions, assessments or taxes referred to in paragraph 6.3.7.1;

2 capital expenses and interest on capital;
3 general clean-up, except where the performance of the work in the Change Directive
WORKSHOP Issued for Tender
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is for the purpose of specific additional clean-up requirements;

4 wages paid for field supervision of Subcontractors and project management and
coordination of Subcontractors;

5 wages, salaries, rentals, health and safety, temporary facilities, or other expenses that
exceed the rates that are standard in the locality of the Place of the Work, or that are
otherwise deemed unreasonable by the Owner or Consultant,

.6 any costs or expenses attributable to the negligence, improper work, deficiencies, or
breaches of Contract by the Contractor or Subcontractor; and

7 any cost of quality assurance, such as inspection and testing services, charges levied
by authorities, and any legal fees unless any such costs or fees are pre-approved in
writing by the Owner.”

.5 Add new subparagraph 6.3.7.20 as follows:

“.20 safety measures and requirements.”

GC 6.4 CONCEALED OR UNKNOWN CONDITIONS
.1 Add new paragraph 6.4.5:

“6.4.5 The Contractor confirms that, prior to bidding the Project, it carefully reviewed the
Place of the Work and applied to that review the degree of care and skill described in
paragraph 3.9.1, given the amount of time provided between the issue of the bid documents
and the actual closing of bids, the degree of access provided to the Contractor prior to
submission of bid, and the sufficiency and completeness of the information provided by the
Owner. The Contractor is not entitled to compensation or to an extension of the Contract
Time for conditions which could reasonably have been ascertained by the Contractor by such
review undertaken in accordance with this paragraph 6.4.5.”

GC 6.6 CLAIMS FOR A CHANGE IN CONTRACT PRICE

.1 Add the words “as noted in paragraph 6.6.3” after the words “of the claim” in paragraph 6.6.5
and add the words “and the Consultant’, at the end of paragraph 6.6.5.

PART 8 DISPUTE RESOLUTION

GC 8.2 ADJUDICATION

.1 Delete the word “prescribed” from paragraph 8.2.1 and substitute the words “provided for”.
GC 8.3 NEGOTIATION, MEDIATION AND ARBITRATION

.1 Add the following new paragraphs 8.3.9 to 8.3.13:

“8.3.9 Within five days of receipt of the notice of arbitration by the responding party under
paragraph 8.3.6, the Owner and the Contractor shall give the Consultant a written notice

containing:

A a copy of the notice of arbitration;

2 a copy of supplementary conditions 8.3.9 to 8.3.14 of this Contract, and;

3 any claims or issues which the Contractor or the Owner, as the case may be, wishes
to raise in relation to the Consultant arising out of the issues in dispute in the
arbitration.

8.3.10 The Owner and the Contractor agree that the Consultant may elect, within ten days of
receipt of the notice under paragraph 8.3.9, to become a full party to the arbitration under
paragraph 8.3.6 if the Consultant:

A has a vested or contingent financial interest in the outcome of the arbitration;

2 gives the notice of election to the Owner and the Contractor before the arbitrator is
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3 agrees to be a party to the arbitration within the meaning of the rules referred to in

paragraph 8.3.6, and,
4 agrees to be bound by the arbitral award made in the arbitration.

8.3.11 Without limiting and subject to the Owner and Contractor's rights under paragraph
8.3.12 to challenge whether the Consultant has satisfied the requirements of paragraph
8.3.10, if an election is made under paragraph 8.3.10:

A the Owner or Contractor may request particulars and evidence of the Consultant's
vested or contingent financial interest in the outcome of the arbitration;

the Consultant shall participate in the appointment of the arbitrator; and,

3 notwithstanding the rules referred to in paragraph 8.3.6, the time period for reaching
agreement on the appointment of the arbitrator shall begin to run from the date the
respondent receives a copy of the notice of arbitration.

8.3.12 The arbitrator in the arbitration in which the Consultant has elected under paragraph
8.3.10 to become a full party may:

A on application of the Owner or the Contractor, determine whether the Consultant has
satisfied the requirements of paragraph 8.3.10, and;

2 make any procedural order considered necessary to facilitate the addition of the
Consultant as a party to the arbitration.

8.3.13 The provisions of paragraph 8.3.9 shall apply (with all appropriate changes being
made) to written notice to be given by the Consultant to any sub-consultant.”

PART 9 PROTECTION OF PERSONS AND PROPERTY

GC 9.1 PROTECTION OF WORK AND PROPERTY
.1 Delete subparagraph 9.1.1.1 in its entirety and replace it with the following:

A “errors or omissions in the Contract Documents which the Contractor could not have
discovered applying the standard of care described in paragraph 3.9.1;”

.2 Delete paragraph 9.1.2 in its entirety and replace it with the following:

“9.1.2 Before commencing any Work, the Contractor shall determine the locations of all
underground utilities and structures indicated in the Contract Documents, or that are
discoverable by applying to an inspection of the Place of the Work the degree of care
and skill described in paragraph 3.9.1.”

GC 9.2 TOXIC AND HAZARDOUS SUBSTANCES
.1 Add the following words to paragraph 9.2.6 after the word "responsible”:

“or whether any toxic or hazardous substances or materials already at the Place of the Work
(and which were then harmless or stored, contained or otherwise dealt with in accordance
with legal and regulatory requirements) were dealt with by the Contractor or anyone for whom
the Contractor is responsible in a manner which does not comply with legal and regulatory
requirements, or which threatens human health and safety or the environment, or material
damage to the property of the Owner or others,”

Add the words “and the Consultant’ after the word “Contractor” in subparagraph 9.2.7.4.
Add the following words to paragraph 9.2.8 after the word "responsible”:

“or that any toxic or hazardous substances or materials already at the Place of the Work (and
which were then harmless or stored, contained or otherwise dealt with in accordance with
legal and regulatory requirements) were dealt with by the Contractor or anyone for whom the
Contractor is responsible in a manner which does not comply with legal and regulatory
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requirements, or which threatens human health and safety or the environment, or material
damage to the property of the Owner or others,”

GC 9.5 MOULD
.1 Add the words “and the Consultant’ after the word “Contractor’ in subparagraph 9.5.3.4.

PART 10 GOVERNING REGULATIONS

GC 10.2 LAWS, NOTICES, PERMITS, AND FEES

.1 Delete from the first line of paragraph 10.2.5 the word, “The” and substitute the words
“Subject to paragraph 3.9.1, the”.

PART 12 OWNER TAKEOVER

GC 12.1 READY-FOR-TAKEOVER

.1 After the second occurrence of the term “Ready-for-Takeover” insert before the term “Ready
for-Takeover’ in paragraph 12.1.3 the words “determination of”.

GC 12.2 EARLY OCCUPANCY BY THE OWNER
.1 Delete the word “achieve” in paragraph 12.2.4 and replace it with the words “have achieved”.
GC 12.3 WARRANTY

.1 Delete the word “The” from the first line of paragraph 12.3.2 and replace it with the words
"Subject to paragraph 3.9.1, the ".

PART 13 INDEMNIFICATION AND WAIVER

GC 13.1 INDEMNIFICATION
.1 Add new paragraph 13.1.0 as follows:

“13.1.0 The Contractor shall indemnify and hold harmless the Consultant, its agents and
employees from and against all claims, demands, losses, costs, damages, actions, suits, or
proceedings by third parties that arise out of, or are attributable to the Contractor’s
performance of the Contract, provided such claims are:

A attributable to bodily injury, sickness, disease, or death, or to injury to or destruction of
tangible property, and

2 caused by negligent acts or omissions of the Contractor or anyone for whose
negligent acts or omissions the Contractor is liable, and

3 made by Notice in Writing within a period of 6 years from the Ready-for- Takeover
date or within such shorter such period as may be prescribed byany limitation statute
or the Province or Territory of the Place of Work.”

.2 Add the words “13.1.0,” after the word “paragraphs” in paragraph 13.1.3.
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	1 - Accord Cover
	2 - 00 20 00_Instructions to Bidders_Accord
	1 RFP Schedule
	1.1 Non-Mandatory Site Meeting
	.1 The meeting will take place at 56 Edilcan Drive, Vaughan at the day and time indicated in the RFP Schedule.  The initial starting point for the meeting will be at Main Reception, located on the 2nd floor.
	.2 Proponents are encouraged to attend the Site Meeting to fully inform themselves as to all existing conditions and limitations and so they may include for this in their Financial Proposal. No claims will be considered for extra work, expense or diff...

	1.2 INVITED BIDDERS
	.1 Bidders must submit the Supplementary Bid Form Subcontractors List with the Tender Form. The name of each Subcontractor who will be employed and whose quotation has been used in arriving at the Bidder’s Contract Price, together with the nature of t...
	.2 Bids are invited from the following proponents only.
	.3 Contractors
	.4 Pre-Qualified Subtrades: The Owner has pre-qualified the following trade contract services: Concrete Formwork. All bidders are instructed to carry this trade.
	.5 Suggested Subtrades: The following trades are familiar with the site and have carried out previous work on the premises. The list below is provided for information only, bidders are not obligated to carry the listed trades.

	1.3 Description and Scope of Work
	.1 With over 30 years extrusion experience, Accord is one of the leading suppliers of plastic profile extrusions to various industries in North America from their Canadian headquarters and central manufacturing location at 56 Edilcan Road, Vaughan, ON.
	.2 The proposed project includes a 2nd floor addition over the northern portion of the existing building, served by a new internal exit stair and new elevator/stair core as further described in the Associated Bid Documents.
	.3 Phasing and Sequencing: Work must be sequenced to permit the Owner’s ongoing manufacturing production within the ground floor area throughout the duration of construction. Interruptions to base building services required shall be scheduled to occur...
	.1 Owner’s typical operating schedule is from 06:00am Monday to 06:00 Friday (24-hour schedule). Operations typically cease from 06:01am Fridays to 05:59am Mondays.
	.2 Operations also cease intermittently on a seasonal basis, as aligned with public holidays.


	1.4 CONTRACT
	.1 The agreement between the Owner and the successful Bidder will be the Standard Construction Documents CCDC 2-2020 Stipulated Price Contract as amended by the Supplementary Conditions shown in Div 00, Section 00 80 00.
	.2 It is intended that Notice of Contract Award will be received by the successful Bidder within 60 days of bid closing.

	1.5 AGREEMENT TO BOND
	.1 Submit an Agreement to Bond using the latest edition of the CCDC approved bond form to verify ability to provide a Performance Bond in the amount of 50% of the bid price. The cost to provide the required performance bond shall be included in the ba...
	.2 Submit an Agreement to Bond using the latest edition of the CCDC approved bond form to verify ability to provide a Labour and Material Payment Bond in the amount of 50% of the bid price. The cost to provide the required Labour and Material Payment ...
	.3 The Surety shall remain on the Bond until the acceptable correction of defects due to faulty materials or workmanship which may appear within a period of one year from the date of acceptance of the Work by the Owner.  The Performance Bond will cove...
	.4 Bonds shall be obtained from a recognized Bonding Company acceptable to the Owner, doing business in Canada and located in the Province of Ontario, and forwarded to the Consultant within 10 days of the receipt of the Letter of Award.
	.5 Refer also to CCDC 2-2020 and Supplementary Conditions.

	1.6 PROJECT SCHEDULE
	.1 Following the Notice of Contract Award, the successful Bidder shall mobilize his forces and trades to commence on site work as soon as possible and no later than 15 Working Days after receipt of signed Contract.
	.2 Ready For Takeover of the Work shall be by April 25, 2025

	1.7 PERMITs and approvals
	.1 The Owner will obtain and pay for the Building Permit.
	.2 The Bidder is responsible and shall include in their bid price, the cost of for all other permits, approvals, licenses, or certificates necessary for the performance of Work including but not limited to, filing of “Notice of Project” with the Ontar...

	1.8 INSURANCE
	.1 Refer to GC 11.1 in CCDC 2-2020.

	1.9 SUBSTITUTIONS
	.1 The base bid Price shall be based on specified products and systems.


	2 Proposal Submission Format
	2.1 Technical Proposal Submission
	Technical Proposal Submissions should include the following documentation:
	.1 Understanding of Deliverables - Project Approach and Methodology and any known constraints. The Approach and Methodology section of the response must support the dates set out in the Gantt chart schedule and explain how the project will be complete...
	.2 Personnel - Resume and past relevant project experience for Project Manager, Site Supervisor and Project Coordinator. Higher scores will be given for demonstrated experience with complex renovations, phased project delivery and working within occup...
	.3 Project Experience – Identify three relevant, related and current client references complete with contact name (Owner/PM and Architect), email address, telephone number. The project reference letters should contain the following:
	.1 Description of Project/scope
	.2 Project Value (Original Bid Price + Total Change Order Value)
	.3 Completion on Time (schedule adherence)
	.4 Specific project challenges and how they were addressed.

	.4 Project Milestone Schedule - Gantt Chart Format, demonstrating approach to sequencing of major trade packages.

	2.2 Financial Proposal Submission
	.1 Proponent must provide an overall price plus HST to complete this project and individual unit prices for each of the subcontracted services.  Please complete the Price Bid Form document and submit this file separately from the technical proposal.

	2.3 Questions/Enquires
	.1 All enquiries must be made on or before the date and time specified in the RFP Schedule. Any questions received after the deadline may not be responded to.  All enquiries related to this RFP are to be directed via email to Luke Rivet at luke@worksh...
	.2 The Proponent shall make all investigations necessary to be informed regarding the work or services to be furnished.
	.3 Once all questions are received, responses will be issued via addenda. Addenda will be distributed via email to all bidders, at the email addresses provided in accordance with the RFP Schedule.

	2.4 Submission of Proposals
	.1 Proposal responses shall be sent via email to luke@workshopto.ca with the subject line: 56 Edilcan Drive, 2nd Floor Addition.
	.2 Please ensure that the technical proposal file does not include any pricing information. If you require assistance, please contact Luke Rivet by email or by telephone at (416) 901-8055, extension 8.
	.3 The Owner retains the right to extend the Closing Date and time. If the Closing Date and time are extended, all proponents will be notified via addenda.
	.4 It is the responsibility of the Proponent to ensure that its proposal is received by the Owner prior to the Closing Date and time.  Late proposals may not be accepted. A proposal in response to this RFP is an offer to contract with the Owner based ...
	.5 The Owner reserves the right to reject any or all Proposals or to accept any Proposal, should it deem such an action to be in its best interest.

	2.5 Proposal Evaluation and Selection Process
	.1 The Owner will form an evaluation team to screen each proposal to ensure the Proponent’s compliance with the requirements of this Request for Proposal. The Proposal(s) will be evaluated against the following criteria:

	2.6 Stage 1 – Technical Proposal Evaluation
	.1 Proposals will be reviewed on the basis of the technical rated criteria as outlined below.

	2.7 Stage 2 - Financial Proposal Evaluation
	.1 Proponent’s score from the Stage 1 Technical Evaluation will be combined with Stage 2 Financial scoring to rank the Proponents. Scoring will be calculated as follows:
	.1 Stage 1 Technical Score will be allocated 30% of the total evaluation.
	.2 Pricing will be allocated 70% of the total evaluation, based on a relative pricing formula using the value provided in the Bid Form. Each proponent will receive a percentage of the total possible points, which will be calculated in accordance with ...
	Lowest Bid Price ÷ Proponent’s Bid Price x 70 = Proponent’s Pricing Points
	For example, if the Lowest Bid Price is $1,000, the Proponents Bid Price is $1,100, the Proponent’s Pricing Points are as follows:
	$1,000 ÷ $1,100 = .909 x 70 = 63.63 points

	.2 Each proponents Technical Evaluation will be added to their Pricing Points to arrive at a total, overall score.
	.3 The Owner will not be bound to accept the lowest cost proposal.  All the criteria listed above will be taken into consideration when selecting a Proponent.
	.4 The Owner intends to award a contract to the Contractor whose proposal offers the best quality and value.  However, the Owner is under no obligation to award any contract, in whole or in part, and reserve the right in its sole discretion to cancel ...

	2.8 Proposal /Tender Costs
	.1 The Proponent shall bear all costs and expenses with respect to the preparation and submission of its proposal and the Proponent’s participation in the RFP process, including, but not limited to: all information gathering processes, preparing respo...

	2.9 Negotiation
	.1 The Owner reserves the right to enter into negotiations with one or more Proponents on any or all aspects of the proposal. If the Owner receives no compliant proposal, the Owner reserves the right to enter into negotiations with one or more Propone...
	.2 The Owner may, as a result of this RFP process, develop a short list of Proponents and enter into detailed discussions and/or negotiations with one or more Proponents on such list.

	2.10 Term
	.1 The prices provided by the Proponent in its Proposal response shall remain firm for the duration of the project.

	2.11 Withdrawal, Modification or Alteration of Proposal
	.1 Prior to the RFP opening, changes may be made to a proposal provided the change is initialed by the Proponent or authorized agent. Also, a proposal may be withdrawn upon written request of the Proponent prior to the scheduled closing time for accep...
	.2 As a result of any of these actions, if the intent of the Proponent is not clearly identifiable, the interpretation most advantageous to the Institution will prevail.



	3 - 00 41 00_Bid Form_Accord
	.1 the Owner may accept any of the alternatives and corresponding alternative prices in any order or combination, including all or none,
	.2 the lowest bidder will be determined solely from the base bid, without considering any alternative prices, alternatives and alternative prices are open for acceptance by the Owner for the same period of time as the base bid price,
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	5 - Accord_Supplementary Conditions
	AMENDMENTS TO AGREEMENT
	ARTICLE A-5 – PAYMENT
	.1 In paragraph 5.1.1 of Article A-5 add the following words to the end: “or, where there is no Payment Certifier, jointly by the Owner and Contractor”

	ARTICLE A-6 – RECEIPT AND ADDRESSES FOR NOTICES IN WRITING
	.1 Delete paragraph 6.5 of Article A-6 in its entirety and replace it with the following: “6.5 Contact information for a party may be changed by Notice in Writing to the other party setting out the new contact information in accordance with this Artic...


	AMENDMENTS TO DEFINITIONS
	.1 Add the following definition: Proper Invoice: “Proper Invoice means a “proper invoice” as defined in the Payment Legislation, if any, and as may be modified by written agreement between the parties to the extent permitted by such Payment Legislation.”
	.2 Add the following definition: Submittals
	“Submittals are documents or items required by the Contract Documents to be provided by the Contractor such as:
	- Shop Drawings, samples, models, mock ups to indicate details or characteristics, before the portion of the Work that they represent can be incorporated into the Work, and
	- As-built drawings and manuals to provide instructions to the operation and maintenance of the Work.”

	SUPPLEMENTARY CONDITIONS
	PART 1 GENERAL PROVISIONS
	GC 1.1 CONTRACT DOCUMENTS
	.1 Delete paragraphs 1.1.3 and 1.1.4 in their entirety and replace them with the following:
	”1.1.3 The Contractor shall review the Contract Documents for the purpose of facilitating and co-ordination and execution of the Work by the Contractor. The Contractor shall report promptly to the Consultant any ambiguities, design issues or other mat...
	1.1.4 Except for its obligation to review the Contract Documents and report the result pursuant to paragraph 1.1.3, the Contractor is not responsible for ambiguities, design issues or other matters requiring clarification in the Contract Documents and...
	.2 Add the following to the end of subparagraph 1.1.6.2:
	“Except to the extent the Consultant is indemnified as a third party beneficiary as provided in subparagraphs 9.2.7.4 and 9.5.3.4 and in paragraph 13.1.3.”


	PART 2 ADMINISTRATION OF THE CONTRACT
	GC 2.2 ROLE OF THE CONSULTANT
	.1 In paragraph 2.2.3 add the following to the end:
	“Without limiting the foregoing, the Consultant may appoint one or more authorized representatives in writing who may fulfill the obligations of the Consultant under this Contract.”
	.2 In paragraph 2.2.8 add the words “, written statements” after the word “interpretations” in both the first and second sentences; and
	i. add the following to the end of paragraph 2.2.8:

	“The Owner and the Contractor shall waive any claims against the Consultant arising out of its making of any interpretations, written statements or findings in accordance with paragraphs 2.2.6, 2.2.7, 2.2.8, and 7.1.2, but only to the extent that any ...
	.3 In paragraph 2.2.13 add the words “which are provided” before the words “by the Contractor”.

	GC 2.4 DEFECTIVE WORK
	.1 In paragraph 2.4.1:
	ii.  Add after the words “shall promptly correct” the phrase “in a manner acceptable to the Owner and the Consultant”; and
	iii. Add after the words “Contract Documents” the phrase “or work that the Contractor discovers to be defective, whether or not the defective work had been identified by the Consultant, and”.

	.2 Add new paragraph 2.4.4 as follows:
	“2.4.4 The Contractor shall prioritize the correction of any defective work which, in the sole discretion of the Owner, adversely affects the day-to-day operation of the Owner.”


	PART 3 EXECUTION OF THE WORK
	GC 3.1 CONTROL OF THE WORK
	.1 Add new paragraph 3.1.3 as follows:
	“3.1.3 Prior to commencing individual procurement, fabrication and construction activities, the Contractor shall verify, at the Place of the Work, all relevant measurements and levels necessary for proper and complete fabrication, assembly and install...

	GC 3.2 CONSTRUCTION BY OWNER AND OTHER CONTRACTORS
	.1 Add new paragraph 3.2.7 as follows:
	“3.2.7 At the commencement of the Work, the Contractor shall prepare for the review and acceptance of the Owner and the Consultant, a schedule indicating the times, within the construction schedule referred to in GC 3.4, that items that are specified ...

	GC 3.7 LABOUR AND PRODUCTS
	.1 Add the following to the end of paragraph 3.7.1:
	“The Contractor represents that it has sufficient skilled employees to replace, subject to the Owner’s approval, acting reasonably, its designated supervisor and project manager in the event of death, incapacity, removal or resignation.”
	.2 Add new paragraphs 3.7.4 and 3.7.5 as follows:
	“3.7.4 The Owner shall provide the Contractor in a timely manner with all relevant information (including storage, protection, and installation requirements) regarding Products to be supplied by the Owner or other contractors and, prior to delivery of...
	3.7.5 Once the Contractor has accepted delivery of Products, the Contractor shall be responsible for the safe storage and protection of Products as required to avoid dangerous conditions or contamination to the Products or other persons or property. P...
	Notwithstanding the foregoing, the Contractor shall not be responsible for any Products supplied by the Owner or other contractors unless:
	i. the Contract Documents expressly stipulate that such Product is to be the Contractor’s responsibility and to be installed by the Contractor as part of the Work;
	ii. the Contractor has or has received from the Owner proof of insurance coverage sufficient, at a minimum, to cover the replacement cost of such Product; and
	iii. the Owner obtained the Contractor’s approval as required by paragraph 3.7.4.”


	GC 3.8 SHOP DRAWINGS
	.1 Add the words “AND OTHER SUBMITTALS” to the title of GC 3.8 after the words “SHOP DRAWINGS”.
	.2 Add the words “and Submittals” after the words “Shop Drawings” in paragraphs 3.8.1, 3.8.2, 3.8.3, 3.8.3.2, 3.8.5, 3.8.6, and 3.8.7.
	.3 Delete paragraph 3.8.2 in its entirety and replace it with new paragraph 3.8.2 as follows:
	“3.8.2 Prior to the first application for payment, the Contractor and the Consultant shall jointly prepare a schedule of the dates for submission and return of Shop Drawings and Submittals in an orderly sequence.”
	.4 Delete the words “with reasonable promptness so as to cause no delay in the performance of the Work” and replace them with the words “within 10 Working Days or such longer period as may be reasonably required” in paragraph 3.8.7.

	GC 3.9 PERFORMANCE BY CONTRACTOR
	.1 Add new General Condition GC 3.9 as follows:

	“GC 3.9 PERFORMANCE BY CONTRACTOR
	3.9.1 In performing its services and obligations under the Contract, the Contractor shall exercise a standard of care, skill and diligence that would normally be provided by an experienced and prudent contractor supplying similar services for similar ...


	PART 4 ALLOWANCES
	GC 4.1 CASH ALLOWANCES
	.1 Delete paragraph 4.1.7 in its entirety and replace it with the following:
	“4.1.7 At the commencement of the Work, the Contractor shall prepare for the review and acceptance of the Owner and the Consultant a schedule indicating the times within the construction schedule referred to in GC 3.4 that items called for under cash ...
	.2 Add new paragraph 4.1.8 as follows:
	“4.1.8 The Owner reserves the right to call, or to have the Contractor call, for competitive bids for portions of the Work to be paid for from cash allowances.”


	PART 5 PAYMENT
	GC 5.4 PAYMENT OF HOLDBACK UPON SUBSTANTIAL PERFORMANCE OF THE WORK
	.1 Delete all paragraphs of GC 5.4 in their entirety and replace them with the following paragraphs:
	“5.4.1 When the Contractor considers that the Work is substantially performed, or if permitted by the lien legislation applicable to the Place of the Work a designated portion thereof which the Owner agrees to accept separately is substantially perfor...
	5.4.2 The Consultant will review the Work to certify or verify the validity of the application and shall promptly, and in any event, no later than 10 calendar days after receipt of the Contractor’s application:
	.1 advise the Contractor in writing that the Work or the designated portion of the Work is not substantially performed and give reasons why, or
	.2 state the date of Substantial Performance of the Work or a designated portion of the Work in a certificate and issue a copy of that certificate to each of the Owner and the Contractor.
	5.4.3 Where the holdback amount required by the applicable lien legislation has not been placed in a separate lien holdback account, the Owner shall, no later than 10 Calendar days prior to the expiry of the holdback period stipulated in the lien legi...
	5.4.4 Subject to the requirements of any Payment Legislation, all holdback amounts prescribed by the applicable lien legislation for the Place of the Work shall become due and payable to the Contractor no later than 10 Working Days following the expir...
	5.4.5 The Contractor shall submit an application for release of the lien holdback amount in accordance with the lien legislation applicable to the Place of the Work. Except to the extent required by any Payment Legislation, such application for releas...
	5.4.6 Where legislation permits progressive release of the holdback for a portion of the Work and the Consultant has certified or verified that the part of the Work has been performed prior to Substantial Performance of the Work, the Owner hereby agre...
	5.4.7 Notwithstanding any progressive release of the holdback, the Contractor shall ensure that such parts of the Work are protected pending the issuance of a final certificate for payment or until the Owner takes early occupancy in accordance with GC...

	GC 5.5 FINAL PAYMENT
	.1 Add to the end of paragraph 5.5.1 the following sentence:
	“The application for final payment shall meet the requirements of a Proper Invoice.”
	.2 Add the following to the end of paragraph 5.5.3:
	“Subject to any Payment Legislation, when the Consultant finds the Contractor’s application for final payment to be not valid, the Contractor shall revise and resubmit the application when the Contractor has addressed the reasons given by the Consulta...


	PART 6 CHANGES IN THE WORK
	OWNER’S RIGHT TO MAKE CHANGES
	.1 Amend paragraph 6.1.2 by adding the following to the end of that paragraph:
	“This requirement is of the essence and it is the express intention of the parties that any claims by the Contractor for a change in the Contract Price and/or Contract Time shall be barred unless there has been strict compliance with PART 6 – CHANGES ...

	GC 6.2 – CHANGE ORDER
	.1 Amend paragraph 6.2.1 by deleting the second sentence and replacing it with the following:
	The Contractor shall, at its own expense, submit to the Consultant and the Owner within 5 Working Days, a written description of the change in Work, the impact to the Contract Time, and a detailed estimate of the adjustment to the Contract Price inclu...
	.2 Add new paragraphs 6.2.3 to 6.2.9 as follows:
	“6.2.3 The value of a change shall be determined in one or more of the following methods as directed by the Consultant or the Owner:
	.1 by acceptance of a fixed price substantiated by a detailed breakdown of estimated price and quantities of Materials and Labour along with all supporting documentation.
	.2 by applying all credits owed to the Owner first and then determining the actual cost to the Owner. Where additional work is required, the cost to the Owner shall be the actual cost (after applying all credits) substantiated by the supporting docume...
	1) On Work performed by the Contractor’s own forces, the Contractor may charge a maximum of 5% combined percentage for overhead and profit;
	2) On Work performed by Subcontractors, the subcontractors may charge a maximum of 10% combined percentage for overhead and profit. The Contractor may charge a maximum of 5% combined percentage for overhead and profit on the work performed by Subcontr...


	6.2.4 The percentage fee for overhead and profit referenced in paragraph 6.2.3 includes all necessary supervision, superintendence, project management, shop drawing production, estimating, and coordination of any and all Work-related activities, gener...
	6.2.5 Where the Contractor is not at fault for delay (or any other event necessitating an extension or additional bonding/insurance), the Owner may direct the Contractor to obtain an extension or additional bonding/insurance. There shall be no markup ...
	6.2.6 Claims for costs related to a change in the Contract Time such as delay, prolongation charges, and remobilization, must comply with paragraph 6.5.4.
	6.2.7 No compensation for any change in the Work shall be permitted unless such change is authorized by the Owner in writing.
	6.2.8 Terms and conditions printed on the Contractor’s standard form of change order shall not apply unless expressly agreed to by the Owner by way of handwritten agreement and signature of the Owner’s representative beside the terms and conditions.
	6.2.9 Where the Contractor’s RFP Submission includes unit pricing, the price of additional quantities of any material, labour or service identified in the Contractor’s RFP Submission shall be no greater than the price identified in the Contractor’s RF...

	GC 6.3 CHANGE DIRECTIVE
	.1 Delete paragraph 6.3.6.3 and replace it with the following:
	“The Contractor’s mark-up shall be as described in paragraphs 6.2.3 and 6.2.4.”
	.2 Delete paragraph 6.3.7.1 and replace it with the following:
	.1 “salaries, wages and benefits paid to personnel in the direct employ of the Contractor, applying the labour rates set out in the wage schedule in the Contract Documents, if any, or as otherwise agreed between the Owner and Contractor for personnel:
	1) carrying out the Work, including necessary supervisory services;
	2) engaged in the preparation of Shop Drawings, fabrication drawings, coordination drawings and Project As-Built Drawings; or
	3) including clerical staff engaged in processing changes in the Work.”


	.3 Delete paragraphs 6.3.7.9 through 6.3.7.19.
	.4 Add new paragraph 6.3.14 as follows:
	“6.3.14 Without limitation, the cost of performing the work attributable to the Change Directive will not include:
	.1 head office salaries and benefits and all other overhead or general expenses, except only for the salaries, wagesand benefits of personnel described in paragraph 6.3.7.1 and the contributions, assessments or taxes referred to in paragraph 6.3.7.1;
	.2 capital expenses and interest on capital;
	.3 general clean-up, except where the performance of the work in the Change Directive is for the purpose of specific additional clean-up requirements;
	.4 wages paid for field supervision of Subcontractors and project management and coordination of Subcontractors;
	.5 wages, salaries, rentals, health and safety, temporary facilities, or other expenses that exceed the rates that are standard in the locality of the Place of the Work, or that are otherwise deemed unreasonable by the Owner or Consultant;
	.6 any costs or expenses attributable to the negligence, improper work, deficiencies, or breaches of Contract by the Contractor or Subcontractor; and
	.7 any cost of quality assurance, such as inspection and testing services, charges levied by authorities, and any legal fees unless any such costs or fees are pre-approved in writing by the Owner.”

	.5 Add new subparagraph 6.3.7.20 as follows:
	“.20 safety measures and requirements.”

	GC 6.4 CONCEALED OR UNKNOWN CONDITIONS
	.1 Add new paragraph 6.4.5:
	“6.4.5 The Contractor confirms that, prior to bidding the Project, it carefully reviewed the Place of the Work and applied to that review the degree of care and skill described in paragraph 3.9.1, given the amount of time provided between the issue of...

	GC 6.6 CLAIMS FOR A CHANGE IN CONTRACT PRICE
	.1 Add the words “as noted in paragraph 6.6.3” after the words “of the claim” in paragraph 6.6.5 and add the words “and the Consultant”, at the end of paragraph 6.6.5.


	PART 8 DISPUTE RESOLUTION
	GC 8.2 ADJUDICATION
	.1 Delete the word “prescribed” from paragraph 8.2.1 and substitute the words “provided for”.

	GC 8.3 NEGOTIATION, MEDIATION AND ARBITRATION
	.1 Add the following new paragraphs 8.3.9 to 8.3.13:
	“8.3.9 Within five days of receipt of the notice of arbitration by the responding party under paragraph 8.3.6, the Owner and the Contractor shall give the Consultant a written notice containing:
	.1 a copy of the notice of arbitration;
	.2 a copy of supplementary conditions 8.3.9 to 8.3.14 of this Contract, and;
	.3 any claims or issues which the Contractor or the Owner, as the case may be, wishes to raise in relation to the Consultant arising out of the issues in dispute in the arbitration.

	8.3.10 The Owner and the Contractor agree that the Consultant may elect, within ten days of receipt of the notice under paragraph 8.3.9, to become a full party to the arbitration under paragraph 8.3.6 if the Consultant:
	.1 has a vested or contingent financial interest in the outcome of the arbitration;
	.2 gives the notice of election to the Owner and the Contractor before the arbitrator is appointed;
	.3 agrees to be a party to the arbitration within the meaning of the rules referred to in paragraph 8.3.6, and,
	.4 agrees to be bound by the arbitral award made in the arbitration.

	8.3.11 Without limiting and subject to the Owner and Contractor’s rights under paragraph 8.3.12 to challenge whether the Consultant has satisfied the requirements of paragraph 8.3.10, if an election is made under paragraph 8.3.10:
	.1 the Owner or Contractor may request particulars and evidence of the Consultant’s vested or contingent financial interest in the outcome of the arbitration;
	.2 the Consultant shall participate in the appointment of the arbitrator; and,
	.3 notwithstanding the rules referred to in paragraph 8.3.6, the time period for reaching agreement on the appointment of the arbitrator shall begin to run from the date the respondent receives a copy of the notice of arbitration.

	8.3.12 The arbitrator in the arbitration in which the Consultant has elected under paragraph 8.3.10 to become a full party may:
	.1 on application of the Owner or the Contractor, determine whether the Consultant has satisfied the requirements of paragraph 8.3.10, and;
	.2 make any procedural order considered necessary to facilitate the addition of the Consultant as a party to the arbitration.

	8.3.13 The provisions of paragraph 8.3.9 shall apply (with all appropriate changes being made) to written notice to be given by the Consultant to any sub-consultant.”


	PART 9 PROTECTION OF PERSONS AND PROPERTY
	GC 9.1 PROTECTION OF WORK AND PROPERTY
	.1 Delete subparagraph 9.1.1.1 in its entirety and replace it with the following:
	.1 “errors or omissions in the Contract Documents which the Contractor could not have discovered applying the standard of care described in paragraph 3.9.1;”

	.2 Delete paragraph 9.1.2 in its entirety and replace it with the following:
	“9.1.2  Before commencing any Work, the Contractor shall determine the locations of all underground utilities and structures indicated in the Contract Documents, or that are discoverable by applying to an inspection of the Place of the Work the degree...


	GC 9.2 TOXIC AND HAZARDOUS SUBSTANCES
	.1 Add the following words to paragraph 9.2.6 after the word "responsible”:
	“or whether any toxic or hazardous substances or materials already at the Place of the Work (and which were then harmless or stored, contained or otherwise dealt with in accordance with legal and regulatory requirements) were dealt with by the Contrac...
	.2 Add the words “and the Consultant” after the word “Contractor” in subparagraph 9.2.7.4.
	.3 Add the following words to paragraph 9.2.8 after the word "responsible”:
	“or that any toxic or hazardous substances or materials already at the Place of the Work (and which were then harmless or stored, contained or otherwise dealt with in accordance with legal and regulatory requirements) were dealt with by the Contractor...

	GC 9.5 MOULD
	.1 Add the words “and the Consultant” after the word “Contractor” in subparagraph 9.5.3.4.


	PART 10 GOVERNING REGULATIONS
	GC 10.2 LAWS, NOTICES, PERMITS, AND FEES
	.1 Delete from the first line of paragraph 10.2.5 the word, “The” and substitute the words “Subject to paragraph 3.9.1, the”.


	PART 12 OWNER TAKEOVER
	GC 12.1 READY-FOR-TAKEOVER
	.1 After the second occurrence of the term “Ready-for-Takeover” insert before the term “Ready for-Takeover” in paragraph 12.1.3 the words “determination of”.

	GC 12.2 EARLY OCCUPANCY BY THE OWNER
	.1 Delete the word “achieve” in paragraph 12.2.4 and replace it with the words “have achieved”.

	GC 12.3 WARRANTY
	.1 Delete the word “The” from the first line of paragraph 12.3.2 and replace it with the words "Subject to paragraph 3.9.1, the ".


	PART 13 INDEMNIFICATION AND WAIVER
	GC 13.1 INDEMNIFICATION
	.1 Add new paragraph 13.1.0 as follows:
	“13.1.0 The Contractor shall indemnify and hold harmless the Consultant, its agents and employees from and against all claims, demands, losses, costs, damages, actions, suits, or proceedings by third parties that arise out of, or are attributable to t...
	.1 attributable to bodily injury, sickness, disease, or death, or to injury to or destruction of tangible property, and
	.2 caused by negligent acts or omissions of the Contractor or anyone for whose negligent acts or omissions the Contractor is liable, and
	.3 made by Notice in Writing within a period of 6 years from the Ready-for- Takeover date or within such shorter such period as may be prescribed byany limitation statute or the Province or Territory of the Place of Work.”

	.2 Add the words “13.1.0,” after the word “paragraphs” in paragraph 13.1.3.






