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The Standard Construction Document for Stipulated Price Contract (CCDC 2 - 2020), English 
version, consisting of the Agreement Between Owner and Contractor, Definitions, and General 
Conditions of the Stipulated Price Contract, Parts 1 to 13 inclusive, governing same is hereby 
made part of these Contract Documents, with the following amendments, modifications, 
deletions and additions. 

In the event that a paragraph is deleted, the numbering of the remaining paragraphs shall 
remain unchanged, and the numbering of the deleted paragraph will be retained, unused. 

AGREEMENT BETWEEN OWNER AND CONTRACTOR 

The Agreement Between Owner and Contractor of the Stipulated Price Contract, CCDC-2 2020 
is hereby amended as follows:  

ARTICLE A-1 THE WORK 

Article 1.1 

Add the word “diligently” to the beginning of Article 1.1. 

Article 1.3 

Delete Article 1.3 in its entirety and replace it with the following: 

1.3 attain: 

.1 Substantial Performance of the Contract within 290 Working Days; 

.2 Total Performance of the Contract within 330 Working Days 

from the commencement date specified in the Owner’s written notice to commence 
the Work, (the “Commencement Date”) subject to potential adjustment pursuant to 
PART 6 – CHANGES IN THE WORK; and 

New Article 1.4 

Add new Article 1.4 as follows: 

1.4 provide all labour, materials, Construction Equipment, machinery, Products and work 
including, without limitation, all Commissioning services required by the Contract 
Documents to fully complete and construct the Work in accordance with, and to the 
satisfaction of, all applicable federal, provincial, municipal and local laws, regulations, 
rules, bylaws, guidelines, standards, permits, statutes, ordinances, codes, approvals, 
directions, instructions, authorizations, applicable to the Place of the Work 
(collectively the “Laws and Regulations”) including, without limitation, those relating 
to occupational health and safety and any and all obligations, responsibilities and 
duties required by or set out in any site plan agreement or approval, attributable to 
the Place of the Work or the proposed development therein, and furnish efficient 



 

business and construction administration and superintendence consistent with the 
interests of the Owner. 

ARTICLE A-2 AGREEMENTS AND AMENDMENTS 

Article 2.1 

Delete Article 2.1 in its entirety and replace it with the following: 

2.1  The Contract represents the entire agreement between the Contractor and the 
Owner and supersedes all prior negotiations, representations or agreements, either 
written or oral, relating in any manner to the Work, including the bid documents that 
are not expressly listed in Article A-3 of the Agreement – CONTRACT DOCUMENTS 
AND REFERENCE DOCUMENTS. There are no agreements, representations, 
warranties, terms, conditions or commitments regarding the subject matter of this 
agreement except as expressed in this Contract. 

ARTICLE A-3 CONTRACT DOCUMENTS 

Delete Article A-3 in its entirety and replace it with the following: 

ARTICLE A-3 CONTRACT DOCUMENTS AND REFERENCE DOCUMENTS 

3.1 The following is a list of the Contract Documents referred to in Article A-1 of the 
Agreement – THE WORK and as defined in the DEFINITIONS. This list is subject to 
subsequent amendments in accordance with the provisions of the Contract. Unless 
otherwise indicated, terms used in the Contract Documents which are defined in the 
DEFINITIONS shall have the meanings designated in the DEFINITIONS. 

• Bid  
• CCDC 2 STIPULATED PRICE CONTRACT – 2020 

• Agreement between the Owner and Contractor 
• Definitions 
• The General Conditions of the Stipulated Price Contract (CCDC2- 2020) 

• Amendments to CCDC 2 STIPULATED PRICE CONTRACT – 2020  
• Amendments to Agreement Between Owner and Contractor 
• Amendments to Definitions 
• Amendments to the General Conditions of the Stipulated Price Contract 

• Supplementary Conditions 
• Forms  
• Permits 
• Specifications  
• Contract Drawings  
• Appendices 

• Appendix D to RFT – Insurance Requirements  



 

• Appendix B - Health and Safety Guide for Construction Contractors 
• Addenda 

3.2 The following documents are provided for information purposes only and do not 
form part of the Contract Documents: 

• Designated Substances and Hazardous Materials Survey, Central Patrol Yard, 
dated December 17, 2008, prepared by ECOH Management Inc. 

• Designated Substances and Hazardous Materials Survey, Central District Patrol 
Yard, dated November 2, 2020, prepared by ECOH Management Inc. 

• Designated Substances and Hazardous Materials Survey, Central District Patrol 
Yard Salt/Sand Storage, dated November 2, 2020, prepared by ECOH 
Management Inc. 

• Geotechnical Investigation, dated March 8, 2023, prepared by Patriot Engineering 
Ltd. Consulting Engineers. 

• Results of Chemical Analysis of Soil Samples for Offsite Disposal, dated March 15, 
2023, prepared by Patriot Engineering Ltd. Consulting Engineers. 

• Geotechnical Investigation for York Region Garage Expansion at 16042 Woodbine 
Avenue, Stouffville, dated May 16, 2023, prepared by Engtec Consulting Inc. 

• Application for Environmental Activity and Sector Registry for Temporary 
Construction Dewatering, 16042 Woodbine Avenue dated June 14, 2023, 
prepared by Hydrogeology Consulting Services Inc. 

• Soil Characterization Report: York Region Central Yard, 16042 Woodbine Avenue, 
Whitchurch-Stouffville, Ontario, dated March 5, 2024, prepared by Engtec 
Consulting Inc. 

• Assessment of Past Uses: York Region Central Yard, 16042 Woodbine Avenue, 
Whitchurch-Stouffville, Ontario, dated March 5, 2024, prepared by Engtec 
Consulting Inc. 

• Sampling and Analysis Plan: York Region Central Yard, 16042 Woodbine Avenue, 
Whitchurch-Stouffville, Ontario, dated March 5, 2024, prepared by Engtec 
Consulting Inc. 

 

ARTICLE A-4 CONTRACT PRICE 

Add the following to the end of Article 4.1: 

Notwithstanding the foregoing, the Contractor shall not be entitled to any increases in the 
Contract Price, or to the prices for any individual items, for any reason whatsoever 
including, but not limited to, increases in prices due to inflation or the escalation of labour 
or material costs. 



 

ARTICLE A-5 PAYMENT 

Delete Article A-5 in its entirety and replace it with the following: 

ARTICLE A-5 PAYMENT 

5.1 Provided the Contractor is not in default under the Contract, and subject to the 
provisions of the Contract, the Owner shall pay the Contractor the undisputed 
amounts payable under Proper Invoices given to the Owner in accordance with the 
Contract, on account of the Contract Price. 

5.2 Payment shall be made in Canadian funds. 

5.3 Subject to the provisions of the Contract, and in accordance with the Construction Act 
the Owner will: 

.1 pay to the Contractor the undisputed amounts payable under the Proper 
Invoices given by the Contractor to the Owner in accordance with the Contract, 
subject to the 10% statutory holdback and a 3% maintenance security; 

.2 pay the 10% basic holdback, together with such Value Added Taxes as may be 
applicable, to the Contractor in accordance with the Construction Act;  

.3 pay the 10% holdback for finishing work, together with such Value Added Taxes 
as may be applicable, to the Contractor in accordance with the Construction 
Act; and 

.4 subject to any deductions made by the Owner in accordance with GC 5.11 – 
MAINTENANCE SECURITY, pay the 3% maintenance security, together with such 
Value Added Taxes as may be applicable, to the Contractor upon the expiration 
of the Warranty Period and the correction of all deficiencies and warranty 
issues to the satisfaction of the Consultant (whether they have occurred during 
the Warranty Period or thereafter). 

5.4 If the Contractor is a non-resident of Canada, the applicable provisions of the Income 
Tax Act, RSC 1985, c 1 shall apply. 

5.5 As such payments become due, the Contractor shall, in accordance with the terms of 
its agreements with any Subcontractors, Suppliers and workers, pay all of its 
Subcontractors, Suppliers and workers in full on account of work properly performed 
or Products properly supplied, as applicable, less any holdback monies retained in 
compliance with the Construction Act. If requested, the Contractor shall promptly 
provide evidence of all such payments to the Owner and the Consultant. 

5.6 In the event of loss or damage occurring where payment becomes due under the 
property and other required insurance policies, payments shall be made to the 



 

Contractor or the Owner, as the case may be, in accordance with the provisions of GC 
11.2 - INSURANCE. 

5.7 The Contractor agrees to substantiate to the Owner and the Consultant, if requested, 
the amounts of all accounts representing any portion of the Contract Price, including 
without limitation, providing back up documents evidencing accounts or payments 
due to employees, Subcontractors and Suppliers. 

5.8 The Contractor shall not be entitled to claim, demand or receive any interest as a 
result of delays in approval or payment by the Owner except as expressly permitted 
under the Construction Act. 

ARTICLE A-6 RECEIPT OF AND ADDRESSES FOR NOTICES IN WRITING 

Article 6.2 

Add the words “by email” after the words “by prepaid first class mail”. 

Add the following to the end of Article 6.2: 

Notices in Writing and instructions given to the Contractor’s Project Manager or the Site 
Supervisor shall be deemed to have been received by the Contractor. 

Article 6.3 

Add the words “prepaid first class” before the word “mail”. 

Delete the words “Working Day” and replace them with “Business Day”. 

Article 6.4 

Delete the words “the end of normal business hours” and replace them with “4:30 p.m. 
(Eastern Time)”. 

Delete the words “Working Day” and replace them with “Business Day”.New Article 6.6 

Add new Article 6.6 as follows: 

6.6 Any notices required to be given under the Construction Act, including without 
limitation notices of non-payment, shall be given in accordance with the 
requirements for Notices in Writing prescribed by this Article A-6 of the Agreement – 
RECEIPT OF AND ADDRESSES FOR NOTICES IN WRITING. Proper Invoices shall be given 
in accordance with the requirements of GC 5.2 – APPLICATIONS FOR PAYMENT. 

NEW ARTICLES 

Add the following new Articles to the Agreement Between Owner and Contractor: 

ARTICLE A-9 TIME OF THE ESSENCE 

9.1 Time shall be of the essence in this Agreement. 



 

ARTICLE A-10 CONFLICT OF INTEREST 

10.1 The Contractor, all of the Subcontractors, and any of their respective advisors, 
partners, directors, officers, employees, agents, and volunteers shall not engage in any 
activity or provide any services where such activity or the provision of such services 
creates a conflict of interest (actually or potentially, in the sole opinion of the Owner) 
with the provision of the Work pursuant to the Contract.  

10.2 The Contractor shall disclose to the Owner, in writing, without delay any actual or 
potential situation that may be reasonably interpreted as either a conflict of interest or 
a potential conflict of interest, including the retention of any Subcontractor or Supplier 
that is directly or indirectly affiliated with or related to the Contractor.  

10.3 A breach of this Article by the Contractor, any of the Subcontractors, or any of their 
respective advisors, partners, directors, officers, employees, agents, and volunteers 
shall entitle the Owner to terminate the Contract in accordance with the provisions of 
GC 7.1 - OWNER'S RIGHT TO PERFORM THE WORK OR STOP THE WORK OR TERMINATE 
THE CONTRACT, in addition to any other rights and remedies that the Owner has in the 
Contract, in law, or in equity. 

ARTICLE A-11 SEVERABILITY 

11.1 Each provision of the Contract shall be valid and enforceable to the fullest extent 
permitted by law. If any provision of the Contract or the application thereof to any 
person or circumstance is determined to be invalid or unenforceable to any extent: 

.1 the remainder of the Contract or the application of such provision to any other 
person or circumstance shall not be affected thereby; and 

.2 the parties shall negotiate in good faith to amend the Contract to eliminate such 
invalidity, unenforceability and to restore this Agreement as near as possible to 
its original intent and effect. 

ARTICLE A-12 LIQUIDATED DAMAGES 

12.1 For the purposes of GC 5.9 – LIQUIDATED DAMAGES, liquidated damages will be 
assessed in accordance with the following: 

.1 $1,206.43  for each Day that the Contractor fails to achieve Substantial 
Performance of the Contract beyond the 290 Working Days specified in Article A-
1 of the Agreement – THE WORK, paragraph 1.3.1; and  

.2 $500.00  for each Day that the Contractor fails to achieve Total Performance of 
the Contract beyond the 330 Working Days specified in Article A-1 of the 
Agreement – THE WORK, paragraph 1.3.2. 



 

12.2 The liquidated damages referred to above shall accrue concurrently in the event that 
the work required under the Interim Milestone(s) is not completed before the Contract 
Time has expired. 

ARTICLE A-13 WARRANTY PERIOD 

13.1 For the purpose of GC 12.3 - WARRANTY, the Warranty Period for Work completed 
under this Contract shall be as follows: 

.1 24 months from the date of Substantial Performance of the Contract for all Work 
completed on, or before, the date of Substantial Performance of the Contract; 
and 

.2 24 months from the date of Total Performance of the Contract for all Work 
completed after the date of Substantial Performance of the Contract. 

13.2 In addition to the Warranty Periods specified above, the Work may be subject to 
extended warranties pursuant to GC 12.3 – WARRANTY, paragraph 12.3.6. 

ARTICLE A-14 COUNTERPARTS 

14.1 This Contract may be executed in counterparts, each of which shall be deemed to be 
an original, and all of which such counterparts, together, shall constitute one and the 
same Contract. Counterparts may be executed in original or electronic form, and the 
parties shall accept any signatures received in electronic form as if they were original 
signatures of the parties. 

  



 

DEFINITIONS 

The Definitions of the Stipulated Price Contract CCDC – 2020 are hereby amended as follows:  

Change Directive 

Delete the words “within the general scope of the Contract Documents”. 

Consultant 

Add the following sentence after the last sentence: 

Wherever used in the Contract Documents, the words “Engineer”, “Architect” and 
“Consultant” shall be regarded as synonymous. 

Contract Documents 

Delete in its entirety and replace with the following: 

The Contract Documents consist of those documents listed in Article A-3 of the Agreement 
– CONTRACT DOCUMENTS AND REFERENCE DOCUMENTS and amendments agreed upon in 
writing between the parties. 

Contract Time 

Delete in its entirety and replace with the following: 

The Contract Time is the timeframe stipulated in paragraph 1.3 of Article A-1 of the 
Agreement – THE WORK for completion of the Work.  

Contractor 

Add the following sentence after the last sentence: 

Wherever used in the Contract Documents, the words “Contractor” and “General 
Contractor” shall be regarded as synonymous. 

Drawings 

Delete in its entirety and replace with the following: 

Drawings means all plans, profiles, drawings, sketches or copies thereof, used or prepared 
for, or in connection with, the Work and are included in the Contract Documents.  
Wherever used in the Contract Documents, the words “Drawings” and “Contract Drawings” 
shall be regarded as synonymous.  

Other Contractor 

Delete in its entirety and replace with the following: 

Other Contractor means a person, firm or corporation or entity, not employed by or having 
a contract with the Contractor, and who is performing work at or near the Site directly or 



 

indirectly on behalf of the Owner, the Municipalities or any other governmental agencies, 
property owners, developers or utility companies and their respective contractors. 

Owner 

Add the words “or its authorized agent or representative as designated to the Contractor but 
does not include the Consultant” after the word “Agreement”. 

Payment Legislation 

Delete in its entirety. 

Place of the Work 

Add the following sentence after the last sentence: 

Wherever used in the Contract Documents, the terms “Place of the Work” and “Site” shall 
be regarded as synonymous. 

Ready for Takeover 

Delete in its entirety. 

Shop Drawings 

Delete “which the Contractor provides” and replace with “to be provided by the Contractor”. 

Subcontractor 

Delete in its entirety and replace with the following: 

Subcontractor means a person, firm or corporation not contracting with or employed 
directly by the Owner, but who performs a part or parts of the Work or supplies Products 
under an agreement with the Contractor or under an agreement with another 
subcontractor.  

Substantial Performance of the Work 

Delete in its entirety 

Working Day 

Delete in its entirety and replace with the following: 

Working Day means any Day when the Contractor is allowed to perform Work as specified 
in the Contract Documents.  

  



 

 

Add the following new definitions: 

As-Built Drawings 

As-Built Drawings means drawings prepared by the Contractor by marking on a copy of the 
Drawings the changes from the Drawings which occur during construction including, but not 
limited to, the exact location of major building components that were shown generally on 
the Drawings.   

Authorities Having Jurisdiction 

The phrase Authorities Having Jurisdiction or the term Authorities means those authorities 
having jurisdiction under law over the Work or parts thereof. 

Bid  

Bid means the Contractor’s response to the Request for Tender for this Contract. 

Business Day 

Business Day means any Day except Saturdays, Sundays and statutory holidays in the 
Province of Ontario. 

Cash Allowance Disbursement Authorization  

A Cash Allowance Disbursement Authorization is an authorization to the Contractor to 
expend monies from cash allowances included in the Contract Price. 

Changes in the Work  

Changes in the Work means means additions, deletions, extensions, increases , decreases or 
other revisions to the work within the general scope of the Contract. 

Commission 

Commission means, and Commissioning refers to, the procedure which includes checking, 
testing, adjusting and measuring Work performed by the Contractor to demonstrate and 
verify the installation, operation and performance of all components and the entire system. 

Construction Act 

Construction Act means Ontario’s Construction Act, RSO 1990, c. C.30 as amended or 
replaced from time to time. 

Constructor 

Constructor is as defined pursuant to the Occupational Health and Safety Act, RSO 1990, c 
O.1. as amended or replaced from time to time. 



 

Contemplated Change Order 

Contemplated Change Order or CCO means a document prepared by the Owner describing a 
proposed Change in the Work that is issued to the Contractor.  

Contract Schedule 

Contract Schedule means the schedule indicating the timing of major activities of the Work 
submitted by the Contractor and approved in writing by the Owner including attaining 
Substantial Performance of the Contract by the Substantial Performance of the Contract 
date. 

Day 

Day means a calendar day. 

Equivalent 

Equivalent means an alternative Product, material or manufacturer proposed by the 
Contractor during the course of the Contract and demonstrated to the Owner’s and the 
Consultant’s satisfaction as being equivalent to the particular Product, material or 
manufacturer prescribed by the Contract Documents taking into consideration factors which 
include suitability with operational requirements and compatibility, interchangeability or 
interoperability with existing equipment.  

Install 

Install means completion of the following activities, including the associated labour, services, 
plant, construction machinery and equipment required to: 

.1 Remove Products from storage and locate for placement, 

.2 Position and adjust Products for final placement, 

.3 Affix and anchor Products in final placement, in accordance with manufacturers‘ 
instructions and Contract Documents, 

.4 Commission and adjust Products for proper operation. 

Interim Milestone 

Interim Milestone means a scheduled event signifying the completion of a major deliverable 
or a set of related deliverables. 

Make Good 

Make Good means repairing, restoring, refurbishing, rehabilitating, or performing filling 
operation on any existing components disturbed due to Work of this Contract, to at least the 
condition existing at the commencement of the Work, in terms of construction integrity, 
finishes, alignment with existing adjoining surfaces, compatibility of materials, sound 



 

attenuation criteria, exfiltration/infiltration requirements, air/vapour barrier and thermal 
continuity. 

Municipalities 

Municipalities means the lower-tier municipality or municipalities and upper-tier 
municipality or municipalities, as defined in the Municipal Act, 2001, SO 2001, c 25, in which 
the Work will be undertaken. 

Payment Period 

Payment Period means a one-month period during which work was performed. The start and 
end dates of the Payment Period will be determined by the Owner and the Contractor at the 
pre-construction meeting.  In the event the Owner and the Contractor do not determine the 
start and end dates of the Payment Period, the start and end dates of the Payment Period 
are deemed to be the first Day of the month and the last Day of the month, respectively. 

Pre-Invoice Submission Meeting  

Pre-Invoice Submission Meeting shall have the meaning prescribed in GC 5.2 – APPLICATIONS 
FOR PAYMENT, paragraph 5.2.5. 

Preliminary Estimate for Payment (PEP)  

Preliminary Estimate for Payment (PEP) means the document that contains a description of 
the Work performed during a Payment Period (or such other period as may be expressly 
stipulated in the Contract) in the form attached as Form 1. 

Professional Engineer 

Professional Engineer means a person, firm or corporation legally qualified to practice 
professional engineering in the Province of Ontario. 

Project Manager 

Project Manager shall have the meaning prescribed in GC 3.5 – Contractor’s Personnel 
Commitment, paragraph 3.5.2. 

Proper Invoice 

Proper Invoice shall have the meaning given to it in the Construction Act. 

Proper Invoice Submission Date  

Proper Invoice Submission Date shall have the meaning prescribed in GC 5.2 – APPLICATIONS 
FOR PAYMENT, paragraph 5.2.7. 

Provide 

Provide means to Supply and Install. 



 

Region 

Region means The Regional Municipality of York or its authorized agent or representative as 
designated to the Contractor but does not include the Consultant. 

Reports 

Reports means the Reports set out in Article A-3 of the Agreement – CONTRACT 
DOCUMENTS AND REFERENCE DOCUMENTS. 

Site 

Site shall have the same meaning as the Place of the Work as defined in the Definitions. 

Site Supervisor 

Site Supervisor shall have the meaning prescribed in GC 3.5 – Contractor’s Personnel 
Commitment, paragraph 3.5.2. 

Submittals 

Submittals are documents or items required by the Contract Documents to be provided by 
the Contractor, such as: 

1. Shop Drawings, samples, models, mock-ups to indicate details or characteristics, before 
the portion of the Work that they represent can be incorporated into the Work; and 

2.  As-Built Drawings and manuals that provide instructions for the operation and 
maintenance of the Work. 

Substantial Performance of the Contract 

Substantial Performance of the Contract means when the Contract is substantially performed 
pursuant to the Construction Act. The Contract may specify additional requirements which 
must be met in order to obtain Substantial Performance of the Contract. 

Supply 

Supply means completion of the following activities, including the associated labour, 
services, plant, construction machinery and equipment required to: 

.1 Fabricate or purchase Products;  

.2 Deliver Products to the Place of the Work; 

.3 Unload Products; and 

.4 Store Products in accordance with manufacturers’ instructions. 

Wherever used in the Contract Documents, the words “Supply” and “Furnish” shall be 
regarded as synonymous. 



 

Total Performance of the Contract 

Total Performance of the Contract means when the Contract is deemed to be completed 
pursuant to the Construction Act. If such legislation is not in force or does not contain such 
definition, Total Performance of the Contract shall have been reached when the entire Work, 
except those items arising from the provisions of GC 12.3 - WARRANTY, has been performed 
to the requirements of the Contract as certified by the Owner.  The Contract may specify 
additional requirements which must be met in order to obtain Total Performance of the 
Contract. 

Warranty Period 

The Warranty Period shall have the meaning prescribed in GC 12.4 – Warranty, paragraph 
12.3.1. 

Working Day 

Working Day means any Day when the Contractor is allowed to perform Work as 
specified in the Contract Documents. 

  



 

GENERAL CONDITIONS 

The General Conditions of the Stipulated Price Contract CCDC 2 – 2020 are hereby amended as 
follows:  

PART 1 GENERAL PROVISIONS 

GC 1.1 CONTRACT DOCUMENTS 

Paragraph 1.1.1 

Delete in its entirety and replace it with the following: 

1.1.1  The intent of the Contract Documents is to include the construction, labour, 
Products, Construction Equipment and other services necessary, complementary 
or ancillary, for the performance and completion of the Work by the Contractor 
in accordance with the Contract Documents or reasonably inferable from them.  

Paragraph 1.1.4 

Delete in its entirety. 

Paragraph 1.1.5 

Delete in its entirety and replace it with the following: 

1.1.5 In the event of conflicts or inconsistencies between Contract Documents, the 
following shall apply: 

.1 figured dimensions shown on a Drawing shall govern even though they may 
differ from dimensions scaled on the same Drawing; 

.2  Drawings of larger scale shall govern over those of smaller scale of the 
same date;  

.3  Specifications shall govern over Drawings; 

.4  Division 1 of the Specifications shall govern over all other Specifications; 

.5 the Specifications shall govern over the Bid; 

.6 Definitions shall govern over the Specifications; 

.7 General Conditions shall govern over Definitions;  

.8 Supplementary Conditions shall govern over General Conditions; 

.9 Permits shall govern over Supplementary Conditions; 

.10 the Agreement between the Owner and the Contractor shall govern over all 
other documents;  



 

.11 executed amendments to specific parts of the Contract Documents shall 
govern over the executed specific parts in Contract Documents affected by 
the amendments;  

.12 later dated documents shall govern over earlier dated documents of the 
same type; and 

.13 in case of discrepancies, noted materials and annotations shall take 
precedence over graphic indications in the Contract Documents. 

Paragraph 1.1.9 

Add the following after the word “Suppliers”: 

or in establishing the extent of the Work to be performed by a trade. The Specifications 
are divided into divisions and sections for convenience but shall be read as a whole and 
neither such division nor anything else contained in the Contract Documents will be 
construed to place responsibility on the Consultant to settle disputes among the 
Subcontractors and Suppliers or as between them and the Contractor with respect to such 
divisions. 

Paragraph 1.1.10 

Delete in its entirety and replace it with the following: 

1.1.10 Specifications, Drawings, models, and copies thereof furnished by the Consultant 
are not the Contractor’s property, with the exception of the signed sets of the 
Contract Documents, which shall belong to each party to the Contract. All 
Specifications, Drawings and models furnished by the Consultant are to be used 
only with respect to the Work and are not to be used on other work. These 
Specifications, Drawings and models are not to be copied or altered in any 
manner without the written authorization of the Consultant 

New Paragraphs  

Add the following new paragraphs to GC 1.1: 

1.1.12  All documents and data furnished by the Owner to the Contractor are and shall 
remain the property of the Owner, with the exception of the signed sets of the 
Contract Documents which shall belong to each party to the Contract. The 
Contractor may, at its cost, copy, use and communicate any such documents for 
the sole purposes of performing the Work. Such documents shall not, without 
the written authorization of the Owner, be used, copied or communicated to a 
third party by the Contractor except as necessary for the sole purposes of 
performing the Work. 



 

1.1.13  All documents developed in connection with the Work by the Contractor shall 
become the sole property of the Owner with full and absolute title thereto. The 
Contractor shall execute and deliver and shall cause the Subcontractors and 
Suppliers to execute and deliver for no additional consideration all such transfers, 
assignments, deeds and other conveyances as the Owner may require to give 
effect to the foregoing. The Owner shall provide or cause to be provided without 
royalty, fee or other costs to the Contractor all licenses necessary to enable the 
Contractor to use such documents in connection with the Work, including the 
correction of defects and deficiencies during the Warranty Period. 

1.1.14 The Contractor declares and represents that in entering into the Contract with 
the Owner for the performance of the Work, it has reviewed the Contract 
Documents including, without limitation, the Reports provided by the Owner and 
has satisfied itself of the character of the Work to be done and all local 
conditions including, without limitation, the position of all pole lines, conduits, 
watermains, sewers and other underground and overground utilities and 
structures identified in or reasonably inferable from the Contract Documents, 
and the Contractor has assumed and does hereby assume all risk of conditions 
now existing or arising in the course of the Work which are identified in, or 
reasonably inferred from, the Contract Documents, which might or could make 
the Work, or any items thereof more expensive in character, or more onerous to 
fulfill, than was contemplated or known when the Contract was signed. 

1.1.15 Headings of all General Conditions of the Stipulated Price Contract and of all 
sections of the Specifications are inserted for reference convenience only and 
shall not affect the Work, nor the interpretation of the Contract Documents. 

1.1.16  Syntax 

.1 Where the words “accepted“, ”reviewed”, “designated” “directed”, 
“inspected“, “instructed”, “permitted”, “required”, and “selected” are used 
in standards or in the Contract Documents, they are deemed to be followed 
by the words “by the Consultant and the Owner”, unless the context 
provides otherwise. 

.2 Where the words “acceptable”, “submit” and “satisfactory” are used in 
standards or in the Contract Documents, they are deemed to be followed 
by the words “to the Consultant and the Owner”, unless the context 
provides otherwise. 

.3 Where the masculine is used in the Contract Documents, it shall be read 
and interpreted as if the feminine or neuter had been used when the 
context of the statement so requires, and the rest of the sentence, clause, 



 

paragraph or item shall be interpreted as if all changes in grammar, gender 
or terminology thereby rendered necessary had been made. 

.4 The words "include", "includes" or "including" mean "include without 
limitation", “includes without limitation" and "including without 
limitation", respectively, and the words following "include", "includes" or 
"including" shall not be considered to set forth an exhaustive list. 

.5 Wherever words “indicated”, “shown”, “noted”, “listed”, “specified” or 
similar words are used in the Contract Documents they are understood, 
unless otherwise defined, to mean “indicated”, “shown”, “noted”, listed”, 
or “specified” on the Contract Documents, unless the context provides 
otherwise. 

.6 Reference to the word “Section” or “Sections” in the Contract Documents 
shall mean a Section or Sections of the Divisions of the Specifications, if 
applicable. 

1.1.17 Unless otherwise expressly provided herein, whenever in the Contract any 
matter is subject to the consent, approval, determination, authorization, 
consideration or authority of the Owner or is to be acceptable or to the 
satisfaction of the Owner, such consent, approval, determination, authorization, 
consideration, authority or determination of acceptability or satisfaction shall be 
in the sole discretion of the Owner acting reasonably. 

1.1.18 No implied terms or obligations of any kind by or on behalf of the Owner shall 
arise from anything in the Contract and the express covenants and agreements 
therein contained and made by the Owner are the only covenants and 
agreements upon which any rights against the Owner are to be founded. 

1.1.19 Any Notice in Writing, including requests, demands, instructions, consents, 
authorizations, approvals, certificates, determinations or other communications, 
with the exception of Proper Invoices under PART 5 - PAYMENT shall be in writing 
and shall be given in the manner set forth in Article A-6 of the Agreement – 
RECEIPT OF AND ADDRESSES FOR NOTICES IN WRITING, and unless a specific 
time period for the giving of such notice is specified in the Contract Documents, 
such notice shall not be unreasonably delayed. 

1.1.20 The Contract Documents may contain references to requirements, practices, 
codes, regulations, manuals, standards, specifications and drawings of 
associations, societies, councils, boards, foundations and other government 
bodies, including Ontario Provincial Standards (“OPS”) specifications and 
drawings, which are incorporated into the Contract by reference, and have the 
same force and effect as if printed in full. 



 

1.1.21 Where reference is made to a requirement, practice, code, regulation, manual, 
standard, specification or drawings of an association, society, council, board, 
foundation or other government body, including OPS specifications and 
drawings, it is understood that the latest revision shall apply, unless indicated 
otherwise in the Contract Documents. 

1.1.22 Where applicable, OPS specifications and drawings shall be amended as follows: 

“Engineer”, “Ministry” and “Authority” shall mean the Owner.  

1.1.23 Any reference in the Contract Documents to a statute shall be deemed to mean 
the statute which is, or becomes, in force during the performance of the Work, 
as amended or replaced from time to time, and also mean all regulations 
enacted under such statute. 

1.1.24 It is the parties’ mutual intention that the Contract Documents comply with 
section 4 of the Canada-European Union Comprehensive Economic and Trade 
Agreement and section 3 of the Canadian Free Trade Agreement. Any reference 
in the Contract Documents to a particular Product, material or manufacturer shall 
be deemed to include the words “or Equivalent” immediately following such 
reference (unless the words “or Equivalent” already follow the Product, material 
or manufacturer reference). Where the words “No Equivalent”, “No Equivalents” 
or “No Other Equivalents” follow the Product, material or manufacturer 
reference, the Owner may deny or refuse to consider a proposal for an 
Equivalent for reasons which include suitability with operational requirements 
and compatibility, interchangeability or interoperability with existing equipment. 

1.1.25 At the request of the Contractor, the Owner may provide printed copies of the 
Contract Documents at the Contractor's expense. 

GC 1.2 LAW OF THE CONTRACT 

New Paragraph 

Add new paragraph 1.2.2 as follows: 

1.2.2 The Contractor covenants and agrees to abide by and comply with all Laws and 
Regulations applicable or related to this Agreement. 

GC 1.3 RIGHTS AND REMEDIES 

Paragraph 1.3.2 

Delete the word "No" from the beginning of the first sentence and replace it with the 
words “Except with respect to the notice requirements set out in GC 6.4 – CONCEALED OR 
UNKNOWN CONDITIONS, paragraph 6.4.1, GC 6.5 – DELAYS, paragraph 6.5.4, and GC 6.6 – 
CLAIMS FOR A CHANGE IN CONTRACT PRICE, paragraph 6.6.1, no”. 



 

New Paragraph  

Add the following new paragraph to GC 1.3: 

1.3.3  Notwithstanding paragraph 1.3.1, the Owner shall not be liable, whether in 
contract, tort, or any other theory of law or statute, for any claim arising from 
any prior negotiation, representation, or agreement, whether written or oral, 
which is superseded by the Contract under Article A-2 of the Agreement - 
AGREEMENTS AND AMENDMENTS. 

GC 1.4 ASSIGNMENT 

Paragraph 1.4.1 

Delete in its entirety and replace it with the following: 

1.4.1  The Contract, or any part thereof, including, the Work to be performed 
thereunder or any monies payable thereunder shall not be transferred, assigned 
(including an assignment by way of security) or otherwise disposed of by the 
Contractor without the written consent of the Owner. It is further agreed that 
the said written consent shall not, under any circumstances, relieve the 
Contractor of its liabilities and obligations under the Contract.  

New Paragraph  

Add the following new paragraphs to GC 1.4: 

1.4.2 If the Owner terminates the Contractor’s right to continue with the Work or 
terminates the Contract pursuant to GC 7.1 - OWNER'S RIGHT TO PERFORM THE 
WORK OR STOP THE WORK OR TERMINATE THE CONTRACT, the Owner shall have 
the right to require the Contractor to provide an assignment or transfer forthwith 
of any contract between the Contractor and a Subcontractor or a Supplier for the 
performance of the Work.  

1.4.3 The Contractor shall include in its contacts with Subcontractors and Suppliers a 
requirement to assign their contract with the Contractor to the Owner in 
instances where the Owner terminates the Contract in accordance with GC 7.1.7, 
if required by the Owner. 

NEW GENERAL CONDITIONS 

Add the following new General Conditions to PART 1 – GENERAL PROVISIONS 

GC 1.5 CO-OPERATION, CONSULTATION AND CO-ORDINATION 

1.5.1 The Contractor shall, at all times and as part of the Work, fully assist, co-operate, 
consult and co-ordinate with the Consultant and any other consultants or other 
entities retained or identified by the Owner which are related to the Project 
(collectively, the “Other Entities”).  The objective of such assistance, co-operation, 



 

consultation and co-ordination is to make certain the Work is properly 
coordinated with and integrated with the work and services of the Other Entities.   

1.5.2  Without limiting the generality of any other provision in the Contract, the 
Contractor shall attend all design, construction, general co-ordination and 
progress meetings relating to the Work between the Consultant, the Owner and 
Other Entities and any other meeting relating to the Project as requested by the 
Owner to discuss and resolve all matters and issues relating to the Project.  The 
Contractor shall, on a timely basis, prepare and distribute detailed minutes to the 
Owner of the construction and progress meetings which it attends, if requested by 
the Owner. 

GC 1.6 NON-RESIDENT 

1.6.1 If the Contractor is non-resident in Ontario or Canada it shall obtain a GST/HST 
Registration Number prior to commencement of the Work. 

1.6.2 The Contractor shall ensure that all Subcontractors whom it proposes to use for 
carrying out any of the Work and who are non-resident in Ontario or Canada have 
obtained a GST/HST Registration Number before they commence any Work under 
the Contract. 

GC 1.7 REVIEW BY OWNER AND REVIEW BY CONSULTANT 

1.7.1 Neither the Owner’s or Consultant’s receipt, review or approval of any documents 
or the Work nor the failure of the Owner or Consultant to provide comment shall 
limit, waive or diminish the Contractor’s obligations, responsibilities, duties or 
liabilities under the Contract. The review or approval by the Owner or Consultant is 
intended only to ascertain that the document or the performance of the 
Contractor’s duties, liabilities, responsibilities or obligations under the Contract 
including, without limitation, the Work generally meets the intention of the 
Contract and is not an assurance or confirmation of the adequacy, quality, fitness, 
suitability or correctness of the Contractor’s obligations, responsibilities, duties 
and liabilities under the Contract including, without limitation, the Work, for which 
the Contractor is solely responsible in accordance with the Contract. 

GC 1.8 DOCUMENT REVIEW BY THE CONTRACTOR 

1.8.1  The Contractor shall review the Contract Documents and shall report promptly to 
the Consultant any error, inconsistency, or omission the Contractor may discover. 
Such review by the Contractor shall be undertaken with the standard of care 
described in GC 3.9 – PERFORMANCE BY CONTRACTOR, paragraph 3.9.1. Except 
for its obligation to make such review and report the result, the Contractor does 
not assume any responsibility to the Owner or to the Consultant for the accuracy 
of the Contract Documents. The Contractor shall not be liable for damage or costs 



 

resulting from such errors, inconsistencies, or omissions in the Contract 
Documents, which the Contractor could not reasonably have discovered through 
the exercise of the required standard of care.  

1.8.2 If the Contractor does discover any error, inconsistency, or omission in the 
Contract Documents, the Contractor shall not proceed with the Work affected 
until the Contractor has received corrected or missing information from the 
Consultant or until the error, inconsistency or omission has been otherwise 
addressed. In dealing with such error, inconsistency or omission the Contractor 
shall co-operate with the Owner in good faith to resolve such errors, inconsistency 
or omission so as to avoid any increase in the Contract Price or delay in the 
progress of the Work. 

1.8.3 The lack of reference on a Drawing or in a Specification to labour or Products that 
are required or normally recognized within the applicable trade practice as being 
necessary for the complete execution of the Work shall not constitute an error, 
inconsistency or omission.  

1.8.4 The issuance of requests for information by the Contractor shall not entitle the 
Contractor to any increases to the Contract Price or Contract Time.  

1.8.5 If, at any time, the Contractor finds errors, inconsistencies, or omissions in the 
Contract Documents or has any doubt as to the meaning or intent of any part 
thereof, the Contractor shall immediately notify the Consultant, and request a 
Supplemental Instruction, Change Order, or Change Directive, as the case may 
require. Neither the Owner nor the Consultant will be responsible for the 
consequences of any action of the Contractor based on oral instructions. 

PART 2 ADMINISTRATION OF THE CONTRACT 

GC 2.2 ROLE OF THE CONSULTANT 

Paragraph 2.2.3 

Add the following sentence after the last sentence: 

The presence of such Project representatives at the Place of the Work will not abrogate 
any of the Contractor’s responsibility to perform the Work as required by the Contract 
Documents. 

Paragraph 2.2.4 

Delete the words “and will issue certificates for payment as provided in Article A-5 of the 
Agreement – PAYMENT, GC 5.3 – PAYMENT and GC 5.5 – FINAL PAYMENT” and replace 
them with “, subject to the Owner’s approval and the conditions of the Contract”.  



 

Paragraph 2.2.5 

Add the words “ to the Contractor” after the words “The Consultant will not be 
responsible” in both the first and second sentences. 

Add the word “schedules” after the word “techniques” in the first sentence. 

Paragraph 2.2.6 

Delete the words “Except with respect to GC 5.1 – FINANCING INFOMRATION REQURIED 
OF THE OWNER, the” and replace them with “The”. 

Paragraph 2.2.12 

Add the following after the last sentence: 

If, in the opinion of the Contractor, performance of the Supplemental Instruction will 
result in an increase in the Contract Price or to the Contract Time, the Contractor shall, 
within 5 Working Days of receipt of the Supplemental Instruction, provide the 
Consultant with Notice in Writing of the cause and duration of the delay and of any 
increase in Contract Price. Failure to provide the Notice in Writing shall be a deemed 
acceptance of the Supplemental Instruction by the Contractor without adjustment in the 
Contract Price or Contract Time. 

Paragraph 2.2.13 

Delete in its entirety and replace with the following: 

2.2.13  The Consultant will review and take appropriate action upon Shop Drawings, 
samples and other Contractor’s Submittals which are provided, in accordance 
with the Contract Documents. The Consultant’s review of the Shop Drawings, 
samples and Submittals and on-site observation of the construction work is to 
determine if the Contractor’s Submittals and Work appear to be in general 
conformance with the design set forth in the Contract Documents prepared by 
the Consultant.  

Paragraph 2.2.15 

Delete the words “Work and verify that Ready for Takeover has been attained” and 
replace them with “Contract as provided in GC 5.4 – SUBSTANTIAL PERFORMANCE OF THE 
CONTRACT AND PAYMENT OF HOLDBACK”. 

Paragraph 2.2.16 

Add the words “to the Contractor” after the words “does not guarantee”. 

Paragraph 2.2.18 

Delete the words “against whom the Contractor makes no reasonable objection and”. 



 

New Paragraphs  

Add the following new paragraphs to GC 2.2: 

2.2.19 The Consultant will conduct reviews of the Work to determine the date of Total 
Performance of the Contract as provided in GC 5.6 – FINAL PAYMENT. 

2.2.20 The Consultant shall not be required to decide on questions arising under 
agreements or Contracts between the Contractor and the Contractor’s 
Subcontractors or Suppliers. 

2.2.21  The Consultant’s review under this GC 2.2 shall not be considered to be 
complete in every detail or exhaustive and shall also not relieve any Contractor, 
Subcontractor, Supplier, manufacturer, fabricator, or other third party of 
responsibility for any deficiency that may exist or for any departures or 
deviations from the requirements of the Contract Documents or of the 
responsibility to co-ordinate the Work, or portion of the Work, of one trade 
with another. 

2.2.22  The Consultant’s services will be performed solely for the benefit of the Owner 
and no Contractor, Subcontractor, manufacturer, Supplier, fabricator or other 
third party shall have any claim against the Consultant as a result of the 
contract between the Consultant and the Owner or the performance or non-
performance of the Consultant’s services. The Contractor shall bring this 
provision to the attention of the parties with whom it contracts and have them 
do the same with those with whom they contract. 

GC 2.3 REVIEW AND INSPECTION OF THE WORK 

Paragraph 2.3.1 

Add the words “and Owner” after the words “the Consultant” in the second sentence. 

Paragraph 2.3.2 

Delete the words “Laws or ordinances” and replace them with “Laws and Regulations”. 

Paragraph 2.3.6 

Delete in its entirety and replace with the following: 

2.3.6  The Contractor shall pay the cost of making any test or inspection, including the 
cost of samples required for such test or inspection, if such test or inspection is 
required, by the Contract Documents or the Consultant, to be performed by the 
Contractor, or if such test or inspection is required by the Laws and 
Regulations. The cost of the testing required by the Consultant will be payable 
by the Contractor only if the test results show that the specification 
requirements have not been met because of the Contractor’s negligence.  



 

Paragraph 2.3.7 

Delete the words “designated in” and replace them with “required by”. 

New Paragraphs  

Add the following new paragraphs to GC 2.3: 

2.3.8  The Contractor shall immediately inform the Owner and the Consultant of any 
notices, warnings or asserted violations issued by the Authorities Having 
Jurisdiction relating to the Work. 

2.3.9  The Consultant’s or Owner’s review shall not be considered to be complete in 
every detail or exhaustive and shall also not relieve any Contractor, Subcontractor, 
Supplier, manufacturer, fabricator, or other third party of responsibility for any 
deficiency that may exist or for any departures or deviations from the 
requirements of the Contract Documents or of the responsibility to co-ordinate the 
Work, or portion of the Work, of one trade with another. 

2.3.10 Where standards of performance are specified in the Contract Documents and the 
Work does not comply with the performance specified, such deficiency shall be 
corrected as directed by the Consultant. Any testing of work identified as defective 
in accordance with GC 2.4 – DEFECTIVE WORK, including retesting required by the 
Owner to verify performance, shall be done at the Contractor’s expense. 

GC 2.4 DEFECTIVE WORK 

Delete in its entirety and replace with the following: 

GC 2.4 DEFECTIVE WORK 

2.4.1  The Contractor shall promptly correct defective work that has been rejected by 
the Consultant or Owner as failing to conform to the Contract Documents, at the 
Contractor’s expense, whether or not the defective work has been incorporated in 
the Work and whether or not the defect is the result of poor workmanship, use of 
defective Products or damage through carelessness or other act or omission of the 
Contractor. 

2.4.2  The Contractor shall promptly correct, at its own expense, defects or deficiencies 
in the Work which appear prior to and during the Warranty Period(s) specified in 
the Contract Documents.  The Contractor shall rectify, at its own expense, in an 
acceptable manner all other defective work and like deficiencies throughout the 
Work whether or not they are specifically identified by the Owner or the 
Consultant. 



 

2.4.3  The Contractor shall prioritize the correction of any defective work which, in the 
sole discretion of the Owner acting reasonably, adversely affects the day-to-day 
operation of the Owner. 

2.4.4  The Contractor agrees to correct and pay for damage resulting from corrections 
made under the requirements of paragraphs 2.4.1 and 2.4.2. 

2.4.5  The Contractor shall pay the Owner for costs incurred by the Owner, the Owner's 
own forces or the Other Contractors, for work destroyed or damaged or any 
alterations necessitated by the Contractor's removal, replacement or re-execution 
of defective work within 10 Business Days upon receipt of the Owner’s Notice in 
Writing. The Owner may appoint the Contractor to rectify any such deficiencies at 
the Contractor's expense. 

2.4.6 If in the opinion of the Consultant or Owner it is not expedient to correct defective 
work or work not performed as provided in the Contract Documents, the Owner 
may deduct from the amount otherwise due to the Contractor the value of such 
work as is necessary to correct any non-compliance with the Contract Documents, 
the amount of which will be determined by the Owner acting reasonably and in 
accordance with GC 5.12 - WITHHOLDING OF PAYMENT.   

2.4.7  The Contractor shall prioritize the correction of any defective work which, in the 
sole discretion of the Owner acting reasonably, adversely affects the day-to-day 
operations of the Owner. 

2.4.8  The Consultant shall not have any power to waive any obligations of the 
Contractor for the furnishing by the Contractor of good materials and of its 
performing good work as herein described and in full accordance with the 
Contract Documents.  No failure or omission of the Owner or the Consultant to 
condemn any defective work or material shall release the Contractor from the 
obligation to at once tear out, remove and properly replace the same at any time 
upon the discovery of said defective work or material, at the Contractor’s expense. 
In case the Contractor should refuse or neglect to remove any rejected work or 
material within 48 hours after written notice from the Owner or, if the removal 
would reasonably require more than 48 hours to complete, the Contractor has 
failed to commence the removal work within 48 hours, such work or material may 
be removed by order of the Owner at the Contractor’s expense and the Owner 
may deduct the cost of same from any monies otherwise due or that may become 
due to the Contractor. 

2.4.9  The carrying out of replacement Work and Making Good of defects shall be 
executed at times convenient to the Owner and may require work outside of 
normal working hours at the Contractor’s expense. 



 

2.4.10  The remedies of the Owner set forth above shall not deprive the Owner of any 
action, right or remedy otherwise available to it for breach of any provisions of the 
Contract Documents. 

PART 3 EXECUTION OF THE WORK 

GC 3.1 CONTROL OF THE WORK 

New Paragraphs  

Add the following new paragraphs to GC 3.1: 

3.1.3  Prior to commencing the Work and individual procurement, fabrication and 
construction activities, the Contractor shall verify, at the Place of the Work, all 
relevant measurements and levels necessary for the proper fabrication, 
assembly, installation and completion of the Work and shall further carefully 
compare such field measurements and conditions with the requirements of the 
Contract Documents. Where dimensions are not included, or contradictions exist, 
or exact locations are not apparent in the Contract Documents, the Contractor 
shall immediately notify the Consultant in writing and obtain Supplemental 
Instructions from the Consultant before proceeding with any part of the affected 
work. 

3.1.4  Without limiting the generality of the foregoing, the Contractor is responsible for 
the coordination of the various parts of the Work so that no part is left in an 
unfinished or incomplete condition. 

3.1.5  The Contractor shall have the sole responsibility for the design, erection, 
operation, maintenance and removal of temporary structural and other 
temporary facilities and the design and execution of construction methods 
required in their use. The Contractor shall engage and pay for registered 
professional engineering personnel skilled in the appropriate disciplines to 
perform these functions where required by law or by the Contract Documents 
and in all cases where such temporary facilities and their method of construction 
are of such a nature that professional engineering skill is required to produce 
safe and satisfactory results. 

3.1.6  The Contractor is solely responsible for the quality of the Work and shall 
undertake any quality control activities specified in the Contract Documents. 

GC 3.2 CONSTRUCTION BY THE OWNER OR OTHER CONTRACTORS 

Delete in its entirety and replace with the following: 

GC 3.2 CONSTRUCTION BY THE OWNER OR OTHER CONTRACTORS 



 

3.2.1  The Owner reserves the right, at any time during the Contractor’s performance of 
the Work or the Warranty Period, to request that the Contractor grant, to the 
Owner, its agents or Other Contractors, access to the Place of the Work for the 
purpose of constructing or installing collateral work as the Owner may deem 
necessary.   

3.2.2  The Contractor shall co-ordinate the Work with the work of Other Contractors and, 
where applicable, prepare all connections as specified or shown in the Contract 
Documents.   

3.2.3 The Contractor agrees not to interfere with, or prevent, the performance of such 
collateral work by the agents or Other Contractors of the Owner. In the event that 
the Contractor is delayed in the performance of a critical path activity on the 
Construction Schedule by the construction or installation of such collateral works, 
this shall be considered a delay event pursuant to GC 6.5 – DELAYS, paragraph 
6.5.1. 

3.2.4  Entry by the Owner, its agents or Other Contractors to the Place of the Work does 
not constitute acceptance of the Work and does not relieve the Contractor of its 
responsibilities under the Contract. 

3.2.5  The placement, installation and connection of collateral work by the Owner, its 
agents or Other Contractors on, and to, the Contractor's Work does not relieve the 
Contractor of its responsibilities under the Contract including any warranty 
obligations. 

3.2.6  In the event that the Work coincides with the work of the Owner, Other 
Contractors, utility companies or Municipalities, the Contractor shall cooperate 
with the Owner, Other Contractors, utility companies and Municipalities in order 
to facilitate free access to their work at all times. The Owner reserves the right to 
alter the method of operations on this Contract to avoid interference with other 
work. The Contractor shall also provide separations in time or space (a minimum 
of 50 metres from the Other Contractors’ proposed work area) in order to avoid 
placing the Owner in the position of "constructor" within the meaning prescribed 
in the Occupational Health and Safety Act, RSO 1990, c O.1.  

3.2.7  The Contractor shall have right to remove representatives of Other Contractors, 
the Consultant and the Owner from the Site for failure to adhere to reasonable 
safety instructions. 

GC 3.3 TEMPORARY WORK 

Paragraph 3.3.3 

Delete in its entirety. 



 

GC 3.4 CONSTRUCTION SCHEDULE 

Delete in its entirety and replace with the following: 

GC 3.4 CONSTRUCTION SCHEDULE 

3.4.1  The Contractor shall: 

.1  prior to commencement of construction, prepare and submit to the Owner 
and the Consultant for their review and acceptance a construction schedule 
indicating the critical path for the Project, using “Microsoft Project” or 
Equivalent, demonstrating that the Work will be performed in conformity 
with the Contract Time, and shall conform to the phasing and sequencing 
requirements for the Work as set out in the Contract Documents or as 
otherwise required by the Consultant or the Owner including, without 
limitation, a Products delivery schedule with respect to the Products whose 
delivery is critical to the schedule of the Work. The Contractor shall provide 
the schedule information required by this paragraph 3.4.1.1 in both 
electronic format and hard copy. Once approved by the Owner and the 
Consultant, the construction schedule submitted by the Contractor under 
this paragraph 3.4.1.1, as updated by the Contractor and approved by the 
Owner, shall become the “Construction Schedule”;  

.2  monitor the progress of the Work on a weekly basis relative to the 
Construction Schedule and update and submit to the Owner and the 
Consultant the Construction Schedule on a monthly basis; 

.3  perform the Work in accordance with the Construction Schedule; 

.4 advise the Consultant of any revisions required to the Construction Schedule 
as a result of an extension of the Contract Time in accordance with PART 6 – 
CHANGES IN THE WORK; and 

.5 identify potential variances between scheduling and scheduled completion 
dates and implement necessary adjustments in the Construction Schedule in 
order to meet the Substantial Performance of the Contract date. 

3.4.2  On request of the Consultant the Contractor shall provide information regarding 
the progress of the Work or any part of it, or copies, schedules and orders covering 
materials, components and services. The Contractor shall cooperate fully with the 
Consultant and shall ensure that all Subcontractors and Suppliers and anyone for 
whom the Subcontractors and Suppliers may be responsible also cooperate and 
make available on request the same documents. 

3.4.3  Without limiting the other obligations of the Contractor under GC 3.4 – 
CONSTRUCTION SCHEDULE, the Contractor shall not amend the Construction 



 

Schedule (including, without limitation, any changes to the critical path) without 
the prior written approval of the Owner. Without limiting the foregoing, any 
delivery of an updated Construction Schedule by the Contractor to the Owner 
from time to time shall not be deemed to amend the Contract Time. The Contract 
Time shall only be amended in strict accordance with the terms of the Contract . 

3.4.4  If, at any time, the Owner or the Consultant advise the Contractor that it appears 
that the actual progress of the Work is behind the Construction Schedule or is 
likely to become behind the Construction Schedule, or if the Contractor has given 
notice of such to the Owner or the Consultant, the Contractor shall take 
appropriate steps to cause the actual progress of the Work to conform to the 
Construction Schedule or minimize the resulting delay and shall produce and 
present to the Owner and the Consultant a recovery plan demonstrating how the 
Contractor will achieve the recovery of the Construction Schedule.  If the 
Contractor intends to apply for a change in the Contract Price or claim 
compensation for delay in relation to the Construction Schedule recovery plan, 
then the Contractor shall proceed in accordance with GC 6.5 – DELAYS. 

GC 3.5 SUPERVISION  

Delete in its entirety and replace with the following: 

GC 3.5 CONTRACTOR’S PERSONNEL COMMITMENT 

Delete in its entirety and replace with the following: 

GC 3.5 CONTRACTOR’S PERSONNEL COMMITMENT 

3.5.1  The Contractor shall furnish competent and adequate staff, who shall be in 
attendance at the Place of the Work at all times, as necessary, for the proper 
administration, co-ordination, supervision and superintendence of the Work; 
organize the procurement of all materials and equipment so that they will be 
available at the time they are needed for the Work; and keep an adequate force of 
skilled workers on the job to complete the Work in accordance with all 
requirements of the Contract Documents. 

3.5.2  Prior to commencement of the Work, the Contractor shall select a competent and 
experienced full time project manager (the “Project Manager”) who shall be 
engaged in the Work at all times, and a competent and experienced full time site 
supervisor (the “Site Supervisor”) who shall be in attendance at the Place of the 
Work at all times. The Project Manager shall have full responsibility for the 
prosecution of the Work, with full authority to act in all matters as may be 
necessary for the proper co-ordination, supervision, direction and technical 
administration of the Work, who shall attend site meetings in order to render 
reports on the progress of the Work and who shall have authority to bind the 



 

Contractor in all matters related to this Contract. The Project Manager and the Site 
Supervisor shall be satisfactory to the Owner and shall not be changed except for 
good reason and with the prior written approval of the Owner. 

3.5.3  The Project Manager and Site Supervisor shall represent the Contractor at the 
Place of the Work.  

3.5.4  The Contractor may not change its Project Manager or its Site Supervisor without 
the Owner’s prior written approval which shall not be unreasonably withheld. 
Further, the Contractor shall not employ or continue to employ on the Work 
anyone to whom the Owner may reasonably object. 

3.5.5  The Contractor shall provide the Owner and the Consultant with the names, 
addresses and telephone numbers of the Project Manager, the Site Supervisor and 
other responsible field persons who may be contacted for emergency and other 
reasons during non-working hours. 

GC 3.6 SUBCONTRACTORS AND SUPPLIERS 

Paragraph 3.6.4 

Delete in its entirety 

New Paragraphs  

Add the following new paragraphs to GC 3.6: 

3.6.7  The Contractor acknowledges and agrees that it shall not retain the services of 
any Subcontractors not identified in the Schedule of Subcontractors in its Bid 
without the prior written authorization of the Owner or Consultant which 
consent shall not be unreasonably withheld. In no event will the Contract Time 
be extended, or the Contract Price be increased in the event of such a change. 

3.6.8  In the event that the Contractor requires a change of, replacement to or 
addition of a named Subcontractor or Supplier, the Contractor shall advise the 
Owner in writing, giving reasons therefore, and shall obtain the prior written 
approval of the Owner to such change, replacement or addition. In no event will 
the Contract Price be increased, or the Contract Time extended as a result of 
such change, replacement or addition. 

3.6.9  Nothing contained in the Contract Documents shall create any contractual 
relationship between the Owner, a Subcontractor, a Supplier or their respective 
agents, employees or any other persons performing any part of the Work. 

3.6.10  The Contractor shall, in the case of its Subcontractors, be responsible for 
ensuring that they obtain all necessary permits, fees, licences, certifications and 
all insurance in connection with the Work as may be required by Laws and 



 

Regulations and that they comply with all Laws and Regulations and the 
Contract Documents. 

GC 3.7 LABOUR AND PRODUCTS 

Paragraph 3.7.1 

Delete in its entirety and replace with the following: 

3.7.1  The Contractor shall maintain good order and discipline among its employees, 
agents, Subcontractors and Suppliers engaged on the Work and shall not 
employ on the Work anyone not skilled in the task assigned. The Contractor 
shall submit site rules for the review and approval of the Owner. Any such site 
rules prepared by the Contractor shall be consistent with the Contractor’s 
duties and obligations under all applicable Laws and Regulations and shall also 
include provisions making consumption of alcohol or non-prescription drugs at 
the Place of the Work the subject of disciplinary proceedings or termination of 
employment at the Work. Whenever the Owner or the Consultant shall inform 
the Contractor in writing that any person performing the Work, in its opinion: 

.1 is incompetent or disorderly;  

.2 interferes with the ability of the Contractor, Subcontractors or Suppliers 
to perform the Work;  

.3 carries on an unlawful activity;  

.4 acts in a manner inconsistent with the timely completion of the Work;  

.5 injures or attempts to injure any person or causes any damage to any 
property;  

.6 is not using all reasonable efforts to work safely;  

.7 has failed to comply with a direction from the Owner, the Consultant or 
the Owner’s health and safety auditor, including a direction to stop Work; 
or 

.8 acts in a manner that is abusive or offensive to representatives of the 
Owner, the Consultant or any member of the public 

such person or persons shall be discharged from the Work and shall not again 
be employed on this Contract without the Owner's prior written consent. 

Paragraph 3.7.3 

Delete in its entirety and replace with the following: 

3.7.3  Unless otherwise specified in the Contract Documents, Products Provided shall 
be new, free from defects, and as specified or Equivalent. The Contractor shall 



 

not provide substitutions for specified Products without the express written 
consent of the Consultant and the Owner. Products which are not specified 
should be of a quality best suited to the purpose required and their use shall be 
subject to the approval of the Consultant or Owner.  

New Paragraphs  

Add the following new paragraphs to GC 3.7: 

3.7.4 Without limiting any other obligation of the Contractor under the Contract 
Documents or any rights of the Owner, including the rights set out in GC 5.3 - 
PAYMENT, the Contractor shall, within 10 Days of becoming aware of or 
receiving notice from the Owner or the Consultant, secure the discharge, 
release, vacating or withdrawal of any lien that has been registered or 
otherwise preserved or any written notice of lien that has been advanced, 
provided that the lien or notice of lien has been registered, preserved or given 
by a Subcontractor, Supplier, labourer, mechanic or any other lien claimant or 
person claiming under or through the Contractor or in respect of the Work. 

3.7.5 If a lien action is commenced against the Owner and such action arises out of or 
relates to a lien that was registered or otherwise preserved by a Subcontractor, 
Supplier, labourer, mechanic or any other lien claimant or person claiming 
under or through the Contractor or in respect of the Work, the Contractor shall 
indemnify and hold the Owner harmless in such action and take all reasonable 
steps to remove the Owner from such action. Without limiting the foregoing, 
the Owner may, at its option, require the Contractor to defend the Owner in the 
action or the Owner may assume carriage and control of the action. Any costs 
the Owner incurs or suffers as a result of such action, including legal costs, may 
be deducted by the Owner from any monies otherwise due or that may become 
due to the Contractor. 

3.7.6 If the Owner receives a written notice of a lien or claim for lien in respect of the 
Work, the Contractor shall pay to the Owner the amount of the lien plus an 
additional 25% of the lien amount, to be retained as a holdback until the Owner 
is satisfied that all accounts have been paid in full and any liens have been 
vacated, withdrawn or discharged, as applicable. 

3.7.7 If the Contractor fails to secure the discharge, release, vacating or withdrawal 
of a lien or notice of lien in accordance with the requirements of paragraph 
3.7.4, the Owner may at its option take such steps as it, in its absolute 
discretion, may deem necessary to release, vacate or discharge the lien or 
notice of lien and may, without limiting its other rights and remedies 
hereunder, deduct from the monies held pursuant to paragraph 3.7.6 (or from 
any other monies due or that may become due to the Contractor), the amount 



 

of such lien, together with all costs and expenses incurred by the Owner in 
connection therewith (including the amounts incurred by the Owner in taking 
any of the steps described above). 

3.7.8 Unless otherwise specified, all materials existing at the Place of the Work at the 
time of execution of the Contract shall remain the property of the Owner. All 
Work, Products and materials delivered by the Contractor delivered to the Place 
of the Work shall be the property of the Owner. The Contractor shall remove all 
supplies or rejected materials as its property when notified in writing to do so 
by the Consultant. All materials, Work and Products delivered by the Contractor 
shall remain at the risk of the Contractor who shall be held responsible for the 
safe keeping of same.  

3.7.9  The Contractor is responsible for the safe on-site storage of Products and their 
protection (including Products supplied by the Owner and Other Contractors to 
be installed under the Contract) in such ways as to avoid dangerous conditions 
or contamination to the Products or other persons or property and in locations 
at the Place of the Work to the satisfaction of the Owner and the Consultant. 
The Owner shall provide all relevant information on the Products to be supplied 
by the Owner.  

3.7.10  The Contractor represents and warrants that the Products it Supplied in 
accordance with the Contract are not subject to any conditional sales contract 
and are not subject to any security rights obtained by any third party which may 
subject any of the Products to seizure or removal from the Place of the Work. 

GC 3.8 SHOP DRAWINGS  

Delete in its entirety and replace with the following: 

GC 3.8 SHOP DRAWINGS AND OTHER SUBMITTALS 

3.8.1  The Contractor shall provide Shop Drawings and Submittals as required in the 
Contract Documents or as the Consultant may reasonably request. 

3.8.2  The Contractor shall provide Shop Drawings and Submittals to the Consultant in 
orderly sequence and sufficiently in advance so as to cause no delay in the Work 
or in the work of Other Contractors or the Owner. 

3.8.3  Prior to the first application for payment, the Contractor and the Consultant shall 
jointly prepare a schedule of the dates for submission and return of Shop 
Drawings and Submittals. 

3.8.4  The Contractor shall provide Shop Drawings and Submittals in the forms specified, 
or if not specified, as directed by the Consultant. 



 

3.8.5  Shop Drawings and Submittals provided by the Contractor to the Consultant shall 
indicate by stamp, date and signature of the person responsible for the review 
that the Contractor has reviewed each one of them. 

3.8.6  The Consultant's review is for conformity to the design concept and for general 
arrangement only. 

3.8.7  Shop Drawings and Submittals which require approval of any Authority Having 
Jurisdiction shall be provided to such Authority by the Contractor for approval. 

3.8.8  The Contractor shall review all Shop Drawings and Submittals before providing 
them to the Consultant. The Contractor represents by this review that: 

.1  the Contractor has determined and verified all applicable field 
measurements, field construction conditions, Product requirements, 
catalogue numbers and similar data, or will do so, and 

.2  the Contractor has checked and co-ordinated each Shop Drawing and 
Submittal with the requirements of the Work and of the Contract 
Documents. 

3.8.9  At the time of providing Shop Drawings and Submittals, the Contractor shall 
expressly advise the Consultant in writing of any deviations in a Shop Drawing and 
Submittals from the requirements of the Contract Documents. The Consultant shall 
indicate the acceptance or rejection of such deviation expressly in writing. 

3.8.10  The Consultant’s review shall not relieve the Contractor of responsibility for errors 
or omissions in the Shop Drawings or Submittals or for meeting all requirements of 
the Contract Documents. 

3.8.11  The Contractor shall provide revised Shop Drawings and Submittals to correct 
those which the Consultant rejects as inconsistent with the Contract Documents, 
unless otherwise directed by the Consultant. The Contractor shall notify the 
Consultant in writing of any revisions to the Shop Drawings and Submittals other 
than those requested by the Consultant. 

3.8.12  The Consultant will review and return Shop Drawings and Submittals in 
accordance with the schedule agreed upon in paragraph 3.8.3, or, in the absence 
of such schedule, within 10 Business Days or such longer period as may be 
reasonably required by the Consultant. If, for any reason, the Consultant cannot 
process them within the time periods specified therein, the Consultant shall notify 
the Contractor and they shall meet to review and arrive at an acceptable revised 
schedule for processing. The Contractor shall update the Shop Drawings and 
Submittals schedule to correspond to changes in the Construction Schedule. 



 

Changes in the Contract Price or Contract Time may be made only as otherwise 
provided in the Contract.  

NEW GENERAL CONDITIONS 

Add the following new General Conditions to PART 3 – EXECUTION OF THE WORK 

GC 3.9 PERFORMANCE BY CONTRACTOR 

3.9.1  In performing its services and obligations under the Contract, the Contractor shall 
exercise the standard of care, skill, and diligence that would normally be provided 
by an experienced and prudent contractor supplying similar services for similar 
projects. The Contractor acknowledges and agrees that throughout the Contract, 
the performance of the Contractor’s obligations, duties, and responsibilities shall 
be judged against this standard. The Contractor shall exercise the same standard 
of care, skill, and diligence in respect of any Products, personnel, or procedures 
which it may recommend to the Owner. 

3.9.2  The Contractor further represents, covenants and warrants to the Owner that: 

.1 the personnel it assigns to the Project are appropriately experienced; 

.2 it has a sufficient staff of qualified and competent personnel to replace any 
of its appointed representatives, subject to the Owner’s approval, in the 
event of death, incapacity, removal or resignation; and 

.3 there are no pending, threatened or anticipated claims that would have a 
material effect on the financial ability of the Contractor to perform the Work 
under the Contract. 

GC 3.10 INTERFERENCE 

3.10.1  If the Work, in whole or in part, involves the renovation of, or addition to, existing 
and occupied premises: 

.1 the Contractor shall maintain normal business operations and traffic flow, 
with a minimum of inconvenience to the tenants and occupants of the Place 
of the Work; 

.2 subject to the provisions of the Contract Documents, the Contractor shall 
ensure that no essential services such as electric power, water supply or 
other public utilities are interrupted; and 

.3 in every case where an interruption to existing services or utilities is to occur 
during execution of the Work, the Contractor shall give the Owner 5 Business 
Days’ prior Notice in Writing. The Contractor shall reschedule any such 
interruption, at no additional cost to the Owner, if requested to do so in 
writing by the Owner. 



 

GC 3.11 OPERATIONAL RISKS 

3.11.1  The position of all pole lines, conduits, water mains, sewers and other 
underground and overground utilities and structures is not necessarily shown on 
the Drawings, and, where shown, the accuracy of the position of such utilities and 
structures is not guaranteed. Before starting Work, the Contractor shall inform 
itself of the exact locations of such utilities and structures, and shall be liable for 
damages to any utilities identified or which reasonably should have been 
identified, as a result of any negligent act or omission of the Contractor or those 
for whom the Contractor is responsible. Unless otherwise specified, the Contractor 
shall temporarily support or relocate such utilities and structures, or temporarily 
remove them, and restore them, to the satisfaction of the owners of the utilities 
and structures. The Contractor waives any claim and releases the Owner, its 
directors, officers, council members, partners, agents and employees from all 
liability for damages suffered as a result of such Drawings or any operation 
required under this paragraph. 

3.11.2  The Consultant will provide the Contractor in writing with bench marks and points 
of reference to be used by the Contractor in setting out the Work. From these 
bench marks and points of reference the Contractor will do its own setting out. 
The setting out by the Contractor shall include but shall not be limited to the 
preparation of grade sheets, the installation of centre lines stakes, grade stakes, 
offsets and site rails.  

GC 3.12 DOCUMENTS AT THE SITE AND PROJECT RECORDS 

3.12.1  The Contractor shall keep one copy of current Contract Documents, Supplemental 
Instructions, Contemplated Change Orders, Change Orders, Change Directives, 
Cash Allowance Disbursement Authorizations, reviewed Shop Drawings, 
Submittals, reports, and records of meetings at the Place of the Work, in good 
order and available to the Owner and the Consultant. 

3.12.2 The Contractor shall maintain and keep accurate Project records (which means all 
tangible records, daily reports, daily logs, documents, computer printouts, 
electronic information, books, plans, Drawings, Specifications, accounts or other 
information relating to the Work) in its office in Ontario in accordance with 
requirements of law,  but in any event for not less than 6 years from the date of 
Substantial Performance of the Contract or until all claims have been settled, 
whichever time period is longer. The records shall include detailed records of all 
actions taken by the Contractor related to security and health and safety 
legislation in the Place of the Work. During this time, the Contractor shall allow the 
Owner access to the Project records during normal business hours upon the giving 
of reasonable notice. The Contractor shall ensure that equivalent provisions to 



 

those provided herein are made in each subcontract and shall require the 
Subcontractors and Suppliers to incorporate them into every level of contract 
thereunder for any part of the Work. 

GC 3.13 CONTRACTOR’S USE OF PERMANENT EQUIPMENT OR SYSTEMS 

3.13.1  With the prior written approval of the Owner, the Contractor may make use of 
elements of the mechanical and electrical systems or equipment comprising a 
permanent part of the Work for the purpose of providing heat or power to the Site 
during the final stages of construction. In such event, before making its written 
application for Substantial Performance of the Contract, and again, immediately 
prior to final takeover by the Owner of such systems and equipment, the 
Contractor shall clean and Make Good, to the satisfaction of the Consultant, such 
systems and equipment as it had been permitted to use. The Contractor shall pay 
any and all costs associated with such use, cleaning and Making Good. 

GC 3.14 USE OF THE WORK 

3.14.1  The Contractor shall confine Construction Equipment, Temporary Work, storage of 
Products, waste products and debris, and operations of employees and 
Subcontractors to limits indicated by laws, ordinances, permits, or the Contract 
Documents and shall not unreasonably encumber the Place of the Work. 

3.14.2  The Contractor shall not load or permit to be loaded any part of the Work with a 
weight or force that will endanger the safety of the Work. 

GC 3.15 CUTTING AND REMEDIAL WORK 

3.15.1  The Contractor shall perform the cutting and remedial work required to make the 
affected parts of the Work come together properly. 

3.15.2  The Contractor shall co-ordinate the Work to ensure that the cutting and remedial 
work is kept to a minimum. 

3.15.3  Should the Owner, the Consultant, Other Contractors or anyone employed by 
them be responsible for ill-timed work necessitating cutting or remedial work to 
be performed, the cost of such cutting or remedial work shall be valued as 
provided in GC 6.1 –CHANGES IN THE WORK, GC 6.2 - CHANGE ORDER and GC 6.3 - 
CHANGE DIRECTIVE. 

3.15.4  Cutting and remedial work shall be performed by specialists familiar with the 
Products affected and shall be performed in a manner to neither damage nor 
endanger the Work. 



 

GC 3.16 CLEANUP 

3.16.1  The Contractor shall maintain the Work in a safe and tidy condition and free from 
the accumulation of waste products and debris, other than that caused by the 
Owner, Other Contractors or their employees. 

3.16.2  Before applying for Substantial Performance of the Contract as provided in GC 5.4 
– SUBSTANTIAL PERFORMANCE OF THE CONTRACT AND PAYMENT OF HOLDBACK, 
the Contractor shall remove waste products and debris, other than that resulting 
from the work of the Owner, Other Contractors or their employees, and shall leave 
the Place of the Work clean and suitable for use or occupancy by the Owner. The 
Contractor shall remove Products, tools, Construction Equipment, and Temporary 
Work not required for the performance of the remaining work. 

3.16.3  Prior to application for the final payment, the Contractor shall remove any 
remaining Products, tools, Construction Equipment, Temporary Work, and waste 
products and debris, other than those resulting from the work of the Owner, Other 
Contractors or their employees. 

3.16.4  The Owner shall have the right to back charge cleaning to the Contractor if it is not 
done within 2 Business Days  of Notice in Writing to clean and the Owner shall 
have the right to back charge cost of damage to the Place of the Work caused by 
Contractor’s, Subcontractor’s or Supplier’s transportation in and out of the Place of 
the Work if not repaired within 5 Working Days of Notice in Writing to repair or 
before final payment, whichever is earlier. 

GC 3.17 RIGHT OF ENTRY 

3.16.1  The Owner shall have the right to enter or occupy the Place of the Work in whole 
or in part for the purpose of placing materials, fittings and equipment or for other 
uses at any time before Substantial Performance of the Contract, if, in the 
reasonable opinion of the Consultant, such entry or occupation does not prevent 
or substantially interfere with the Contractor's completion of the Contract or 
achieving Substantial Performance of the Contract within the timeframe specified 
in Article A-1 of the Agreement – THE WORK, paragraph 1.3.1. Such entry or 
occupation or use of equipment or systems shall not be considered as acceptance 
of the Work in whole or in part, or in any way relieve the Contractor from its 
responsibility as constructor under the Occupational Health and Safety Act, RSO 
1990, c O.1 or to complete the Contract.   

PART 4 ALLOWANCES  

Delete the heading in its entirety and replace it with the following: 

PART 4 ALLOWANCES AND PROVISIONAL ITEMS 



 

GC 4.1 CASH ALLOWANCES 

Paragraph 4.1.3 

Delete in its entirety and replace with the following: 

4.1.3 Expenditures under cash allowances must be authorized by the Owner in 
writing.  

Paragraph 4.1.4 

Delete the word “Consultant’s” and replace it with “Owner’s” in the first sentence. 

Delete the words “as set out in the Contract Documents” from the end of the last 
sentence. 

Paragraph 4.1.5 

Add the following sentence at the beginning of the paragraph: 

The Contractor shall have no claim on any unused portion of any cash allowance item.  

Paragraph 4.1.6 

Add the following to the end of the paragraph: 

The Contractor shall submit, with its Proper Invoice, documentation showing the date of 
purchase, the vendor from which the purchase was made, the date of delivery of the 
Product or service, and the price, including delivery to the Site and all applicable taxes. 
Cash allowance payments will only be made with the written authorization of the 
Owner, and shall not include any mark-ups whatsoever, unless the Contractor is entitled 
to mark-up on excess cash allowance under paragraph 4.1.4. 

Paragraph 4.1.7 

Delete in its entirety and replace with the following: 

4.1.7 The Contractor shall consult with the Owner or the Consultant in the selection 
of the Products, services and vendors required to carry out the work under the 
cash allowance, and shall obtain the Owner’s approval for the selection of 
Products, services and/or vendor(s) in relation to the cash allowance.   

New Paragraphs  

Add the following new paragraphs to GC 4.1: 

4.1.8 The Contractor shall obtain competitive bids from a minimum of three vendors 
for portions of the Work to be paid for out of cash allowances unless otherwise 
directed by the Owner. The Contractor shall submit the bids received to the 
Owner for approval. 



 

4.1.9 At the commencement of the Work, the Contractor shall prepare for the review 
and acceptance of the Owner and the Consultant, a schedule indicating the 
times, within the Construction Schedule referred to in GC 3.4 – CONSTRUCTION 
SCHEDULE, that items called for under cash allowances and items that are 
specified to be Owner purchased and Contractor installed or hooked up are 
required at the Site to avoid delaying the progress of the Work. 

GC 4.2 CONTINGENCY ALLOWANCE 

Delete in its entirety and replace with the following: 

GC 4.2 PROVISIONAL ITEMS 

4.2.1 The purpose of provisional items in the Bid is to cover the cost of Work that is 
anticipated but may not be required. The Contractor shall not be entitled to use 
these prices unless the Contractor has received prior written approval from the 
Owner. Each provisional price item may be used at the sole discretion of the 
Owner. 

4.2.2  If the Owner requests that a provisional item be completed by the Contractor, the 
Contractor shall consult with the Consultant about the selection of Products, 
services, and Subcontractors required to carry out the Work under the provisional 
items, and shall obtain the Consultant’s approval for the selection of Products, 
services and Subcontractor(s) in relation to the selected provisional items. 

4.2.3  The Contractor shall submit, as part of its Proper Invoice submitted in accordance 
with GC 5.2 – APPLICATIONS FOR PAYMENT, an invoice for the provisional Work 
showing the date of purchase/service, the Work included in the service, and the 
price, including all applicable taxes. 

4.2.4  Provisional item payments will only be made in accordance with the previous 
written authorization of the Owner, and shall not include any mark-ups. The 
Contractor shall have no claim on any unused portion of any provisional items, 
including but not limited to any claims for loss of anticipated profits. 

4.2.5  Provisional item payments will be made according to the service or Work invoiced 
and approved by the Owner. 

4.2.6  The Contractor shall have no claim on any unused portion of any provisional item. 
The net amount of any unexpended provisional item shall be deducted from the 
Contract Price by Change Order without any adjustment for the Contractor's 
overhead and profit on such amount. 

PART 5 PAYMENT 

Delete in its entirety and replace with the following: 



 

PART 5 PAYMENT 

GC 5.1 FINANCING INFORMATION REQUIRED 

5.1.1    The Contractor shall provide the Owner with Notice in Writing of any material 
change in the Contractor’s financial ability to fulfil its obligations under the 
Contract within 5 Business Days of such change. 

GC 5.2 APPLICATIONS FOR PAYMENT 

5.2.1  Applications for payment on account as provided in Article A-5 of the Agreement - 
PAYMENT may be made as the Work progresses by the submission of a Proper 
Invoice. 

5.2.2  The amount claimed shall be for the value, proportionate to the amount of the 
Contract, of Work performed and Products delivered to the Place of the Work as of 
the last Day of the Payment Period. 

5.2.3  The Contractor shall submit to the Owner and the Consultant, within 15 Days of 
receipt of the Owner’s notice to commence the Work and prior to the first Pre-
Invoice Submission Meeting, a schedule of values for the parts of the Work, 
aggregating the total amount of the Contract Price, so as to facilitate evaluation of 
applications for payment. The schedule of values shall be made out in such form 
and supported by such evidence as the Consultant may reasonably direct and 
when accepted by the Consultant, shall be used as the basis for applications for 
payment, unless it is found to be in error. The Contractor shall include a statement 
based on the schedule of values with each application for payment. 

5.2.4  Applications for payment for Products delivered to the Place of the Work but not 
yet incorporated into the Work shall be supported by such evidence as the 
Consultant may reasonably require to establish the value and delivery of the 
Products. Any Products delivered to the Place of the Work but not yet 
incorporated into the Work shall remain at the risk of the Contractor 
notwithstanding that title has passed to the Owner pursuant to GC 3.7 – LABOUR 
AND PRODUCTS, paragraph 3.7.8. 

5.2.5 5 Days prior to the end of the Payment Period, or at such other time agreed to by 
the Owner and the Contractor in writing, the Contractor, Owner and Consultant 
shall attend a meeting to discuss and review the percentage of Work completed 
during the Payment Period for each item indicated in the schedule of values (the 
“Pre-Invoice Submission Meeting”). In the event that the scheduled date for the 
Pre-Invoice Submission Meeting is not a Business Day, the Pre-Invoice Submission 
Meeting shall occur on the next Business Day, or on another Day as may be agreed 
to by the Contractor and the Owner in writing. 



 

5.2.6 The Contractor shall bring with it to the Pre-Invoice Submission Meeting the 
following: 

.1 its Preliminary Estimate for Payment for the current Payment Period; 

.2 any documents the Contractor is required to bring to the Pre-Invoice 
Submission Meeting as stipulated in the Specifications; and 

.3 any other documents reasonably required by the Consultant. 

5.2.7 The Contractor shall give a Proper Invoice to the Owner and Consultant, in 
accordance with paragraph 5.2.8, for work performed during a Payment Period on 
the 14th Day following the conclusion of the Payment Period to which the Proper 
Invoice relates (the “Proper Invoice Submission Date”), subject to the following: 

.1 if the 14th Day following the conclusion of the Payment Period to which a 
Proper Invoice relates falls on a Day that is not a Business Day, the Proper 
Invoice Submission Date shall be deemed to fall on the next Business Day; 
and 

.2 if the 14th Day following the conclusion of the Payment Period to which a 
Proper Invoice relates falls on a Day during the month of December, the 
Proper Invoice Submission Date shall be deemed to fall on the next Business 
Day in January of the following year. 

5.2.8 Proper Invoices shall be given in accordance with the following: 

.1 Proper Invoices shall be uploaded to https:constructioninvoices.york.ca (the 
“PI Portal”); 

.2 Proper Invoices shall be uploaded during the hours of 8:30 a.m. to 4:30 p.m. 
(ET) on the Proper Invoice Submission Date; 

.3 If a Proper Invoice is uploaded after 4:30 p.m. on the applicable Proper 
Invoice Submission Date, the Proper Invoice will not be considered or 
reviewed by the Owner and Consultant until the next Proper Invoice 
Submission Date, at which point the Proper Invoice will be deemed to have 
been given to the Owner and the Consultant. Notwithstanding the 
immediately preceding sentence and paragraph 5.2.7, if a Proper Invoice is 
uploaded after 4:30 p.m. (ET) on the Proper Invoice Submission Date, the 
Owner reserves the right, in its sole discretion, to consider the Proper Invoice 
as being given in accordance with the Construction Act on the date and at 
such time as it was uploaded. The Owner’s exercise of the right conferred to 
it in this paragraph shall not be construed as a waiver of any of its rights or 
waive or release the Contractor’s obligations to strictly comply with the 
requirements prescribed in paragraphs 5.2.7 to 5.2.12 inclusive.  



 

.4 If the Proper Invoice is uploaded before the Proper Invoice Submission Date, 
the Proper Invoice will not be considered or reviewed by the Owner and 
Consultant until the applicable Proper Invoice Submission Date, at which 
point the Proper Invoice will be deemed to have been given to the Owner 
and Consultant.  

5.2.9 The parties hereby consent to the giving and receiving of Proper Invoices in 
accordance with the requirements of paragraph 5.2.8 and without limiting the 
generality of the foregoing, consent to the giving and receiving of Proper Invoices 
through the PI Portal and the giving and receiving of notices of non-payment by 
email. 

5.2.10 The requirements of paragraph 5.2.8 are of the essence. In order for a Proper 
Invoice to be considered received by the Owner in accordance with the 
Construction Act, it must be given in accordance with the requirements of 
paragraph 5.2.8. 

5.2.11 Proper Invoices shall be submitted substantially in the form attached as Form 2. 

5.2.12 Proper Invoices must contain, in addition to the information prescribed by section 
6.1 of the Construction Act, the following: 

.1 Proper Invoice application number 

.2 Contract number and brief description of the Contract 

.3 purchase order number 

.4 references to item number(s) and item description(s) when describing the 
services and materials supplied 

.5 a breakdown of approved Change Orders or Change Directives and 
percentage completed of each  

.6 a valid WSIB Certificate of Clearance 

.7 a critical path schedule if requested by the Owner 

.8 contemplation, and reflection in the amount payable, of all of the following 
to the extent they are applicable: 

(1) statutory holdback 

(2) statutory lien holdbacks 

(3) maintenance security 

(4) applicable taxes 

.9 for all Proper Invoices except the first one, either: 



 

(1) a declaration, in the form contained in the form of Proper Invoice 
attached as Form 2, that all accounts for labour, subcontracts, Products, 
construction machinery and equipment and other indebtedness which 
may have been incurred by the Contractor in performing the Work, and 
for which the Owner may in any way be held responsible, have been 
paid in full except for statutory holdback monies properly retained; or 

(2) a declaration by the Contractor as to the distribution made of the 
amounts received using document CCDC 9A – Statutory Declaration of 
Progress Payment Distribution by Contractor 

5.2.13 An invoice the Contractor submits which it purports to be a Proper Invoice, but 
which does not meet the requirements of paragraphs 5.2.11 and 5.2.12 shall not 
constitute a Proper Invoice and the Owner shall be under no obligation to consider 
or review such invoice. Invoices submitted by the Contractor will be considered to 
be a Proper Invoice, properly received by the Owner in accordance with the 
requirements of the Contract and the Construction Act, unless the Owner or the 
Consultant advises the Contractor otherwise. 

5.2.14 The requirements of paragraphs 5.2.7 to 5.2.13 are of the essence. 

5.2.15 The services or materials, including quantity(ies), supplied that are described in a 
Proper Invoice are not required to be made by strict measurement or with 
exactness, but may be approximate only. 

5.2.16  The Contractor shall prepare current As-Built Drawings during the course of the 
Work, which shall be maintained by the Contractor and made available to the 
Consultant for review with each application for payment. If current As-Built 
Drawings are not available for the Consultant’s review, the Consultant may retain 
an amount reasonably determined by the Consultant to be the value of the As-
Built Drawings not available for review from the progress draw.   

5.2.17 Payment by the Owner pursuant to the Contract shall not preclude the Owner 
from thereafter disputing any of the items involved and shall not be construed as 
acceptance of any part of the Work. 

GC 5.3 PAYMENT 

5.3.1  The Owner and the Consultant shall review the Contractor’s application for 
payment, including the Proper Invoice, and advise the Contractor of any disputed 
amounts in accordance with the Construction Act.  

5.3.2  The Owner may retain amounts as determined by the Consultant to ensure 
correction of deficient work done or unacceptable Products provided. 



 

5.3.3. Provided the Owner has not received a claim for lien or written notice of a lien 
under the Construction Act, the Owner shall pay all undisputed amounts to the 
Contractor in accordance with the provisions of Article A-5 of the Agreement – 
PAYMENT and the Construction Act. 

5.3.4 The Owner reserves the right, in its sole, absolute and unfettered discretion, to 
permit the Contractor to correct an error in an invoice that the Contractor 
purported to be a Proper Invoice and gave to the Owner. The Owner shall be under 
no obligation to exercise the right conferred to it under this paragraph 5.3.4. 

5.3.5 Without limiting any other remedy available to the Owner, the Owner may 
withhold all, or any part, of any payment, or revise any previous payment 
certificate(s) made because of subsequently discovered evidence or the results of 
subsequent inspections or tests, but only to the extent that is necessary to protect 
the Owner from loss because: 

.1 the Work does not conform to the requirements of the Contract Documents 
or completed Work has been damaged requiring correction or replacement; 
or  

.2 the Contract Price has been reduced by Change Order; or  

.3 the Owner has been required to correct non-conforming Work or complete 
Work in accordance with GC 2.4 – DEFECTIVE WORK, or  

.4 the Owner has actual knowledge of the occurrence of any of the events 
enumerated in GC 7.1 – OWNER'S RIGHT TO PERFORM THE WORK OR STOP 
THE WORK OR TERMINATE THE CONTRACT, justifying suspension or 
termination; or  

.5 claims have been made against the Owner on account of the Contractor’s 
performance or furnishing of the Work; or  

.6 written notice of a lien or a claim for lien under the Construction Act has 
been received by the Owner or a lien has been registered or filed, in either 
case, in connection with the Work, except where the Contractor has 
delivered a bond, acceptable to the Owner, to secure the satisfaction and 
discharge, vacation or withdrawal of such lien; or 

.7 there are other items entitling the Owner to a set-off against the amount for 
which application is made in accordance with the provisions of the Contract 
Documents; or  

.8 the Contractor has not delivered all of the documentation required with its 
application for payment. 



 

GC 5.4 SUBSTANTIAL PERFORMANCE OF THE CONTRACT AND PAYMENT OF HOLDBACK 

5.4.1  When the Contractor considers that the Contract to be substantially performed, 
and the Contractor has supplied all documentation required to be provided prior 
to the granting of Substantial Performance as specified in the Contract Documents, 
the Contractor shall submit an application for Substantial Performance of the 
Contract to the Owner and the Consultant. The application shall include the 
following: 

.1 A comprehensive list of all items of work remaining to be completed or 
corrected. Failure to include an item on the list will not release the 
Contractor from its responsibility to complete all items of work in 
accordance with the terms of the Contract; 

.2 A Preliminary Estimate for Payment covering all work performed up to the 
date of Substantial Performance of the Contract since the last Proper Invoice 
submission; 

.3 All outstanding guarantees required pursuant to the Specifications; 

.4 All outstanding manufacturers’ guarantees covering rated output, efficiency 
and performance for all operating equipment forming part of the Work; 

.5 All outstanding test results; 

.6 Complete operating and maintenance instructions for equipment and 
apparatus furnished under the Contract, including maintenance manuals, 
training manuals, operating instructions, equipment calibration sheets, 
maintenance and operating tools, and replacement/spare parts and 
materials, if not already provided; 

.7 All required As-Built Drawings and related data, if not already provided; 

.8 All permits, licenses, approvals, certificates and authorizations required by 
any Authorities Having Jurisdiction over the Work or the Place of the Work; 

.9 Any other documents specified in the Specifications; and 

.10 Any other documents reasonably required by the Consultant.   

5.4.2 Before submitting its application for Substantial Performance of the Contract, the 
Contractor shall remove waste products and debris, other than that resulting from 
the work of the Owner, Other Contractors or their employees, and shall leave the 
Place of the Work clean and suitable for use or occupancy by the Owner. The 
Contractor shall remove Products, tools, Construction Equipment, and Temporary 
Work not required for the performance of the remaining work.   



 

5.4.3 After submitting its application for Substantial Performance of the Contract, the 
Contractor shall meet with the Owner and the Consultant to review and reconcile 
the value of work performed, deficient work and outstanding work. 

5.4.4  Provided the Contractor meets the requirements for Substantial Performance of 
the Contract, the Owner shall issue a certificate of Substantial Performance of the 
Contract in the prescribed form (the “Certificate of Substantial Performance”) to 
the Contractor, specifying the date upon which Substantial Performance of the 
Contract was attained. 

5.4.5 The Contractor shall arrange, at its own expense, for the publication of the 
Certificate of Substantial Performance in the Daily Commercial News.  

5.4.6 The publication of the Certificate of Substantial Performance, as arranged for by 
the Contractor, shall constitute a waiver by the Contractor of all claims whatsoever 
against the Owner under this Contract up to the date of Substantial Performance 
of the Contract whether for a change in the Contract Price, extension of Contract 
Time, or both, except those made in writing prior to the Contractor’s application 
for Substantial Performance of the Contract and still unsettled. 

5.4.7  No later than 15 Days after the issuance of the Certificate of Substantial 
Performance, the Contractor shall submit the following to the Owner and the 
Consultant in accordance with GC 5.2 – APPLICATIONS FOR PAYMENT, paragraph 
5.2.8: 

.1 a Proper Invoice that covers the unpaid work completed up to the date of 
Substantial Performance of the Contract and which complies with the 
requirements for a Proper Invoice as specified in GC 5.2 – APPLICATIONS FOR 
PAYMENT, paragraphs 5.2.11 and 5.2.12; 

.2 proof of publication of the Certificate of Substantial Performance; 

.3 a release, in the form attached as Form 4, releasing the Owner from all 
further claims relating to the Contract except for claims for work performed 
after the date of Substantial Performance of the Contract and claims 
pursuant to PART 8 – DISPUTE RESOLUTION made prior to Substantial 
Performance of the Contract and still unsettled; and 

.4 a declaration by the Contractor as to the status of ongoing adjudications 
with respect to the Contract using the form of declaration attached as Form 
3. 

5.4.8 The requirements of paragraph 5.4.7 are of the essence. 

5.4.9 Provided the Owner has not received a claim for lien or written notice of a lien 
under the Construction Act, the Owner shall pay all undisputed amounts to the 



 

Contractor in accordance with the provisions of Article A-5 of the Agreement – 
PAYMENT and the Construction Act. 

5.4.10  The Owner and the Consultant shall review the documents submitted by the 
Contractor pursuant to paragraph 5.4.7 and advise the Contractor of any amounts 
of the basic holdback that the Owner refuses to pay and shall, in accordance with 
the Construction Act, arrange for the publication of a notice of non-payment of 
holdback in the prescribed form in the Daily Commercial News.  

5.4.11 Provided the Owner has not received a claim for lien or written notice of a lien 
under the Construction Act, and provided the time period for preserving any 
claims for liens for materials or services supplied prior to Substantial Performance 
of the Contract have expired, the Owner will pay the undisputed amount of the 
basic holdback to the Contractor in accordance with the provisions of Article A-5 of 
the Agreement – PAYMENT and the Construction Act. 

5.4.12 Release of the statutory holdback funds shall not relieve the Contractor, or its 
surety, from any obligations under this Contract. 

GC 5.5 PROGRESSIVE RELEASE OF HOLDBACK 

5.5.1 When the Contractor considers a subcontract (the “Subcontract”) to be complete, 
and all required inspection and testing of the Work covered by the Subcontract 
have been finished, the Contractor may submit an application for certification of 
completion of the Subcontract to the Owner and the Consultant. 

5.5.2 The application for certification of completion of the Subcontract shall include the 
following information and documentation with supporting particulars, at a 
minimum: 

.1 the final Subcontract price; 

.2 a Declaration of Last Supply under subsection 31(5) of the Construction Act 
from the Subcontractor; 

.3 valid WSIB Certificates of Clearance from the Contractor and the 
Subcontractor; 

.4 a statutory declaration from the Subcontractor, in a form attached as Form 
6, that all accounts for labour, subcontracts, Products, construction 
machinery and equipment and other indebtedness which may have been 
incurred by the Subcontractor in performing the work under the 
Subcontract, and for which the Owner might in any way be held responsible, 
have been paid in full except for statutory holdback monies properly 
retained; 



 

.5 a release from the Contractor and the Subcontractor, in the form attached as 
Form 7, releasing the Owner from all further claims relating to the 
Subcontract. 

.6 a declaration by the Contractor as to the status of ongoing adjudications 
with respect to the Contract using the form of declaration attached as Form 
3. 

5.5.3  Upon receipt of the application for certification of completion of the Subcontract, 
the Owner and the Consultant may, at their sole discretion, review the application 
to determine whether the Subcontract is complete. 

5.5.4 Provided the Subcontract is complete, the Owner may, at its sole discretion, issue 
a Certificate of Completion of Subcontract, in the prescribed form, to the 
Contractor specifying the completion date of the Subcontract. 

5.5.5 No later than 15 Days following the issuance of the Certificate of Completion of 
Subcontract, the Contractor shall submit a Proper Invoice for the release of 
holdback with respect to the completed Subcontract (the “Proper Invoice for 
Subcontract Holdback”) to the Owner and Consultant in accordance with GC 5.2 – 
APPLICATIONS FOR PAYMENT, paragraph 5.2.8. The Proper Invoice for Subcontract 
Holdback shall comply with the requirements of GC 5.2 – APPLICATIONS FOR 
PAYMENT, paragraphs 5.2.11 and 5.2.12. 

5.5.6 The requirements of paragraph 5.5.5 are of the essence. 

5.5.7 The Owner and the Consultant shall review the Proper Invoice for Subcontract 
Holdback and advise the Contractor of any disputed amounts. 

5.5.8 Provided the Owner has not received a claim for lien or written notice of a lien 
under the Construction Act, the Owner shall pay all undisputed amounts under the 
Proper Invoice for Subcontract Holdback to the Contractor in accordance with the 
provisions of Article A-5 of the Agreement - PAYMENT. 

5.5.9 Immediately upon receipt of the statutory holdback funds the Contractor shall give 
to the Subcontractor the payment due under the Subcontract.  

5.5.10 Release of the statutory holdback funds shall not relieve the Contractor, or its 
surety, from any obligations under this Contract. 

GC 5.6 FINAL PAYMENT 

5.6.1  When the Contractor considers the Contract to be complete, the Contractor shall 
submit an application for Total Performance of the Contract to the Owner and the 
Consultant. The application shall include: 



 

.1 a comprehensive list of all items of work remaining to be completed or 
corrected. Failure to include an item on the list shall not release the 
Contractor from its responsibility to complete all items of Work in 
accordance with the terms of the Contract; 

.2 a Preliminary Estimate for Payment covering all Work performed up to the 
date of Total Performance of the Contract since the last Proper Invoice 
submission; 

.3 all outstanding guarantees required pursuant to the Specifications; 

.4 all outstanding manufacturers’ guarantees covering rated output, efficiency 
and performance for all operating equipment forming part of the Work; 

.5 complete operating and maintenance instructions for equipment and 
apparatus furnished under the Contract if not already provided;  

.6 all Contractor's As-Built Drawings, records and related data; 

.7 all permits, licenses, approvals, certificates and authorizations required by 
any Authorities Having Jurisdiction over the Work or the Place of the Work;  

.8 any other documents specified in the Specifications; and 

.9 any other documents reasonably required by the Consultant. 

5.6.2 After submitting its application for Total Performance of the Contract, the 
Contractor shall meet with the Owner and the Consultant in order to review and 
reconcile the value of work performed, deficient work and outstanding work.   

5.6.3 Provided the Contract meets the requirements for Total Performance of the 
Contract, the Owner shall issue a certificate of Total Performance of the Contract 
(the “Certificate of Total Performance”) to the Contractor, specifying the date 
upon which Total Performance of the Contract was attained. Following the 
issuance of the Certificate of Total Performance, the Contractor shall promptly 
execute the Certificate of Total Performance. 

5.6.4 The Contractor’s execution of the Certificate of Total Performance shall constitute 
a waiver by the Contractor of all claims whatsoever against the Owner under this 
Contract up to the date of Total Performance of the Contract, whether for a 
change in the Contract Price, an extension of the Contract Time, or both, except 
those made in writing prior to the Contractor’s application for Total Performance 
of the Contract and still unsettled. 

5.6.5 No later than 15 Days following the issuance of the Certificate of Total 
Performance, the Contractor shall submit the following to the Consultant and the 
Owner in accordance with GC 5.2 – APPLICATIONS FOR PAYMENT, paragraph 5.2.8: 



 

.1 a Proper Invoice that covers the unpaid work completed up to the date of 
Total Performance of the Contract and which complies with the 
requirements for a Proper Invoice as specified in GC 5.2 – APPLICATIONS FOR 
PAYMENT, paragraphs 5.2.11 and 5.2.12; 

.2 a signed copy of the Certificate of Total Performance;  

.3 a release from the Contractor, in the form attached as Form 5, releasing the 
Owner from all further claims relating to the Contract except for claims for 
work performed after the date of Total Performance of the Contract and 
claims pursuant to PART 8 – DISPUTE RESOLUTION made prior to Total 
Performance of the Contract which remain unresolved; and 

.4 a declaration by the Contractor as to the status of ongoing adjudications 
with respect to the Contract using the form of declaration attached as Form 
3.  

5.6.6 The requirements of paragraph 5.6.5 are of the essence. 

5.6.7. The Owner and the Consultant shall review the Proper Invoice and advise the 
Contractor of any disputed amounts in accordance with the Construction Act. 

5.6.8 Provided the Owner has not received a claim for lien or written notice of a lien 
under the Construction Act, the Owner shall pay all undisputed amounts to the 
Contractor in accordance with the provisions of Article A-5 of the Agreement - 
PAYMENT and the Construction Act. 

5.6.9 The Owner and the Consultant shall review the documents submitted by the 
Contractor pursuant to paragraph 5.6.5 and advise the Contractor of any amounts 
of the holdback for finishing work that the Owner refuses to pay and shall, in 
accordance with the Construction Act, arrange for the publication of a notice of 
non-payment of holdback in the prescribed form in the Daily Commercial News. 

5.6.10 Provided the Owner has not received a claim for lien or written notice of a lien 
under the Construction Act and provided the time period for preserving any claims 
for liens for materials or services supplied prior to Total Performance of the 
Contract have expired, the Owner shall pay the undisputed amount of the 
holdback for finishing work to the Contractor in accordance with the provisions of 
Article A-5 of the Agreement - PAYMENT and the Construction Act. 

5.6.11 Release of the statutory holdback funds shall not relieve the Contractor, or its 
surety, from any obligations under this Contract. 

5.6.12 Upon receipt of final payment under the Contract, the Contractor shall be deemed 
to have expressly waived and released the Owner from all claims including, 
without limitation, those that might have arisen from the negligence or breach of 



 

contract by the Owner, except those made pursuant to PART 8 – DISPUTE 
RESOLUTION prior to the Contractor's submission of the final Proper Invoice which 
remain unresolved.   

5.6.13 In the event of a conflict between the provisions of PART 5 - PAYMENT and GC 1.3 
- RIGHTS AND REMEDIES, the provisions of PART 5 - PAYMENT shall govern. 

GC 5.7 DEFERRED WORK 

5.7.1  Subject to the Construction Act, if because of climatic or other conditions 
reasonably beyond the control of the Contractor, or if the Owner and the 
Contractor agree that, there are items of Work that must be deferred, payment in 
full for that portion of the Work which has been performed as certified by the 
Consultant shall not be withheld or delayed by the Owner on account thereof, but 
the Owner may withhold, until the remaining portion of the Work is finished, only 
such an amount that the Consultant determines is sufficient and reasonable to 
cover the cost of performing such deferred Work. 

GC 5.8 NON-CONFORMING WORK 

5.8.1  No payment by the Owner under the Contract, or partial or entire use or 
occupancy of the Work by the Owner, nor the fact that the Owner did not give a 
notice of non-payment pursuant to the Construction Act in respect of a Proper 
Invoice, shall constitute an acceptance of any portion of the Work or Products 
which are not in accordance with the requirements of the Contract Documents. 

GC 5.9 LIQUIDATED DAMAGES 

5.9.1 Without prejudice to any other remedy available to the Owner, if the Contractor: 

.1 fails to complete the Work within the Contract Time, the Contractor shall pay 
to the Owner the amount per Day specified in Article A-12 of the Agreement 
- LIQUIDATED DAMAGES until the Work is complete; or  

.2 fails to meet any of the Interim Milestone(s) stipulated in the Contract 
Documents, the Contractor shall pay to the Owner the amount(s) per Day 
specified in Article A-12 of the Agreement – LIQUIDATED DAMAGES until the 
Interim Milestone(s) has been met. 

5.9.2 The amounts payable to the Owner pursuant to paragraph 5.9.1 shall be payable 
on demand. The Owner’s failure to demand the amounts payable under paragraph 
5.9.1 shall in no way waive the Owner’s right to such payment and the Owner shall 
have the right to refuse to pay all or any portion of amounts payable under Proper 
Invoices on account of amounts that are payable to the Owner under paragraph 
5.9.1. 



 

5.9.3 The Contractor acknowledges and agrees that the liquidated damages amounts 
specified in Article A-12 of the Agreement - LIQUIDATED DAMAGES are a genuine 
estimate of the actual costs/damages that will be incurred by the Owner as a 
result of the failure of the Contractor to complete the Work, including any Interim 
Milestone(s), within the allotted time and is not a penalty. 

GC 5.10 SET-OFF 

5.10.1 Subject to the Construction Act, and without limiting the specific rights of set-off in 
favour of the Owner provided for in this Contract, the Owner shall have the right 
to set-off against any and all monies due, or which may become due, to the 
Contractor under this Contract, any reasonable and substantiated amounts due or 
to become due from the Contractor to the Owner under the Contract and in the 
event of an insolvency of the Contractor, in relation to any other contracts 
between the Contractor and the Owner. Without limiting the generality of the 
foregoing, any rights conferred to the Owner under this Contract or at law to set-
off against or deduct from monies otherwise owing to the Contractor shall also 
constitute grounds for the Owner to refuse to pay all or any portion of amounts 
payable under Proper Invoices. 

GC 5.11 MAINTENANCE SECURITY 

5.11.1 The Owner may deduct from the maintenance security any amounts owing to the 
Owner under this Contract, or in the event the Contractor becomes insolvent, any 
other contract between the Owner and the Contractor, whether the amounts 
relate to outstanding or deficient Work, or any other claims which the Owner may 
have including, but not limited to, outstanding claims under GC 13 – 
INDEMNIFICATION, CLAIMS HANDLING AND WAIVER OF CLAIMS and GC 3.7 – 
LABOUR AND PRODUCTS. 

5.11.2 The balance of the maintenance security, if any, shall be eligible for release to the 
Contractor upon the expiration of the Warranty Period and only after all 
deficiencies and all other warranty issues have been resolved to the satisfaction of 
the Owner (whether they have occurred during the Warranty Period or 
thereafter). 

GC 5.12 WITHHOLDING OF PAYMENT 

5.12.1 In the event that any portion of the Work is defective or is not performed in 
accordance with the Contract Documents, the Owner may retain an amount equal 
to twice the estimated cost which the Owner or the Consultant estimates will be 
incurred to correct the Work until the Work has been corrected to the satisfaction 
of the Owner. In the event that the Contractor fails to correct/complete the Work 
to the satisfaction of the Owner within 15 Working Days of receipt of written 



 

notice of the defective work, the Owner may proceed to correct/complete the 
Work and shall deduct its costs from the holdback provided for in this provision 
without further notice to the Contractor. 

5.12.2 In the event that any insurance policy required to be maintained by the Contractor 
under the Contract has lapsed, or the Owner has received notice from the insurer 
of cancellation of coverage thereunder, the Owner may withhold payment until a 
current certificate of insurance has been provided in a form satisfactory to the 
Owner. 

PART 6 CHANGES IN THE WORK 

GC 6.1 OWNER’S RIGHT TO MAKE CHANGES 

Delete in its entirety and replace it with the following: 

GC 6.1 CHANGES IN THE WORK 

6.1.1 The Owner, without invalidating the Contract, may make Changes in the Work by 
providing the Contractor with a Change Order or Change Directive (“Changes in 
the Work”). The Contractor shall provide an updated Construction Schedule in 
the event that the Change Order or Change Directive affects the progress of the 
Work.  

6.1.2 The Contractor shall not proceed with any Changes in the Work until it has 
received a Change Order or Change Directive. No claims for any compensation on 
account of any actual or alleged Change in the Work or for any changes in the 
Contract Price or Contract Time shall be valid unless provided for by the Owner in 
a Change Order or a Change Directive. 

6.1.3 The Contractor shall not be entitled to receive any additional compensation of 
any kind whatsoever arising out of or in respect of Changes in the Work other 
than the amounts to which it is entitled under GC 6.2 – CHANGE ORDER, or as 
provided in GC 6.3 – CHANGE DIRECTIVE. Without limiting the foregoing, in no 
event shall the Contractor be entitled to claims for loss of profit, loss of 
productivity, loss of opportunity or any other such losses based on the quantity, 
scope or cumulative value or impact of Changes in the Work whether resulting 
from one or more Change Orders or Change Directives. 

6.1.4 If any Change in the Work is made which results in a reduction in the amount of 
Work to be done, including reductions in any or all of the quantities specified in 
Contract Documents or the deletion of any items in the Bid, or if all or any 
component of the Work is deleted from the scope of Work, the Contractor’s  
compensation shall be limited to the direct costs that it can demonstrate to the 
Owner’s satisfaction (by way of backup documentation) had already been 



 

incurred by the Contractor, acting reasonably, in connection with the reduced or 
deleted Work. Save and except for these direct costs, the Contractor shall not be 
entitled to any compensation of any kind whatsoever on account of any reduced 
or deleted Work including any amounts on account of loss of anticipated profits, 
loss of opportunity or any such losses. Any credits to be applied to the Contract 
Price shall be reflected in the Change Order..  

6.1.5 The Contractor shall include the value of Work performed under a Change Order 
or Change Directive during a Payment Period in the Proper Invoice that the 
Contractor submits pursuant to GC 5.2 – APPLICATIONS FOR PAYMENT, inclusive, 
in respect of that Payment Period.    

6.1.6 Any mark-ups payable under the Contract for Changes in the Work carried out by 
way of Change Order or Change Directive shall be in accordance with the 
following:   

.1 on work performed by the Contractor, the Contractor may charge a 
maximum mark-up of 5% as a combined percentage fee applied to the total 
actual cost of the items listed in GC 6.3 – CHANGE DIRECTIVE, paragraph 
6.3.5 performed by the Contractor; and 

.2 on work performed by Subcontractors, the Subcontractors may charge a 
maximum mark-up of 5% as a combined percentage fee and the Contractor 
may charge a maximum mark-up of 5% as a combined percentage fee 
applied to the total actual cost of the items listed in GC 6.3 – CHANGE 
DIRECTIVE, paragraph 6.3.5 performed by all Subcontractors (but, for 
clarity, the Contractor’s mark-up shall not be charged on the 
Subcontractors’ mark-up or on any Contractor mark-up charged pursuant 
to paragraph 6.1.6.1):  

No further mark-ups will be paid regardless of the number of times the work has 
been assigned or sublet and no mark-up will be paid to any associate or affiliate 
as defined by the Securities Act, RSO 1990, c S.5, or in respect of any 
compensation for rented equipment. 

Any mark-ups payable under this paragraph 6.1.6 shall be deemed to include the 
cost of, and be considered full compensation for all of the following: profit, 
general expenses, indirect costs and overhead costs incurred by the Contractor in 
relation to the change including but not limited to head office and head office 
personnel costs, estimating, supervision, coordination, administration, general 
clean-up, small tools, As-Built Drawings, job safety, warranty, and additional 
insurance and bonding costs.  



 

6.1.7 The Contractor shall promptly submit, at the request of the Owner, any 
information and documentation the Owner considers necessary to assess any 
amounts being claimed on account of a Change Order or Change Directive. 

6.1.8 If the Owner and the Contractor do not agree on the proposed adjustment to the 
Contract Time attributable to a change in the Work, or the method of 
determining it, the adjustment shall be deemed a “dispute” under PART 8 – 
Dispute Resolution. 

GC 6.2 CHANGE ORDER 

Delete in its entirety and replace it with the following: 

GC 6.2 CHANGE ORDER 

6.2.1  When a change in the Work is proposed or requested, the Consultant will  prepare 
a Contemplated Change Order (CCO) describing the proposed change(s) and 
submit the CCO to the Contractor for consideration.  

6.2.2  The Contractor shall submit, within 5 Business Days of receipt of the CCO or such 
other time agreed to between the Contractor and the Owner, a detailed and 
itemized quotation which includes its proposed method and amount of 
adjustment to the Contract Price (in accordance with paragraph 6.2.3), if any, and 
the proposed adjustment to the Contract Time, if any, for the work included in the 
CCO, together with any supporting documentation which may be required by the 
Owner. If the change in the Work will require an adjustment in the Contract Time 
or otherwise affect the critical path of the current Construction Schedule, the 
Contractor shall also include with its quotation an updated Construction Schedule 
for the Owner’s review. 

6.2.3 The adjustment to the Contract Price for a Change in the Work carried out 
pursuant to a Change Order shall be determined in accordance with the following:  

.1 If the Change in the Work is the type of work for which unit prices were 
provided in the Schedule of Prices in the Bid or schedule of values, then the 
adjustment to the Contract Price shall be based on those unit prices, plus the 
applicable mark-ups in GC 6.1 – CHANGES IN THE WORK, paragraph 6.1.6.  

.2 If the Change in the Work is the type of work for which unit prices were not 
provided in the Schedule of Prices in the Bid or schedule of values, then the 
adjustment in the Contract Price shall be based on the actual costs of the 
change in the Work, determined in accordance with GC 6.3 – CHANGE 
DIRECTIVE, paragraph 6.3.5, plus the applicable mark-ups in GC 6.1 – 
CHANGES IN THE WORK, paragraph 6.1.6.  



 

The Owner, in consultation with the Consultant, will assess the merits of the 
proposed adjustments to the Contract Price or the Contract Time or both. If the 
Owner and the Contractor agree to the adjustments in the Contract Price or the 
Contract Time, or the method to be used to determine the adjustments, such 
agreement shall be effective immediately and shall be recorded in a Change Order 
which shall be issued by the Owner and signed by both parties. 

GC 6.3 CHANGE DIRECTIVE 

Delete in its entirety and replace it with the following: 

GC 6.3 CHANGE DIRECTIVE 

6.3.1  If the Owner requires the Contractor to proceed with a Change in the Work prior 
to the Owner and the Contractor agreeing upon the adjustments to the Contract 
Price or the Contract Time or both, the Owner or the Consultant shall issue a 
Change Directive. Upon receipt of the Change Directive, the Contractor shall 
promptly proceed to execute the Work described in the Change Directive. 

6.3.2 The adjustment in the Contract Price for a change carried out by way of a Change 
Directive shall be determined on the basis of the actual costs of expenditures and 
savings, in accordance with paragraph 6.3.5 to perform the Change in the Work, 
plus mark-up as specified in GC 6.1 – CHANGES IN THE WORK, paragraph 6.1.6. 

6.3.3 The Contractor shall, within five (5) Business Days of the issuance of the Change 
Directive or such other time agreed to by the Contractor and the Owner, present 
to the Owner, for approval, a detailed itemized estimate of the actual costs of the 
items listed in paragraph 6.3.5 of the Contractor and the involved Subcontractors, 
plus the applicable mark-ups pursuant to GC 6.1 – CHANGES IN THE WORK, 
paragraph 6.1.6. The mark-ups pursuant to GC 6.1 – CHANGES IN THE WORK, 
paragraph 6.1.6, including mark-ups related to each of the involved 
Subcontractors, shall all be shown separately. If the Change in the Work will 
require an adjustment in the Contract Time or otherwise affect the critical path of 
the current Construction Schedule, the Contractor shall also include with its 
detailed itemized estimate of costs an updated Construction Schedule for the 
Owner’s review.  

6.3.4 The Contractor shall keep and present, in such form as the Owner may require, an 
itemized accounting of the actual cost of expenditures and savings, together with 
supporting data, and any other pertinent documents related to the cost of 
performing a change in the Work attributable to a Change Directive. The cost of 
performing the work attributable to the Change Directive shall be limited to the 
actual cost of the items contained in paragraph 6.3.5. 



 

6.3.5 The cost of performing a Change in the Work attributable to the Change Directive, 
and the costs of performing a Change in the Work under a Change Order pursuant 
to GC 6.2 – CHANGE ORDER, paragraph 6.2.3.2 shall be limited to the actual cost of 
the following: 

.1 salaries, wages and benefits paid to personnel in the direct employ of the 
Contractor under a salary or wage schedule agreed upon by the Owner and 
the Contractor, or in the absence of such a schedule, actual salaries, wages 
and benefits paid under applicable bargaining agreement, and in the 
absence of a salary or wage schedule and bargaining agreement, actual 
salaries, wages and benefits paid by the Contractor, for personnel: 

(1)  carrying out the work, including necessary supervisory services; 

(2)  engaged in the preparation of Shop Drawings, fabrication Drawings, 
coordination Drawings and As-Built Drawings; or 

(3)  engaged in the processing of Changes in the Work. 

.2  contributions, assessments or taxes incurred for such items as employment 
insurance, provincial or territorial health insurance, workers' compensation, 
and Canada or Quebec Pension Plan, insofar as such cost is based on wages, 
salaries or other remuneration paid to employees of the Contractor and 
included in the cost of the Work as provided in paragraph 6.3.5.1; 

.3  travel and subsistence expenses of the Contractor's personnel described in 
paragraph 6.3.5.1; 

.4  all Products including cost of transportation thereof; 

.5  materials, supplies, Construction Equipment, Temporary Work, and hand 
tools not owned by the workers, including transportation and maintenance 
thereof, which are consumed in the performance of the Work; and cost less 
salvage value on such items used but not consumed, which remain the 
property of the Contractor; 

.6  all tools and Construction Equipment, exclusive of hand tools used in the 
performance of the Work, whether rented from or provided by the 
Contractor or others, including installation, minor repairs and replacements, 
dismantling, removal, transportation, and delivery cost thereof; 

.7  all equipment and services required for the Contractor’s field office; 

.8  the amounts of all subcontracts; 

.9  quality assurance such as independent inspection and testing services; 

.10  charges levied by Authorities Having Jurisdiction at the Place of the Work; 



 

.11  royalties, patent licence fees and damages for infringement of patents and 
cost of defending suits therefor subject always to the Contractor's 
obligations to indemnify the Owner as provided in GC 10.3 - PATENT FEES; 

.12  any adjustment in premiums for all bonds and insurance which the 
Contractor is required, by the Contract Documents, to purchase and 
maintain; 

.13  any adjustment in taxes, other than Harmonized Sales Taxes, and duties for 
which the Contractor is liable; 

.14  charges for long distance telephone and facsimile communications, courier 
services, expressage, and petty cash items incurred in relation to the 
performance of the Work; 

.15  removal and disposal of waste products and debris; and 

.16  any additional safety measures and requirements. 

6.3.6 The cost of any item referred to in paragraph 6.3.5 shall not include any costs or 
liabilities attributable to any failure on the part of the Contractor to exercise 
reasonable care and diligence in the Contractor’s attention to the Work. Any such 
costs shall be borne by the Contractor. 

6.3.7 Pending determination of the final amount of a Change Directive, the Contractor 
shall include the undisputed value of the work performed under a Change 
Directive during a Payment Period in the Proper Invoice that the Contractor 
submits pursuant to GC 5.2 – APPLICATIONS FOR PAYMENT in respect of that 
Payment Period, plus the applicable mark-ups described in GC 6.1 – CHANGES IN 
THE WORK, paragraph 6.1.6. 

6.3.8 If the Owner includes in a Change Directive that it issues to the Contractor a 
reference to an estimated or budgeted amount for the Change Directive work (the 
“Estimate”), the Contractor shall notify the Owner in writing when 75% of the 
Estimate has been expended.  The Contractor shall immediately halt performance 
of the Change Directive work once the accumulated cost of performing such work 
is equivalent to the Estimate, advise the Owner in writing that the Estimate has 
been reached, and not proceed with the balance of the Change Directive work 
until it receives instructions to do so from the Owner or Consultant. Failure to 
comply with the foregoing shall constitute a waiver of the Contractor’s entitlement 
to any compensation on account of the Change Directive work in excess of the 
Estimate.  



 

GC 6.4 CONCEALED OR UNKNOWN CONDITIONS 

Paragraph 6.4.1 

Subparagraph .1 

Add the words “or the Reports” after the words “Contract Documents”. 

Subparagraph .2 

Add the words “or the Reports” after the words “Contract Documents”. 

Paragraph 6.4.2 

Delete in its entirety and replace with the following: 

6.4.2  Having regard to and subject to the liabilities and responsibilities assumed by 
the Contractor pursuant to GC 3.11 – OPERATIONAL RISKS, the Consultant will 
promptly investigate such conditions and make a finding. Having regard to and 
subject to the liabilities and responsibilities assumed by the Contractor 
pursuant to GC 3.11 – OPERATIONAL RISKS, if the finding is that the conditions 
differ materially and this would cause an increase or decrease in the 
Contractor's cost or time to perform the Work, the Consultant, with the 
Owner's approval, will issue appropriate instructions for a Change in the Work 
as provided in GC 6.2 – CHANGE ORDER or GC 6.3 - CHANGE DIRECTIVE.  

New Paragraphs  

Add the following new paragraphs to GC 6.4: 

6.4.5 The Contractor confirms that it carefully reviewed the Contract Documents, as 
well as the Reports and that it has satisfied itself as to the nature and extent of 
the Work, the Contract Documents and the Contract and as to the facilities and 
difficulties in attending and completing the execution of the Work. The 
Contractor confirms that it has applied to its review the degree of care and skill 
required by GC 3.9 – PERFORMANCE BY CONTRACTOR, paragraph 3.9.1. In 
those circumstances, notwithstanding the provisions of paragraph 6.4.2, the 
Contractor is not entitled to an adjustment to the Contract Price or to an 
extension of the Contract Time for conditions which could reasonably have 
been ascertained by the Contractor by such careful review, or which could have 
been reasonably inferred from the material provided with the Contract 
Documents or Reports.  In those circumstances, should a claim arise, the 
Contractor will have the burden of establishing that it could not have 
discovered the materially different conditions from a careful review of the 
Contract Documents or the Reports. 



 

6.4.6  To the extent the Contractor has not reviewed the Contract Documents or 
Reports as referenced in paragraph 6.4.5, the Contractor willingly assumes 
responsibility for all losses, damages, costs, expenses (including all legal costs 
on a full indemnity basis), liabilities, claims, actions, and demands, whether 
arising under statute, contract or at common law, which such review might 
have avoided or reduced and shall indemnify, save harmless and defend the 
Owner from all risk which might make it more onerous and more expensive to 
fulfill or perform the Work than was contemplated or known when the Contract 
was signed, and for any and all liability, responsibility and obligations which the 
Owner may have to any third parties resulting from any failure to review. 

6.4.7 If the finding made pursuant to paragraph 6.4.2 is that the subsurface or 
otherwise concealed physical conditions differ materially and this would cause 
an increase or decrease in the Contractor’s cost or time to perform the Work, 
and if the said conditions were otherwise discoverable by the Contractor in the 
proper performance of its duties and obligations under the Contract, all costs 
and expenses resulting from any delay (excluding, for clarity, the direct cost of 
remediating the said conditions) in the completion of the Work that is caused, 
or contributed to, as a result of the said conditions, will be borne by the 
Contractor. 

6.4.8  Without limiting the generality of any other provision in the Contract 
Documents, during the performance of the Work, the Contractor shall, as a part 
of the Contract Price and Work, perform any additional geotechnical and 
subsurface and other investigations, tests and studies beyond those being 
provided by the Owner, which a reasonable and prudent contractor would 
conduct to ascertain the nature and extent of subsurface or otherwise 
concealed physical conditions at the Place of the Work. 

GC 6.5 DELAYS 

Delete in its entirety and replace with the following: 

GC 6.5 DELAYS 

6.5.1  If the Contractor is delayed in the performance of a critical path activity on the 
Construction Schedule by an act or omission of the Owner, Consultant or anyone 
employed or engaged by them directly or indirectly, contrary to the provisions of 
the Contract Documents, then the Contract Time shall be extended for such 
reasonable time as the Consultant may recommend in consultation with the 
Contractor. The Contractor shall also be reimbursed by the Owner for only the 
actual additional costs incurred as a result of the delay, excluding any mark-ups or 
payments to staff not employed full time at the Site. 



 

6.5.2  If the Contractor is delayed in the performance of a critical path activity on the 
Construction Schedule by a stop work order issued by a court or other public 
authority and provided that such order was not issued as a result of an act or fault 
of the Contractor or any person employed or engaged by the Contractor directly or 
indirectly and provided that such order was issued as a result of an act or omission 
of the Owner contrary to the Contract Documents , resulting in the failure of the 
Contractor to attain Substantial Performance of the Contract or Total Performance 
of the Contract by the dates stipulated in Article A-1 of the Agreement – THE 
WORK, then the Contract Time shall be extended for such reasonable time as the 
Consultant may recommend.  The Contractor shall also be reimbursed by the 
Owner for only the actual additional costs incurred as a result of the delay, 
excluding any mark-ups or payments to staff not employed full time at the Site. 

6.5.3  If the Contractor is delayed in the performance of a critical path activity on the 
Construction Schedule by: 

.1  any labour disputes, strikes or lock-outs affecting the Work or the Project,  

.2  fire or unusual delay by common carriers, 

.3  abnormally adverse weather conditions, or 

.4 any other cause which could not be reasonably anticipated to occur during 
the course of a construction project, which the Owner deems to be beyond 
the Contractor's (including any Subcontractor’s) reasonable control (other 
than financial incapacity) other than one resulting from a default or breach 
of Contract by the Contractor. For the purpose of this provision, delays in the 
Supply or delivery of materials, Products and/or equipment, or arising from 
the breakdown of equipment, do not constitute causes which are beyond 
the Contractor’s control. 

then the Contract Time shall be extended for such reasonable time as the 
Consultant may recommend in consultation with the Contractor.  The extension of 
time shall not be less than the time lost as the result of the event causing the 
delay, unless the Contractor agrees to a shorter extension. The Contractor shall 
not be entitled to payment for costs incurred by such delays, unless such delays 
result from the actions of the Owner, Consultant or anyone employed or engaged 
by them directly. Notwithstanding the foregoing, the Contractor shall use its best 
efforts to minimize the impact of such event upon the performance of the Work 
and Contract Time. 

For the purposes of this GC 6.5 - DELAYS, a delay caused by abnormal inclement 
weather occurs when, in the Owner’s sole opinion, the Contractor is prevented by 
inclement weather or other related conditions, for a period of at least six hours in 



 

a Working Day, from proceeding with at least 60% of the normal labour and 
equipment force engaged on any component of the Work which, if delayed, will 
delay the completion of the Work.   

6.5.4  No compensation for delay shall be paid to the Contractor, and no extension shall 
be made for delay unless Notice in Writing of the cause of delay is given to the 
Consultant and Owner not later than 5 Working Days after the commencement of 
the delay. In the case of a continuing cause of delay only one Notice in Writing 
shall be necessary. Without limiting the generality of the foregoing, the following 
shall also apply to the event of delay dealt with by paragraphs 6.5.1, 6.5.2 or 6.5.3: 

.1 the notice provided by the Contractor as set out in this paragraph 6.5.4 shall 
include, without limitation, sufficient and adequate information and 
documentation to allow the Consultant and Owner to properly consider the 
claim of the Contractor. 

.2 the Contractor shall take all reasonable steps to minimize the impact of the 
delay event upon the performance of the Work, the Contract Time and the 
Contract Price, resume performance of all its obligations under the Contract 
affected by the delay as soon as practicable and use all reasonable 
endeavours to remedy any failure to perform. 

Failure to adhere strictly to these notice provisions shall constitute a waiver and 
release of any obligation of the Owner to extend the Contract Time as a result of 
such delay and of any claim by the Contractor for costs as a result of such delay. 

6.5.5  If no schedule is made under paragraph 2.2.12 of GC 2.2 – ROLE OF THE 
CONSULTANT, then no request for extension shall be made because of failure of 
the Consultant to furnish instructions until 10 Working Days after demand for such 
instructions has been made. 

6.5.6  If the Contractor is delayed in the performance of the Work by an act or omission 
of the Contractor, any Subcontractor or Supplier, or anyone employed or engaged 
by them, directly or indirectly, or by any cause within the Contractor’s control, the 
Contractor shall devote such additional resources and take all steps necessary, all 
at the Contractor’s own cost and expense, to ensure that the dates for attaining 
Substantial Performance of the Contract and Total Performance of the Contract 
under the Contract as may have been amended in accordance with the provisions 
of PART 6 – CHANGES IN THE WORK, are met. If the Contractor fails to attain 
Substantial Performance of the Contract or Total Performance of the Contract as 
aforesaid, the Owner shall be entitled to assess liquidated damages in accordance 
with Article A-12 of the Agreement – LIQUIDATED DAMAGES.   



 

6.5.7 The parties acknowledge that in March 2020 the World Health Organization 
declared a global pandemic of the virus leading to COVID-19. The Government of 
Canada, the Province of Ontario, the Region and other municipal authorities 
responded to the pandemic with legislative amendments, controls, orders, 
requests of the public, and requests and requirements to the parties to change 
their activities in various ways (collectively, the “Governmental Response”). It is 
uncertain how long the pandemic, and the related Governmental Response, will 
continue, and it is unknown whether there may be a resurgence of the virus 
leading to COVID-19 or any mutation thereof (collectively, the “Virus”) and 
resulting or supplementary renewed Government Response. Notwithstanding any 
other provision in the Contract Documents, if the Contractor is delayed in the 
performance of the Work by the continued spread of the Virus or the continuation 
of or a new Governmental Response to control the spread of the Virus (which was 
not reasonably foreseeable at the time of entering into the Contract), the parties 
agree it shall constitute a delay pursuant to paragraph 6.5.3.  The Contractor shall 
not be entitled to any payment for costs incurred by such delays, save and except 
as provided for in paragraph 6.5.8. Nothing in this paragraph 6.5.7 shall excuse the 
Contractor from complying with any notification requirements in the Contract 
including, without limitation, those contained in paragraph 6.5.4. 

6.5.8 In the event of a delay to the Contractor’s performance of the Work pursuant to 
paragraph 6.5.7, the Contractor shall be entitled to payment of the direct costs it 
reasonably incurs, without any mark-up, as a result of having to comply with new 
legislative amendments, controls, and orders that are implemented by the 
Government of Canada, the Province of Ontario, the Region or other municipal 
authority after the bid submission deadline in response to the Virus associated 
with the following:  

.1 the Contractor being required to use additional tools or equipment, 
including PPE equipment, in its performance of the Work;  

.2 the Contractor being required to purchase, use or Provide additional safety-
related supplies in connection with its performance of the Work; or 

.3 the Contractor being required to Install temporary facilities or structures, 
including hand washing stations. 

6.5.9 Notwithstanding any other provision in the Contract, the Owner shall not be liable 
or deemed to be in breach of the Contract for any failure or delay in performance 
of its obligations under the Contract arising out of:  

.1 the Virus; 

.2 Governmental Response; or 



 

.3 any impacts to the Owner’s operations and performance of its obligations 
that are beyond its reasonable control and are caused by, relate to or arise 
out of the Virus or the Governmental Response (including, without limitation, 
any delays in obtaining possession or access to the Place of the Work, or in 
obtaining permits from permitting offices or approvals from Authorities 
Having Jurisdiction). 

GC 6.6 CLAIMS FOR A CHANGE IN CONTRACT PRICE 

Paragraph 6.6.1 

Delete the word “timely”. 

Add the words “within 5 Working Days upon commencement of the event(s) giving rise to 
a claim” after the word “Consultant”. 

Paragraph 6.6.3 

Delete the words “within a reasonable time”. 

Add the words “no later than 20 Working Days after completion of the work which is the 
subject of the claim” after the words “the claim is based”. 

NEW GENERAL CONDITION 

Add the following new General Condition to PART 6 – CHANGES IN THE WORK 

GC 6.7 NO CLAIMS FOR CHANGE IN SCOPE OF WORK 

6.7.1 If any change, deviation or omission from the Work is made by which the amount 
of Work to be done is decreased, including any of the quantities specified in 
Contract Documents, or if the whole or any portion of the Work is deleted from 
the scope of Work or otherwise dispensed with, no compensation shall be claimed 
by the Contractor (other than demonstrable direct costs already incurred by the 
Contractor in accordance with GC 6.1.4) or any Subcontractors for any such 
changes including any claims for loss of anticipated profits. 

PART 7 DEFAULT NOTICE 

GC 7.1  OWNER'S RIGHT TO PERFORM THE WORK, TERMINATE THE CONTRACTOR’S RIGHT 
TO CONTINUE WITH THE WORK OR TERMINATE THE CONTRACT 

Delete in its entirety and replace with the following: 

GC 7.1  OWNER'S RIGHT TO PERFORM THE WORK OR STOP THE WORK OR TERMINATE 
THE CONTRACT 

7.1.1 If circumstances arise such that the Owner considers it necessary or advisable, the 
Owner may suspend the Contract and the performance of the Work. In the event 



 

the Owner exercises its right of suspension pursuant to this paragraph 7.1.1, the 
Contractor shall, subject to the directions in the notice of suspension:  

.1 take all necessary steps to ensure the Place of the Work and all Work in 
place is left in a safe and clean state and is protected from the elements for 
the duration of the suspension; and 

.2 take all necessary steps to ensure the Work is appropriately preserved and 
cared for in accordance with good industry practice and any occupational, 
use or safety requirements or standards of the Authorities Having 
Jurisdiction or stipulated in the Contract Documents for the duration of the 
suspension. 

7.1.2 If the Contract and the performance of the Work is suspended pursuant to 
paragraph 7.1.1, the Contract Time shall be extended by the length of the 
suspension and the Owner shall pay the Contractor the direct costs the Contractor 
reasonably incurs that are a direct result of any demobilization, remobilization and 
Site security and preservation that is required as a result of the suspension. All 
such costs shall be substantiated with sufficient and appropriate supporting 
documentation. 

7.1.3 If: 

.1 the Contractor should become bankrupt or insolvent or make a general 
assignment for the benefit of creditors because of its insolvency; or  

.2 a receiver is appointed because of its insolvency; or  

.3 the Contractor commits a criminal act; or  

.4 the Contractor transfers, assigns or otherwise disposes of its interest in the 
Contract or any part thereof without the written authority of the Owner; or  

.5 the Contractor ceases the Work for a period of 30 Days or more (other than 
for delays for which an extension of Contract Time is granted by the Owner 
pursuant to GC 6.5 -DELAYS); or  

.6 the Owner deems, in its sole discretion, acting reasonably, that the progress 
of the Work has fallen behind schedule to such an extent that the Contractor 
will not be able to meet one or more of the Interim Milestone dates specified 
in the Contract or complete the Work within the Contract Time, provided 
that the Contractor has first been given the opportunity to rectify this breach 
pursuant to the process outlined in paragraphs 7.1.4 and 7.1.5; or 

.7 the Contractor fails to maintain adequate insurance as stipulated in GC 11.2 
– INSURANCE; or 



 

.8 the Contractor fails to comply immediately with a direction of the Owner 
under the Contract including, but not limited to, any directions under GC 9.4 
– CONSTRUCTION SAFETY; or 

.9 the Contractor fails to comply immediately with a stop work order issued by 
the Owner or the Consultant under the Contract; or 

.10 the Contractor fails to comply with a written direction from the Owner under 
PART 8 – DISPUTE RESOLUTION; or 

.11 the Contractor breaches the Supplier Code of Conduct included as Schedule 
2 to the Owner’s Procurement Bylaw No. 2021-103; or  

.12 the Contractor fails to comply with the Owner’s policies, protocols and 
procedures as required in GC 9.4 – CONSTRUCTION SAFETY, paragraph 
9.4.10; or  

.13 the Contractor fails to maintain its CORTM certification or CORTM equivalency, 
or have a valid Letter of Reciprocity issued by the Infrastructure Health and 
Safety Association (IHSA) indicating that they are in the process of obtaining 
CORTM equivalency, as stipulated in GC 9.8 - CERTIFICATE OF RECOGNITION 
(CORTM) SAFETY PROGRAM; or 

.14 the Contractor breaches Article A-10 of the Agreement – CONFLICT OF 
INTEREST; or 

.15 the Contractor commits any other breach of Contract which the Owner 
deems material;  

the Owner, without prejudice to any other right or remedy it may have, may by 
giving the Contractor or receiver or trustee in bankruptcy written notice to: 

(a) terminate the Contract; or 

(b) take all or any part of the Work out of the Contractor's hands and may 
employ such means as it may see fit to complete the Work and may deduct 
the costs thereof from any payment due to the Contractor and, in the event 
the costs thereof exceed the sum payable to the Contractor had the 
Contractor completed that part of the Work, the Contractor shall pay such 
excess amount to the Owner forthwith upon notice from the Owner; or 

(c) issue a stop work order on the Contract. 

7.1.4 If the Contractor should neglect to perform the Work in compliance with the 
requirements of the Contract Documents, of which the Owner shall be the sole 
judge, the Owner may notify the Contractor in writing that it is in default of its 
contractual obligations and instruct it to correct the default in the 5 Working Days 



 

immediately following the receipt of such notice or, where immediate action is 
required, in such lesser time as specified in the notice. 

7.1.5 If the correction of the default cannot be completed in the 5 Working Days 
specified, or the lesser time specified where immediate action is required, the 
Contractor shall be in compliance with the Owner's instructions if it: 

.1 commences the correction of the default within the specified time; and  

.2 provides the Owner with a schedule acceptable to the Owner for such 
correction; and  

.3 completes the correction in accordance with such schedule. 

7.1.6 If the Contractor fails to correct the default within the time specified, the Owner 
may, without prejudice to any other right or remedy it may have: 

.1 correct such default and charge the cost thereof to the Contractor; or 

.2 terminate the Contractor's right to continue with the Work in whole or in 
part; or 

.3 terminate the Contract. 

7.1.7 If the Owner terminates the Contractor's right to continue with the Work or 
terminates the Contract pursuant to paragraph 7.1.3 or paragraph 7.1.6, the 
Owner shall be entitled to: 

.1 take possession of the premises and Products, utilize the construction 
machinery and equipment and finish the Work by whatever method it may 
see fit; and 

.2  receive an assignment or transfer forthwith from the Contractor of any 
permit or approval obtained by the Contractor for the performance of the 
Work; and 

.3 receive an assignment or transfer forthwith from the Contractor of any 
contract between the Contractor and a Subcontractor or a Supplier for the 
performance of the Work if required by the Owner; and 

.4 withhold further payments to the Contractor until the Work is finished; and 

.5 deduct the following costs from the unpaid balance of the Contract Price: 

(1) the full cost of finishing the Work, as certified by the Consultant; and 

(2) any additional compensation payable to the Consultant for additional 
services; and  



 

(3) a reasonable allowance, as determined by the Consultant, to cover the 
cost of corrections to work performed by the Contractor as may be 
required under GC 12.3 – WARRANTY; and 

.6 upon expiry of the Warranty Period, charge the Contractor the amount by 
which the cost of corrections to its work under GC 12.3 - WARRANTY 
exceeds the allowance provided for such corrections. 

If the costs referred to in paragraphs 7.1.7.5 and 7.1.7.6 are less than the unpaid 
balance of the Contract Price, the Owner shall pay the Contractor the difference. 

7.1.8 The Contractor acknowledges that the performance of the Work may require the 
following: 

.1 approval of the local conservation authority or other applicable government 
agencies in respect of watercourses, wetlands, floodplain, and hazard lands; 

.2 approval of the Ministry of Natural Resources and Forestry, the Department 
of Fisheries and Oceans or the local conservation authority in respect of its 
authority under the Fisheries Act, RSC 1985, c F-14; 

.3 approval of the Ministry of the Environment, Conservation and Parks, the 
local conservation authority or other applicable government agencies in 
respect of any water taking; 

.4 approval of the Ministry of the Environment, Conservation and Parks in 
respect of any discharge, emission, waste, waste disposal site, waste 
management system, water works, sewage works, storm water works or 
drinking water systems;  

.5 approval of the Ministry of Natural Resources and Forestry, the Department 
of Fisheries and Oceans or Environment Canada in respect of the protection 
of any species at risk or the respective habitat of any species at risk; 

.6 approval of Transport Canada in respect of navigable waterbodies; 

.7 approval of the Ministry of Labour and Ministry of the Environment, 
Conservation and Parks, as applicable, in respect of any new equipment 
specified by the Owner; 

.8 approval of Regional Committee/Council or other governmental or municipal 
authorities or utilities; and 

.9 land acquisitions, easements or utility relocations. 

If at any time any one or more of these requirements have not been satisfied, the 
Owner may terminate the Contract by providing a Notice in Writing to the 
Contractor to such effect and the Contractor shall be entitled to be paid for the 



 

Work performed up to and including the date of service of the notice terminating 
the Contract, as determined by the Consultant and the Owner.  In no event will the 
Contractor be entitled to claim any amount for profit or loss sustained or any 
other damages as a result of the termination of the Contract. 

7.1.9 If at any time during the course of the Contract, the Owner exhausts or exceeds 
the allocated budget for the Contract, or if the allocated budget for the Contract is 
withdrawn, reduced or cancelled by Regional Council for any reason whatsoever, 
the Owner may terminate the Contract by providing a Notice in Writing to the 
Contractor to such effect and the Contractor shall be entitled to be paid for the 
Work performed up to and including the date of service of the notice terminating 
the Contract, as determined by the Consultant.  In no event will the Contractor be 
entitled to claim any amount for profit or loss sustained or any other damages as a 
result of the termination of the Contract. 

7.1.10 The Contractor's obligation under the Contract as to quality, correction and 
warranty of the Work performed by it up to the time of termination shall continue 
in force after such termination. 

7.1.11 If the Work is suspended or otherwise delayed for a period of 60 consecutive 
Working Days or more under an order of a court or other public authority and 
providing that the issuance of such order was not the direct result of an act or 
omission of the Owner or Consultant contrary to the provisions of the Contract 
Documents, the Owner may, at its sole option and discretion and without penalty, 
terminate the Contract for convenience upon providing seven (7) Days’ Notice in 
Writing to the Contractor. Upon receiving the notice of termination in accordance 
with this paragraph 7.1.11, the Contractor shall cease or cause the cessation of all 
operations except for the following:  

.1 The Contractor shall take all steps necessary to: 

(1) ensure and preserve the safety of personnel (including, without 
limitation, construction personnel, building guests and building staff); 
and 

(2) ensure the Work is appropriately preserved and cared for in accordance 
with good industry practice and any occupational, use or safety 
requirements or standards of Authorities Having Jurisdiction or those 
stipulated in the Contract Documents.  

.2 Subject to any directions in the notice of termination, the Contractor shall: 

(1) take all necessary steps to ensure the Place of the Work and all Work in 
place is left in a safe and clean state and is protected from the elements; 
and 



 

(2) discontinue or cause to be discontinued the ordering of Products, 
material, equipment and supplies and shall make reasonable efforts to 
cancel existing orders on the best terms available.  

If the Contract is terminated for convenience pursuant to this paragraph 7.1.11, 
the Contractor shall not be entitled to any costs, expenses, damages, losses or 
reimbursement of any kind whatsoever (and the Contractor waives any claim 
against the Owner related to or arising from the termination), save and except for 
the amounts expressly contemplated in paragraph 7.1.12. 

7.1.12 If the Contract is terminated pursuant to paragraph 7.1.11, the Owner shall pay 
the Contractor the cost of the Work incurred to the effective termination date and 
the reasonable costs the Contractor incurs in complying with its obligations under 
paragraph 7.1.11. 

7.1.13 Notwithstanding any other provision in the Contract, the Owner shall not be liable 
to the Contractor for any actual or alleged damages of any kind whatsoever 
(including without limitation indirect, incidental, special, consequential or other 
damages, including loss of profits) on account of the publication of a notice of 
termination pursuant to the Construction Act and the Contractor waives any and 
all claims against the Owner related to or arising from the publication. This 
paragraph 7.1.13 shall survive termination of the Contract. 

GC 7.2 CONTRACTOR’S RIGHT TO SUSPEND THE WORK OR TERMINATE THE CONTRACT 

Paragraph 7.2.2 

Delete the words “20 Working Days” and replace them with “60 consecutive Working 
Days”. 

Delete the words “engaged by the Contractor, the Contractor may” and replace them 
with “engaged by the Contractor, and provided that such order was issued as a result of 
an act or omission of the Owner contrary to the Contract Documents, the Contractor 
may”. 

Paragraph 7.2.3 

Delete in its entirety and replace with the following: 

7.2.3  The Contractor may give Notice in Writing to the Owner, with a copy to the 
Consultant, that the Owner is in default of the Owner’s contractual obligations 
and instruct the Owner to correct the default in the 20 Working Days 
immediately following the receipt of such notice if the Owner fails to comply 
with the requirements of the Contract to a substantial degree and the 
Consultant gives a written statement to the Owner and the Contractor that 



 

provides detail of such failure to comply with the requirements of the Contract 
to a substantial degree. 

Paragraph 7.2.4 

Delete in its entirety and replace with the following: 

7.2.4  If the default cannot be corrected in the 20 Working Days specified, the Owner 
shall be in compliance with the Contractor’s instructions if the Owner: 

.1 commences the correction of the default within the specified time; and 

.2 provides the Contractor with an acceptable schedule for such correction; 
and 

.3 corrects the default in accordance with such schedule. 

Paragraph 7.2.5 

Delete in its entirety and replace with the following: 

7.2.5  If the Owner fails to correct the default in the time specified or subsequently 
agreed upon, without prejudice to any other right or remedy the Contractor 
may have, the Contractor may suspend the Work until the default has been 
corrected or terminate the Contract. 

New Paragraphs  

Add the following new paragraphs to GC 7.2: 

7.2.6  If the Contractor terminates the Contract under the conditions set out above, 
the Contractor shall be entitled to be paid for all work performed to the date of 
termination.  The Contractor shall also be entitled to recover the direct costs 
associated with termination, including the costs of demobilization, and losses 
sustained on Products and Construction Equipment.  The Contractor shall not be 
entitled to any additional reimbursement on account of any such termination 
including, without limitation, indirect, incidental, special, consequential or 
other damages, including loss of profits, notwithstanding any other provision of 
the Contract Documents. 

7.2.7 The Owner’s withholding of a progress payment, holdback payment or final 
payment due to the Contractor’s failure to pay a Subcontractor or Supplier, to 
protect the Owner’s interest in the event of the preservation of a lien or receipt 
of notice of lien, or otherwise pursuant to the terms of the Contract, shall not 
constitute a default under paragraph 7.2.3 which would permit the Contractor 
to stop the Work or terminate the Contract.  In such circumstances, the 
Contractor shall continue with the Work.  



 

7.2.8 If the Contractor stops the Work or terminates the Contract as provided in this 
GC 7.2 – CONTRACTOR’S RIGHT TO SUSPEND THE WORK OR TERMINATE THE 
CONTRACT, it shall ensure that the Place of the Work is left in a secure and safe 
condition as required by all Authorities Having Jurisdiction and the Contract 
Documents. 

PART 8 DISPUTE RESOLUTION 

GC 8.1 AUTHORITY OF THE CONSULTANT 

Delete in its entirety and replace with the following: 

GC 8.1  DISPUTES 

8.1.1  Subject to GC 8.2 – ADJUDICATION, differences between the parties to the 
Contract as to the interpretation, application or administration of the Contract or 
any failure to agree where agreement between the parties is called for, other 
than a failure to agree on the method of valuation, measurement and change of 
the Contract Price, herein collectively called disputes, which are not resolved in 
the first instance by interpretation and the findings of the Consultant as provided 
in GC 2.2 - ROLE OF THE CONSULTANT, shall be settled in accordance with the 
requirements of PART 8 - DISPUTE RESOLUTION. 

8.1.2 The Contractor shall give oral notice of any dispute to the Owner immediately 
becoming aware of the situation giving rise to such dispute. 

8.1.3 The Contractor shall provide Notice in Writing of any dispute within 5 Business 
Days after the commencement of the work giving rise to the dispute to the 
Owner. Such Notice in Writing shall include particulars of the matter in dispute, 
the extent and value of the claim and the relevant provisions of the Contract 
Documents. 

8.1.4 If the matter in dispute is not resolved promptly, the Consultant will give such 
instructions as, in its opinion, are necessary for the proper performance of the 
Work and to minimize delays pending settlement of the dispute.  The parties 
shall act immediately according to such instructions, it being understood that by 
so doing neither party will jeopardize any claim it may have.  

8.1.5 As time is of the essence, if so directed by the Owner, the Contractor shall 
continue to perform the Work in accordance with the instructions of the Owner, 
notwithstanding any such dispute. Accordingly, in the event of a dispute, any 
work stoppage by the Contractor will constitute a breach of the Contract entitling 
the Owner to claim damages on account of any delay affecting the as-planned 
schedule of the Work. 



 

8.1.6 The Contractor shall submit to the Owner a detailed statement of its claims not 
later than 20 Business Days after completion of the Work which is the subject of 
the dispute, identifying the item or items in respect of which the dispute has 
arisen, the grounds upon which a claim is made and all records substantiating 
such claim. 

8.1.7 The Contractor shall promptly submit, at the request of the Owner, such further 
and other information and documentation as the Owner or the Consultant 
considers necessary to assess the claim.  

8.1.8 If the Contractor fails to comply with the provisions for notices and claims within 
the times stipulated in respect of any dispute, the Contractor will not be entitled 
to proceed with any claim in respect of such dispute and this provision shall act 
as a bar to any such claims. 

8.1.9 If the Contractor has complied with all of the provisions of this General Condition 
and the Owner and the Contractor cannot resolve the dispute, and if both parties 
do not agree to settle the dispute in accordance with GC 8.3 - NEGOTIATION, 
MEDIATION AND ARBITRATION, then either party may refer the dispute to a 
court of competent jurisdiction. 

8.1.10 If a dispute arises under the Contract in respect of a matter in which the 
Consultant has no authority under the Contract to make a finding, the 
procedures set out in paragraphs 8.1.4, 8.1.5 and 8.3.3 to 8.3.11 shall apply to 
that dispute with the necessary changes to detail as may be required.    

GC 8.2 ADJUDICATION 

Delete in its entirety and replace with the following: 

GC 8.2 ADJUDICATION 

8.2.1 Notwithstanding anything else in PART 8 – DISPUTE RESOLUTION, the Owner 
and the Contractor shall engage in adjudication as required by, and in 
accordance with, the Construction Act. 

8.2.2 If the Contractor fails to comply with the time limits set out in PART 8 – 
DISPUTE RESOLUTION in respect of any claim or dispute, the Contractor shall 
have no entitlement whatsoever (including to an increase in the Contract Price, 
or an extension of Contract Time) in the context of an adjudication under the 
Construction Act, and waives the right to make any such claims or disputes in an 
adjudication. This paragraph 8.2.2 shall operate conclusively as an estoppel and 
bar in the event such claims or disputes are brought in an adjudication and the 
Owner may rely on this paragraph 8.2.2 as a complete defence to any such 
claims or disputes. 



 

8.2.3 The following procedures shall apply to any adjudication the Owner and the 
Contractor engage in under the Construction Act: 

.1 any hearings shall be held at a venue within the jurisdiction of the Place 
of the Work or such other venue as the Owner and the Contractor may 
agree and which is acceptable to the adjudicator; 

.2 the adjudication shall be conducted in English; 

.3 the Owner and the Contractor may be represented by counsel throughout 
an adjudication; 

.4 there shall not be any oral communications with respect to issues in 
dispute that are the subject of an adjudication between a party and the 
adjudicator unless it is made in the presence of both parties or their legal 
representatives; and 

.5 a copy of all written communication between the adjudicator and a party 
shall be given to the other party at the same time. 

8.2.4 Any documents or information disclosed by the parties during an adjudication 
are confidential and the parties shall not use such documents or information 
for any purpose other than the adjudication in which they are disclosed and 
shall not disclose such documents and information to any third party, unless 
otherwise required by law, save and except for the adjudicator. 

8.2.5 Notwithstanding any adjudication between the parties, there shall be no 
interruption of the Work pending settlement or resolution of such dispute or 
disagreement.  

8.2.6 The parties agree that any dispute with respect to or that arises after 
termination or abandonment of the Contract shall not be referred to or 
resolved by adjudication.   

GC 8.3 NEGOTIATION, MEDIATION AND ARBITRATION 

Paragraph 8.3.1 

Add the words “(the “Rules”), subject to amendments, if any, required by virtue of the 
applicability of the Municipal Arbitrations Act, RSO 1990, c M.48,” after the words “CCDC 
40”. 

Subparagraph .2 

Delete the words “either party by Notice in Writing requests” and replace with “both 
parties agree”. 



 

Paragraph 8.3.4 

Delete the words “CCDC 40” and replace them with “the Rules subject to any 
amendments to the Rules made as described in paragraph 8.3.1”. 

Paragraph 8.3.6 

Delete in its entirety and replace with the following: 

8.3.6 By giving Notice in Writing to the other party, not later than 20 Working Days 
after the date of termination of the mediated negotiations under paragraph 
8.3.5, either party may refer the dispute to be finally resolved by arbitration 
under the latest edition of the Rules, subject to any amendments to the Rules 
made as described in paragraph 8.3.1 (the “Notice of Arbitration”). The 
arbitration shall be conducted pursuant to the Municipal Arbitrations Act, RSO 
1990, c M.48, as amended. Unless either party gives the notice contemplated 
by this paragraph 8.3.6, there shall be no arbitration of any such dispute. 

Paragraph 8.3.7  

Delete the words “10 Working Days” and replace them with “20 Working Days”. 

Paragraph 8.3.8 

Subparagraph .1(1) 

Delete the words “Ready for Takeover” and replace them with “Substantial Performance 
of the Contract”. 

Subparagraph .2 

Delete the words “paragraph 8.3.6” and replace them with “paragraph 8.3.1”. 

New Paragraphs  

Add the following new paragraphs to GC 8.3: 

8.3.9   For purposes of the Rules for Mediation and Arbitration of Construction 
Disputes CCDC 40, the term “neutral appointing authority”, as used in the Rules 
for Mediation and Arbitration of Construction Disputes shall mean the head of 
the construction section of the ADR Institute of Ontario, Inc. presiding at the 
time notice of the dispute is given pursuant to the Contract. 

8.3.10 Notwithstanding any other provision of this Contract, the provisions set out in 
paragraphs 8.3.1 and 8.3.3 to 8.3.9 shall only apply if the parties agree in 
writing to submit a dispute to all, or any part of, those alternate dispute 
resolution procedures.  If the parties do not agree as aforesaid, the Courts shall 
have exclusive jurisdiction to determine any dispute relating to the Work or to 
the Contract. 



 

8.3.11 The Contractor agrees that the Owner may require the Contractor to join into 
an arbitration involving a dispute between the Owner and a third party in which 
the Owner wishes the Contractor to be bound by the results of the arbitration, 
and the Contractor hereby consents to such joinder. The Contractor agrees that 
should the Owner wish to join a third party into an arbitration involving a 
dispute between the Owner and the Contractor, the Contractor shall and does 
hereby consent to such joinder. 

GC 8.4 RETENTION OF RIGHTS 

Delete in its entirety. 

PART 9 PROTECTION OF PERSONS AND PROPERTY 

GC 9.1 PROTECTION OF WORK AND PROPERTY 

Delete in its entirety and replace with the following: 

GC 9.1 PROTECTION OF WORK AND PROPERTY 

9.1.1  The Contractor shall protect the Work and the Owner’s property and property 
adjacent to, in the vicinity of, or proximate to, the Place of the Work from damage 
and shall be responsible for damage which may arise as the result of its 
performance or failure to perform under the Contract. 

9.1.2 Should the performance or non-performance by the Contractor under the Contract 
result in damage to the Work, the Owner’s property or property adjacent to, in the 
vicinity of, or proximate to, the Place of the Work, the Contractor shall be 
responsible for the Making Good of such damage at its expense.  

9.1.3 Before commencing any Work, the Contractor shall determine the location of all 
underground utilities and structures indicated in or reasonably inferable from the 
Contract Documents and the Reports by a contractor exercising the degree of care 
and skill described in GC 3.9 – PERFORMANCE BY CONTRACTOR, paragraph 3.9.1. 

9.1.4  Should damage occur to the Work or Owner's property for which the Contractor is 
not responsible, as provided in paragraph 9.1.1, the Contractor shall Make Good 
such damage to the Work and, if the Owner so directs, to the Owner's property. 
The Contract Price and Contract Time shall be adjusted as provided in GC 6.1 –
CHANGES IN THE WORK, GC 6.2 - CHANGE ORDER and GC 6.3 - CHANGE 
DIRECTIVE. 

9.1.5  With respect to any damage to which paragraph 9.1.4 applies, the Contractor shall 
neither undertake to repair or replace any damage whatsoever to the work of 
Other Contractors, or to adjoining property, nor acknowledge that the same was 
caused or occasioned by the Contractor, without first consulting the Owner and 



 

receiving written instructions as to the course of action to be followed from either 
the Owner or the Consultant.   

9.1.6 The Contractor shall be responsible for securing the Place of the Work at all times 
and shall take all reasonable precautions necessary to protect the Place of the 
Work, its contents, materials (including Owner-supplied materials) and the public 
from loss or damage during and after working hours.   

GC 9.2 TOXIC AND HAZARDOUS SUBSTANCES 

Paragraph 9.2.4 

Delete in its entirety and replace with the following: 

9.2.4 Unless the Contract Documents expressly provide otherwise, the Contractor 
shall be responsible for taking all necessary steps in accordance with legal 
requirements and the Contract Documents to dispose of, store or otherwise 
render harmless, toxic or hazardous substances or materials encountered at the 
Place of the Work in the course of the execution of the Work. 

Paragraph 9.2.5 

Delete the words “or which were disclosed but have not been dealt with as required 
under paragraph 9.2.4”. 

New Subparagraph  

Add the following new subparagraph to paragraph 9.2.5: 

.5 take all reasonable steps to mitigate the impact on Contract Time and Contract 
Price and any further steps it deems necessary to mitigate or stabilize any 
conditions resulting from encountering toxic or hazardous substances or 
materials. 

Paragraph 9.2.7 

Delete the words “the Owner shall promptly” and replace them with “the Owner will 
promptly”. 

Subparagraph .1 

Delete in its entirety and replace with the following: 

.1  take all necessary steps in accordance with legal requirements and the Contract 
Documents to dispose of, store or otherwise render harmless, toxic or hazardous 
substances or materials encountered at the Place of the Work in the course of 
the execution of the Work ; 



 

Subparagraph .2 

Add the word “and” at the end of the subparagraph. 

Subparagraph .4 

Delete in its entirety. 

Paragraph 9.2.8 

Subparagraph .2 

Delete the words “property adjacent to” and replace them with “property adjacent, in 
the vicinity of, or proximate to,” 

Delete the words “paragraph 9.1.3” and replace with “paragraph 9.1.2”. 

Subparagraph .3 

Add the words “and as a result of the delay” after the words “paragraph 9.2.6”. 

Subparagraph .4 

Delete the words “GC 13.1 – INDEMNIFICATION” and replace them with “GC 13.1 – 
INDEMNIFICATION, CLAIMS HANDLING AND WAIVER OF CLAIMS”. 

New Paragraphs  

Add the following new paragraphs to GC 9.2: 

9.2.10 If the Contractor causes or permits 

.1 any toxic or hazardous substances or materials to be brought by the 
Contractor, its Subcontractors, Suppliers or anyone else for whom the 
Contractor is responsible at law, to the Place of the Work, or 

.2 any toxic or hazardous substances or materials which were already at the 
Place of the Work (but which were then harmless or stored, contained or 
otherwise dealt with in accordance with legal and regulatory 
requirements), to be dealt with in a manner which does not comply with 
legal and regulatory requirements or which threatens human health and 
safety or the environment or causes material damage to the property of 
the Owner or others, 

the Contractor shall 

.3 take all reasonable steps, including stopping the Work, to ensure that no 
person suffers injury, sickness or death and that no property is injured or 
destroyed as a result of exposure to or the presence of the substances or 
materials, and 



 

.4 immediately report the circumstances to the Consultant and the Owner 
by telephone, confirmed in writing. 

9.2.11 In the case of any circumstances contemplated in paragraph 9.2.10, the 
Contractor shall be responsible, at the Contractor’s sole expense, for cleaning 
up, removing, containing, storing, or otherwise dealing with the toxic or 
hazardous substances or materials and any damage caused thereby in a 
manner which the Authorities Having Jurisdiction determine will: 

.1 meet all applicable legal and regulatory requirements and ensure 
compliance with any applicable permits or other authorizations, 

.2 remove any threat to human health and safety or the environment, and 

.3 rectify all material damage to the property of the Owner and others. 

9.2.12  For the purposes of this GC 9.2 – TOXIC AND HAZARDOUS SUBSTANCES, the 
term “toxic and hazardous substances” shall be taken to mean, and shall be 
limited to, substances as currently defined by applicable statutory and 
regulatory requirements. 

GC 9.4 CONSTRUCTION SAFETY 

Delete in its entirety and replace with the following: 

GC 9.4 CONSTRUCTION SAFETY 

9.4.1 The Contractor acknowledges that it is aware of the provisions of the 
Occupational Health and Safety Act, RSO 1990, c O.1 (the “OHSA”) and the 
regulations, policies and guidelines thereunder.  The Contractor agrees to comply 
with, and cause to be complied with, the provisions thereof as such statutes, 
regulations, policies and guidelines may be amended or replaced from time to 
time including, without limiting the generality of the foregoing, all of the 
obligations of the Constructor and employer under the OHSA and regulations, as 
applicable, in respect of the Work. 

9.4.2 The Contractor shall execute all required documents under the Owner’s Health 
and Safety Guide for Construction Contractors at the pre-construction meeting. 

9.4.3 The Contractor shall do, cause to be done, or refrain from doing any act or thing 
as directed by the Owner or the Consultant, including stopping the Work if, at 
any time, the Owner or the Consultant considers that any situation or condition 
is unsafe or contrary to the provisions of the OHSA, or any other applicable Laws 
and Regulations. If the Contractor fails to comply with such direction, the Owner 
may: 



 

.1 take action to remedy the situation or condition and the cost thereof shall 
be payable by the Contractor on demand and, failing payment thereof, the 
Owner may deduct the costs from monies which are due or may become 
due to the Contractor; or 

.2 terminate the Contract pursuant to GC 7.1 – OWNER'S RIGHT TO PERFORM 
THE WORK OR STOP THE WORK OR TERMINATE THE CONTRACT, paragraph 
7.1.3. 

9.4.4 Notwithstanding the foregoing, any act or failure to act by the Owner shall not in 
any way derogate from the responsibility of the Contractor under the Contract 
including its obligations under GC 9.4 – CONSTRUCTION SAFETY. 

9.4.5 The Contractor shall indemnify, hold harmless and defend the Owner, the 
Consultant, the Municipalities and their respective directors, officers, council 
members, partners, agents and employees from and against all claims, demands, 
losses, costs including legal costs, damages, actions, suits and proceedings 
(including by any government agency) arising as a result of any violation or 
alleged violation of the OHSA or the regulations, policies and guidelines 
thereunder, as such statutes, regulations, policies and guidelines may be 
amended or replaced from time to time. 

9.4.6 The Contractor acknowledges that the Owner may employ the services of an 
occupational health and safety auditor for the purpose of conducting inspections 
of the Place of the Work.  The Contractor shall grant the auditor full and 
unimpeded access to the Site, at all times, and shall immediately comply with any 
direction issued by the auditor to stop work.  The parties acknowledge that the 
authority of the auditor to stop work is limited to circumstances where there is 
an immediate threat to the health and safety of the Owner’s staff or to members 
of the public. 

9.4.7 This Contract is deemed to be an individual project for the purposes of the OHSA 
and the regulations made thereunder and the Contractor acknowledges that it is 
the “Constructor” as defined in the OHSA on this Project and that it shall carry 
out all of the obligations, and shall bear all of the responsibilities, of the 
Constructor as set out in the OHSA and regulations including, but not limited to, 
the following: 

.1 ensuring that the measures and procedures prescribed by the OHSA are 
carried out; 

.2 ensuring that every employer and every worker performing work on the 
Project complies with the said OHSA and regulations; and 

.3 ensuring that the health and safety of workers on the Project is protected. 



 

9.4.8 If the Owner is designated as the “Constructor” as a result of the Contractor’s 
actions, all of the increases in costs to the Owner to carry out the duties and 
obligations of the “Constructor” shall be borne by the Contractor. 

9.4.9 All OHSA Regulations for construction projects shall be strictly adhered to. 

9.4.10 Without limiting the other provisions of GC 9.4 – CONSTRUCTION SAFETY or the 
Contractor’s obligations for occupational health and safety, the Contractor shall, 
at no additional cost to the Owner, comply with, and cause its Subcontractors 
and any other persons present at the Place of the Work to comply with: 

.1 all legislative amendments, controls, regulations, requirements and orders 
that were or are issued by the Government of Canada, the Province of 
Ontario, the Region or other municipal authority in response to the Virus, 
and 

.2 the Owner’s policies, protocols and procedures implemented for the 
protection of the health of its staff, its residents and the community, 
including the requirement for Contractors to adhere to the Region’s COVID-
19 Contractor Vaccination Policy as amended from time to time.  Where 
they are subject to change, the Contractor must comply with the Owner’s 
new requirements. 

GC 9.5 MOULD 

Paragraph 9.5.2 

Subparagraph .2 

Delete the words “property adjacent to the Place of the Work” and replace them with 
“property adjacent to, in the vicinity of, or proximate to, the Place of the Work”. 

Delete the words “paragraph 9.1.3” and replace them with “paragraph 9.1.2”. 

Subparagraph .3 

Add the words “and as a result of the delay” after the words “paragraph 9.5.1.3”. 

Subparagraph .4 

Delete the words “GC 13.1 – INDEMNIFICATION” and replace them with “GC 13.1 – 
INDEMNIFICATION AND CLAIMS HANDLING”. 

Paragraph 9.5.3 

Subparagraph .2 

Add the word “and” at the end of the paragraph. 



 

Subparagraph .4 

Delete in its entirety. 

NEW GENERAL CONDITIONS 

Add the following new General Conditions to PART 9 – PROTECTION OF PERSONS AND 
PROPERTY 

GC 9.6 COMPLIANCE WITH ENVIRONMENTAL LEGISLATION  

9.6.1 The Contractor acknowledges that it is aware of the provisions of federal and 
provincial legislation applicable to the Work and the environment including, but 
not limited to: 

• the Canadian Navigable Waters Act, R.S.C., 1985, c N-22 

• the Clean Water Act, 2006, S.O. 2006, c 22; 

• the Conservation Authorities Act, R.S.O. 1990, c C.27; 

• the Dangerous Goods Transportation Act, R.S.O. 1990, c D.1; 

• the Endangered Species Act, 2007, S.O. 2007, c 6; 

• the Environmental Protection Act, R.S.O. 1990, c E.19; 

• the Fisheries Act, R.S.C., 1985, c F-14;  

• the Ontario Water Resources Act, R.S.O. 1990, c O.40; 

• the Safe Drinking Water Act, 2002, S.O. 2002, c 32; 

• the Species at Risk Act, S.C. 2002, c 29; 

• the Technical Standards and Safety Act, 2000, S.O. 2000, c 16; and 

• the Transportation of Dangerous Goods Act, 1992, S.C. 1992, c 34 

and the regulations, permits, approvals, orders, directions, policies and guidelines 
issued thereunder. The Contractor agrees to comply with, and cause to be 
complied with, the provisions thereof as such statutes, regulations, permits, 
approvals, orders, directions, policies and guidelines may be amended or replaced 
from time to time including, without limiting the generality of the foregoing, any 
obligation to obtain, and any terms and conditions of, any approval, permit or 
other instrument required under the applicable acts, regulations, policies and 
guidelines thereunder in respect of the Work and further agrees to discharge, 
release, handle, transport, manage, store and dispose of all materials in 
accordance with such legislation. 



 

9.6.2 The Contractor shall do, cause to be done, or refrain from doing any act or thing as 
directed by the Owner or the Consultant, including stopping the Work if, at any 
time, the Owner or the Consultant considers that any situation or condition is 
unsafe, damaging to the environment or contrary to the provisions of the 
applicable acts, regulations, policies or guidelines thereunder, or any term or 
condition of a permit, approval order, directive or other instrument issued 
thereunder.  If the Contractor fails to comply with such direction, the Owner may: 

.1 take action to remedy the situation or condition and the cost thereof shall 
be payable by the Contractor on demand and, failing payment thereof, the 
Owner may deduct the costs from monies which are due or may become due 
to the Contractor; or 

.2 terminate the Contract pursuant to GC 7.1 – OWNER’S RIGHT TO PERFORM 
THE WORK OR STOP THE WORK OR TERMIANTE THE CONTRACT. 

9.6.3 Notwithstanding the foregoing, any act or failure to act by the Owner shall not in 
any way derogate from the responsibility of the Contractor under the Contract 
including its obligations under paragraph 9.6.1. 

9.6.4 The Contractor shall indemnify, hold harmless and defend the Owner, the 
Consultant, the Municipalities and their respective directors, officers, council 
members, partners, agents, employees and authorized representatives from and 
against all claims, demands, losses, expenses, costs including legal and 
professional costs, damages, actions, suits or proceedings (including by any 
government agency) arising as a result of the Contractor’s violation of any 
applicable Laws and Regulations and the common law relating to the environment 
issued thereunder as such may be amended, replaced or superseded from time to 
time as it relates to the Contractor’s performance of the Work. 

9.6.5 The Contractor acknowledges that the Owner may employ the services of an 
environmental inspector for the purpose of conducting inspections of the Place of 
the Work. The Contractor shall grant the environmental inspector full and 
unimpeded access to the Site, at all times, and shall immediately comply with any 
direction issued by the Environmental Inspector, the Consultant, or the Owner, 
including any direction to stop Work. 

GC 9.7 SPILLS REPORTING 

9.7.1 Prior to commencing construction, the Contractor shall: 

.1 submit to the Owner and The Ministry of the Environment, Conservation and 
Parks - Spill Action Plan in a form acceptable to the Owner, which outlines 
procedures for the reporting, interception, rapid clean-up, restoration of the 
affected area, treatment and disposal of the pollutant or substance spilled or 



 

discharged and impacted materials including without limitation, soil, 
groundwater and vegetation; and 

.2 post at the Place of the Work, in a clearly visible and accessible location, a 
notice containing the following information: 

(1) the names and the telephone numbers of the representatives of the 
Owner and Municipalities to be notified in the event of a spill or 
discharge; 

(2) the telephone number of the Spills Action Centre 1-800-268-6060; 

(3) the names and the telephone numbers of the representatives of the 
fire, police and health and public works departments of the 
Municipalities to be notified in the event of a spill or discharge; 

(4) the names and the telephone numbers of companies experienced in the 
control and clean-up of hazardous and non-hazardous materials and 
substances that would be called upon by the Contractor in the event of a 
spill or discharge; and 

(5) the name and the telephone number of the Contractor's representative 
responsible for preparing, implementing, directing and supervising the 
clean-up of a spill or discharge. 

9.7.2 In the event of a spill or discharge into the natural environment, the Contractor 
must comply, at all times, with the requirements of the Classification and 
Exemption of Spills and Reporting of Discharges, O. Reg. 675/98, under the 
Environmental Protection Act.  

9.7.3 In the event of a spill or other discharge of a pollutant into the natural 
environment, every person responsible for the emission, or who causes or permits 
it, must forthwith notify all relevant parties of the spill or discharge.  Information 
reported to the Ministry of the Environment, Conservation and Parks Spills Action 
Centre must comply with the reporting requirements stated within Classification 
and Exemption of Spills and Reporting of Discharges, O. Reg. 675/98, and may 
include the nature of the spill or discharge, the circumstances surrounding the spill 
or discharge, and the action taken or intended to be taken with respect to the spill 
or discharge.   

Relevant parties to be notified in the event of a spill or discharge may include, but 
are not limited to: 

• the Ministry of the Environment, Conservation and Parks Spills Action Centre – 
tel: 1-800-268-6060; 

• the Owner –; 



 

• the Municipalities; 

• the owner of the pollutant or substance, if known; 

• the person having control of the pollutant or substance, if known; and 

• the Consultant 

GC 9.8 CERTIFICATE OF RECOGNITION (CORTM) SAFETY PROGRAM  

9.8.1  The Certificate of Recognition (CORTM) safety program, endorsed by IHSA, has 
been implemented by the Owner as a requirement for this Contract. 

9.8.2 The Contractor shall: 

.1 maintain its CORTM certification; 

.2 maintain its CORTM equivalency, in the form of a Letter of CORTM Equivalency 
issued by the IHSA; or 

.3 have a valid Letter of Reciprocity issued by the IHSA, indicating that they are 
in the process of obtaining CORTM equivalency 

for the duration of the Contract.  

9.8.3 If, at any time during the Contract, the Contractor’s CORTM certification, Letter of 
CORTM Equivalency or Letter of Reciprocity expires, the Owner may terminate the 
Contract pursuant to GC 7.1 – OWNER’S RIGHT TO PERFORM THE WORK OR STOP 
THE WORK OR TERMINATE THE CONTRACT, paragraph 7.1.3. 

9.8.4 At any time during the term of the Contract, when requested by the Owner, the 
Contractor shall provide such evidence of compliance with the CORTM certification 
requirements set out in paragraph 9.8.2. 

PART 10 GOVERNING REGULATIONS 

GC 10.1 TAXES AND DUTIES 

New Paragraphs  

Add the following new paragraphs to GC 10.1: 

10.1.3 Where the Owner is entitled to an exemption or a recovery of sales taxes, 
customs duties, excise taxes or Value Added Taxes applicable to the Contract, 
the Contractor shall, at the request of the Owner, assist with application for any 
exemption, recovery or refund of all such taxes and duties and all amounts 
recovered or exemptions obtained shall be for the sole benefit of the Owner. 
The Contractor agrees to endorse over to the Owner any cheques received from 
the federal or provincial governments, or any other taxing authority, as may be 
required to give effect to this paragraph. 



 

10.1.4 The Contractor shall maintain accurate records tabulating equipment, material 
and component costs reflecting the taxes, customs duties, excise taxes and 
Value Added Taxes paid. 

10.1.5 Any refund of taxes, including without limitation, any government sales tax, 
customs duty, excise tax or Value Added Tax, whether or not paid, which is 
found to be inapplicable or for which exemption may be obtained, is the sole 
and exclusive property of the Owner. 

10.1.6 The Contractor agrees to cooperate with the Owner and to obtain from all 
Subcontractors and Suppliers cooperation with the Owner in the application for 
any rebates, incentives or refund or exemption of any taxes, which cooperation 
shall include, but not be limited to, making or concurring in the making of an 
application for any such rebates, incentives, refund or exemption and providing 
to the Owner copies, or where required, originals of records, invoices, purchase 
orders and other documentation necessary to support such applications.  All 
such rebates, incentives or refunds shall either be paid to the Owner, or shall be 
a credit to the Owner against the Contract Price, in the Owner’s discretion. 

10.1.7 Customs duties, penalties, or any other penalty, fine or assessment levied 
against the Contractor shall not be treated as a tax or customs duty for 
purposes of this GC 10.1 – TAXES AND DUTIES. 

GC 10.2 LAWS, NOTICES, PERMITS, AND FEES 

Paragraph 10.2.2 

Delete in its entirety and replace with the following: 

10.2.2. The Owner shall obtain and pay for development approvals, building permit, 
site plan approval and environmental approvals.  Without limiting the 
generality of any other provision in the Contract, the Contractor shall obtain 
and pay for, at its sole expense and cost, all other permits, approvals, licences, 
certificates, charges and refundable deposits, including, without limitation, 
water and sanitary sewer permits, water and sewer connection charges, site 
alteration permits, curb cut and road cut permits, sign permits, hydro 
approvals, and occupancy permit necessary for the performance of the Work 
and the use and occupation of the Work by the Owner in accordance with the 
Contract Documents, the cost of which shall all be included in the Contract 
Price. 

Paragraph 10.2.3 

Delete in its entirety and replace with the following: 



 

10.2.3 The Contractor shall comply, and shall require its employees, agents, 
Subcontractors, Suppliers and anyone for whom they are responsible to comply, 
with all Laws and Regulations and all of the Owner’s policies and procedures 
which are or become in force and are applicable to the performance of the 
Work including, without limitation, all those relating to the preservation of the 
public health, occupational health and safety and to construction safety. 

Paragraph 10.2.4 

Delete in its entirety and replace with the following: 

10.2.4  The Contractor shall give the required notices and comply with the Laws and 
Regulations, and industry best practices and guidelines which are or become in 
force during the performance of the Work and which relate to the Work, to the 
environment, to the preservation of public health and to construction safety.  
The Contractor shall provide the Owner with copies of all such required notices 
and related health and safety documents.  The Contractor shall notify the Chief 
Building Official or the registered code agency, where applicable, of the 
readiness, substantial completion, and completion of the stages of construction 
set out in the Ontario Building Code Act, 1992, S.O. 1992, c.23. The Contractor 
shall be present at each Site inspection by an inspector or registered code 
agency.  If any laws, ordinances, rules, regulations, or codes conflict, the more 
stringent shall govern. 

Paragraph 10.2.5 

Delete in its entirety and replace with the following: 

10.2.5  Subject to GC 1.8 – DOCUMENT REVIEW BY THE CONTRACTOR, paragraph 1.8.1, 
the Contractor shall not be responsible for verifying that the Contract 
Documents are in compliance with the applicable Laws and Regulations relating 
to the Work. If the Contract Documents are at variance therewith, or if, 
subsequent to the time of bid closing, changes are made to the applicable Laws 
and Regulations which require modification to the Contract Documents, the 
Contractor shall advise the Consultant in writing requesting direction 
immediately upon such variance or change becoming known and no further 
work on the affected components of the Contract shall proceed until these 
changes to the Contract Documents have been obtained by the Contractor from 
the Consultant. The Consultant will make the changes required to the Contract 
Documents as provided in GC 6.1 – CHANGES IN THE WORK, GC 6.2 - CHANGE 
ORDER and GC 6.3 - CHANGE DIRECTIVE. 

Paragraph 10.2.6 

Delete in its entirety and replace with the following: 



 

10.2.6  If the Contractor fails to provide the Owner and the Consultant with a Notice in 
Writing, fails to obtain direction as required in paragraph 10.2.5, or performs 
work that it knows or ought to have known that contravenes any Laws and 
Regulations, the Contractor shall be responsible for and shall correct the 
violations thereof, and shall bear the costs, expenses, and damages attributable 
to the failure to comply with the provisions of such Laws and Regulations  

Paragraph 10.2.7 

Delete in its entirety and replace with the following: 

10.2.7  If, subsequent to the time of bid submission deadline, changes are made to 
applicable Laws and Regulations of Authorities Having Jurisdiction which were 
not anticipated at the time of bid closing and which affect the cost of the Work, 
either party may submit a claim in accordance with the requirements of GC 6.6 
– CLAIMS FOR A CHANGE IN CONTRACT PRICE. 

New Paragraphs  

Add the following new paragraphs to GC 10.2: 

10.2.8  Without limiting the generality of any other provision in the Contract 
Documents, the Contractor shall cause all certificates to be furnished that are 
required or given by the appropriate governmental or quasi-governmental 
Authorities as evidence that the Work as installed conforms with the Laws and 
Regulations of Authorities Having Jurisdiction, including, without limitation, 
certificates of compliance for the Owner’s occupancy or partial occupancy. The 
certificates are to be final certificates giving complete clearance of the Work, in 
the event that such governmental or quasi-governmental Authorities furnish 
such certificates. 

GC 10.3 PATENT FEES 

Paragraph 10.3.1 

Delete the words “The Contractor shall hold the Owner harmless” and replace them with 
“The Contractor shall indemnify, hold harmless and defend the Owner”. 

Delete the words “suits, or proceedings” and replace them with “suits and proceedings”. 

Paragraph 10.3.2 

Delete the words “The Owner shall” and replace them with “The Owner will”. 

Delete the words “supplied to the Contractor as part of the Contract” and replace them 
with “supplied to the Contractor by the Owner as part of the Contract”. 



 

GC 10.4 WORKERS’ COMPENSATION 

Paragraph 10.4.1 

Delete in its entirety and replace with the following: 

10.4.1 Upon execution and delivery of the Contract, prior to commencing the Work, 
with each application for payment, at Substantial Performance of the Contract, 
and at the issuance of the final certificate for payment, the Contractor shall 
provide evidence of compliance with workers’ compensation legislation at the 
Place of the Work, including payments due thereunder. 

New Paragraphs  

Add the following new paragraphs to GC 10.4: 

10.4.2  The Contractor shall ensure that each Subcontractor complies with the workers' 
compensation legislation at the Place of the Work. At any time during the term 
of the Contract, when requested by the Owner, the Contractor shall provide 
such evidence of compliance by the Contractor and Subcontractors. 

10.4.3 Where a Subcontractor is not required to participate in the insurance plan 
provided for under the workers’ compensation legislation, the Contractor shall 
require the Subcontractor to provide a sworn declaration of its exemption as a 
condition of the Subcontractor’s admission to the Place of Work.  When 
requested by the Owner, the Contractor shall require the Subcontractor to 
provide a letter of exemption under the workers’ compensation legislation. 

10.4.4 If the Contractor at any time fails to pay any assessment or compensation 
required to be paid with respect to workplace safety and insurance, the Owner 
may pay such assessment or compensation and deduct the cost thereof from 
monies due or that may become due to the Contractor. 

PART 11 INSURANCE  

Delete in its entirety and replace with the following: 

PART 11 INSURANCE AND CONTRACT SECURITY  

GC 11.1 BONDS 

11.1.1 On or before the execution and delivery of the Contract, the Contractor shall 
provide to the Owner: 

.1 a performance bond in the amount of 100% of the Contract Price and 
conforming to Form 32 – Performance Bond under Section 85.1 of the 
Construction Act; and  



 

.2 a labour and material payment bond in the amount of 50% of the Contract 
Price and conforming to Form 31 – Labour and Material Payment Bond 
under section 85.1 of the Construction Act. 

11.1.2 Such bonds shall be issued by a surety company licensed under the Insurance Act, 
RSO 1990, c. I.8, as amended, and approved by the Owner, and shall be 
maintained in good standing until the fulfillment of the Contract. 

GC 11.2 INSURANCE  

11.2.1 Without restricting the generality of GC 13.1 – INDEMNIFICATION AND CLAIMS 
HANDLING, the Contractor shall obtain, maintain, pay the premium(s) and any 
deductibles for, and provide evidence of, insurance coverage as listed in Appendix 
D to the Request for Tender.  The insurance shall be taken out with insurance 
companies licensed to transact business in the Province of Ontario and who are 
not otherwise excluded by the Owner’s Risk Manager. 

11.2.2 The forms of the insurance policies shall in all respects be satisfactory to the 
Owner’s Risk Manager and shall be maintained continuously from the 
commencement of the Work until the Work has been completed to the 
satisfaction of the Owner.   

11.2.3 The policies shall be endorsed to provide the Owner with not less than 30 Days 
Notice in Writing in advance of any cancellation, change or amendment which 
restricts coverage such that the Contract requirements are no longer met.  

11.2.4 The Contractor shall provide the Owner with proof of insurance, by submitting an 
original Certificate of Insurance on the Owner’s standard “Certificate of Insurance” 
form, upon execution and delivery of the Contract, prior to commencement of the 
Work and thereafter upon request by the Owner. In lieu of an original Certificate 
of Insurance, the Owner may accept an electronic copy provided it is e-mailed or 
faxed by the Contractor’s insurance broker directly to the Owner. 

11.2.5 If the Contractor fails to provide or maintain insurance as required in this General 
Condition or elsewhere in the Contract, then the Owner shall have the right to 
provide and maintain such insurance and give evidence thereof to the Contractor, 
the Consultant and the Municipalities, as applicable, and all such costs, including 
administration costs, shall be payable by the Contractor to the Owner on demand. 

PART 12 OWNER TAKEOVER 

GC 12.1 READY-FOR-TAKEOVER 

Delete in its entirety. 



 

GC 12.2 EARLY OCCUPANCY BY THE OWNER 

Delete in its entirety and replace with the following: 

GC 12.2 EARLY OCCUPANCY BY THE OWNER 

12.2.1 Upon the Owner’s request, the Owner shall, at any time or times, have the right 
of occupying or using any part or parts of the Work (including, without limitation, 
for the purposes of installing and testing fittings and equipment), whether 
partially performed or entirely complete, whether completed on schedule or not, 
before Substantial Performance of the Contract has been attained, or before the 
completion of the Work. 

12.2.2 In the event the Owner desires to exercise the privilege of occupancy or use of 
the Work as provided above, the Contractor shall co-operate with the Owner 
throughout in making available for the Owner’s use such building services as 
heating, ventilation, cooling, water, lighting and telephone for the space or 
spaces to be occupied or used, and if the equipment required to furnish such 
services is not entirely completed at the time the Owner desires to occupy or use 
the aforesaid space or spaces, the Contractor shall make every reasonable effort 
to complete same as soon as possible to the extent that the necessary 
equipment can be put into operation and use and any extra cost beyond that 
originally required to complete the Work arising from such early occupancy or 
use shall be borne by the Owner. 

12.2.3 In the event that the Owner exercises the privilege of occupancy or use of the 
Work as provided above, it agrees to do so, so as not to materially interfere with 
the respective work of the Contractor, Subcontractors or Suppliers and under the 
understanding that the Owner will be occupying premises within a construction 
site which will require compliance with all normal construction site requirements 
including, without limitation, health and safety requirements. 

12.2.4 It shall be understood, however, that the Owner’s occupancy or use of such 
space or spaces of the Work shall not constitute the Owner’s acceptance of any 
Work, materials or equipment which are not in accordance with the 
requirements of the Contract Documents, nor affect the Warranty Period under 
the Contract, nor relieve the Contractor from its obligations, duties, 
responsibilities, and liabilities to complete the Work, nor for responsibility for 
loss or damage due to or arising out of defects in, or malfunctioning of, any 
Work, material or equipment, nor from any other unfulfilled duties, liabilities, 
obligations or responsibilities under the Contract nor from any other duty, 
liability, obligation or responsibility under the Contract including, without 
limitation, the Contractor’s warranty obligations. If, however, damage results 



 

from any act by the Owner, the Owner shall assume its share of the responsibility 
for such damage. 

GC 12.3 WARRANTY 

Paragraph 12.3.1 

Delete in its entirety and replace with the following: 

12.3.1 The Contractor agrees to remedy, at its costs, any defects in materials and 
workmanship which are identified by the Owner within the warranty period(s) 
specified in Article A-13 of the Agreement – WARRANTY PERIOD, or such longer 
periods as may be specified for certain Products or Work or as agreed to by the 
Owner and the Contractor (the “Warranty Period”). This warranty shall cover 
labour and material, including, without limitation, the costs of removal and 
replacement of covering materials. This warranty shall not limit extended 
warranties on any items of equipment or material called for elsewhere in the 
Specifications or otherwise provided by any manufacturer of such equipment or 
material. 

Paragraph 12.3.2 

Delete the word “The” at the beginning of the sentence and replace it with “Subject to GC 
1.8 – DOCUMENT REVIEW BY THE CONTRACTOR, paragraph 1.8.1, the”. 

Paragraph 12.3.3 

Delete the words “one year Warranty Period” and replace them with “Warranty Period”. 

Paragraph 12.3.4 

Delete the words “one year Warranty Period” and replace them with “Warranty Period”. 

Paragraph 12.3.6 

Delete the words “one year Warranty Period” and replace them with “Warranty Period”. 

New Paragraphs  

Add the following new paragraphs to GC 12.3: 

12.3.7 The Contractor shall commence to correct any deficiency within 5 Working 
Days after receiving a Notice in Writing from the Owner or the Consultant, and 
shall complete the correction as expeditiously as possible, except that in case 
the deficiency would prevent maintaining security or keeping basic systems 
essential to the ongoing business of the Owner or the Owner’s tenants, 
operational as designed, all necessary corrections or installation of temporary 
replacements shall be carried out immediately as an emergency service.  Should 
the Contractor fail to attend to the service request on Site within four (4) hours 



 

and provide this emergency service within 24 hours of a request made in 
writing during the normal business hours of the Contractor, the Owner is 
authorized to carry out all necessary repairs or replacements at the 
Contractor’s expense.   

12.3.8 The carrying out of replacement work and Making Good of defects shall be 
executed at times convenient to the Owner and this may require work outside 
of normal working hours at the Contractor’s expense. 

12.3.9 Any material or equipment requiring excessive servicing during the Warranty 
Period (or free maintenance period, if applicable) shall be considered defective 
and the warranty (or free maintenance period) shall be deemed to take effect 
from the time that the defect has been corrected so as to cause excessive 
servicing to terminate. 

12.3.10 The Contractor shall assign to the Owner all warranties, guarantees or other 
obligations for work, services or materials performed or supplied by any 
Subcontractor, Supplier or other person in or about the Work, with the consent 
of the other party thereto where required by law or by the terms of the 
Contract or engagement. Such assignment shall be in addition to, and without 
detracting from, the warranty rights of the Owner under the provisions of the 
Contract Documents for the duration of the Warranty Period, with the 
exception of any extended warranties beyond the periods specified in Article A-
13 of the Agreement – WARRANTY PERIOD which are subject to paragraph 
12.3.6. 

12.3.11 Specified Warranty Periods shall not be construed as limiting the provisions of 
GC 13.1 - INDEMNIFICATION AND CLAIMS HANDLING. 

12.3.12 The remedies of the Owner set forth above shall not deprive the Owner of any 
action, right or remedy otherwise available to it for breach of any provisions of 
the Contract Documents and the periods referred to above, or such longer time 
as may be specified elsewhere, shall not be construed as a limitation on the 
time in which the Owner may pursue such other action or remedy. 

PART 13 INDEMNIFICATION AND WAIVER 

Delete in its entirety and replace with the following: 

PART 13 INDEMNIFICATION AND WAIVER 

GC 13.1 INDEMNIFICATION, CLAIMS HANDLING AND WAIVER OF CLAIMS 

13.1.1 The Contractor shall indemnify, hold harmless and defend the Owner, the 
Municipalities and the Consultant and their respective directors, officers, council 
members, partners, agents and employees from and against all claims, demands, 



 

losses, costs (including all legal costs), damages, actions, suits and proceedings 
that arise directly or indirectly out of, or are attributable to, the Contractor's 
performance of, or failure to perform, the Work or out of the condition of the 
Work, the Place of the Work, adjoining lands or highways used in connection with 
the performance of the Work, including any act or omission of the Contractor or 
its agents, any Subcontractors, employees, workers or other persons for whom the 
Contractor is in law responsible provided that such claims are caused by the 
negligent acts or omissions of the Contractor or its agents, any Subcontractors, 
employees, workers or other persons for whom the Contractor is in law 
responsible.  This indemnification shall include any legal costs incurred by the 
Owner on a substantial indemnity basis, including those incurred to defend any 
criminal or quasi-criminal prosecutions against the Owner resulting from the 
actions of the Contractor or other persons for whom the Contractor is in law 
responsible. 

13.1.2 The indemnification obligations in GC 13.1 – INDEMNIFICATION, CLAIMS 
HANDLING AND WAIVER OF CLAIMS shall apply provided that such claims are 
made by Notice in Writing within a period of two years from the date of Total 
Performance of the Contract, or within such longer period of time as may be 
prescribed by any limitation statute of the province or territory of the Place of the 
Work. 

13.1.3 The Contractor shall respond to, and deal with, all third-party claims in a prompt, 
courteous and efficient manner.  The Contractor shall contact all third-party 
claimants and acknowledge receipt of all third-party claims within 1 Business Day 
and in writing within 3 Business Days upon being notified in writing of the third-
party claim. The Contractor shall immediately, upon receipt of any third-party 
claim, provide the Owner’s Controllership Office with notice of the third-party 
claim.  The Contractor shall also provide the Owner’s Controllership Office with 
copies of all correspondence between the Contractor or its agents and the third-
party claimant. 

13.1.4 The Contractor shall not advise the third-party claimant that the Owner is 
responsible for their claim. 

13.1.5 If, in the sole discretion of the Owner’s Controllership Office, acting reasonably, a 
claim is not being dealt with in a manner consistent with the provisions of this 
Contract, which includes, without limiting the generality of the foregoing: 

.1 failure of the Contractor to acknowledge receipt of the third-party claim in 
the manner set out in paragraph 13.1.3; and 

.2 failure to resolve the third-party claim to the satisfaction of the Owner 
within 90 Days of the receipt of the third-party claim; 



 

the Owner may appoint an insurance adjuster or other person to settle any third-
party claims arising from this Contract.  Any money paid by the Owner in 
satisfaction of any third-party claim determined to be the Contractor’s 
responsibility, plus all associated costs incurred by the Owner, shall be deducted 
from monies owing to the Contractor by the Owner. 

13.1.6 Notwithstanding paragraph 13.1.5 the Owner may withhold funds in the amount 
of any third-party claim received plus the greater of $1,000.00 or 25% of the 
amount claimed, from monies owing to the Contractor by the Owner under this 
Contract or, in the event the Contractor becomes insolvent, any other contract 
between the Owner and the Contractor. 

GC 13.2 WAIVER OF CLAIMS 

13.2.1  Subject to any rights or remedies provided by the Construction Act, as of the date 
of the final certificate for payment, the Contractor expressly waives and releases 
the Owner from all claims against the Owner including, without limitation, those 
that might arise from the negligence or breach of contract by the Owner except: 

.1 those made in writing in compliance with the Contract Documents prior to 
the Contractor's application for final payment and still unsettled; and 

.2 those arising from the provisions of GC 9.2 – TOXIC AND HAZARDOUS 
SUBSTANCES or GC 10.3 PATENT FEES. 

GC 13.3 DAMAGES AND MUTUAL RESPONSIBILITY 

13.3.1 If the Owner suffers damage in any manner because of any wrongful act or 
negligent act or omission of the Contractor or of anyone for whom the Contractor 
is responsible in law, then the Owner shall be reimbursed by the Contractor for 
such damage.   

13.3.2 Claims for damage under paragraph 13.3.1 shall be made by the Owner by 
providing a Notice in Writing within reasonable time after the first observance of 
such damage and if undisputed shall be confirmed by Change Order.  Disputed 
claims shall be resolved as set out in PART 8 – DISPUTE RESOLUTION. 

13.3.3 If the Contractor has caused damage to the work of an Other Contractor on the 
Project, the Contractor agrees upon receipt of a Notice in Writing to settle with the 
Other Contractor by negotiation or arbitration. If the Other Contractor makes a 
claim against the Owner on account of damage alleged to have been so sustained, 
the Owner shall notify the Contractor and may require the Contractor to defend 
the action at the Contractor's expense. The Contractor shall satisfy a final order or 
judgement against the Owner and pay the costs incurred by the Owner arising 
from such action. 



 

NEW PARTS 

Add the following new Parts to the General Conditions: 

PART 14 AUDIT 

GC 14.1 AUDIT 

14.1.1 The Owner and the Ministry of Labour shall have the right to audit all books and 
records (in whatever form they may be kept, whether written, electronic or other) 
relating or pertaining to any work performed under the Contract (including any and 
all documents and other materials, in whatever form they may be kept, which 
support or underlie those books and records), kept by or under the control of the 
Contractor, including, but not limited to those kept by the Contractor, its employees, 
agents, assigns, successors and Subcontractors. The Contractor shall maintain and 
preserve all original books and records, together with such supporting or underlying 
documents and materials, for the duration of this Contract and for at least 2 years 
following the completion of this Contract, including any and all renewals thereof. The 
books and records, together with the supporting or underlying documents and 
materials shall be made available, upon request, to the Owner, through its 
employees, agents, representatives, contractors or other designees, during normal 
business hours at the Contractor's office or place of business, and the Contractor shall 
supply certified copies of payrolls and any other records required by the Owner as 
and when called for.  In the event that no such location is available, then the books 
and records, together with the supporting or underlying documents and records, 
shall be made available for audit at a time and location in The Regional Municipality 
of York, Ontario, which is convenient for the Owner.  

14.1.2 Paragraph 14.1.1 shall not be construed to limit, revoke, or abridge any other rights, 
powers, or obligations relating to audit which the Owner may have by Federal, 
Provincial, or Municipal statute, ordinance, regulation, or agreement, whether those 
rights, powers, or obligations are express or implied. 

PART 15 SOFTWARE 

GC 15.1 SOFTWARE 

15.1.1 Without limiting the generality of any other provision in the Contract, the Contractor, 
as a part of the Work, shall Supply and Install all software required by the Contract 
Documents or included with any systems required by the Contract Documents 
(“Software”).  The Contractor shall grant or obtain a perpetual, irrevocable non-
exclusive royalty-free license to use the Software sufficient for the Owner’s purposes. 



 

FORMS 

Form 1 Preliminary Estimate for Payment 

Form 2 Proper Invoice 

Form 3 Declaration to be provided in connection with GC 5.4.7.4, GC 5.5.2.6 and  
GC 5.6.5.4 

Form 4 Release to be provided in connection with GC 5.4.7.3 

Form 5 Release to be provided in connection with GC 5.6.5.3 

Form 6 Statutory Declaration to be provided in connection with GC 5.5.2.4  

Form 7 Release to be provided in connection with GC 5.5.2.5 

Form 8 AODA Training Certificate 

 

 



 

 

SAMPLE SAMPLE 

Form 1 

[Department] CONTACT NO. [Contract No.] / YORK REGION PURCHASE ORDER NO. [Purchase Order #] 

[Brief Description of Contract] 

CONTRACTOR: [Contractor Name] WORK PERIOD: [start date] to [end date] 

[Division / Part Reference] 

Item 
# 

Spec. 
Reference 

Item 
Description Unit Unit 

Price 
Tender 

Quantity 
Tender 
Amount 

Previous 
Quantity 

Current 
Quantity 

Quantity 
to Date 

Previous 
Amount 

Current 
Amount 

Amount 
to Date 

% 
Complete 

Projected 
Final 

Quantity 

Projected 
Final 
Cost 

Cost 
Over/Under 

1    $  $    $ $ $ %  $ $ 

2    $  $    $ $ $ %  $ $ 

3    $  $    $ $ $ %  $ $ 

4    $  $    $ $ $ %  $ $ 

5    $  $    $ $ $ %  $ $ 

6    $  $    $ $ $ %  $ $ 

7    $  $    $ $ $ %  $ $ 

8    $  $    $ $ $ %  $ $ 

9    $  $    $ $ $ %  $ $ 

10    $  $    $ $ $ %  $ $ 

11    $  $    $ $ $ %  $ $ 

12    $  $    $ $ $ %  $ $ 

13    $  $    $ $ $ %  $ $ 

14    $  $    $ $ $ %  $ $ 
        Total  $ $ $   $ $ 



 

 

SAMPLE SAMPLE 

Form 2 
[Department] CONTACT NO. [Contract No.] / YORK REGION PURCHASE ORDER NO. [Purchase Order #] 

[Brief Description of Contract] 
CONTRACTOR: [Contractor Name] INVOICE NO. [Invoice Number] 
                            [Contractor Address] INVOICE DATE: [Invoice Date] 
BILLING CONTACT INFORMATION: [Name, Title] WORK PERIOD: [start date] to [end date] 
                                                               [Phone Number Fax Number, Email Address]   
                                                               [Mailing Address]   
GST/HST REGISTRATION #: [Contractor 
Name] 

      

  Division / Part Tender 
Amount 

Current 
Amount Amount Paid Amount to 

Date % Complete 

  Division 1 – General Requirements $ $ $ $  
  Part E - Electrical $ $ $ $  
  Cash Allowances $ $ $ $  
  Change Orders $ $ $ $  
  Credits (e.g. asphalt payment adjustment) $ $ $ $  
  Deductions (e.g. asphalt payment adjustment) $ $ $ $  
  SUBTOTAL $ $ $ $  
  HST (13%) $ $ $ $  
  TOTAL CONTRACT $ $ $ $  
   Total value of work completed to end of Work 

Period 
$ $ $  

   Less 10% Statutory Holdback $ $ $  
   Less Maintenance Security (if applicable) $ $ $  
   Less Lien Holdback $ $ $  
   Subtotal $ $ $  
   Plus HST $ $ $  
   Total Amount to be paid to Contractor $    
By submitting this invoice, the Contractor declares that: 
1. all assessment and levies under the Employment Standards Act, the Workplace Safety and Insurance Act or other social or labour legislation in respect of this Contract have been duly 

paid and the work is free of all liens and encumbrances; 
2. all claims for damage to property or injury to persons in respect of this Contract for which the Contractor has received notice have been fully paid or settled; and 



 

 

SAMPLE SAMPLE 

3. all accounts for labour, subcontracts, products, construction machinery and equipment and other indebtedness which may have been incurred by the Contractor in the performance 
of the work under this Contract, and for which the Region might in any way be held responsible, have been fully paid except for statutory and contractual holdback monies properly 
retained, payments deferred by agreement, or payment withheld by reason of legitimate dispute which has been identified to the party or parties from whom payment has been 
withheld. 

  



 

 

SAMPLE SAMPLE 

 

[Department] CONTACT NO. [Contract No.] / YORK REGION PURCHASE ORDER NO. [Purchase Order #] 

[Brief Description of Contract] 

CONTRACTOR: [Contractor Name] WORK PERIOD: [start date] to [end date] 

[Division / Part Reference] 

Item 
# 

Spec. 
Reference 

Item 
Description Unit Unit 

Price 
Tender 

Quantity 
Tender 
Amount 

Previous 
Quantity 

Current 
Quantity 

Quantity 
to Date 

Previous 
Amount 

Current 
Amount 

Amount 
to Date 

% 
Complete 

Projected 
Final 

Quantity 

Projected 
Final 
Cost 

Cost 
Over/Under 

1    $  $    $ $ $ %  $ $ 

2    $  $    $ $ $ %  $ $ 

3    $  $    $ $ $ %  $ $ 

4    $  $    $ $ $ %  $ $ 

5    $  $    $ $ $ %  $ $ 

6    $  $    $ $ $ %  $ $ 

7    $  $    $ $ $ %  $ $ 

8    $  $    $ $ $ %  $ $ 

9    $  $    $ $ $ %  $ $ 

10    $  $    $ $ $ %  $ $ 

11    $  $    $ $ $ %  $ $ 

12    $  $    $ $ $ %  $ $ 

13    $  $    $ $ $ %  $ $ 

14    $  $    $ $ $ %  $ $ 
        Total  $ $ $   $ $ 



 

 

Form 3 

DECLARATION OF KNOWN ADJUDICATIONS 

I,   of  declare that: 
 (name of declarant)  (name of contractor)  

1.  I am the   of  
  (title or position of declarant)  (name of contractor) 
  and as such have knowledge of the facts herein declared. 

2. That   entered into Contract No.   
  (name of contractor)  (contract number) 
 with The Regional Municipality of York for: 
  
 (description of contract) 

3. That  is not engaged in any adjudication with  
  (name of contractor)  
 respect to Contract No.   except for those adjudications  
  (contract number)  
 identified in Schedule A – Known Adjudications.  

4. That  is not aware of any adjudication in which any  
  (name of contractor)  
 subcontractors or suppliers are engaged in with respect to Contract No.   
  (contract 

number) 
 except for those adjudications identified in Schedule A – Known Adjudications, and has  
 made reasonable enquiries to confirm this. 
     
     
      
  
  
   
Date  Signature of Declarant 

  
  



 

 

Schedule A - Known Adjudications 

ODACC File No. Claimant Respondent 

Date Adjudicator 
Received Documents 
pursuant to section 

13.11 of the 
Construction Act 

    

    

    

    

    

    

    

    

    

    



 

 

Form 4 

RELEASE  

IN THE MATTER OF a contract for         , known as 
York Region Contract No.    , entered into between The Regional Municipality of York 
(the “Region”) and         (the “Contractor”).  

KNOW ALL MEN BY THESE PRESENTS THAT the Contractor, on its own behalf and on behalf of its 
Subcontractors, and their respective heirs, executors, administrators, successors and assigns, as the 
case may be (the “Releasor”), for and in consideration of the payment or promise to pay the statutory 
holdback under the above-mentioned contract, and for other good and valuable consideration, 
hereby remises, releases and forever discharges the Region and its directors, officers, council 
members, partners, employees, agents, assigns and successors (the “Releasee”), of and from all 
manner of actions, causes of action, suits, debts, dues, sums of money, claims and demands 
whatsoever at law or in equity which the Releasor ever had, now has, or may have by reason of the 
above-mentioned contract, save and except any claim which the Releasor has arising out of:  

1. Claims pursuant to PART 8 – DISPUTE RESOLUTION made prior to Substantial Performance of 
the Contract and still unsettled, as listed in the attached “Schedule of Outstanding Claims” 

2. The retention by the Region of the maintenance security, if applicable 

3. Pending/Unresolved Change Orders as listed in the attached “Schedule of Pending/Unresolved 
Change Orders” 

4. Quantities which have not been finalized 

With respect to item 1 above, the Contractor acknowledges and agrees that none of the claims listed 
in the attached “Schedule of Outstanding Claims” have been admitted, acknowledged or accepted by 
the Region as valid claims. The Contractor further acknowledges that nothing in this Release prevents 
or estops the Region from disputing the validity, timeliness and quantum of the claims listed therein.  

Dated this    day of     , 20  .  

WITNESSED BY  SIGNED, SEALED AND DELIVERED 

   

  (Seal) 

   

  (Seal) 

  



 

 

Schedule of Outstanding Claims 

Description of Dispute Value of Dispute 
  

  

  

  

Schedule of Pending / Unresolved Change Orders 

CO # Description of Change Order Value of Change Order 
   

   

   

   

   

  



 

 

Form 5 

RELEASE  

IN THE MATTER OF a contract for         , known as 
York Region Contract No.    , entered into between The Regional Municipality of York 
(the “Region”) and         (the “Contractor”).  

KNOW ALL MEN BY THESE PRESENTS THAT the Contractor, on its own behalf and on behalf of its 
Subcontractors, and their respective heirs, executors, administrators, successors and assigns, as the 
case may be (the “Releasor”), for and in consideration of the payment or promise to pay the statutory 
holdback under the above-mentioned contract, and for other good and valuable consideration, 
hereby remises, releases and forever discharges the Region and its directors, officers, council 
members, partners, employees, agents, assigns and successors (the “Releasee”), of and from all 
manner of actions, causes of action, suits, debts, dues, sums of money, claims and demands 
whatsoever at law or in equity which the Releasor ever had, now has, or may have by reason of the 
above-mentioned contract, save and except any claim which the Releasor has arising out of:  

1. Claims pursuant to PART 8 – DISPUTE RESOLUTION made prior to Total Performance of the 
Contract and still unsettled, as listed in the attached “Schedule of Outstanding Claims” 

2. The retention by the Region of the maintenance security, if applicable 

3. Pending/Unresolved Change Orders as listed in the attached “Schedule of Pending/Unresolved 
Change Orders” 

4. Quantities which have not been finalized 

With respect to item 1 above, the Contractor acknowledges and agrees that none of the claims listed 
in the attached “Schedule of Outstanding Claims” have been admitted, acknowledged or accepted by 
the Region as valid claims. The Contractor further acknowledges that nothing in this Release prevents 
or estops the Region from disputing the validity, timeliness and quantum of the claims listed therein.  

Dated this    day of     , 20  .  

WITNESSED BY  SIGNED, SEALED AND DELIVERED 
   
  (Seal) 
   
  (Seal) 

  



 

 

Schedule of Outstanding Claims 

Description of Dispute Value of Dispute 
  

  

  

  

Schedule of Pending / Unresolved Change Orders 

CO # Description of Change Order Value of Change Order 
   

   

   

   

   

  



 

 

Form 6 

DECLARATION OF COMPLETION OF SUBCONTRACT AND PAYMENT OF ACCOUNTS 

I,   of   
 (name) (name of subcontractor) 
declare that: 

1. I am the   of   
 (title or position) (name of subcontractor) 

and as such have knowledge of the facts herein declared. 

2.   entered into a subcontract with 
 (name of subcontractor) 
   for the supply of the following services and/or 
 (name of contractor) 
 materials:   
 (description of work) 
 for York Region Contract No.   located at   
 (contract number) (contract location) 
   

3. The supply of all services and materials required to be furnished under the subcontract have been 
completed in an acceptable manner. 

4. All assessments and levies under the Employment Standards Act, the Workplace Safety and 
Insurance Act or other social or labour legislation in respect of the subcontract have been duly 
paid, and the work is free of all liens and encumbrances. 

5. All claims for damage to property or injury to persons in respect of the subcontract, and of which 
the above named subcontractor has received notice, have been fully paid or settled. 

6. All accounts for labour, subcontracts, Projects, construction machinery and equipment and other 
indebtedness which may have been incurred by the subcontractor in the performance of the work 
under the subcontract, and for which the Region might in any way be held responsible, have been 
duly paid except for statutory and contractual holdback monies properly retained. 

7. The above named subcontractor is not engaged in, nor aware of, any adjudication with respect to 
the above-mentioned subcontract or York Region Contract and has made reasonable enquires to 
confirm this. 

Declared before me in   
 City/Town 
in the Province of     
 (Province) Signature of Declarant 
on the   day of  , 20  
  
 A Commissioner, etc. 



 

 

Form 7 

RELEASE  

IN THE MATTER OF a subcontract for    , 
entered into between    (the “Contractor”) and  
   (the “Subcontractor”) in relation to York Region 
Contract No.   , entered into between The Regional Municipality of York 
(the “Region”) and the Contractor, which subcontract has been completed for the price of  
  (exclusive of tax).  

KNOW ALL MEN BY THESE PRESENTS THAT the Contractor and Subcontractor, on their own behalf and 
on behalf of their respective Subcontractors, heirs, executors, administrators, successors and assigns, 
as the case may be (the “Releasors”), for and in consideration of the payment or promise to pay the 
statutory holdback under the above-mentioned subcontract, and for other good and valuable 
consideration, hereby remise, release and forever discharge the Region and its directors, officers, 
council members, partners, employees, agents, assigns and successors (the “Releasee”), of and from 
all manner of actions, causes of action, suits, debts, dues, sums of money, claims and demands 
whatsoever at law or in equity which the Releasors ever had, now have, or may have by reason of the 
above-mentioned subcontract, save and except any claim which the Releasors have arising out of:  

1. Claims pursuant to PART 8 – DISPUTE RESOLUTION made prior to the date of completion of 
the subcontract and still unsettled, as listed in the attached “Schedule of Outstanding Claims” 

2. The retention by the Region of the maintenance security, if applicable 

With respect to item 1 above, the Contractor and Subcontractor acknowledge and agree that none of 
the claims listed in the attached “Schedule of Outstanding Claims” have been admitted, 
acknowledged or accepted by the Region as valid claims. The Contractor and Subcontractor further 
acknowledges that nothing in this Release prevents or estops the Region from disputing the validity, 
timeliness and quantum of the claims listed therein.  

Dated this    day of     , 20  .  

 

WITNESSED BY  SIGNED, SEALED AND DELIVERED 
 

  CONTRACTOR 
   

  (Seal) 
  SUBCONTRACTOR 
   

  (Seal) 

 

 



 

 

Schedule of Outstanding Claims 

Description of Dispute Value of Dispute 
  

  

  

  

 



 

 

Form 8 
AODA TRAINING CERTIFICATE 

TO: THE REGIONAL MUNICIPALITY OF YORK (the “Region”) 

RE:  RFT No.     between the Region and      (the “Contract”) 

Pursuant to Section 7 and Section 80.49 of Ontario Regulation 191/11, Integrated Accessibility 
Standards (the “Regulations”), made under the AODA, the Contractor shall ensure that all of its 
employees, agents, volunteers, or others engaged by the Contractor in the delivery of goods, services 
and/or facilities under this Contract receive training in connection with the provision of these goods, 
services and/or facilities to persons with disabilities. Such training shall be provided in accordance 
with the Regulations and shall include, without limitation, a review of the purposes of the AODA, the 
requirements of the Regulations and the Human Rights Code as it pertains to persons with disabilities. 

The Contractor represents and certifies to the Region that: 

1 the AODA training provided by the Contractor includes the following: 

(a) A review of the purposes of the AODA, the requirements of the Regulations and the 
Human Rights Code; 

(b) How to interact and communicate with persons with various types of disability including 
persons with disabilities who use assistive devices or require the assistance of a guide 
animal, or a support person. 

(c) How to use equipment or devices that are available on the premises that may assist in the 
provision of goods and services to a person with a disability. 

(d) What to do if a person with a particular type of disability is having difficulty accessing the 
Contractor’s goods or services. 

2 the Contractor, its employees, agents, volunteers, and other persons engaged by the Contractor 
in the provision of goods, services and/or facilities under this Contract have received the 
required AODA training; 

3 the required AODA training is delivered on an ongoing basis, including new employees, agents, 
volunteers and other persons engaged by the Contractor; 

4 the Contractor keeps a record of the training provided and the number of individuals who have 
received AODA training;  

5 under this Contract the AODA training is required by the following number of individuals:  
  ; and 

6 the following number of individuals have received AODA training as of the date of this 
Certificate:    

The source of the AODA training provided by the Contractor is: 

 York Region Accessible Customer Service Training (www.York.ca/accessibility) 

 Integrated Accessibility Standards Training 

 Alternate training program that meets the requirements listed above 

Contractor’s Name:             

Signature:        Date:       

Name:        

Title:         

I have authority to bind the corporation 

http://www.york.ca/accessibility
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