
 

THE REGIONAL MUNICIPALITY OF YORK 

ADDENDUM # 1 

BID # RFTC-1337-23-21077  

 

DATE: Thursday, May 2, 2024 
  
FOR:   Construction of Garage Expansion and Site Development of the Central Roads 

Operations Centre at 16042 Woodbine Avenue, Town of Whitchurch-Stouffville, 
Ontario 

REVISED CLOSING DATE: Friday, May 24, 2024 1:00 PM  

 

Bidders are requested to incorporate the changes/clarifications noted below to the 
above noted Bid Documents in your possession and be governed accordingly. 

1. Revised Closing Date: 

The closing date for this project has been extended from May 13, 2024 to May 24, 2024 

 

2.  Revisions to Contract Documents 

1.1 Agreement Between Owner and Contractor has been revised as follows: Article 
A-12 (Liquidated Damages) has been amended to reduce the daily liquidated damages 
rate from $1,206.43 to $500.00 for failure to achieve Total Performance of the Contract 
beyond the 330 Working Days specified in Article A-1 of the Agreement – THE WORK, 
paragraph 1.3.2.   

1.2 General Conditions have been revised as follows: GC6 (Changes in the Work) has 
been amended to remove paragraphs 6.1.9-6.1.11. 
 
The replacement copy of RFTC-1337-23-21077 - Appendix C - CCDC 2 2020 - Addendum 
1, is attached to this Addendum.  Bidders shall replace the previously issued version of 
Appendix C – Form of Contract with the attached replacement. 
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3. BIDDERS QUESTIONS (Q) AND REGION’S RESPONSES (A) 
 

Question 1: 

In reviewing the supplemental general conditions for this project and given the nature 
of renovation projects, related unknown conditions, and related changes we suggest 
that Article A12-12 Liquidated Damages be removed from this tender. Further, in 
reviewing Part 6 Changes in Work clause 6.1.9 it notes that only a 10% change in 
contract price resulting from changes would trigger entitlement for an extension of 
contract time and related compensation for schedule delays. However, in our 
experience working on similar projects many changes with small values can have 
consequential impacts to the projects schedule mainly due to supply chain constraints. 
Some examples are medium voltage electrical infrastructure equipment (generators, 
panels, automatic transfer switches), mechanical equipment (fire dampers, pumps, 
etc.). Given what we currently see in the market, we would request that these two 
supplemental condition sections be reviewed & relaxed. 

Answer 1: 

Article A-12 (Liquidated Damages) will remain in the Agreement between Owner and 
Contractor. However, the Region has reduced the liquidated damages rate for failure to 
achieve Total Performance of the Contract beyond the specified time from $1,206.43 to 
$500.00.  GC6 (Changes in Work) has been revised to remove paragraphs 6.1.9-6.1.11. 
For further information, please refer to Section 1 of this Addendum (above). 

Question 2: 

For the water hose reels listed on Drawing # M-201 Item # 4, 5 and 6, the reel 
Model is indicated but does not specify whether it is manual or electric rewind. 
The Model specified is available either way. Hose Type is listed but it does not 
indicate the hose length required. 

Answer 2: 

The hose reel is to be electric wind and the hose length is 100 feet long. 

Question 3: 

Do you accept 5250 Curtainwall by Enerfrees Window and Wall System as an 
alternative for Glazed Aluminum Curtainwall? 
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Answer 3: 

5250 Curtainwall by Enerfrees Window and Wall System is not an acceptable alternative 
for Glazed Aluminum Curtainwall.  

Question 4: 

Please provide the concrete strengths required for the concrete components. This 
information does not appear to have been provided. 

Answer 4: 

ENT (2024 05 01): Strength, exposure class and required cover for concrete elements 
has been provided on drawing #S004. 

Question 5: 

Can you please request an improved set of civil drawings? The grading and servicing 
plans (especially servicing) are very difficult to read/differentiate what is new and what 
is existing. 

Answer 5: 

Please see the attached RFTC-1337-23-21077 - Drawings - Addendum 1, for clarity: 

C-102 Grading Plan
C103-A Servicing Plan - Removal
C103-B Servicing Plan

Question 6: 

On site service drawing C103, new structures don’t appear to be numbered (Mh 1, cb 2, 
cbmh 3, etc.) 

Answer 6: 

Please refer to answer 5. 
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Bidders shall acknowledge receipt of all addenda to this RFT prior to submitting their 
Bid. Bids that do not contain evidence of receipt of all addenda will be deemed to be 
“incomplete” and will not be accepted in the Bidding Website. 

This addendum shall remain attached to and form part of the Contract Documents. 

Thank you, 

Kim Froats 
 

 

Purchasing Analyst 
Procurement Office 
 
Attachments:   

• RFTC-1337-23-21077 - Appendix C - CCDC 2 2020 - Addendum 1 
• RFTC-1337-23-21077 - Drawings - Addendum 1 
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