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NOTICE RE: CONSTRUCTION ACT 

* Parts I.1 (Prompt Payment) and II.1 (Adjudication) of the Construction Act apply with respect 
to this Agreement and all subcontracts thereunder. 

* All claims for lien (Form 12) must be completed and submitted through the City of Toronto's 
website at www.toronto.ca/liens, pursuant to section 34(3.1) of the Construction Act and section 
11.1 of O. Reg 304/18. 
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AGREEMENT BETWEEN OWNER AND CONTRACTOR 

This Agreement entered into on the Effective Date 

between 

[Note to Finalization before Execution: Replace with Legal Name of City of 
Toronto Entity, if not "CITY OF TORONTO"] 

 

(“Owner”) 

and 

 [Note to Finalization before Execution: Insert Legal Name of Contractor] 

(“Contractor”) 

 

WHEREAS Parts I.1 (Prompt Payment) and II.1 (Adjudication) of the Construction Act apply 
with respect to this Agreement and all subcontracts thereunder as the Owner commenced a 
procurement process for the improvement that is subject of the Agreement (“Procurement 
Process”) on or after October 1, 2019; 

AND WHEREAS  [Note to Finalization before Execution: Complete recitals];  

NOW THEREFORE in consideration of the mutual covenants herein contained, the Owner and 
the Contractor agree as follows: 

1.   THE WORK 

The Contractor shall: 

1.1 perform the Work required by the Agreement for the Project located at the Site; and 

1.2 do and fulfill everything indicated by the Agreement; and 

1.3 commence the Work on the Commencement Date and, subject to adjustment in 
Contract Time as provided for in the Agreement, attain Substantial Performance of the 
Work, by the Scheduled Date for Substantial Performance of the Work, and otherwise 
perform the Work in accordance with the Construction Schedule.  

2.   CONTRACT PRICE 

2.1 The price for the Work (including any changes in the Work), which excludes Value 
Added Taxes, is the sum of, if applicable: 

.1 in respect of the Fixed Price Work, the Fixed Price; plus 
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.2 in respect of the Unit Price Work, the Total Price of Unit Price Work; plus 

.3   in respect of T&M Changes in the Work recorded in a Change Order, the T&M Price, 
 (the “Contract Price”).  

2.2 Value Added Taxes in the percentage amount of thirteen percent (13%) are payable by 
the Owner to the Contractor.  

2.3 The Contract Price shall only be subject to adjustment as provided in the Agreement. 

2.4 All amounts in the Agreement are expressed and payable in Canadian currency, unless 
expressly noted otherwise. 

3.   DOCUMENTS COMPRISING THE AGREEMENT 

3.1 The following documents whether attached hereto or referred to herein form an integral 
part of the Agreement: 

− Schedule A – Information Sheet  

− Schedule B – Pricing Form 

− Schedule C – Definitions 

− Schedule D – General Conditions 

− Schedule E – Valuing Changes in the Work 

− Schedule F – Owner Policies, Procedures, By-Laws and Other Requirements 

− Schedule G – Forms 

o Form 1 – Proper Invoice 

o Form 2 – Certificate of Insurance 

o Form 3 – Tax Statutory Declaration 

o Form 4 – Notice of Adjudication 

− Schedule H – Drawings and Specifications  

− Construction Schedule 

− Supplemental Instructions 

− any other document identified elsewhere in the Agreement as a document forming 
part of the Agreement. 
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4.   COUNTERPART AND ELECTRONIC SIGNATURE 

4.1 This Agreement may be executed in counterpart and may be executed by electronic 
signature that is received by the Owner in a file format acceptable to the Owner. Such 
electronic signature shall be deemed to be an original signature for the purpose of this 
Agreement with the same legal effect as an original signature. 

The parties hereto have executed this Agreement by the hands of their duly authorized representatives.  

 

SIGNED AND DELIVERED 
in the presence of:  

[Note to Finalization before Execution: 
Ensure this matches with "OWNER" as set 
out on Page 1 of the Agreement 
 
By: 

______________________________ 
Name:  
Title:  
I have authority to bind the corporation 
 
 

By: 
______________________________ 
Name:  
Title:  
I have authority to bind the corporation 

 
 
 [Note to Finalization before Execution: 
Insert Legal Name of Contractor] 
 
By: 

______________________________ 
Name:  
Title:  
I have authority to bind the corporation 
 
 

By: 
______________________________ 
Name:  
Title:  
I have authority to bind the corporation 

 

 [Note to Finalization before Execution: 
Authority stamp to be completed by the 
Owner] 
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[Note to Finalization before RFT / Execution: If the Contractor is an individual, use the 
following signature block. Delete signature block not used. Consult Legal Services if 
needed.] 
 
SIGNED, SEALED & DELIVERED 
In the presence of: 

 
 
 

___________________________    ____________________________ 
Witness       Name 
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SCHEDULE A 
 

INFORMATION SHEET 
 

The following table provides information cross-referenced in the provisions of the Agreement. 
All reference to GCs are located in Schedule D – General Conditions. 
 
Row Input Information Reference  Description 

A. Names and Information 
A.1  Project Sch. C, 

Definition 
81 & GC 
3.8.2.3(1) 

Bluffer’s Park East Washroom Improvements 
and Exterior Works 

A.2  Site Sch. C, 
Definition 
92 

Bluffers Park East Washroom (east parking lot 
at east end  of Buffer’s Park Road 

A.3  Notice information GC 
1.6.1.1, 
GC 
1.6.1.2, 
GC 1.6.1.3 
&  
GC 1.6.1.4 

To be provided after award.  
 

A.4  Identity of Contract 
Administrator 

Sch. C, 
Definition 
23 

To be provided after award.  
 

A.5  Identity of Owner 
Representative 

Sch. C, 
Definition 
72 

To be provided after award.  
 

A.6  Approved 
Subcontractors 

GC 3.8.3, 
GC 3.8.3.1 
&  
GC 3.8.3.2 

To be entered after award 

B. Pricing, Markups and Liquidated Damages 
B.1  Contractor’s Markup 

for negotiated fixed 
price and negotiated 
unit price changes 
in the Work 
performed by 
Contractor 

Sch. E,  
s. 2.2.3.1 

Maximum amount of 15% on the first $50,000, 
net of taxes, and 10% on the remaining 
amount, net of taxes, thereafter 

B.2  Total Cumulative 
Markup allowed for 
Contractor, 

Sch. E,  
s. 2.2.3.2 

Maximum amount of 15% on the first $50,000, 
net of taxes, and 10% on the remaining 
amount, net of taxes, thereafter  
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Row Input Information Reference  Description 

Subcontractors, 
Suppliers and Sub-
subcontractors on 
negotiated fixed 
price and negotiated 
unit price changes 
in the Work 
performed by 
Subcontractors, 
Suppliers or Sub-
subcontractors (and 
not performed by 
the Contractor) 

 

B.3  T&M Percentage 
Markup for changes 
in the Work 
performed by 
Contractor 

Sch. E,  
s. 3.3.1 

Maximum amount of 15% on the first $50,000, 
net of taxes, and 10% on the remaining 
amount, net of taxes, thereafter  
 

B.4  Total Cumulative 
T&M Percentage 
Markup allowed for 
Contractor, 
Subcontractors, 
Suppliers and Sub-
subcontractors on 
changes in the 
Work performed by 
Subcontractors, 
Suppliers or Sub-
subcontractors (and 
not performed by 
the Contractor) 

Sch. E,  
s. 3.3.2 

Maximum amount of 15% on the first $50,000, 
net of taxes, and 10% on the remaining 
amount, net of taxes, thereafter 
 

B.5  Markup for Cash 
Allowance overages  

GC 6.1.4  Zero percent (0%)  
  

B.6  Amounts of Delay 
Liquidated 
Damages 

GC 7.6.1 $2,000 per Calendar Day that is a weekday; 
$10,000 for Calendar Day that is a weekend 
day.  
 

B.7  Changes in the 
Work on a Time & 
Material Basis 

 
 
Sch. E, s. 
3 

Vertical Approach 
 

B.8  Schedule B2 
Schedule of Prices 

 
Sch. B 

Not Applicable  
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Row Input Information Reference  Description 

for Changes in the 
Work 

B.9  Invoice Period  
 
 
Sch. C, 
Definition 
53 

No change to default Invoice Period 
 
 

B.10  Giving of a  
Proper Invoice 

GC 5.3.1 Proper Invoice shall be given to the Owner by 
referencing GC 1.6.1.1 and/or GC 1.6.1.2 and/or 
GC 1.6.1.3 and/or GC 1.6.1.4. 

C. Dates, Time Periods and Deadlines 
C.1  Effective Date Sch. C, 

Definition 
39 

To be finalized after award 
 

C.2  Commencement 
Date 

Sch. C, 
Definition 
16 & GC 
3.1.6 

September 1, 2025 

C.3  Key Work 
Milestones 

Sch. C, 
Definition 
55 

Not Applicable 

C.4  Scheduled Date for 
Substantial 
Performance of the 
Work 

Sch. C, 
Definition 
88 

December 31, 2026 

C.5  Scheduled Date for 
Total Performance 
of the Work 

Sch. C, 
Definition 
89 

February 28, 2027 

C.6  Warranty Period Sch. C, 
Definition 
115 

No change to default Warranty Period 

C.7  Working Days Sch. C, 
Definition 
117 

No change to default Working Days 

C.8  Number of Days for 
Contract 
Administrator to 
Issue a Certificate 
for Payment 

GC 5.4.1.2 10 Working Days.  
 

C.9  Deadline to 
acknowledge a 

GC 7.2.1 No change to default of 10 Working Days. 
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Row Input Information Reference  Description 

Contemplated 
Change Order 

C.10  Deadline to respond 
to a Change 
Directive 

GC 7.3.5 No change to default of 10 Working Days. 

C.11  Suspension Period 
for Stop Work 
Orders 

GC 11.2.1 No change to default of 60 Working Days.  

D. Insurance, Contract Security, Bonds and Contractual Holdback 
D.1  Insurance 

Coverages 
GC 8.1.1.1 
, GC 
8.1.1.2, 
GC 8.1.3.1 
& 
GC 8.1.4 

No Modifications 

D.2  Additional Contract 
Security 

GC 8.2.1 Not Applicable 

D.3  Amount of the 
Contractual 
Holdback 

GC 8.4.1 Not Applicable  

D.4  Percentage by 
which Contractual 
Holdback is 
Reduced after Total 
Performance of the 
Work 

GC 8.4.3 Not Applicable 

D.5  Surety Bonds GC 8.3.1 No change to requirements in GC 8.3.1 
E. Miscellaneous 
E.1.  Alternate order of 

priority of the 
Agreement 
Documents 

GC 1.1.7.1 No change to default order of priority 

E.2.  Allowable Portion of 
the Work for 
Subcontracting 

GC 3.8.1 Not Applicable 

E.3.  Accuracy of Utilities 
and Structures 

GC 4.1.4.1 Contractor to rely on accuracy of positions of 
Utilities and Structures provided in the 
Agreement, subject to the following 
tolerances: on any drawing, 1 meter 
horizontally, and 0.3 metres vertically. 

E.4.  Fair Wage Schedule Sch. F, if 
applicable 

Industrial, Commercial, Institutional (I.C.I.) 
Work 
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Row Input Information Reference  Description 

 
E.5.  Workforce 

Development Plan 
Sch. F, if 
included  
s. 3.5.1,  
s. 3.5.2,  
s. 3.5.3, 
s. 3.5.4,  
 

A Workforce Development Plan is required 
under this Agreement. The targets for the 
following workforce development activities are 
as follows: 
 
 
(1) Schedule F, 3.5.2: minimum one (1)  
Training and Work-based Learning opportunity 
per year 
(2)       Schedule F, 3.5.3: minimum 10% of 
overall  apprenticeship hours to be performed 
by Candidates  
(3) Schedule F, 3.5.4: minimum one (1) 
subcontracting opportunities for Indigenous, 
Black and Diverse Suppliers or Social 
Enterprises 
(4) Schedule F, 3.5.5: minimum one (1) City 
endorsed Employment-Related Activities per 
year.  
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SCHEDULE B 

PRICING FORM 

 [Note to Finalization before Execution: Attach Pricing Form]
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SCHEDULE C 

DEFINITIONS 

The following Definitions shall apply to the Agreement. 

1. Adjudicable Dispute 
A dispute respecting an Adjudicable Matter and that complies with GC 12.1.2. 

2. Adjudicable Matter 
Any matter: 
1. referred to in s. 13.5(1) of the Construction Act, other than in paragraph 7; 

2. that is prescribed under the Construction Act as referable to adjudication; or 

3. agreed to by the parties pursuant to GC 12.2.1.2. 

3. Adjudication 
Adjudication means a construction dispute interim adjudication under Part B.1 of the 
Construction Act. 

4. Adjudicator 
Adjudicator means an individual who is qualified by the Authority as an adjudicator. 

5. Agreement 
Agreement means the agreement between Owner and Contractor and the Schedules 
attached thereto, as the same may be amended, supplemented, restated or replaced 
from time to time in writing upon the mutual agreement of the parties or as may be 
otherwise provided for in the Agreement. 

6. Allowance 
Allowance means a Cash Allowance or Provisional Allowance, as applicable. 

7. As-Built Drawings 
As-Built Drawings has the meaning set out in GC 3.10.2. 

8. Authority  
Authority means the Authorized Nominating Authority designated under the Construction 
Act. 

9. Calendar Day 
Calendar Day means a calendar day. 

10. Cash Allowance 
Cash Allowance means the allowances, if any, identified in the Pricing Form for known 
items included in the Work where the actual cost was unknown at the time of tender. The 
Contractor's overhead and profit is excluded from Cash Allowance and is carried in other 
pricing as set out in GC 6.1.2.  
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11. Change Directive 
A Change Directive means a written instruction, which shall be deemed incorporated into 
and forming part of the Agreement, prepared by the Contract Administrator and signed 
by the Owner directing the Contractor to proceed with a change in the Work prior to or in 
the absence of the Owner and the Contractor agreeing upon adjustments in the Contract 
Price and the Contract Time. 

12. Change Order 
A Change Order means a written amendment to the Agreement, which shall be deemed 
incorporated into and forming part of the Agreement, prepared by the Contract 
Administrator and signed by the Owner and the Contractor stating their agreement upon: 
1. a change in the Work; 

2. the method of adjustment or the amount of the adjustment in the Contract Price, if 
any; and 

3. the extent of the adjustment in the Contract Time, if any. 

13. City  
City means the City of Toronto. The words “City” or “City of Toronto” wherever used in 
the Agreement shall be regarded as synonymous. 

14. Claims 
Claims means any and all actual, threatened or potential claims, demands, proceedings, 
complaints, grievances, actions, adjudications, litigation, applications, suits, causes of 
action, orders, charges, arbitrations or other similar process, of whatsoever kind or 
nature (whether civil, administrative, regulatory, arbitral or otherwise), and Losses in 
respect of the foregoing matters. 

15. Claim Notice 
Claim Notice has the meaning set out in GC 7.7.1.  

16. Commencement Date  
Commencement Date means the commencement date for the performance of the Work 
as set out in row C.2 of the Information Sheet, or if no such date is set out, the date 
described in the Notice in Writing issued by the Owner to the Contractor, pursuant to GC 
3.1.6 directing the Contractor to commence the performance of the Work. 

17. Confidential Information  
Confidential Information means any and all (as the context requires) information of the 
disclosing party (including information in respect of or in connection with the Project or 
the performance of the Work) that is confidential to the disclosing party, or would 
reasonably be considered confidential, and that is disclosed orally or in writing by or on 
behalf of the disclosing party, to the receiving party pursuant to the Agreement, including 
during the performance of the Work, regardless of whether the Information is specifically 
identified or marked as “Confidential”, “Restricted” or “Secret”. For the purposes of the 
Agreement, all Personal Information shall constitute Confidential Information. 

18. Conflict of Interest  
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Conflict of Interest means any situation or circumstance where in relation to the 
performance of its obligations under the Agreement, the Contractor’s other 
commitments, relationships or financial interests: 
1. could or could be seen to exercise an improper influence over the objective, 

unbiased and impartial exercise of its independent judgment; or  

2. could or could be seen to compromise, impair or be incompatible with the effective 
performance of its contractual obligations. 

19. Construction Act  
Construction Act means the Construction Act, RSO 1990, c. C 30. 

20. Construction Equipment 
Construction Equipment means all tools, machinery and equipment, either operated or 
not operated, that is required for preparing, fabricating, conveying, erecting, or otherwise 
performing the Work but is not incorporated into the Work. 

21. Construction Schedule  
Construction Schedule has the meaning set out in GC 3.5.1.1. 

22. Contemplated Change Order 
Contemplated Change Order has the meaning set out in GC 7.2.1. 

23. Contract Administrator 
Contract Administrator means the Person designated by the Owner in row A.4 of the 
Information Sheet to be the Owner’s day to day administrator for the purposes of the 
Agreement or such other Person as may be designated by the Owner, from time to time. 
The words “Engineer”, “Architect” or “Consultant” wherever used in the Agreement shall 
be regarded as synonymous with the Contract Administrator, unless identified otherwise 
in row A.4 of the Information Sheet or if the Owner notifies the Contractor otherwise in 
writing. 

24. Contract Price  
Contract Price has the meaning set out in paragraph 2.1 of Section 2 of the Agreement – 
CONTRACT PRICE. 

25. Contract Time 
Contract Time means the time stipulated in paragraph 1.3 of Section 1 of the Agreement 
- THE WORK from the Commencement Date to the Scheduled Date for Substantial 
Performance of the Work.  

26. Contractor 
Contractor means the Person identified as such on page 1 of the Agreement. The term 
Contractor means the Contractor or the Contractor’s authorized representative as 
designated to the Owner in writing. 

27. Contractor Parties  
Contractor Parties means the Contractor, Subcontractors, Suppliers and Sub-
subcontractors and their respective Personnel.  
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28. Contractor Project Manager 
Contractor Project Manager has the meaning set out in GC 3.7.3.1. 

29. Contractor Records 
Contractor Records means the Contractor’s books, payrolls, accounts, invoices, 
purchase orders, receipts or other information or documentation.  

30. Contractor Site Supervisor 
Contractor Site Supervisor has the meaning set out in GC 3.7.3.2.  

31. Contractual Holdback  
Contractual Holdback has the meaning set out in GC 8.4.1. 

32. Contractor Prepared Documents 
Contractor Prepared Documents has the meaning set out in GC 13.3.1.  

33. Current Schedule 
Current Schedule means the Contractor’s most up-to-date working schedule, prepared 
based on the Construction Schedule, indicating for a specific reporting period the actual 
progress of the Work and forecasting of future progress and performance to complete 
the Work. 

34. Daily Contractor Work Records 
Daily Contractor Work Records mean daily Contractor Records detailing labour 
(including the number and categories of Personnel and hours worked or on standby) and 
Construction Equipment (including types and quantities) employed and Product 
(including descriptions and quantities) used. 

35. Deficiency or Deficient 
Deficiency or Deficient means any aspect of the Work (including Products) that fails to 
comply with, or conform to, the requirements of the Agreement including Laws and the 
Standard of Care, whether or not such non-compliance or non-conformances occur, or 
are discovered, prior to or during the Warranty Period. Deficiency or Deficient includes 
deficiencies in application, engineering, manufacture, installation, construction, 
workmanship or materials (to the extent the Work includes such elements) and 
deficiencies in Products. 

36. Delay Liquidated Damages  
Delay Liquidated Damages has the meaning set out in GC 7.6.1. 

37. Dispute 
Dispute means all disputes between the parties arising out of or in connection with the 
Agreement including as to: 
1. the interpretation, application or administration of the Agreement;  

2. findings or determinations under the Agreement, including under GC 7.7.6; or 

3. the performance of the Work. 
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38. Drawings 
Drawings means the graphic and pictorial portions of the Agreement as attached or 
listed in Schedule H – Drawings and Specifications or elsewhere in the Agreement 
wherever located and whenever issued, showing the design, location and dimensions of 
the Work, generally including plans, elevations, sections, details, and diagrams, as the 
same may be amended, supplemented or replaced from time to time by the Owner. 

39. Effective Date  
Effective Date means the effective date of the Agreement as set out in row C.1 of the 
Information Sheet. 

40. Estimate of Units 
Estimate of Units means an estimate of the total units performed during the identified 
period for each item of the Unit Price Work, as may be amended by the Contract 
Administrator or Owner Representative.  

41. Estimate of Units for Completion 
Estimate of Units for Completion means the Estimate of Units as of the Effective Date for 
the total performance of the applicable item of Unit Price Work, as may be set out in the 
Pricing Form. 

42. Extended Warranty Periods  
Extended Warranty Periods has the meaning set out in GC 9.3.6. 

43. Fair Wage Policy 
Fair Wage Policy means the Owner’s Fair Wage Policy, if any such policy is identified in 
Schedule F - Owner Policies, Procedures, By-Laws and Other Requirements. 

44. Final Acceptance Certificate 
Final Acceptance Certificate has the meaning set out in GC 5.8.1. 

45. Fixed Price  
Fixed Price means the fixed price for the Fixed Price Work set out in the Pricing Form, 
and as may be adjusted by Change Order. 

46. Fixed Price Work 
Fixed Price Work means the portion of the Work paid for on a Fixed Price basis. 

47. GC 
GC means the General Conditions. 

48. Governmental Authority 
Governmental Authority means any federal, provincial or municipal government, 
parliament or legislature, or any regulatory authority, agency, tribunal, commission, 
board or department of any such government, parliament or legislature, or any court or 
other law, regulation or rule-making entity, each having jurisdiction in the relevant 
circumstances, including, for clarity, any Person acting under the authority of any 
Governmental Authority and, with respect to taxes, whether domestic or foreign. 
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49. Hazardous Material 
Hazardous Material means any contaminant, pollutant, dangerous substance, potentially 
dangerous substance, noxious substance, toxic substance, hazardous waste, flammable 
material, explosive material, radioactive material, urea formaldehyde foam insulation, 
asbestos, polychlorinated biphenyls, coal tar and any other biological or chemical agent, 
substance or material named, described, declared or defined to be hazardous, toxic, or a 
contaminant or pollutant in, or pursuant to, any applicable Laws. 

50. Highway 
Highway means a common and public highway, any part of which is intended for or used 
by the general public for the passage of vehicles and includes the area between the 
lateral property lines thereof.  

51. IHSA COR® 2020 
IHSA COR® 2020 means the Infrastructure Health and Safety Association (IHSA) 
Certificate of Recognition (COR)® 2020 occupational health and safety certification 
granted to qualifying firms by the IHSA of Ontario, or its successor. 
 

52. Indemnitees 
Indemnitees has the meaning set out in GC 9.1.1.  

53. Invoice Period 
Unless otherwise specified in row B.9 of the Information Sheet, Invoice Period means 
the one-month long period which commences on the Commencement Date and ends on 
the day prior to the same date as the Commencement Date in the next successive 
calendar month and each subsequent one-month long period thereafter.  

54. ISO 45001:2018 
ISO 45001:2018 means the internationally recognized occupational health and safety 
certification granted by an accreditation body recognized by the International 
Accreditation Forum (IAF) to qualifying firms that comply with the ISO 45001:2018 (or as 
amended) international standard developed by the International Organization of 
Standardization (ISO). 
 

55. Key Work Milestones 
Key Work Milestones means the major milestones for the performance of the Work as 
set out in row C.3 of the Information Sheet, if any, as such milestones may be revised by 
Change Order or Change Directive. 

56. Laws 
Laws means all: 
1. laws, orders-in-council, by-laws, codes, rules, regulations and statutes of any 

Governmental Authority; 

2. orders, decisions, judgments, injunctions, decrees, awards, directives, rulings and 
writs of any court, tribunal, arbitrator, Governmental Authority or other Person having 
jurisdiction; 
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3. legally enforceable consents, approvals, policies and guidelines of any 
Governmental Authority; and 

4. any requirements under or prescribed by applicable common law, 

which are applicable to the Owner, Contractor, the Project, Site, Work or obligations 
under the Agreement. 

57. Lien Holdback  
Lien Holdback means the ten percent (10%) holdback retained pursuant to Part IV of the 
Construction Act. 

58. Losses 
Losses means any and all losses, debts, expenses, liabilities, damages, obligations, 
payments, fines, penalties and costs. 

59. Major Item 
Major Item means any item of Unit Price Work that has a value, calculated on the basis 
of its Estimate of Units for Completion multiplied by its Unit Price, which is equal to or 
greater than the lesser of: 
1. $100,000; and 

2. 5% of the estimated Total Price of Unit Price Work (calculated using the Estimate of 
Units for Completion for all items of Unit Price Work). 

60. MFIPPA 
MFIPPA means the Municipal Freedom of Information and Protection of Privacy Act. 

61. MLITSD SOSE 
MLITSD SOSE means the Ministry of Labour, Immigration, Training and Skills 
Development (MLITSD)’s Supporting Ontario’s Safe Employers (SOSE) program 
accreditation certificate issued by the Chief Prevention Officer (CPO) of Ontario. 
 

62. Notice in Writing 
A Notice in Writing means a written communication between the parties or between 
them and the Contract Administrator that is transmitted in accordance with the provisions 
of GC 1.6.1 and GC 1.6.2.  

63. Notice of Adjudication  
Notice of Adjudication means a written notice of Adjudication, which: 
1. complies with Section 13.7(1) of the Construction Act; and 

2. is substantially in the form attached as Form 4 of Schedule G – Forms, including the 
submission of all applicable attachments. 

64. Notice of Negotiations 
Notice of Negotiations has the meaning set out in GC 12.3.1. 
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65. OHSA 
OHSA means the Occupational Health and Safety Act (Ontario). 

66. OHSMS Certification 
OHSMS Certification means one of the following: 
1. IHSA COR® 2020 or an OHSMS certification issued by another OHSMS certification 

body accompanied by a letter of reciprocity from the IHSA accepting that OHSMS 
certification as equivalent to IHSA COR® 2020; 

2. MLITSD SOSE; or 

3. ISO 45001:2018. 

67. OPS 
OPS means the Ontario Provincial Standards. 

68. Other Work 
Other Work has the meaning set out in GC 4.2.1.3. 

69. Owner 
The Owner means the City of Toronto or its agency, board or commission as more 
particularly set out on page 1 of the Agreement. 

70. Owner Documents 
Owner Documents means, collectively, the Owner Prepared Documents and Contractor 
Prepared Documents. 

71. Owner Prepared Documents 
Owner Prepared Documents has the meaning set out in GC 1.1.11.  

72. Owner Representative 
The Owner Representative means the Person designated by the Owner in row A.5 of the 
Information Sheet to have the authority to bind the Owner for the purposes of the 
Agreement or such other Person as may be designated by the Owner, from time to time.  

73. Owner Supplied Material 
Owner Supplied Material means the material and/or equipment identified or referenced 
in the Drawings, Specifications or elsewhere in the Agreement as supplied by the Owner 
for incorporation into the Project, which is to be installed, tested, commissioned and 
otherwise dealt with, as applicable, by the Contractor in accordance with the Agreement. 

74. Owner’s Policies, Procedures and By-laws 
Owner’s Policies, Procedures and By-Laws means the policies and procedures of the 
Owner and the by-laws of the City of Toronto, as may be amended, supplemented or 
replaced from time to time, including the policies, procedures and by-laws referenced in 
Schedule F - Owner Policies, Procedures, By-Laws and Other Requirements. 

75. Person 
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Person means any individual, partnership, limited partnership, joint venture, syndicate, 
company or corporation with or without share capital, trust, trustee, executor, 
administrator or other legal personal representative, Governmental Authority or entity 
however designated or constituted. 

76. Personal Information 
Personal Information means all information captured by the definition of “personal 
information” contained in MFIPPA, regardless of whether MFIPPA is applicable to such 
information. 

77. Personnel 
Personnel means with respect to a Person, its employees, invitees, directors, officers, 
representatives and agents, and any other person for whom the Person is directly or 
indirectly responsible under contract or law. 

78. Pricing Form 
Pricing Form means the pricing form set out in Schedule B – Pricing Form. 

79. Procurement Process 
Procurement Process has the meaning set out in the recitals to the Agreement. 

80. Product 
Product or Products means products, goods, material, machinery, devices, equipment, 
and fixtures forming the Work or any part thereof, but does not include Construction 
Equipment and Owner Supplied Material. 

81. Project 
Project means the project as described in row A.1 of the Information Sheet, of which the 
Work may be the whole or a part.  

82. Proper Invoice 
Proper Invoice means an invoice from the Contractor to the Owner on account as 
provided in 5.2 - OWNER’S OBLIGATION TO PAY, which is in compliance with the 
requirements of 5.3. 

83. Provide 
Provide means to supply and install. 

84. Provisional Allowance 
Provisional Allowance means the allowances, if any, identified in a schedule of prices in 
the Pricing Form for alterations, extras and deductions. Provisional Allowance items 
include overhead and profit. 

85. QA/QC Plan 
QA/QC Plan has the meaning set out in GC 3.13.2. 

86. Recovery Plan 
Recovery Plan has the meaning set out in GC 7.5.6.1. 

87. Rules 
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Rules means the Rules of Civil Procedure, RRO 1990, Reg 194. 

88. Scheduled Date for Substantial Performance of the Work  
Scheduled Date for Substantial Performance of the Work means the scheduled date for 
Substantial Performance of the Work as set out in row C.4 of the Information Sheet, or if 
no such date is set out, the number of Calendar Days or Working Days after the 
Commencement Date specified in row C.4 of the Information Sheet. 

89. Scheduled Date for Total Performance of the Work  
Scheduled Date for Total Performance of the Work means the scheduled date for Total 
Performance of the Work as set out in row C.5 of the Information Sheet, or if no such 
date is set out, the number of Calendar Days or Working Days after the Commencement 
Date specified in row C.5 of the Information Sheet. 

90. Schedules 
Schedules means the schedules to the Agreement listed in paragraph 3.1 of Section 3 of 
the Agreement – DOCUMENTS COMPRISING THE AGREEMENT and includes any 
appendices thereto. 

91. Shop Drawings 
Shop Drawings means the drawings, diagrams, illustrations, schedules, performance 
charts, brochures, Product data, and other data which the Contractor provides to 
illustrate details of portions of the Work. 

92. Site 
Site means the designated site or location of the Work identified in row A.2 of the 
Information Sheet. 

93. Special Specification 
Special Specification means a Specification containing requirements specific to the Work 
that are not included in any Standard Specification or which are intended to amend, 
supplement or replace part or all of a Standard Specification, as the same may be 
amended, supplemented or replaced from time to time by the Owner. 

94. Specifications 
Specifications means that portion of the Agreement as attached or listed in Schedule H – 
Drawings and Specifications or elsewhere in the Agreement, wherever located and 
whenever issued, consisting of the written descriptions, requirements, instructions and 
standards for Products, systems, performance, installation, workmanship, quality, and 
the services necessary for the performance of the Work, as the same may be amended, 
supplemented or replaced from time to time by the Owner. 

95. Standard Drawing 
Standard Drawing means a Drawing listed in the Schedule H – Drawings and 
Specifications as a standard drawing, as the same may be amended, supplemented or 
replaced from time to time by the Owner. The City of Toronto’s Standard Drawings can 
be found on-line at www.toronto.ca/ecs-standards. Any of the OPS’ Standard Drawings 
can be acquired from the Ministry of Transportation of Ontario. Information about OPS 

http://www.toronto.ca/ecs-standards
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can be found at the Ministry of Transportation of Ontario’s Library Catalogue at 
www.library.mto.gov.on.ca. 

96. Standard of Care 
Standard of Care has the meaning set out in GC 3.13.1. 

97. Standard Specification 
Standard Specification means a Specification listed in Schedule H – Drawings and 
Specifications as a standard Specification, as the same may be amended, 
supplemented or replaced from time to time by the Owner. The City of Toronto’s 
Standard Specifications can be found on-line at www.toronto.ca/ecs-standards. Any of 
the OPS’ Standard Specifications can be acquired from the Ministry of Transportation of 
Ontario. Information about OPS can be found at the Ministry of Transportation of 
Ontario’s Library Catalogue at www.library.mto.gov.on.ca.  

98. Subcontractor 
Subcontractor means a Person having a direct contract with the Contractor to perform a 
part or parts of the Work at the Site. 

99. Subject Matter of Indemnity 
Subject Matter of Indemnity has the meaning set out in GC 9.1.1. 

100. Submittals  
Submittals means documents or items required by the Agreement to be provided by the 
Contractor in accordance with the Agreement such as: 
1. Shop Drawings, samples, models, mock-ups to indicate details or characteristics, 

before the portion of the Work that they represent can be incorporated into the Work; 
and 

2. As-Built Drawings and manuals to provide instructions as to the operation and 
maintenance of the Work. 

101. Substantial Performance of the Work 
Substantial Performance of the Work means: 
1. the requirements set out in the Construction Act for a contract to be “substantially 

performed” have been met, including the Work being ready for use. For clarity, the 
Work shall not be “ready for use” until it has satisfied all the requirements for “ready 
for use” in the Specifications or elsewhere in the Agreement; and 

2. the Contractor has submitted to the Contract Administrator all items required by the 
Specifications for Substantial Performance of the Work.  

102. Substitution  
Substitution has the meaning set out in GC 3.9.4.2. 

103. Sub-subcontractor  
Sub-subcontractor means a Person having a direct contract with a Subcontractor or 
Supplier or any other subcontractor or supplier at any tier, to perform a part or parts of 

http://www.library.mto.gov.on.ca/
http://www.toronto.ca/ecs-standards
http://www.library.mto.gov.on.ca/
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the Work, or to supply Products.  For greater certainty, Sub-subcontractors do not 
include the Subcontractors or the Suppliers. 

104. Supplemental Instruction 
A Supplemental Instruction means an instruction issued in writing, not involving 
adjustment in the Contract Price or Contract Time, in the form of Specifications, 
Drawings, schedules, samples, models or written instructions, which are consistent with 
the intent of the Agreement and issued by the Contract Administrator to supplement the 
Agreement as required for the performance of the Work.  

105. Supplier 
Supplier means a Person having a direct contract with the Contractor to supply 
Products. 

106. Temporary Work 
Temporary Work means temporary supports, structures, facilities, services, and other 
temporary items, excluding Construction Equipment, required for the execution of the 
Work but not incorporated into the Work. 

107. Total Performance of the Work or Totally Performed 
Total Performance of the Work or Totally Performed means when the entire Work 
(except for the correction of Deficiencies that are identified after the receipt of the Proper 
Invoice for payment, in accordance with 5.7) has been fully and totally performed to the 
requirements of the Agreement (including completion in accordance with the 
Construction Act and the correction of all Deficiencies that were identified prior to the 
receipt of such Proper Invoice) as certified by the Contract Administrator in the certificate 
of payment issued to the Owner pursuant to GC 5.7.1.4. 

108. Total Price of Unit Price Work 
Total Price of Unit Price Work means the aggregate amount of, for all items of Unit Price 
Work, the total units required by the Owner under the Agreement for each item of Unit 
Price Work multiplied by the Unit Price of each such item. 

109. T&M Changes in the Work 
T&M Changes in the Work means changes in the Work performed on a time and 
material basis in accordance with Section 3 of Schedule E – Valuing Changes in the 
Work. 

110. T&M Price  
T&M has the meaning set out in section 3.1 of Schedule E – Valuing Changes in the 
Work. 

111. Unit Price 
Unit Price means the unit price for an item of Unit Price Work set out in the Pricing Form. 

112. Unit Price Work 
Unit Price Work means the portion of the Work paid for on a Unit Price basis. 

113. Utilities and Structures 
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Utilities and Structures has the meaning set out in GC 4.1.4.1. 

114. Value Added Taxes 
Value Added Taxes means such sum as shall be levied upon the Contract Price by the 
Federal or any Provincial or Territorial Government and is computed as a percentage of 
the Contract Price and includes the Goods and Services Tax, the Harmonized Sales 
Tax, and any similar tax, the collection of which have been imposed on the Contractor by 
the tax legislation. 

115. Warranty Period  
Warranty Period means the warranty period under the Agreement in respect of the Work 
(except for the Extended Warranty Periods as described in GC 9.3.6), which is two (2) 
years from the date of Substantial Performance of the Work or such other period as may 
be specified in row C.6 of the Information Sheet or elsewhere in the Agreement. 

116. Work 
The Work means the total construction, Products, installation, commissioning, checkout, 
start-up, testing and related services, deliverables and other obligations as set out in, 
required by, reasonably inferable from or described in the Agreement. For clarity, the 
Work does not include the supply of Owner Supplied Material. 

117. Working Day 
Unless otherwise specified in row C.7 of the Information Sheet, Working Day means a 
Calendar Day other than: 
1. a Saturday, Sunday, statutory holiday that is observed by the construction industry in 

the area of the Site; or  

2. a Calendar Day identified by the City of Toronto as a designated or statutory holiday. 

118. WSIB 
WSIB means the Workplace Safety & Insurance Board. 
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SCHEDULE D 

GENERAL CONDITIONS 

1. GENERAL PROVISIONS 

1.1 INTERPRETATION 

1.1.1 The intent of the Agreement is to include the labour, Products and services required 
for the performance and completion of the Work by the Contractor in accordance with 
the Agreement or properly inferable from them.  

1.1.2 If, subsequent to the Effective Date, changes are made by the Owner to any 
Standard Specifications, Special Specifications, Standard Drawings or any other 
Drawing or Specification which affect the cost of the performance of the Work or 
Contract Time, any claim by the Contractor must be submitted in accordance with the 
requirements of 7.7 - CLAIMS PROCEDURE and the Owner may submit a change in 
accordance with the requirements of 7.1 – OWNER’S RIGHT TO MAKE CHANGES. 

1.1.3 Subject to any rights or remedies which may be available to the Owner, nothing 
contained in the Agreement shall create any contractual relationship between: 

.1 the Owner and a Contractor Party performing any portion of the Work; 

.2 the Contract Administrator and a Contractor Party performing any portion of the 
Work; or 

.3 the Owner Representative and a Contractor Party performing any portion of the 
Work. 

1.1.4 Words and abbreviations which have well known technical or trade meanings are 
used in the Agreement in accordance with such recognized meanings. 

1.1.5 In the Agreement, unless the context otherwise requires, words importing the singular 
include the plural and vice versa and words importing gender include all gender. 

1.1.6 Neither the organization of the Specifications nor the arrangement of Drawings shall 
control the Contractor in dividing the Work among Subcontractors and Suppliers. 

1.1.7 Subject to GC 1.1.9, if there is an inconsistency or a conflict within the Agreement: 

.1 the order of priority of documents, from highest to lowest, shall be, unless 
otherwise provided for in row E.1 of the Information Sheet: 

(1) any amendment to the Agreement made in accordance with the terms and 
conditions of the Agreement, shall take precedence only over those specific 
provisions of the Agreement expressly amended, in order of most recent 
date issued (if any), 

(2) Schedule A - Information Sheet and Schedule B –  Pricing Form, 
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(3) the Agreement (excluding the Schedules), 

(4) the Schedules of Agreement in the following order: Schedule F – Owner 
Policies, Procedures, By-Laws and Other Requirements, Schedule D – 
General Conditions and all remaining Schedules other than Schedule H – 
Drawings and Specifications, 

(5) Supplemental Instructions, 

(6) the summary of the Work as described in the Specifications, 

(7) the Specifications (other than the summary of the Work and the material and 
finishing schedules in the Specifications), 

(8) material and finishing schedules in the Drawings and Specifications, 

(9) the Drawings (other than the material and finishing schedules in the 
Drawings),  

(10) Construction Schedule, and 

(11) any other document identified elsewhere in the Agreement as a document 
forming part of the Agreement 

.2 Drawings of larger scale shall govern over those of smaller scale of the same 
date; 

.3 dimensions shown on Drawings shall govern over dimensions scaled from 
Drawings; 

.4 detailed Drawings shall govern over general Drawings;  

.5 later dated documents shall govern over earlier documents of the same type; and 

.6 Special Specifications shall govern over Standard Specifications. 

1.1.8 Subject to GC 1.1.9, if there is an inconsistency or a conflict within the contents of 
Standard Specifications and Standard Drawings, the order of priority from highest to 
lowest shall be: 

.1 City of Toronto Standard Specifications and City of Toronto Standard Drawings, 
including any amendments; then 

.2 OPS Standard Specifications and OPS Standard Drawings, including any 
amendments; then 

.3 other Standard Specifications and Standard Drawings referenced in the City of 
Toronto Standard Specifications and City of Toronto Standard Drawings or OPS 
Standard Specifications and OPS Standard Drawings, including, as applicable, 
those produced by Canadian Standards Association, Canadian General 



 
Construction Agreement     
Schedule D – General Conditions   

 

Version 1.9.1  Page 26 
 

Standards Board, American Society for Testing and Materials and American 
National Standards Institute. 

1.1.9 Notwithstanding GC 1.1.7 and 1.1.8, any provision within the Agreement establishing 
a higher standard of safety, reliability, durability, performance, service or quality shall 
take precedence over a provision establishing a lower standard of safety, reliability, 
durability, performance, service or quality. 

1.1.10 The Owner shall provide the Contractor, without charge, one (1) electronic copy and 
up to three (3) hard copies of the Agreement other than the specifications of 
Canadian, United States of America or internationally recognized standards 
associations (including the Standard Specifications and Standard Drawings), in which 
case, such documents are the responsibility of the Contractor to obtain as the case 
may be. If requested by the Contractor, the Owner shall provide additional copies and 
the Contractor shall be responsible for the cost of printing, handling and shipping. 

1.1.11 All Specifications, Drawings, models and other applicable Agreement documents and 
any other correspondence, data, plans, drawings, specifications, reports, estimates, 
summaries, photographs, models, mock-ups, information and documentation in any 
form, and copies thereof, furnished by the Contract Administrator or the Owner 
(collectively, the “Owner Prepared Documents”) are not the property of the 
Contractor. All Owner Prepared Documents furnished by the Contract Administrator 
or Owner are to be used by the Contractor only with respect to the Work and are not 
to be used on other work. The Owner Prepared Documents are not to be copied or 
altered in any manner by the Contractor without the written authorization of the 
Contract Administrator or the Owner. 

1.1.12 The Owner may issue to the Contractor one or more purchase orders in respect of 
the Work and/or Agreement. Any such purchase order shall be solely for the 
convenience of the Owner in administering its internal procedures, and 
notwithstanding any of the provisions set out in such purchase order, shall not create 
any binding obligations of either party or in any way be deemed to amend, restate, 
supplement or replace any of the Agreement or otherwise be considered to form a 
part of the Agreement. 

1.2 ENTIRE AGREEMENT AND AMENDMENTS 

1.2.1 The Agreement embodies and constitutes the sole and entire agreement between the 
parties hereto. There are no terms, obligations, covenants or conditions between the 
parties hereto, other than as contained herein. The Agreement is complementary and 
what is required by any: 

.1 part thereof shall be considered as being required by the whole; and 

.2 one document forming a part of the Agreement shall be as binding as if required 
by all. The Agreement supersedes all prior negotiations, representations or 
agreements, either written or verbal, relating in any manner to the Work, 
including the documents from the Procurement Process.  
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1.2.2 The Agreement may be amended only as provided in the Agreement. No amendment 
of the Agreement shall be valid unless executed by an instrument in writing by the 
parties, except as provided for in the Agreement. Neither the Agreement, nor any 
term hereof, can be amended in whole or in part, except by such instrument in 
writing, except as provided for in the Agreement, and no subsequent verbal 
agreement shall have any validity whatsoever. 

1.2.3 Unless expressly provided otherwise in the Agreement including GC 2.4.1: 

.1 no verbal arrangement or agreement, relating to the Work, the Agreement or any 
other matter concerning the Agreement or Work, will be of any force or effect 
unless it is in writing and signed by duly authorized representative of the Owner; 
and  

.2 the Owner and the Contract Administrator shall not be bound by any verbal 
communication or representation or conduct whatsoever, including any 
instruction, amendment or clarification of the Agreement, or any representation, 
information, advice, inference or suggestion, from any Person (including but not 
limited to an elected official, Personnel, independent contractor or any other 
Person acting on the behalf of or at the direction of the Owner or Owner 
Representative or other representative of the Owner including the Contract 
Administrator) concerning the Agreement, or any other matter concerning the 
Agreement or Work. Where in the Agreement a reference is made to the express 
written agreement, approval or consent of the Owner or the Contract 
Administrator, it shall be understood that the Owner or the Contract 
Administrator, as applicable, shall not be deemed or construed to have agreed to 
any stipulation, specification, exclusion, limitation or other term or condition that 
deviates from or amends a provision set out in the Agreement, unless that 
deviation or amendment is expressly confirmed in the executed Agreement or in 
a written and express amendment to the Agreement by a duly authorized 
representative of the Owner.  

1.3 LAW OF THE AGREEMENT AND INTERPRETATION 

1.3.1 The laws of the Province of Ontario and the federal laws of Canada applicable therein 
shall govern the interpretation of the Agreement. 

1.3.2 The phrase “includes”, “include” or “including” means “includes, without limitation” or 
“including” or “include, without limitation,”.  

1.3.3 If any provision of the Agreement or its application to any party or circumstance is 
unenforceable, the provision shall be ineffective only to the extent of the 
unenforceability without: (.1) invalidating the remaining provisions of the Agreement; 
(.2) changing the fundamental nature of the obligations assumed by the parties; and 
(.3) affecting its application to other parties or circumstances. 

1.3.4 Except as otherwise expressly provided for in the Agreement, any reference in the 
Agreement to a statute or code or rule promulgated under a statute or to any 
provision of a statute, code or rule promulgated under a statute shall be a reference 
to the statute, code, rule or provision, as amended, supplemented, re-enacted or 
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replaced from time to time. Any reference to a statute shall be a reference to the 
statute and its underlying regulations. 

1.3.5 The terms of the Agreement, which expressly or by their nature are intended to 
survive the termination or discharge of the Agreement (including all indemnities, 
representations and warranties of the Contractor) shall survive such termination or 
discharge. 

1.3.6 For the purposes of the Agreement, all documents and communications pertaining to 
the Agreement shall be in the English language. 

1.4 RIGHTS AND REMEDIES 

1.4.1 Except as expressly provided in the Agreement, the duties and obligations imposed 
by the Agreement and the rights and remedies available thereunder shall be in 
addition to and not a limitation of any duties, obligations, rights, and remedies 
otherwise imposed or available by Laws. 

1.4.2 No act or failure to act by the Owner, the Contract Administrator or Contractor shall, 
except as may be specifically agreed: 

.1 constitute a waiver of any right or duty afforded any of them under the 
Agreement;  

.2 constitute an approval of or acquiescence in any breach, default or non-
observance thereunder; or 

.3 operate as a waiver of any such right or duty of the Owner in respect of any 
continuing or subsequent default, breach or non-observance, or so as to defeat 
or affect in any way such right or duty in respect of any such continuing or 
subsequent default, breach or non-observance. 

1.4.3 The Contractor acknowledges and agrees that the exercise by the Owner of any of its 
rights or remedies under the Agreement, including the Owner’s rights and remedies 
under 11. DEFAULT, TERMINATION AND SUSPENSION shall not result in 
irreparable harm to the Contractor and the Contractor shall not seek any order for 
injunctive relief, specific performance, certiorari or mandamus from any arbitral 
tribunal or court of law in relation to such exercise. 

1.5 ASSIGNMENT AND SUCCESSION 

1.5.1 The Contractor shall not assign the Agreement, either in whole or in part, without the 
written consent of the Owner, which consent may be withheld or given subject to such 
terms and conditions as the Owner deems appropriate. 

1.5.2 Notwithstanding the foregoing, the Contractor acknowledges and agrees that the 
Owner may assign the Agreement, or any portion thereof, without the consent of the 
Contractor. 
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1.5.3 The Agreement shall enure to the benefit of and be binding upon the parties hereto, 
their respective heirs, legal representatives, successors, and permitted assigns. 

1.6 RECEIPT OF AND ADDRESSES FOR NOTICES AND DOCUMENTATION 

1.6.1 Subject to GC 1.6.3, the parties agree that any Notice in Writing required to be given 
or that may be given under this Agreement shall be given in writing only by one of the 
following methods: 

.1 electronic mail to the name and address set out in row A.3 of the Information 
Sheet, including the name and telephone number of a person at the sender to 
contact in the event of a transmission problem;  

.2 delivery by hand to the name and address set out in row A.3 of the Information 
Sheet;  

.3 registered mail to the name and address set out in row A.3 of the Information 
Sheet; or 

.4 courier to the name and address set out set out in row A.3 of the Information 
Sheet. 

1.6.2 For purposes of this Agreement: 

.1 a Notice in Writing sent by electronic mail which is transmitted prior to 5:00 p.m. 
on a Working Day, shall be deemed to have been received by the recipient on 
that Calendar Day, or on the next Working Day, if delivered after 5:00 p.m. or on 
a Calendar Day which is not a Working Day; provided that during the 
transmission of which no indication of failure of receipt is communicated to the 
sender;   

.2 a Notice in Writing delivered by hand or courier prior to 5:00 p.m. on a Working 
Day, shall be deemed to have been received by the recipient on such Calendar 
Day of delivery, or on the next Working Day, if delivered after 5:00 p.m. or on a 
Calendar Day which is not a Working Day; or 

.3 a Notice in Writing which is sent by registered mail is deemed to be received by 
the party to whom the Notice in Writing is addressed on the fifth (5th) Working  
Day after the date of mailing, where the date appearing on the postal registration 
receipt shall be deemed conclusively to be the date of mailing. 

1.6.3 Notwithstanding GC 1.6.1, the parties agree that documents and notices required to 
be given or that may be given under the Construction Act shall be given in writing by 
a means or method permitted for under the Construction Act unless such means or 
methods are stipulated elsewhere in the Agreement.  

1.6.4 Either Party may change its address or other contact particulars as set out in GC 
1.6.1 by giving a Notice in Writing to the other in the manner set out in GC 1.6.1. 
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1.7 CONFLICTS OF INTEREST 

1.7.1 The Contractor shall: 

.1 avoid any Conflict of Interest in the performance of its contractual obligations;  

.2 disclose to the Owner without delay any actual or potential Conflict of Interest 
that arises during the performance of its contractual obligations;  

.3 comply with any reasonable requirements prescribed by the Owner to resolve 
any Conflict of Interest; and 

.4 comply with the other requirements of Chapter 195, Purchasing, of the Toronto 
Municipal Code in respect of conflicts of interest and unfair advantages (as 
defined therein). 

For clarity, the Owner shall be entitled to exercise any rights or remedies which may 
be available to the City of Toronto pursuant to Chapter 195, Purchasing, of the 
Toronto Municipal Code in respect of conflicts of interest and unfair advantages (as 
defined therein). 

1.8 MISCELLANEOUS 

1.8.1 The Contractor is an independent contractor and is not an agent of the Owner.  

1.8.2 The Contractor shall not publish, issue or make any statements or news release, 
electronic, graphic, pictorial or otherwise, concerning the Agreement, the Work, or the 
Project, without the express prior written consent of the Owner. 

2. ADMINISTRATION OF THE AGREEMENT  

2.1 AUTHORITY OF THE CONTRACT ADMINISTRATOR AND THE OWNER 
REPRESENTATIVE 

2.1.1 The Contract Administrator shall have no authority to bind the Owner, unless 
otherwise provided for in writing by the Owner. 

2.1.2 The Owner Representative shall be the Owner’s representative during construction 
and until the issuance by the Contract Administrator of the Final Acceptance 
Certificate. Only the Owner Representative shall have the authority to bind the Owner 
for the purposes of the Agreement. The Owner Representative may be a Personnel 
of the Owner or any other Person including the same Person as the Contract 
Administrator. 

2.1.3 The Owner Representative will execute Change Orders and Change Directives as 
provided in 7.2 - CHANGE ORDER and 7.3 - CHANGE DIRECTIVE. 

2.1.4 All instructions and documents issued to the Contractor will be issued by the Contract 
Administrator or the Owner Representative, as the case may be, and the Contractor 
shall not recognize instructions issued by other Personnel of the Owner or any other 
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document issued by other Personnel of the Owner as amending, supplementing or 
clarifying the Agreement. 

2.2 ROLE OF THE CONTRACT ADMINISTRATOR 

2.2.1 The Contract Administrator will provide administration of the Agreement as described 
in the Agreement. The Contract Administrator may be a third party, including an 
architect or engineer or other consultant, or a Personnel of the Owner. 

2.2.2 The Contract Administrator will visit the Site at intervals appropriate to the progress of 
construction to become familiar with the progress and quality of the Work and to 
determine if the Work is proceeding in general conformity with the Agreement. 

2.2.3 If the Owner and the Contract Administrator agree, the Contract Administrator will 
provide at the Site, one or more project representatives to assist in carrying out the 
Contract Administrator’s responsibilities.  

2.2.4 The Contract Administrator will promptly inform the Owner of the date of receipt of 
Proper Invoices as provided in 5.4 - PROGRESS PAYMENT. 

2.2.5 The Contract Administrator will review the Work for its conformity with the Agreement 
and record the necessary data to establish payment quantities under the schedule of 
quantities and Unit Prices for Unit Price Work or to assess the value of the Work 
completed in the case of Fixed Price Work. Based on such records and the Contract 
Administrator’s evaluation of the Proper Invoices, the Contract Administrator will 
determine the amounts owing to the Contractor under the Agreement and will issue 
certificates for payment as provided in 5. CONTRACT PRICE AND PAYMENT.  

2.2.6 The Contract Administrator will not be responsible for and will not have control, 
charge or supervision of construction means, methods, techniques, sequences, or 
procedures, or for health and safety precautions and programs required in connection 
with the Work in accordance with the applicable health and safety Laws or general 
construction practice. The Contract Administrator will not be responsible for the 
Contractor’s failure to carry out the Work in accordance with the Agreement. The 
Contract Administrator will not have control over, charge of or be responsible for the 
acts or omissions of the Contractor Parties performing portions of the Work.  

2.2.7 The Contract Administrator will be, in the first instance, the interpreter of the 
requirements of the Agreement. 

2.2.8 Matters in question relating to the performance of the Work or the interpretation of the 
Agreement shall be initially referred in writing to the Contract Administrator by the 
party raising the question for interpretations and findings and copied to the other 
party. 

2.2.9 Interpretations and findings of the Contract Administrator shall be consistent with the 
intent of the Agreement. In making such interpretations and findings, the Contract 
Administrator will not show partiality to either the Owner or the Contractor. 
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2.2.10 The Contract Administrator’s interpretations and findings will be given in writing to the 
parties within a reasonable time and shall be subject to either party’s right to dispute 
such interpretations and findings in accordance with 12. DISPUTE RESOLUTION. 

2.2.11 The Contract Administrator will investigate all Claim Notices made by the Contractor 
pursuant to 7.7 - CLAIMS PROCEDURE and will make findings as set out in 7.7 - 
CLAIMS PROCEDURE and issue appropriate instructions.  

2.2.12 During the progress of the Work the Contract Administrator will provide Supplemental 
Instructions to the Contractor with reasonable promptness or in accordance with a 
schedule for such Supplemental Instructions agreed to by the Contract Administrator 
and the Contractor. 

2.2.13 The Contract Administrator will review and take appropriate action upon Shop 
Drawings, samples and other Contractor’s Submittals and submissions, in 
accordance with the Agreement. 

2.2.14 The Contract Administrator will prepare Change Orders and Change Directives as 
provided in 7.2 - CHANGE ORDER and 7.3 - CHANGE DIRECTIVE. For clarity, 
Change Directives must be signed by the Owner and Change Orders must be signed 
by both the Owner and the Contractor. 

2.2.15 The Contract Administrator and the Contractor will jointly conduct reviews of the Work 
to determine the date of Substantial Performance of the Work and Total Performance 
of the Work as provided in 5.5 - SUBSTANTIAL PERFORMANCE OF THE WORK 
and 5.7 - PAYMENTS UPON TOTAL PERFORMANCE OF THE WORK, respectively.  

2.2.16 All certificates issued by the Contract Administrator will be to the best of the Contract 
Administrator’s knowledge, information and belief. By issuing any certificate, the 
Contract Administrator does not guarantee the Work is correct or complete. 

2.2.17 The Contract Administrator will receive and review written warranties and related 
documents required by the Agreement and provided by the Contractor. 

2.2.18 If the Contract Administrator observes that any Personnel of the Contractor, 
Subcontractors, Suppliers or Sub-subcontractors is potentially incompetent, disorderly 
or a detriment to the Project, then the Contract Administrator shall provide Notice in 
Writing to the Contractor and the Contractor, at the Contractor’s cost and without any 
extension of the Contract Time, shall, in accordance with its obligations under the 
Agreement, immediately remove such Personnel from the Site if the Contractor 
determines that such Personnel should be immediately removed from the Site. If such 
Personnel is removed, the Contractor, at the Contractor's cost and without any 
extension of the Contract Time, shall provide replacement Personnel acceptable to 
the Contract Administrator. Such incompetent, disorderly or detrimental Personnel 
shall not return to the Site without the prior written consent of the Contract 
Administrator.  

2.2.19 The Contract Administrator shall have the authority to temporarily suspend the Work 
for such reasonable time as may be necessary, for the following reasons: 
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.1 for the Contractor to remedy its non-compliance with the provisions of the 
Agreement; 

.2 to facilitate the checking of any portion of the Contractor’s construction layout;  

.3 to facilitate the inspection of any portion of the Work by the Contract 
Administrator. 

The Contractor shall not be entitled to any increase in the Contract Price or extension 
of the Contract Time in these circumstances. 

2.3 REVIEW AND INSPECTION OF THE WORK  

2.3.1 The Owner and the Contract Administrator shall have access to the Work at all times. 
The Contractor shall provide sufficient, safe and proper facilities and assistance at all 
times for the review of the Work by the Contract Administrator and Owner and the 
inspection of the Work by Governmental Authorities and quasi-governmental 
authorities. If parts of the Work are in preparation at locations other than the Site, the 
Owner and the Contract Administrator shall be given access to such Work whenever 
it is in progress. 

2.3.2 If tests, inspections or approvals for the Work are required by the Agreement, or by 
the Contract Administrator’s instructions, or by Laws, the Contractor shall give the 
Contract Administrator no less than three (3) Working Days notification of when the 
Work will be ready for review and inspection and make available for inspection or 
testing a sample of any Product. All inspection, sampling, and testing of Products 
shall be carried out on a random basis in accordance with the standard inspection or 
testing methods required for the Product. The Contractor shall arrange for and shall 
give the Contract Administrator reasonable notification of the date and time of 
inspections by other authorities and shall notify the Contract Administrator of the 
sources of supply of Products sufficiently in advance of the Product shipping dates to 
enable the Contract Administrator to perform any required inspection, sampling and 
testing. The Contractor shall obtain for the Contract Administrator the right to enter 
onto the premises of the Product manufacturer or supplier to carry out such 
inspection, sampling and testing. The Owner shall not be responsible for any delays 
to the performance of the Work where the Contractor fails to give sufficient advance 
notice to the Contract Administrator to enable the Contract Administrator to carry out 
the required inspection, sampling and testing. 

2.3.3 The Contractor shall furnish promptly to the Contract Administrator, and in no event 
later than within fourteen (14) Calendar Days after receipt thereof, two copies of 
certificates and inspection reports relating to the Work prepared by Governmental 
Authorities and quasi-governmental authorities.  

2.3.4 If the Contractor covers, or permits to be covered, Work that has been designated for 
special tests, inspections or approvals before such special tests, inspections or 
approvals are made, given or completed, the Contractor shall, if so directed, uncover 
such Work, have the inspections or tests satisfactorily completed, and make good 
covering Work at the Contractor’s cost and without any extension of the Contract 
Time.  
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2.3.5 Subject to GC 2.3.4, the Contract Administrator may order any portion or portions of 
the Work to be examined to confirm that such Work is in accordance with the 
requirements of the Agreement. If the Work is not in accordance with the 
requirements of the Agreement, the Contractor shall correct the Work and pay the 
cost of examination and correction and without any extension of the Contract Time. If 
the Work is in accordance with the requirements of the Agreement, the Owner shall 
pay the cost of examination and restoration. 

2.3.6 The Contractor shall pay the cost of making any test or inspection whether to be 
performed by the Contractor, Contract Administrator, Owner, Governmental 
Authorities or quasi-governmental authorities, including the cost of samples required 
for such test or inspection, if such test or inspection is required by the Agreement or is 
required by Laws. 

2.3.7 If any portion or portions of the Work is found to be Deficient in initial tests or 
inspections as determined by the Contractor, Owner, Contract Administrator, 
Governmental Authorities or quasi-governmental authorities, the costs of re-testing 
and re-inspections shall be borne by the Contractor and with no adjustment in the 
Contract Price or any extension of the Contract Time. 

2.3.8 The Contractor shall provide any documentation requested by the Owner, where that 
documentation relates to any of the Work. The Contractor shall ensure that all such 
documentation is provided no later than ten (10) Calendar Days following the receipt 
of any such request. 

2.3.9 The Contract Administrator and Owner will each have authority to reject any portion of 
the Work which in the Contract Administrator’s or Owner’s opinion is Deficient. 
Whenever the Contract Administrator or Owner considers it necessary or advisable, 
the Contract Administrator or Owner will have authority to require inspection or testing 
of Work, whether or not such Work is fabricated, installed or completed.  

2.3.10 Any review, inspection, comment, acceptance, approval, audit, survey or rejection, or 
failure to review, inspect, comment, accept, approve, audit, survey or reject, by the 
Owner or the Contract Administrator of the Work (including Products or any 
documents prepared by the Contractor, Subcontractors, Suppliers or Sub-
subcontractors, in whole or in part) or the issuance of any certificates or the making of 
any payment by the Owner or the presence of the Owner or the Contract 
Administrator at the Site or the receipt or taking delivery by the Owner of any 
Products, shall not: 

.1 constitute acceptance of the Work (including Products) or any Deficiencies or 
relieve the Contractor of its responsibility therefor; 

.2 impose on the Owner or the Contract Administrator the responsibility for the 
sequencing, scheduling or progress of the Work; 

.3 be deemed to confirm that any schedule is a reasonable plan for providing the 
Work in accordance with the relevant Construction Schedule; 
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.4 constitute an approval, disapproval, endorsement or confirmation of any Work 
(including Products or any document prepared by the Contractor, 
Subcontractors, Suppliers or Sub-subcontractors, in whole or in part) or an 
acknowledgment by the Owner or the Contract Administrator that any Work 
(including Products and such documents) satisfies the requirements of the 
Agreement; 

.5 affect or change the Contractor’s obligation to perform the Work in accordance 
with the Agreement and relieve the Contractor from any liability arising from its 
failure to properly perform the Work;  

.6 give rise to any duty or responsibility of the Owner or the Contract Administrator 
to the Contractor Parties performing any of the Work; or 

.7 except as otherwise provided in the Agreement, have the effect of waiving or 
diminishing any obligation of, or limiting any liability of, the Contractor or of 
transferring any obligation under the Agreement from the Contractor to the 
Owner or the Contract Administrator or otherwise have the effect of amending 
the Agreement. 

Any review or approval by the Owner and/or Contract Administrator is intended only 
to ascertain that the document or the performance of the Contractor’s duties, 
liabilities, responsibilities or obligations under the Agreement including the Work 
generally meets the intention of the Agreement and is not an assurance or 
confirmation of the adequacy, quality, fitness, suitability or correctness of the 
Contractor’s obligations, responsibilities, duties and liabilities under the Agreement 
including the Work, for which the Contractor is solely responsible in accordance with 
the Agreement. 

2.3.11 Any Deficiencies arising from Work done by the Contractor without consulting the 
Contract Administrator or the Owner when the Work required the acceptance of or 
review with same, or when the Contractor should have sought the acceptance of 
Contract Administrator or Owner, shall be corrected at the cost of the Contractor 
(without increase in the Fixed Price or Unit Prices) and without any extension of the 
Contract Time. 

2.4 EMERGENCY SITUATIONS 

2.4.1 If the Contract Administrator or Owner determines, in their sole and absolute 
discretion, that there is an emergency situation, then the Contract Administrator or 
Owner, as applicable, may instruct the Contractor to take action to remedy the 
situation verbally or in writing. If such instruction is verbal, the Contract Administrator 
or Owner, as applicable, shall provide timely confirmation of such instruction in 
writing. If the Contractor does not take timely action, or if the Contractor is not 
available, the Contract Administrator or Owner may direct others to remedy the 
situation. If the emergency situation is the fault of the Contractor, the remedial Work 
shall be done at the cost of the Contractor and without any extension of the Contract 
Time.  
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2.5 DEFICIENCIES 

2.5.1 The Contractor shall promptly correct all Deficiencies, including Deficiencies that have 
been identified by the Contract Administrator and/or Owner, at the Contractor’s cost 
(and with no adjustment in the Fixed Price or Unit Prices) and without any extension 
of the Contract Time, whether or not the Deficiency has been incorporated in the 
Work and whether or not the Deficiency is the result of poor workmanship, use of 
Deficient products or damage through carelessness or other act or omission of a 
Contractor Personnel, provided that: 

.1 the Contractor shall correct, in a manner acceptable to the Owner or the Contract 
Administrator, all Deficiencies, whether or not they are specifically identified by 
the Contract Administrator or Owner; and 

.2 the Contractor shall prioritize the correction of any Deficiencies which, in the sole 
discretion of the Owner, adversely affects the work or operations of the Owner or 
other contractors or there is a risk of bodily injury to any individual or physical 
loss of or damage to property. 

2.5.2 The Contractor shall remove rejected Products from the Site expeditiously after the 
notification to that effect from the Contract Administrator or Owner. Where the 
Contractor fails to comply with such notice, the Contract Administrator or Owner may 
cause the rejected Products to be removed from the Site and disposed of in what the 
Contract Administrator or Owner considers to be the most appropriate manner, and 
the Contractor shall pay the costs of disposal. 

2.5.3 The Contractor shall promptly make good damage or destruction to the Owner’s or 
other contractors’ work, other property of the Owner, or any other property as a result 
of Deficiencies or the correction of Deficiencies at the Contractor’s cost (and with no 
adjustment in the Fixed Price or Unit Prices) and without any extension of the 
Contract Time. 

2.5.4 If the Contractor fails to promptly carry out the correction of Deficiencies or make 
good damage or destruction to the Owner’s or other contractors’ work, other property 
of the Owner, or any other property as required by this 2.5 – DEFICIENCIES, the 
Owner may correct the Deficiencies or make good such work or property and hold the 
Contractor responsible for all costs thereof.  

2.5.5 If in the opinion of the Contract Administrator or Owner it is not expedient to correct a 
Deficiency, the Owner may, in accordance with 5.10 – OWNER’S SET-OFF, set-off 
the greater of (i) the difference in value between the Work as performed and that 
called for by the Agreement and (ii) the cost to correct such Deficiency. If the Owner 
and the Contractor do not agree on the difference in value or the cost to correct such 
Deficiency, they shall refer the matter to the Contract Administrator for determination.  

2.5.6 No payment by the Owner under the Agreement nor partial or entire use or 
occupancy of the Work by the Owner shall constitute an acceptance of any portion of 
the Work (including Products) which is Deficient. 
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2.6 CONTRACTOR RECORDS 

2.6.1 Prior to the issuance of the final certificate for payment, and thereafter until the later 
of two (2) years after the end of the Warranty Period, or all Claims in respect of the 
Agreement being settled, the Contractor shall maintain and keep accurate Contractor 
Records in respect of Work (including in respect of Fixed Price Work, Construction 
Equipment, Products, component costs reflecting the taxes and customs duties, 
including excise taxes and changes in the Work). Without limiting the generality of the 
foregoing, the Contractor Records shall be of sufficient detail to support the total cost 
of any Work (other than Fixed Price Work), changes in the Work, Cash Allowances 
expenditures and taxes and duties. For Fixed Price Work, the Contractor Records 
shall be of sufficient detail for the Owner to ascertain the Contractor’s compliance with 
the Fair Wage Policy, if any. 

2.6.2 The Contractor shall cause the Subcontractors, Suppliers and Sub-subcontractors, to: 

.1 maintain and keep accurate Contractor Records in respect of all items for which 
the Contractor is required by the Agreement to maintain and keep Contractor 
Records; and  

.2 allow the Owner to inspect and audit such Contractor Records, for the same 
period of time.  

2.6.3 Without limiting the generality of 13.3, the Owner may inspect and audit the 
Contractor Records at any time during the period in which the Contractor is required 
to maintain and keep such Contractor Records. The Contractor shall, at its cost, 
supply certified copies (and notarized if maintained outside of Ontario) of any part of 
the Contractor Records required whenever requested by the Owner.  

3. EXECUTION OF THE WORK  

3.1 CONTROL AND COMMENCEMENT OF THE WORK 

3.1.1 The Contractor shall, and shall cause the Subcontractors, Suppliers and Sub-
subcontractors to, perform the Work in accordance with the Agreement and comply 
with the Agreement. The Contractor shall have total control of the Work and shall 
effectively direct and supervise the Work so as to ensure conformity with the 
Agreement. 

3.1.2 The Contractor shall be solely responsible for construction means, methods, 
techniques, sequences, and procedures and for co-ordinating the various parts of the 
Work under the Agreement, even if such means, methods, techniques, sequences or 
procedures are set out in the Owner Prepared Documents. 

3.1.3 The Contractor shall not enter upon or occupy any property of a third party for any 
purpose, unless the Contractor has received prior written permission from the 
property owner. 

3.1.4 Except for such Work as may be required by the Contract Administrator to maintain 
the Work in a safe and satisfactory condition or as otherwise expressly allowed by the 
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Agreement, the Contractor shall not carry on Work at the Site on Calendar Days other 
than Working Days without permission in writing from the Contract Administrator.  

3.1.5 The Contractor shall, at all times and as part of the Work, fully assist, co-operate, 
consult and co-ordinate with the Contract Administrator, the Owner Representative 
and any other Persons retained or identified by the Owner which are related to or 
connected with the Project or performing work at or near the Site. The objective of 
such assistance, co-operation, consultation and co-ordination is to make certain the 
Work is properly co-ordinated with and integrated with the work, services and 
operations of such entities. 

3.1.6 The Contractor shall not commence the Work or deliver anything to the Site prior to 
the Commencement Date. If no date is set out for the Commencement Date in row 
C.2 of the Information Sheet, the Owner shall be entitled to issue a Notice in Writing 
to the Contractor directing the Contractor to commence the performance of the Work 
on the date described therein. 

3.2 SUPPLEMENTAL INSTRUCTIONS 

3.2.1 The Contract Administrator may, during the progress of the Work, issue Supplemental 
Instructions, which shall be deemed incorporated into and forming part of the 
Agreement. Supplemental Instructions shall only be issued by the Contract 
Administrator. 

3.2.2 Upon receipt of a Supplemental Instruction, the Contractor shall immediately proceed 
to perform the Work in accordance with such Supplemental Instruction and otherwise 
in accordance with the Agreement, unless the Contractor is of the opinion that such 
Supplemental Instructions require a change in the Contract Price and/or extension of 
the Contract Time, in which case the Contractor shall proceed in accordance with GC 
3.2.3.  

3.2.3 If the Contractor, after receiving Supplemental Instructions, is of an opinion that such 
Supplemental Instructions require a change in the Contract Price and/or extension of 
the Contract Time, then the Contractor shall promptly notify the Owner and Contract 
Administrator of such and submit a Claim Notice in accordance with the requirements 
of 7.7 - CLAIMS PROCEDURE. The Contractor shall not proceed with the Work in 
respect of such Supplemental Instruction until it has received further instruction from 
the Contract Administrator. If, pursuant to 7.7 - CLAIMS PROCEDURE it is 
subsequently determined that the Claim Notice in respect of such Supplemental 
Instructions is valid, then such determination shall be reflected in a Change Directive 
issued pursuant to 7.3 – CHANGE DIRECTIVE.

3.3 CONSTRUCTION BY OWNER OR OTHER CONTRACTORS 

3.3.1 The Owner reserves the right to award separate contracts in connection with other 
parts of the Project to other contractors and to perform work with its Personnel. Such 
work by other contractors or Owner’s Personnel may include utility relocation and 
surveying, testing, sampling and quality assurance estimates prior to, and possibly 
during, the Work.  
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3.3.2 Subject to and without limitation to 4.2 – HEALTH AND SAFETY, when separate 
contracts are awarded for other parts of the Project, or when work is performed by the 
Owner’s Personnel, the Contractor shall: 

.1 co-ordinate, schedule and sequence the activities and work of other contractors 
and Owner's Personnel on the Project with the Work; and 

.2 promptly report to the Contract Administrator in writing, and in no event later than 
within five (5) Working Days of discovery thereof, any apparent deficiencies in 
the work of other contractors or of the Owner’s Personnel, where such work 
affects the proper execution of any portion of the Work, prior to proceeding with 
that portion of the Work. Failure by the Contractor to so report shall invalidate 
any Claims against the Owner by reason of deficiencies in the work of other 
contractors or Owner’s Personnel except those deficiencies not then reasonably 
discoverable, 

3.3.3 Where the Agreement identifies work to be performed by other contractors or the 
Owner’s Personnel, the Contractor shall co-ordinate the Construction Schedule (and 
access to the Site) with the work of other contractors and the Owner’s Personnel so 
as to mitigate the risk of delay and disruption under the Agreement and for the other 
contractors and the Owner’s Personnel. 

3.3.4 Disputes and other matters in question between the Contractor and other contractors 
shall be dealt with as provided in 12. DISPUTE RESOLUTION provided the other 
contractors have reciprocal obligations. The Contractor shall be deemed to have 
consented to arbitration of any dispute with any other contractor whose contract with 
the Owner contains a similar agreement to arbitrate. 

3.3.5 Notwithstanding that the Owner may award separate contracts in connection with 
other parts of the Project to other contractors and perform work with its Personnel, the 
performance of such work or connection of such work onto the Work, by the Owner’s 
Personnel or by other contractors, will not limit or relieve the Contractor of its 
obligations and responsibilities under the Agreement (including warranty) unless a 
Deficiency has been created by the Owner’s Personnel or Owner’s other contractors. 

3.3.6 When requested in writing by the Contract Administrator or Owner, the Contractor 
shall stop Work on the Project so as to avoid interference with work being performed 
at adjacent or impacted construction projects of the Owner that are unrelated to the 
Project. The Contractor shall not be entitled to an extension of the Contract Time or to 
an increase in the Contract Price unless, and only to the extent, the event which 
caused the cessation of the Work would entitle the Contractor to an extension of the 
Contract Time or the reimbursement of the Contractor’s Losses as provided in GC 
7.5.1, 7.5.2 or 7.5.3. 
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3.4 TEMPORARY WORK 

3.4.1 The Contractor shall have the sole responsibility for the design, erection, operation, 
maintenance, removal and repair of Temporary Work. 

3.4.2 The Contractor shall engage and pay for registered professional engineering 
Personnel skilled in the appropriate disciplines to perform those functions referred to 
in GC 3.4.1 where required by Laws or by the Agreement and in all cases where such 
Temporary Work is of such a nature that professional engineering skill is required or 
prudent to produce safe and satisfactory results. 

3.4.3 Notwithstanding the provisions of 3.1 - CONTROL OF THE WORK, GC 3.4.1 and 
3.4.2 or provisions to the contrary elsewhere in the Agreement, but subject to 3.6 – 
DOCUMENT REVIEW, where the Agreement includes designs for Temporary Work: 

.1 such designs shall be considered to be part of the design of the Work and the 
Contractor shall not be held responsible for that part of the design; and  

.2 the Contractor shall, however, be responsible for the execution of such design in 
the same manner as for the execution of the Work. 

3.4.4 2.3 - REVIEW AND INSPECTION OF THE WORK and the requirements for Shop 
Drawings in 3.11 – SHOP DRAWINGS also apply to the Temporary Work. 

3.5 CONSTRUCTION SCHEDULE 

3.5.1 The Contractor shall: 

.1 prepare and submit to the Owner and the Contract Administrator within seven (7) 
Calendar Days from the Commencement Date, unless otherwise stipulated 
elsewhere in the Agreement or agreed to by the Contract Administrator, a 
construction schedule for their review and acceptance that indicates the timing of 
the major activities of the Work and provides sufficient detail of the critical events 
and their inter-relationship to demonstrate the Work shall be performed in 
conformity with the Contract Time. The construction schedule shall: 

(1) take into account the phasing and sequencing of construction and the 
completion dates contained in the Agreement or as otherwise required by 
the Contract Administrator or the Owner; 

(2) include and conform to the Key Work Milestones or any other milestones for 
the performance of the Work set out in the Agreement; 

(3) be of a computerised type and provided in both electronic format and hard 
copy;  

(4) show the Project critical path and the critical path must be identified in a 
contrasting colour (red) from the other activities; 
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(5) clearly show, in weekly intervals, the logic and timing of major activities, 
proposed start dates and estimated duration for activities; and 

(6) have a level of detail sufficient to identify the Contractor and each specific 
Subcontractor and their respective parts of the Work and the specific 
location thereof. 

Once approved by the Owner and the Contract Administrator, the construction 
schedule submitted by the Contractor under this GC 3.5.1.1, as updated by the 
Contractor and approved by the Owner and Contract Administrator, shall become 
the “Construction Schedule”. The Construction Schedule (and any approved 
updates) shall be the benchmark against which the progress of the Work is to be 
measured for the purposes of the Agreement; 

.2 monitor the progress of the Work relative to the Construction Schedule;  

.3 maintain a Current Schedule and update the Current Schedule every two (2) 
weeks, unless otherwise stipulated elsewhere in the Agreement or agreed to by 
the Contract Administrator, and provide the updated Current Schedule to the 
Owner and Contract Administrator. For clarity, the Current Schedule shall be 
used for information purposes only;  

.4 advise the Contract Administrator of any revisions required to the Construction 
Schedule as the result of extensions of the Contract Time as provided in 
7.CHANGES IN THE WORK and provide the Owner and Contract Administrator 
for approval, an updated Construction Schedule reflecting such extensions; and 

.5 perform the Work in accordance with the Construction Schedule including the 
Key Work Milestones. 

3.5.2 If the Contractor fails to submit the initial or any updated Construction Schedule 
satisfactory to the Contract Administrator, the Owner shall be entitled to withhold or 
delay payments under the Agreement until the Contractor complies with the 
requirements of GC 3.5.1. 

3.6 DOCUMENT REVIEW AND EXAMINATION OF SITE 

3.6.1 The Contractor shall review the Agreement in accordance with the Standard of Care. 
The Contractor shall report to the Contract Administrator, no later than three (3) 
Working Days after discovery by the Contractor, any error, inconsistency or omission 
the Contractor may discover. The Contractor shall not be liable for Losses resulting 
from errors, inconsistencies or omissions in the Agreement, which the Contractor did 
not discover, provided that the Contractor exercised such Standard of Care. The 
Contractor shall be liable and responsible for Losses (and without any extension of 
the Contract Time) resulting from errors, inconsistencies or omissions in the 
Agreement if it recognizes, or should have recognized, exercising such Standard of 
Care, such errors, inconsistencies or omissions, yet fails to raise such errors, 
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inconsistencies or omissions to the Contract Administrator’s attention prior to 
performing the affected portion of the Work. 

3.6.2 If the Contractor does discover any error, inconsistency or omission in the Agreement 
or has any doubt as to the meaning or intent of any part thereof, the Contractor shall 
not proceed with the Work affected until the Contractor has reported to the Contract 
Administrator and received corrected or missing information, instructions or 
explanations from the Contract Administrator in writing. The Contractor shall comply 
with such information, instructions or explanations. The Contractor shall cooperate in 
good faith with the Owner and the Contract Administrator to resolve any error, 
omission or inconsistency in the Agreement in a manner that will not result in 
increased cost to the Owner or any extension of the Contract Time. 

3.6.3 The Owner makes no representation, warranty or guarantee about the accuracy, 
completeness, feasibility or any other aspect of the documents or information 
provided by the Owner including interpretations of data or opinions expressed in any 
subsurface report or geotechnical report. Accordingly, the Contractor shall review and 
otherwise deal with such documents or information in accordance with the 
requirements of GC 3.6.1 and 3.6.2. 

3.6.4 Without limitation to any specific obligations in the Drawings and Specifications in 
respect of the examination of the Site and surrounding area, the Contractor 
represents and warrants that in entering into the Agreement with the Owner and 
acting in accordance with the Standard of Care, it has examined the Site and 
surrounding area and it has satisfied itself as to the scope and character of the Work, 
all conditions and information affecting the Work, including the nature of the Work and 
the Site, access to the Site and weather conditions or that, not having acted in such a 
manner, the Contractor has assumed and does hereby assume all risk of conditions 
now existing or arising in the course of the Work which might or could make the Work 
more expensive or more onerous to fulfil and which a contractor acting in accordance 
with the Standard of Care would have discovered. The cost and time of all conditions 
referred to in this GC 3.6.4 form part of the Fixed Price and Unit Prices and the 
Contract Time and shall not be the basis for an increase in the Fixed Price or Unit 
Prices or any extension of the Contract Time. 

3.7 SUPERVISION 

3.7.1 The Contractor shall provide all necessary supervision. 

3.7.2 The Contractor shall: 

.1 furnish competent and adequate Personnel, who shall be in attendance at the 
Site at all times, as necessary, for the proper administration, co-ordination, 
supervision and superintendence of the Work;  

.2 organize the procurement of all Products and Construction Equipment so that 
they will be available in advance of the time they are needed for the Work; and  

.3 keep an adequate force of skilled Personnel on the job to complete the Work in 
accordance with all requirements of the Agreement. 
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3.7.3 Prior to commencement of the Work, unless otherwise stipulated elsewhere in the 
Agreement or agreed to by the Contract Administrator, the Contractor shall select a 
competent and experienced: 

.1 Project manager (the “Contractor Project Manager”) who shall: 

(1) be in attendance at the Site or otherwise engaged in the Work at all times, or 
for such other period of attendance as required by the Agreement including 
the Specifications;  

(2) have full responsibility for the prosecution of the Work, with full authority to 
act in all matters as may be necessary for the proper co-ordination, 
supervision, direction and technical administration of the Work; 

(3) attend site meetings in order to render reports on the progress of the Work; 
and 

(4) have authority to bind the Contractor in all matters related to the Agreement; 
and  

.2 supervisor of the Site (the “Contractor Site Supervisor”) who shall be in 
attendance at the Site at all times while Work is being performed, or for such 
other period of attendance as required by the Agreement including the 
Specifications and shall have full responsibility for the day to day field supervision 
and superintendence of the Work.  

3.7.4 The Contractor Project Manager and the Contractor Site Supervisor, if applicable: 

.1 shall represent the Contractor at the Site; and  

.2 may be the same individual if specified as such in the Specifications. 

3.7.5 Information, notices and instructions given to the Contractor Project Manager and/or 
the Contractor Site Supervisor, if applicable, shall be deemed to have been received 
by the Contractor, other than notices that are required to be delivered in accordance 
with 1.6 - RECEIPT OF AND ADDRESSES FOR NOTICES AND 
DOCUMENTATION. 

3.7.6 At the request of the Owner, the Contractor shall supply complete information 
including written job-specific qualification records for any Personnel of the Contractor, 
Subcontractors, Suppliers or Sub-subcontractors. Such records will detail the 
activities that each such Personnel has been trained and qualified to perform.  

3.7.7 If the Owner observes that any Personnel of the Contractor, Subcontractors, 
suppliers or Sub-subcontractors is potentially incompetent, disorderly or a detriment 
to the Project, then the Owner shall provide Notice in Writing to the Contractor and 
the Contractor, at the Contractor's cost and without any extension of the Contract 
Time, shall, in accordance with its obligations under the Agreement, immediately 
remove such Personnel from the Site if the Contractor determines that such 
Personnel should be immediately removed from the Site. If such Personnel is 
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removed, the Contractor, at the Contractor's cost and without any extension of the 
Contract Time, shall provide replacement Personnel acceptable to the Owner. Such 
incompetent, disorderly or detrimental Personnel shall not return to the Site without 
the prior written consent of the Owner or Contract Administrator. 

3.7.8 Without limiting the obligations of the Contractor described in 3.3 – CONSTRUCTION 
BY OWNER OR OTHER CONTRACTORS and 4.2 – HEALTH AND SAFETY, if the 
Owner or Contract Administrator observes that any Personnel of the Contractor, 
Subcontractors, Suppliers or Sub-subcontractors poses an imminent risk to the health 
and safety of other persons, then the Owner or Contract Administrator can require the 
Contractor to immediately remove such Personnel from the Site at the Contractor's 
cost and without any extension of the Contract Time, and in accordance with its 
obligations under the Agreement. The Contractor, at the Contractor's cost and without 
any extension of the Contract Time, shall provide replacement Personnel acceptable 
to the Owner. The Personnel that posed an imminent risk to the health and safety of 
other persons shall not return to the Site without the prior written consent of the 
Owner or Contract Administrator. 

3.7.9 The Contractor shall provide the Owner and the Contract Administrator with the 
names, work addresses and mobile telephone numbers of the Contractor Project 
Manager, the Contractor Site Supervisor and other responsible field Personnel who 
may be contacted for emergency and other reasons during non-working hours and 
update as necessary. 

3.8 SUBCONTRACTORS AND SUPPLIERS 

3.8.1 The Contractor may, subject to this 3.8 – SUBCONTRACTORS AND SUPPLIERS, 
subcontract portions of the Work. The amount subcontracted to an individual 
Subcontractor or Supplier shall not exceed the portion set out in row E.2 of the 
Information Sheet. The Contractor shall, and shall cause the Subcontractors, 
Suppliers and Sub-subcontractors to, perform the Work in accordance with the 
Agreement. The Contractor shall be fully responsible to the Owner for the 
Subcontractors’, Suppliers’ and Sub-subcontractors’ failure to abide by the obligations 
of the Agreement.  

3.8.2 The Contractor shall preserve and protect the rights of the parties under the 
Agreement with respect to the portion of the Work to be performed under subcontract, 
and shall: 

.1 enter into subcontracts with Subcontractors and Suppliers to require them to 
perform their portion of the Work as provided in the Agreement; 

.2 provide the Owner or Contract Administrator with a redacted copy of any 
subcontract with a Subcontractor or Supplier, and all applicable amendments and 
changes, promptly upon request of the Owner, and in no event later than within 
five (5) Working Days of such request. 

.3 incorporate, or cause to be incorporated, into all subcontracts with 
Subcontractors and Suppliers the terms and conditions of the Agreement, 
including: 
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(1) the contract number set out on the cover page of the Agreement and Project 
description set out in row A.1 of the Information Sheet; 

(2) 9.3 – WARRANTY, GC 13.2.4 and Schedule F - Owner Policies, 
Procedures, By-Laws and Other Requirements;  

(3) a provision requiring the Subcontractor or Supplier to provide adequate 
notice to the Contractor in order for the Contractor to fulfill its obligations 
under GC 12.2.16. For clarity, such provision shall include a requirement that 
the Subcontractor or Supplier include a similar provision in all its 
subcontracts with Sub-subcontractors and all such Sub-subcontractors to 
include a similar provision in all their subcontracts with their Sub-
subcontractors and so on within every tier of the construction pyramid; and  

(4) a provision that permits the Contractor’s interest in the subcontract to be 
immediately assigned, at the same price and in the Owner’s sole and 
absolute discretion, to the Owner or the Owner’s designee upon Notice in 
Writing thereof given by the Owner to both Contractor and Subcontractor or 
Supplier, as the case may be, for nominal consideration of $5.00, provided, 
however, that until the Owner has given such Notice in Writing, nothing 
herein contained shall be deemed to create any contractual or other liability 
upon the Owner for the performance of obligations under such subcontracts 
and the Contractor shall be fully responsible and liable for all of its 
obligations and liabilities (if any) under such subcontracts; and 

.4 have control over, charge of, and be fully responsible to the Owner for, the acts 
and omissions of Subcontractors, Suppliers and their Personnel and for the acts 
and omissions of Personnel of the Contractor even if such Subcontractor or 
Supplier was approved or selected by the Owner. 

3.8.3 Unless expressly stated otherwise in row A.6 of the Information Sheet, the Contractor 
may only use the Subcontractors and Suppliers identified in row A.6 of the 
Information Sheet for the specific portion of the Work which they are identified as 
performing for the Project. Contractor shall not: 

.1 change any of such identified Subcontractors or Supplier or let any subcontracts 
for the performance of the Work to Subcontractors and Suppliers that have not 
been identified in row A.6 of the Information Sheet; 

.2 use a Subcontractor or Supplier to perform Work which has not been identified in 
row A.6 of the Information Sheet as being performed by such Subcontractor or 
Supplier, 

without the prior written approval of the Owner. The Owner shall be entitled to a 
minimum of ten (10) Working Days to review and approve any such request for 
approval by the Contractor. Without limiting the generality of the factors or criteria 
which the Owner and Contract Administrator may consider during such review and 
approval process, the Owner shall be entitled to consider the proposed 
Subcontractor’s or Supplier’s compliance with the Owner's Policies, Procedures and 
By-laws. Any approved replacement of a Subcontractor or Supplier shall be made 
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with no increase in the Contract Price and extension of the Contract Time and any 
costs incurred by the Owner for the services of the Contract Administrator in 
reviewing such proposed replacement shall be borne by the Contractor.  

3.8.4 The Owner’s consent to subcontracting by the Contractor shall not be construed as 
relieving the Contractor from any obligation under the Agreement and shall not 
impose any liability on the Owner.  

3.8.5 The Owner, through the Contract Administrator, may provide to a Subcontractor, 
Supplier and Sub-subcontractor information as to the percentage of the 
Subcontractor’s or Supplier’s Work which has been certified for payment.  

3.8.6 The Contractor shall pay the Subcontractors and Suppliers on a timely basis in 
accordance with the terms of their respective subcontracts and applicable Laws.  

3.9 LABOUR AND PRODUCTS 

3.9.1 The Contractor shall provide and pay for labour, Products, Construction Equipment, 
water, heat, light, power, transportation, and other facilities and services necessary 
for the performance of the Work in accordance with the Agreement. Without limiting 
the generality of the foregoing, the Contractor shall pay its Personnel, and shall cause 
the Subcontractors and Suppliers to pay their Personnel, performing the Work, in 
accordance with the labour related provisions set out in the Agreement and at 
intervals no less than those required by such Personnel’s employment or labour 
agreements. 

3.9.2 The Contractor covenants and agrees that the Work, including all Products and 
components thereof, shall conform to the Agreement in all respects, and, unless 
otherwise specified in the Agreement, shall be of merchantable quality and fit for their 
intended purpose as described in the Contract Documents and shall be new and free 
from Deficiencies. Products which are not specified shall be of a quality consistent 
with those specified and the use of such Products shall be subject to the acceptance 
of the Contract Administrator or Owner. This GC 3.9.2 shall be in addition to and not 
in limitation of any other right or remedy granted by the Agreement or otherwise 
available to the Owner. 

3.9.3 Title to the Work including the Products (and each portion thereof) shall pass to the 
Owner immediately upon payment therefore (subject to applicable holdback that is 
not then due) or upon incorporation of the Products into the Work at the Site, 
whichever first occurs, free and clear of all liens, charges and encumbrances (subject 
to any rights or remedies provided by the Construction Act, if applicable). 
Notwithstanding any transfer of title to the Work or any portion thereof to the Owner, 
the Contractor shall be responsible for and bear the risk of Loss with respect to the 
Work (including Products delivered to the Site, whether or not incorporated into the 
Work) until the date of Total Performance of the Work. Title to Owner Supplied 
Material shall remain with the Owner at all times.  
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3.9.4 Substitutions 

.1 The Contractor shall not substitute any Product without the prior written approval 
of the Contract Administrator and the Owner.  

.2 Where the Agreement requires the Contractor to supply a Product, the 
Contractor may apply to the Contract Administrator to propose a substitution for 
such Product (“Substitution”) that equals or exceeds the quality, suitability, 
reliability, durability and performance of the Product designated in the 
Agreement. The application by the Contractor to the Contract Administrator for a 
Substitution shall be: 

(1) in writing and include complete data as to the quality, suitability, reliability, 
durability, performance and projected cost or cost savings of the 
Substitution, impact on the Construction Schedule and such other 
information as the Contract Administrator may require; and 

(2) made in such time as to ensure that the review and approval process by the 
Contract Administrator and the Owner shall not adversely impact the 
Construction Schedule. 

The burden of proving the quality, suitability, reliability, durability and 
performance of a Substitution shall be upon the Contractor. 

.3 The approval or rejection of a Substitution shall be made at the sole and absolute 
discretion of the Contract Administrator and the Owner. Notwithstanding the 
foregoing, the Contractor shall not be entitled to any increase in Contract Price or 
extension of the Contract Time as a result of the review, approval or rejection of 
a Substitution by the Contract Administrator or the Owner. 

.4 Approval of a Substitution will only be for the specific circumstances set out in the 
application and shall not change or modify any other requirement contained in 
the Agreement or establish approval for the Substitution to be used in any other 
portion of the Work that is unrelated to the subject approval. 

3.9.5 All surplus Products which have not been used in the performance of the Work shall 
be removed from the Site when notified in writing to do so by the Contract 
Administrator. The cost for such surplus Products shall be credited to the Fixed Price 
or Total Price of Unit Price Work under the Proper Invoice submitted pursuant to GC 
5.7.1.1, to the extent the Owner has paid for such surplus Products. 

3.9.6 The cost of overtime Work (including overtime rates): 

.1 required beyond the normal working day at the Site (as may be described in the 
Specifications) to complete individual construction operations of a continuous 
nature in respect of Fixed Price Work or Unit Price Work, such as pouring or 
finishing of concrete or similar Work; or  
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.2 in respect of Fixed Price Work or Unit Price Work that the Contractor elects to 
perform without the Owner or the Contract Administrator requesting such 
overtime Work; or 

.3 except as expressly provided for in the Specifications as a part of the Contract 
Price, 

shall not be chargeable to the Owner and shall be at the cost of the Contractor and 
without adjustment in the Fixed Price or Unit Prices. 

3.9.7 The Contractor shall maintain good order and discipline among the Contractor Parties 
engaged on the Work and shall not employ on the Work anyone not skilled in the 
tasks assigned. 

3.10 DOCUMENTS AT THE SITE 

3.10.1 The Contractor shall control, store and retain copies (one of which must be in 
hardcopy) of the Agreement, Submittals, reports, and records of meetings at the Site, 
in good order and readily available to the Owner and the Contract Administrator. 
Upon the request of the Owner, the Contractor shall provide hard copies and 
electronic copies of all the foregoing documents to the Owner, at the Owner’s cost, 
except to the extent the delivery of such document already forms part of the Fixed 
Price Work. 

3.10.2 The Contractor shall accurately and continuously note on the Drawings and 
Specifications kept by the Contractor at the Site, (1) all approved changes and 
deviations made during the Work which differ from that shown or specified in the 
Agreement and reviewed Shop Drawings indicating, in a neat, accurate and legible 
manner the Work as actually installed; (2) the exact location and detail of buried, 
embedded or concealed as-built conditions and all other as-built conditions of the 
Work (including the location of all asbestos abatement Work dealing with such 
matters as floor tiles and pipe insulation); and (3) the exact location and detail of 
Work installed on a “field run” basis (collectively, the “As-Built Drawings”). If any 
Work is performed otherwise than as shown in the Agreement, the Contractor shall 
note on such As-Built Drawings the Work as installed, including with respect to the 
mechanical, electrical and fire protection Work. The As-Built Drawings shall be made 
available for review by the Owner and the Contract Administrator at all times. The 
Contractor shall deliver the As-Built Drawings to the Owner on or before Substantial 
Performance of the Work, in the following format: (A) one complete set of 
reproducible final versions; and (B) one complete set stored on the latest edition of 
AutoCAD or such other format required by the Owner. 

3.11 SHOP DRAWINGS 

3.11.1 The Contractor shall provide Shop Drawings if required by the Agreement or as the 
Contract Administrator may reasonably request. The Shop Drawings shall meet the 
requirements of the Agreement (including this 3.11, unless otherwise stipulated 
elsewhere in the Agreement or agreed to by the Contract Administrator) and the 
Contractor shall carry out the Work in accordance with Shop Drawings which meet 
such requirements.  The Contractor shall not perform any portion of the Work covered 
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by or affected by Shop Drawings until the Contract Administrator has completed its 
review of such Shop Drawings for construction in accordance with the procedure 
referred to in the Agreement.  

3.11.2 The Contractor shall provide Shop Drawings to the Contract Administrator to review in 
orderly sequence and sufficiently in advance so as to cause no delay in the Work or 
in the work of other contractors. 

3.11.3 Upon request of the Contractor or the Contract Administrator, they shall jointly 
prepare a schedule of the dates for provision, review and return of Shop Drawings. 

3.11.4 The Contractor shall provide Shop Drawings in the form specified, or if not specified, 
as directed by the Contract Administrator. 

3.11.5 Shop Drawings provided by the Contractor to the Contract Administrator shall indicate 
by stamp, date and signature of the Person responsible for the review that the 
Contractor has reviewed each one of them. 

3.11.6 The Contract Administrator’s review is for conformity to the design concept and for 
general arrangement only and shall not relieve the Contractor of responsibility for 
errors or omissions in the Shop Drawings or for meeting all requirements of the 
Agreement. 

3.11.7 Shop Drawings which require approval of any legally constituted authority having 
jurisdiction shall be provided to such authority by the Contractor for approval. 

3.11.8 The Contractor shall review all Shop Drawings before providing them to the Contract 
Administrator. The Contractor represents by this review that: 

.1 the Contractor has determined and verified all applicable field measurements, 
field construction conditions, Product and Owner Supplied Material requirements, 
catalogue numbers and similar data, or will do so, and 

.2 the Contractor has checked and co-ordinated each Shop Drawing with the 
requirements of the Work and of the Agreement. 

3.11.9 At the time of providing Shop Drawings, the Contractor shall expressly advise the 
Contract Administrator in writing of any deviations in a Shop Drawing from the 
requirements of the Agreement. The Contract Administrator shall indicate the 
acceptance or rejection of such deviation expressly in writing. 

3.11.10 The Contractor shall provide revised Shop Drawings to correct those which the 
Contract Administrator rejects as inconsistent with the Agreement, unless otherwise 
directed by the Contract Administrator. The Contractor shall notify the Contract 
Administrator in writing of any revisions to the Shop Drawings other than those 
requested by the Contract Administrator. 

3.11.11 The Contract Administrator shall review and return Shop Drawings in accordance with 
the schedule agreed upon, or, in the absence of such schedule, with reasonable 
promptness so as to cause no delay in the performance of the Work. 
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3.11.12 The Contractor shall provide the Owner with a "specification compliance report" from 
the manufacture or Supplier of each item of equipment forming part of the Products. 
The specification compliance report shall provide details which demonstrate that all 
applicable requirements of the Drawings and Specifications have been satisfied. Any 
deviations from such requirements must be addressed in the specification compliance 
report to the satisfaction of the Owner, as confirmed by the Owner. For clarity, any 
deviation set out in the specification compliance report is not accepted by the Owner, 
except to the extent such acceptance has been confirmed in writing by the Owner.  

3.12 USE OF THE WORK 

3.12.1 The Contractor shall confine Construction Equipment, Temporary Work, storage of 
Products, Owner Supplied Material, waste products and debris, and operations of 
Contractor Parties to limits indicated by Laws or the Agreement and shall not 
unreasonably encumber the Site. All Products and Owner Supplied Equipment shall 
be stored under suitable conditions to prevent damage, deterioration, and 
contamination. 

3.12.2 The Contractor shall not load or permit to be loaded any part of the Work or any part 
of the Site with a weight or force that shall or could be considered to endanger the 
safety or integrity of the Work or any part of the Site, individuals and the area 
adjacent to the Site. 

3.13 STANDARD OF CARE, QUALITY ASSURANCE AND QUALITY CONTROL 

3.13.1 In performing the Work, the Contractor shall exercise a standard of care, skill and 
diligence that would normally be provided by an experienced, qualified and prudent 
contractor supplying similar work for similar projects (“Standard of Care”). The 
Contractor acknowledges and agrees that throughout the term of the Agreement, the 
Contractor’s obligations, duties and responsibilities shall be interpreted in accordance 
with the Standard of Care. The Contractor shall exercise the Standard of Care in 
respect of any Products and Personnel which it may recommend to the Owner. 

3.13.2 If required by the Specifications, the Contractor shall develop and maintain a quality 
assurance and quality control plan (“QA/QC Plan”), in accordance with the 
Specifications, to ensure that the Work, including the performance of the Work is in 
accordance with the Agreement.  

3.13.3 As of the Effective Date, the Contractor represents and warrants that there are no 
pending, threatened or anticipated Claims that would have a material effect on the 
financial ability of the Contractor to perform the Work. The Contractor shall 
immediately notify the Owner of any such Claims that arise after the Effective Date 
and shall take all necessary and prudent steps to remedy or resolve such Claims to 
ensure that the performance of the Work is unaffected.  

3.14 USE AND OCCUPANCY OF THE WORK PRIOR TO SUBSTANTIAL 
PERFORMANCE OF THE WORK 

3.14.1 Without limitation to any other right of the Owner in the Agreement, the Owner shall, 
at any and all times, have the right to enter, occupy and use the Work or any part 
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thereof prior to Substantial Performance of the Work if such entry and occupancy 
does not materially interfere with the Contractor’s performance and the completion of 
the Work within the Contract Time. Should the Owner wish to use or occupy part or all 
of the Work prior to Substantial Performance of the Work, the Owner shall give thirty 
(30) Calendar Days’ Notice in Writing to the Contractor of the intended purpose and 
extent of such use or occupancy. 

3.14.2 If the Owner exercises the right of occupancy and/or use of the Work in accordance 
with GC 3.14.1, it agrees to do so in a manner that does not materially interfere with 
the Contractor’s performance and the completion of the Work within the Contract 
Time and with the understanding that the Owner will be occupying premises within a 
construction site which will require compliance with all normal construction site 
requirements including health and safety requirements. 

3.14.3 The use or occupancy of the Work or any part thereof by the Owner prior to 
Substantial Performance of the Work shall not constitute an acceptance of the Work 
or parts so occupied. Such use or occupancy of the Work shall not: 

.1 relieve or limit the Contractor or its surety from any responsibilities under the 
Agreement or liability that has arisen, or may arise, from the performance of the 
Work; 

.2 waive the Owner's right to charge the Contractor liquidated damages (including 
Delay Liquidated Damages) in accordance with the terms of the Agreement; or 

.3 affect the Warranty Period or the warranties set out in the Agreement. 

3.14.4 Within five (5) Working Days of receiving the Notice in Writing referred to in GC 
3.14.1, the Contractor shall notify the Owner in writing of the additional premium cost, 
if any, to maintain all risk property insurance coverage (including boiler coverage). 
The cost of such additional premium shall be paid by the Owner (but without any 
markup by the Contractor) through the issuance of a Change Order, provided that the 
Owner’s need to use or occupy the space did not arise as a result of the Work being 
behind schedule for a reason other than as described in GC 7.5.1 , 7.5.2 or 7.5.3. If 
because of such use or occupancy the Contractor is unable to provide such additional 
coverage, the Owner shall provide, maintain and pay for all risk property insurance 
coverage (including boiler coverage) insuring the full value of the used or occupied 
portion of the Work, including coverage for such use or occupancy, and shall provide 
the Contractor with proof of such insurance. The Contractor shall refund to the Owner 
the unearned premiums applicable to the Contractor's policies upon termination of 
coverage.  

3.15 ACCESS TO PROPERTIES ADJOINING THE WORK AND INTERRUPTION OF 
OPERATIONS 

3.15.1 The Contractor shall provide, at all times and at no extra cost to the Owner and 
without extension of the Contract Time, access to fire hydrants, water and gas valves, 
and all other Utilities and Structures and access to any existing equipment located at 
the Site which remains in operation by the Owner over the duration of the Project. 
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The operation of any such Utilities and Structures and equipment shall take 
precedence over the Work in the case of conflicts. 

3.15.2 The Contractor acknowledges that during the term of the Contract, the Place of the 
Work and the area in the vicinity of the Place of the Work may be occupied by the 
Owner and other Persons and that, if so occupied, such Persons will continue to carry 
out their normal operation and use of Place of the Work and shall be allowed to 
maintain their services and business continuity.  The Contractor shall perform the 
Work in the least intrusive manner possible so as to avoid interfering with any such 
operations in the vicinity of the Work. The Contractor shall not disrupt the use or 
enjoyment of the Place of the Work and the vicinity by the Owner and other Persons. 

4. PROTECTION OF PERSONS, WORK AND PROPERTY  

4.1 PROTECTION OF WORK AND PROPERTY 

4.1.1 The Contractor shall protect the Work, Persons and the Owner’s property and 
property adjacent to, in the vicinity of or proximate to the Site from damage which 
may arise as the result of the Work (including from settlement of ground, flow of 
water, vibration or shock), and the Contractor shall, and shall cause the other 
Contractor Parties to, take all precautions to avoid such damage. The Contractor 
shall be responsible for making good any such damage, at its cost, except damage 
which occurs as the result of: 

.1 subject to 3.6 – DOCUMENT REVIEW, errors, inconsistencies or omissions in 
the Agreement; and 

.2 negligent acts or omissions by the Owner, the Owner Representative, the 
Contract Administrator, any other contractors (other than the Contractor Parties), 
and their respective Personnel. 

4.1.2 Should damage occur to the Work or Owner’s property for which the Contractor is not 
responsible for pursuant to the Agreement, the Contractor shall make good such 
damage to the Work and, if the Owner so directs, to the Owner’s property. The 
Contract Price and Contract Time shall be adjusted as provided in 7.1 - OWNER’S 
RIGHT TO MAKE CHANGES, 7.2 - CHANGE ORDER and 7.3 - CHANGE 
DIRECTIVE. 

4.1.3 Construction Affecting Railway Property or Third Party Operations 

.1 The Contractor shall be required to conduct the Work in such a manner as to 
avoid the possibility of damaging or interfering with any railway property in the 
vicinity of the Work. Every reasonable precaution shall be taken by the 
Contractor to ensure the safety and protection of all Contractor Parties and 
Construction Equipment and railway property (at track crossings or otherwise) 
and users thereof throughout the performance of the Work. 

.2 The Owner shall pay the costs of all flagging and other traffic control measures 
required and provided by a railway company unless such costs are solely a 
function of the Contractor’s chosen method of completing the Work. 
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4.1.4 Operational Risk 

.1 The position of all pole lines, conduits, pipes, watermains, sewers and other 
covered, underground and overground utilities and structures in, on, adjacent to 
under or over the Site (collectively, the “Utilities and Structures”) are not 
necessarily provided in the Agreement, and where provided, the accuracy of the 
position of such Utilities and Structures is not guaranteed and the Owner 
disclaims all liability with respect to same except to the extent explicitly stated 
otherwise in row E.3 of the Information Sheet. The Contractor shall be liable for 
damages to the Utilities and Structures as a result of any act or omission, 
whether or not the result of negligence, by the Contractor Parties and the Losses 
relating to such damage shall not be chargeable to the Owner and shall be at the 
cost of the Contractor. 

.2 Without limiting the generality of GC 4.1.4.1, before commencing any Work, the 
Contractor shall inform itself of the existence and exact condition, size, depth and 
location of all Utilities and Structures in accordance with the Standard of Care 
and the Specifications, if applicable, and such process shall occur in conjunction 
with the Contractor’s review of the Agreement pursuant to GC 3.6.1. For clarity, 
to the extent the Owner is required to provide such information to the Contractor 
as a part of its obligation under Laws, including the Ontario Underground 
Infrastructure Notification System Act, 2012, any work required to obtain such 
information shall be performed by the Contractor as a part of the Work without 
any increase to the Contract Price or extension of the Contract Time. 

.3 As a part of, and in co-ordination with, the Work, the Contractor shall provide for 
the removal, protection, support, temporary and permanent relocation and 
restoration of the Utilities and Structures to the satisfaction of the owners of the 
Utilities and Structures, and in performing such Work, the Contractor shall 
comply with the requirements of the owners of the Utilities and Structures. The 
Contractor shall arrange with the appropriate owners for the stake out of all Utility 
and Structure connections that may be affected by the Work. The Contractor 
shall maintain records of such stake outs and make such records available to the 
Owner upon request. The Contractor shall observe the location of such stake 
outs, prior to commencing the Work, and in the event that there is a discrepancy 
between the location of such stake outs and the locations provided in the 
Agreement, that may affect the Work, the Contractor shall, prior to performing the 
affected portion of the Work, immediately notify the Contract Administrator and 
the affected owners of the Utilities and Structures, in order to resolve the 
discrepancy. 

.4 Where any interruptions in the supply of utility services are required and are 
authorized by the Contract Administrator, the Contractor shall, in consultation 
with the Owner, give the affected property owners notice in accordance with the 
Specifications, and shall arrange such interruptions so as to create a minimum of 
interference to those affected. 

4.1.5 Without in any way limiting the Contractor’s obligations under 4.1, should the 
Contractor or any Subcontractor, Supplier or Sub-subcontractor cause Losses to 
trees or other plantings, whether owned by the Owner or third parties, the Contractor 
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shall be liable for the replacement cost of the trees or other plantings damaged, 
including the cost of any arborist or other consultant, and such Losses may be set-off 
in accordance with 5.10 – OWNER’S SET-OFF. 

4.1.6 The Contractor shall immediately inform the Contract Administrator of all damage that 
occurs during the term of the Agreement. The Contractor shall then investigate and 
report back to the Contract Administrator and Owner within fifteen (15) Calendar Days 
of the occurrence of such damage. Such reports shall include all details as the Owner 
and Contract Administrator require. The Contractor shall neither undertake to repair 
and/or replace any damage whatsoever to the Work of other contractors, or to 
adjoining property, nor acknowledge the same was caused or occasioned by the 
Contractor, without first consulting the Owner and receiving written instructions as to 
the course of action to be followed from either the Owner or the Contract 
Administrator. However, where there is imminent danger to life or public safety, the 
Contractor shall take such emergency action as it deems necessary to remove the 
danger. The Contractor shall notify the Owner of such imminent danger as promptly 
as is practicable under the circumstances. The Contract Administrator may conduct 
its own investigation and the Contractor shall provide all assistance to the Contract 
Administrator and Owner as may be necessary for that purpose. 

4.1.7 The Contractor shall immediately upon becoming aware of a complaint or Claim 
made by a resident or property owner, inform the Contract Administrator and the 
Owner. 

4.2 HEALTH AND SAFETY 

4.2.1 The Contractor shall, until Total Performance of the Work, be solely responsible for: 

.1 construction health and safety at the Site; 

.2 compliance with the Laws and practices which relate to construction health and 
safety, including OHSA; and 

.3 initiating, maintaining, and supervising all safety precautions and programs in 
connection with the performance of the Work and the other work performed by 
the Owner’s Personnel and other contractors at the Site (collectively, the “Other 
Work”). 

4.2.2 Without restricting the generality of any other provision in the Agreement, the 
Contractor shall, for the purposes of the OHSA, be deemed, construed and 
designated as the "constructor" for the Work (including the Work of the 
Subcontractors, Suppliers and Sub-subcontractors and the Other Work of the 
Owner’s Personnel and other contractors at the Site) and shall assume and fulfill all 
of the responsibilities of constructor as set out in OHSA in respect of the Work and 
the Other Work and the Site from the Commencement Date until Total Performance 
of the Work. Unless explicitly stated otherwise in the Agreement, nothing in the 
Agreement shall be deemed or construed as making the Owner the “employer” (as 
defined in OHSA) or the "constructor" (as defined in OHSA), either instead of or jointly 
with the Contractor. 
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4.2.3 The Contractor shall establish and administer a health and safety plan for the 
performance of the Work at the Site, which shall comply with the requirements of all 
Governmental Authorities having jurisdiction and all Laws. The Contractor shall 
provide the Owner with a copy of the health and safety plan prior to the 
Commencement Date. The Contractor shall ensure the Contractor Parties, Owner’s 
Personnel and other contractors at the Site comply with the health and safety plan. 
As part of its reporting obligations on the progress of the Work described in the 
Specifications, the Contractor shall provide information on the ongoing 
implementation of its health and safety plan.  

4.2.4 Prior to the Commencement Date, the Contractor shall submit to the Owner: 

.1 a current WSIB clearance certificate; 

.2 a tax statutory declaration in the form attached as Form 3 of Schedule G – 
Forms; 

.3 documentation of the Contractor’s in-house corporate level health and safety 
program; 

.4 a copy of the Notice of Project filed with the Ministry of Labour naming itself as 
“constructor” under OHSA; and 

4.2.5 The Contractor shall possess and maintain a valid OHSMS Certification for the 
duration of performance of the Agreement. The Contractor shall provide the Contract 
Administrator with valid OHSMS Certification prior to the expiry of an existing OHSMS 
Certification or otherwise upon demand by the Contract Administrator. If the OHSMS 
Certification is revoked or the Contractor is unable to renew the OHSMS Certification, 
the Contractor shall give notice to the Contract Administrator immediately. The 
Contractor shall provide copies of any audit reports in respect of their OHSMS 
Certification to the Owner or Contract Administrator upon demand. 

4.2.6 The Contractor shall report to the Owner all health and safety incidents at the Site 
including the Contractor’s response. Without limiting the foregoing, the Contractor 
shall report any such incident occurring on or off the Site that relates to its Work or 
Other Work immediately, and shall, in addition, in no event later than forty-eight (48) 
hours give written notice of such incident 

4.2.7 During the course of the Work, the Contractor shall furnish forthwith to the Contract 
Administrator a copy of all correspondence, reports, orders or charges respecting 
health and safety, including under OHSA, the Technical Standards and Safety Act, 
2000, the Highway Traffic Act, the Environmental Protection Act, the Workplace 
Safety and Insurance Act, 1997, the Employment Standards Act, 2000 and the 
Criminal Code, which are received by, or which come to the notice of, the Contractor 
that apply or are relevant to any of the Work or activities conducted under the terms 
of the Agreement.  The Contractor shall immediately take all corrective measures 
necessary to address the issues identified or arising out of any such correspondence, 
report, order or charges. 
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4.2.8 Without limiting the obligations of the Contractor described in 3.3 – CONSTRUCTION 
BY OWNER OR OTHER CONTRACTORS and this 4.2 – HEALTH AND SAFETY, 
the Owner or Contract Administrator may, by written notice, direct the Contractor to 
stop the Work where the Owner or Contract Administrator determines that there is an 
imminent risk to the safety of individuals or property at the Site. In the event that the 
Contractor receives such written notice, it shall immediately stop the Work and secure 
the Site. The Contractor shall not be entitled to an extension of the Contract Time or 
to an increase in the Contract Price unless, and only to the extent, the event which 
caused such imminent risk would entitle the Contractor to an extension of the 
Contract Time or the reimbursement of the Contractor’s Losses as provided in GC 
7.5.1, 7.5.2 or 7.5.3. 

4.2.9 Nothing in the Agreement shall be construed as requiring the Contract Administrator 
or Owner to monitor or approve the health and safety practices of the Contractor.   

4.3 HAZARDOUS MATERIALS 

4.3.1 Unless expressly permitted in the Agreement, the Contractor shall, and shall cause 
the other Contractor Parties to, not bring onto the Site any Hazardous Materials 
without the prior written authorization of the Contract Administrator. No later than five 
(5) Working Days following execution of the Agreement and prior to the Contractor 
mobilizing to the Site, the Contractor shall provide to the Owner, a list of all 
Hazardous Materials, including safety data sheets, which the Contractor expects to 
use for the Work, for the Owner's review, and update the Owner with any changes 
made to the list. The Contractor shall also comply with all other provisions under 
OHSA related to Hazardous Materials. 

4.3.2 The Contractor shall use all reasonable care to avoid spilling or disturbing any 
Hazardous Materials during the performance of the Work. In the case of a “spill” as 
defined in the Environmental Protection Act, the Contractor shall immediately notify 
the Owner and the Contract Administrator of the location and details of such spill and 
report the spill to the relevant Governmental Authority. Reporting a spill to the Owner 
shall not relieve the Contractor of its legislated responsibilities regarding spills or 
discharges. 

4.3.3 If the Contractor or the Owner encounters Hazardous Materials at the Site or has 
reasonable grounds to believe that Hazardous Materials are present at the Site, 
which were not: 

.1 brought to the Site by the Contractor Parties; 

.2 disclosed by the Owner or in the Agreement; or 

.3 discovered by the Contractor through the fulfillment of its responsibilities 
pursuant to 3.6 - EXAMINATION OF SITE, 

the Contractor shall: 

.4 take all necessary steps, in accordance with Laws, including stopping the Work, 
to  
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(1) manage, remove, dispose of, store or otherwise render harmless such 
Hazardous Materials; 

(2) ensure that no individual’s exposure to any Hazardous Materials exceeds 
any applicable time weighted levels prescribed by Laws (including O Reg 
833 under OHSA); and  

(3) ensure that no property is damaged or destroyed as a result of exposure to, 
or the presence of, such Hazardous Materials; and 

.5 immediately report the circumstances to the Contract Administrator and the other 
party in writing. 

4.3.4 If the Owner and Contractor do not agree on: 

.1 the existence and significance of the Hazardous Materials described in GC 4.3.3;  

.2 if such Hazardous Materials were brought onto the Site by a Contractor Party; 

.3 if such Hazardous Materials were disclosed by the Owner or in the Agreement; or 

.4 if such Hazardous Materials should have been discovered by the Contractor 
through the fulfillment of its responsibilities pursuant to 3.6 - EXAMINATION OF 
SITE, 

the Owner shall retain and pay for an independent qualified expert to investigate and 
determine such matters. The expert’s report shall be delivered to the Owner and the 
Contractor. 

4.3.5 If the Owner and Contractor agree or if the expert referred to in GC 4.3.4 determines 
that the Hazardous Materials were not brought onto the Site by a Contractor Party 
and were not disclosed by the Owner or in the Agreement and would not have been 
discovered by the Contractor through the fulfillment of its responsibilities pursuant to 
3.6 - EXAMINATION OF SITE, the Owner shall immediately at the Owner’s own cost: 

.1 reimburse the Contractor for the costs of all steps taken pursuant to GC 4.3.3; 
and 

.2 extend the Contract Time for such reasonable time as the Contract Administrator 
may recommend in consultation with the Contractor and the expert referred to in 
4.3.4 and reimburse the Contractor for reasonable Losses incurred as a result of 
the delay, but excluding any consequential, indirect or special damages and loss 
of profit, loss of opportunity or loss of productivity resulting from such delay. 

4.3.6 If the Owner and Contractor agree or if the expert referred to in GC 4.3.4 determines 
that the Hazardous Materials were brought onto the Site by a Contractor Party and 
were not disclosed by the Owner or in the Agreement and would not have been 
discovered by the Contractor through the fulfillment of its responsibilities pursuant to 
3.6 - EXAMINATION OF SITE, the Contractor shall immediately at the Contractor’s 
own cost and without extension of the Contract Time: 
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.1 make good any damage to the Work, the Owner’s property or property adjacent 
to the Site as provided in GC 4.1.1; and 

.2 reimburse the Owner for reasonable Losses incurred under GC 4.3.4 but 
excluding any consequential, indirect or special damages and loss of profit, loss 
of opportunity or loss of productivity. 

4.3.7 If either party does not accept the expert’s findings under GC 4.3.4, the disagreement 
shall be settled in accordance with12. DISPUTE RESOLUTION. If such disagreement 
is not resolved within thirty (30) Calendar Days, the parties shall act immediately in 
accordance with the expert’s determination and take the steps required by GC 4.3.5 
or GC 4.3.6 it being understood that by so doing, neither party will jeopardize any 
claim that party may have to be reimbursed as provided by 4.3 - HAZARDOUS 
MATERIALS. 

4.4 MOULD 

4.4.1 If the Contractor or Owner observes or reasonably suspects the presence of mould at 
the Site, the remediation of which is not expressly part of the Work: 

.1 the observing party shall immediately report the circumstances to the other party 
in writing; 

.2 the Contractor shall immediately take all reasonable steps, including stopping the 
Work if necessary, to ensure that no individual suffers injury, sickness or death 
and that no property is damaged as a result of exposure to or the presence of the 
mould; and 

.3 if the Owner and Contractor do not agree on the existence, significance or cause 
of the mould or as to what steps need be taken to deal with it, the Owner shall 
retain and pay for an independent qualified expert to investigate and determine 
such matters. The expert’s report shall be delivered to the Owner and Contractor. 

4.4.2 If the Owner and Contractor agree, or if the expert referred to in GC 4.4.1.3 
determines that the presence of mould was caused by the Contractor’s operations 
under the Agreement, the Contractor shall promptly, and in no event later than within 
ten (10) Working Days after such agreement or determination, as applicable, at the 
Contractor’s own cost: 

.1 take all reasonable and necessary steps to safely remediate or dispose of the 
mould; 

.2 make good any damage to the Work, the Owner’s property or property adjacent 
to the Site as provided in GC 4.1.1; and 

.3 reimburse the Owner for reasonable Losses incurred under GC 4.4.1.3. 

4.4.3 If the Owner and Contractor agree, or if the expert referred to in GC 4.4.1.3 
determines that the presence of mould was not caused by the Contractor’s operations 
under the Agreement, the Owner shall promptly, and in no event later than within ten 
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(10) Working Days after such agreement or determination, as applicable, at the 
Owner’s own cost: 

.1 take all reasonable and necessary steps to safely remediate or dispose of the 
mould; 

.2 reimburse the Contractor for the cost of taking the steps under GC 4.4.1.2 and 
making good any damage to the Work as provided in GC 4.1.2; and 

.3 extend the Contract Time for such reasonable time as the Contract Administrator 
may recommend in consultation with the Contractor and the expert referred to in 
GC 4.4.1.3 and reimburse the Contractor for reasonable Losses incurred as a 
result of the delay but excluding any consequential, indirect or special damages 
and loss of profit, loss of opportunity or loss of productivity. 

4.4.4 If either party does not accept the expert’s finding under GC 4.4.1.3, the 
disagreement may be settled in accordance with 12. DISPUTE RESOLUTION. If such 
disagreement is not resolved within thirty (30) Calendar Days, the parties shall act 
immediately in accordance with the expert’s determination and take the steps 
required by GC 4.4.2 or 4.4.3, it being understood that by so doing neither party will 
jeopardize any Claim the party may have to be reimbursed as provided by 4.4 - 
MOULD. 

4.5 ARTIFACTS AND FOSSILS 

4.5.1 Fossils, coins, articles of value or antiquity, structures and other remains or things of 
scientific or historic interest discovered at the Place or Work shall, as between the 
Owner and the Contractor, be deemed to be the absolute property of the Owner. 

4.5.2 The Contractor shall take all reasonable precautions to prevent removal or damage to 
discoveries as identified in GC 4.5.1, and shall immediately notify the Contract 
Administrator upon discovery of such items and shall suspend the Work within any 
area identified by the Contract Administrator. Initial notification may be verbal 
provided that such notice is confirmed in writing by the Contractor within two (2) 
Calendar Days of discovery.  

4.5.3 The Contract Administrator will investigate the impact on the Work of the discoveries 
identified in GC 4.5.1. If conditions are found that would cause an increase or 
decrease in the Contractor’s cost or time to perform the Work, the Contract 
Administrator, with the Owner’s approval, will issue appropriate instructions for a 
change in the Work as provided in 7.2 - CHANGE ORDER or 7.3 - CHANGE 
DIRECTIVE.

5. CONTRACT PRICE AND PAYMENT 

5.1 CONTRACT PRICE  

5.1.1 The Contract Price, which excludes Value Added Taxes, is described in paragraph 
2.1 of Section 2 of the Agreement – CONTRACT PRICE. 
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5.2 OWNER’S OBLIGATION TO PAY 

5.2.1 Subject to the provisions of the Agreement, and in accordance with the Construction 
Act, the Owner shall: 

.1 in respect of Fixed Price Work, make progress payments and, if any, milestone 
payments to the Contractor for amounts undisputed by the Owner on account of 
the Fixed Price when due, together with such Value Added Taxes as may be 
applicable to such payments; 

.2 in respect of Unit Price Work, make progress payments to the Contractor for 
amounts undisputed by the Owner on account of the Total Price of Unit Price 
Work when due, together with such Value Added Taxes as may be applicable to 
such payments; 

.3 upon Substantial Performance of the Work, pay to the Contractor the unpaid 
balance of the ten percent (10%) portion of the Lien Holdback when due together 
with such Value Added Taxes as may be applicable to such payment; and 

.4 upon Total Performance of the Work, pay to the Contractor the unpaid amount of 
the Contract Price and the finishing portion of the Lien Holdback when due 
together with such Value Added Taxes as may be applicable to such payments. 

5.2.2 Payment of the Contract Price shall be full compensation for all labour, services, 
Contractor Parties, Construction Equipment and Products required in the 
performance of the Unit Price Work, including, hand tools, supplies and other 
incidentals. 

5.2.3 The Unit Prices shall not be adjusted during the term of the Agreement other than as 
provided for in Schedule B – Pricing Form. 

5.2.4 Payment for any Unit Price Work not specifically detailed as part of any one item of 
Unit Price Work and without specified details of payment shall be deemed to be 
included in the items of Unit Price Work with which it is associated. 

5.2.5 Advance payments for Products not yet incorporated into the Work (whether or not 
delivered to the Site) shall not be made by the Owner without the prior written 
consent of the Owner, in its sole and absolute discretion. Any such advance payment 
shall be made on terms as agreed to by the Owner and Contractor (such terms may 
include transfer of title, the Contractor’s responsibility for risk of Loss and off-site 
storage requirements). 

5.2.6 In the event of Losses occurring where payment becomes due under the all risk 
property insurance policies, payments shall be made to the Contractor in accordance 
with the provisions of 8.1 – INSURANCE. 

5.3 PROPER INVOICES 

5.3.1 After the Commencement Date, Proper Invoices shall be given to the Owner monthly 
for each Invoice Period as the Work progresses, unless otherwise specified in row 
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B.9 of the Information Sheet.  Proper Invoices shall be given to the Owner by giving it 
to the Owner Representative in accordance with row B.10 of the Information Sheet.  

5.3.2 If the Contractor is performing Unit Price Work, the Contract Administrator or Owner 
Representative shall make an Estimate of Units once an Invoice Period, in writing. 
The first Estimate of Units shall be in respect of the Unit Price Work performed since 
the Contractor commenced the Unit Price Work, and every subsequent Estimate of 
Units, except the final one, shall be in respect of the Unit Price Work performed since 
the preceding Estimate of Units was made. The Contract Administrator or Owner 
Representative, as applicable, shall provide a copy of each such Estimate of Units to 
the Contractor on or before the 5th Calendar Day after the end of the Invoice Period 
(or the next Working Day following such date if such date is not a Working Day).  

5.3.3 For all Work, the Contractor shall submit a draft invoice to the Contract Administrator: 

.1 at the invoice meeting held on or before the 7th Calendar Day after the end of the 
Invoice Period (or the next Working Day following such date if such date is not a 
Working Day) to which the Proper Invoice relates; or 

.2 on or before the 7th Calendar Day after the end of the Invoice Period (or the next 
Working Day following such date if such date is not a Working Day) to which the 
Proper Invoice relates, in such form of written or electronic communication as 
agreed to by the parties.  

If the Contractor submits the draft invoice in accordance with GC 5.3.3.1, then the 
Contract Administrator, the Owner and the Contractor shall review such draft invoice 
at such meeting or, if the Contractor submits the draft invoice in accordance with GC 
5.3.3.2, then the Contractor Administrator and the Owner shall review such draft 
invoice and, prior to the 14th Calendar Day after the end of such Invoice Period, the 
Owner and the Contract Administrator may provide the Contractor with suggested 
revisions to the draft invoice based upon the progress of the Work, the Contract 
Administrator’s or Owner Representative’s, as applicable, Estimate of Units and other 
relevant considerations. The draft invoice shall be submitted in the same format (and 
with the same content) as the Proper Invoice. 

5.3.4 On the 14th Calendar Day after the end of the Invoice Period to which the Proper 
Invoice relates, the Contractor shall give a Proper Invoice to the Owner. In preparing 
the Proper Invoice, the Contractor should take into consideration revisions proposed 
by the Contract Administrator and the Owner from the draft invoice process including 
any reconciliations with the Contract Administrator’s or Owner Representative’s, as 
applicable, Estimate of Units. Incorporating such revisions will reduce the likelihood of 
the Owner issuing a notice of non-payment pursuant to GC 5.4.1.3 but is without 
prejudice to any rights or remedies of the Owner under the Agreement or otherwise. 
For clarity:  

.1 a Proper Invoice shall not be rendered incompliant with the requirements of the 
Agreement solely by reason of a failure to incorporate any such proposed 
revisions including any reconciliation with the Contract Administrator’s or Owner 
Representative’s, as applicable, Estimate of Units; and 
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.2 the Contractor may only give to the Owner a Proper Invoice on the 14th Calendar 
Day after the end of the Invoice Period to which the Proper Invoice relates, and 
the Contractor shall not give to the Owner a Proper Invoice on any other 
Calendar Day. Any Proper Invoice received by the Owner on any Calendar Day: 

(1) earlier than the 14th Calendar Day after the end of such Invoice Period shall 
be deemed to have been received by the Owner on the 14th Calendar Day 
after the end of such Invoice Period; or 

(2) later than the 14th Calendar Day after the end of such Invoice Period shall be 
deemed to have been received by the Owner on the Calendar Day of such 
delivery,  

and if the date on which the Proper Invoice is received under GC 5.3.4.2, or is 
deemed to have been received under GC 5.3.4.2(1) or (2), is not a Working Day, 
then it shall be deemed to be received on the next Working Day.  

5.3.5 The amount applied for in each Proper Invoice shall be: 

.1 for Fixed Price Work: 

(1) relating to milestones set out in the Agreement, the portion of the Fixed Price 
attributable to the milestones which the Owner has agreed have been 
completed on or before the last Calendar Day of the Invoice Period to which 
the Proper Invoice relates except for milestones dealt with in prior Proper 
Invoices; 

(2) not relating to milestones set out in the Agreement, the value, proportionate 
to the Fixed Price not attributable to the milestones, of such Fixed Price 
Work performed to the last Calendar Day of the Invoice Period to which the 
Proper Invoice relates less the value of such Fixed Price Work previously 
invoiced in prior Proper Invoices; 

.2 for Unit Price Work, the aggregate of the total units for each item of the Unit Price 
Work performed to the last Calendar Day of the Invoice Period to which the 
Proper Invoice relates multiplied by the applicable Unit Price of each such item, 
less the value of all Unit Price Work previously invoiced in prior Proper Invoices; 
and 

.3 for T&M Changes in the Work, an amount equal to: 

(1) the total T&M Price of all T&M Changes in the Work performed to the last 
Calendar Day of the month to which the Proper Invoice relates; less  

(2) the total T&M Price of all T&M Changes in the Work in respect of all prior 
Proper Invoices, 

calculated in accordance with Section 3 of Schedule E – Valuing Changes in the 
Work.  
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For clarity, the amount applied for in each Proper Invoice shall not include any 
amounts included in any Claim Notice unless and until the Owner or the Contract 
Administrator, as the case may be, has issued a determination to the Contractor 
regarding the validity of such Claim Notice pursuant to GC 7.7.6. 

5.3.6 Schedule of Values 

.1 The Contractor shall submit to the Contract Administrator, within fourteen (14) 
Calendar Days of the Effective Date and prior to the first Proper Invoice, a 
schedule of values with a detailed breakdown of the Fixed Price Work not 
relating to milestones, aggregating the total amount of the Fixed Price not 
attributable to the milestones, so as to facilitate evaluation of Proper Invoices.  

.2 The schedule of values shall: 

(1) be made out in such form and supported by such evidence as the Contract 
Administrator may reasonably direct; 

(2) include a fair and reasonable value for the preparation and completion of the 
As-Built Drawings; and 

(3) include the fixed price for the bonds and insurance to be maintained by the 
Contractor in compliance with the requirements of the Agreement and, 
unless otherwise stipulated elsewhere in the Agreement, provide for the 
payment of such fixed price for bonds and insurance for Fixed Price Work to 
be paid 100 per cent on the first Proper Invoice payment, provided that 
respective invoices, any relevant information and documentation are 
submitted as proof of payment. 

.3 When accepted by the Contract Administrator, the schedule of values shall be 
used as the basis for evaluating Fixed Price Work not relating to the milestones 
in Proper Invoices, unless both parties agree the schedule of values is in error.  

.4 The Owner, acting reasonably, reserves the right to modify costs allocated to the 
various breakdown items in the schedule of values during the performance of the 
Work to prevent front loading. 

5.3.7 The Proper Invoice shall be in a form similar to  Form 1 of Schedule G – Sample 
Proper Invoice and shall, to the extent applicable: 

.1 include the following information, to the extent such information is not included in 
any schedule of values: 

(1) the Contractor’s name, telephone number and mailing address, and contact 
information of the Contractor Project Manager; 

(2) remittance payment information; 

(3) Proper Invoice number; 
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(4) the date of the Proper Invoice and the Invoice Period during which the Work 
was performed; 

(5) the Contract number; 

(6) purchase order number 

(7) contact information of the Owner’s Representative and Contract 
Administrator; 

(8) a description of the Project; 

(9) percentage of Work completed to date; 

(10) a description of the Work performed during the Invoice Period and a specific 
itemization of the Work with quantities where appropriate including: 

(A) the Contract Administrator’s or Owner Representative’s, as 
applicable, Estimate of Units; and 

(B) the Contractor’s Estimate of Units;  

(11) the total Contract Price and the amount of the Contract Price previously paid; 

(12) the value of Work and changes in the Work performed to date itemized by 
Change Order; and 

(13) the amount payable for the Work and changes in the Work performed during 
the Invoice Period;  

.2 include the schedule of values; 

.3 include a detailed description of expenditures under the Cash Allowance and 
Provisional Allowance; 

.4 include Daily Contractor Work Records; 

.5 include evidence of compliance with worker’s compensation legislation including 
a WSIB clearance certificate;  

.6 include a statutory declaration using the latest form CCDC 9A - 2018 Statutory 
Declaration of Progress Payment Distribution by Contractor, confirming that all 
accounts of the Contractor have been paid in full up to and including the latest 
progress payment received; 

.7 for advance payment, if applicable, for Products not yet incorporated into the 
Work: 

(1) list such Products (and the advance payment calculations in respect thereof) 
as a separate line item; and 
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(2) be supported by invoices and such other evidence as the Contract 
Administrator may reasonably request to establish the value and delivery of 
such Products; 

.8 list the Lien Holdback, Contractual Holdback and any other holdbacks provided 
for under this Contract as a separate line item; 

.9 include the Contractor’s registration number for Value Added Taxes and list the 
total amount of Value Added Taxes separate from the total Contract Price; 

.10 include a copy of the latest Current Schedule delivered in compliance with the 
applicable requirements of 3.5 – CONSTRUCTION SCHEDULE; and 

.11 include such other information and documents: (1) identified elsewhere in the 
Agreement; or (2) as required under the Construction Act. 

5.3.8 A Proper Invoice may be revised by the Contractor after it has submitted the Proper 
Invoice to the Owner, if: 

.1 the Owner agrees in advance to the revision; 

.2 the date of the Proper Invoice is not changed; and 

.3 the Proper Invoice continues to be in compliance with the requirements of GC 
5.3.7. 

5.4 PROGRESS PAYMENT 

5.4.1 After receipt by the Contract Administrator of a Proper Invoice submitted by the 
Contractor in accordance with 5.3 – PROPER INVOICES: 

.1 the Contract Administrator shall promptly inform the Owner of the date of receipt 
of the Proper Invoice; 

.2 the Contract Administrator shall, no later than the number of Calendar Days or 
Working Days, as applicable, after the receipt of the Proper Invoice identified in 
row C.8 of the Information Sheet, issue to the Owner and copy to the Contractor, 
a certificate for payment in the amount applied for, or in such other undisputed 
amount as the Contract Administrator determines to be properly due; and  

.3 if the Contract Administrator, or the Owner independent of the Contract 
Administrator, disputes all or any portion of the amount applied for in such Proper 
Invoice, the Owner shall promptly, but no later than fourteen (14) Calendar Days 
after the Contract Administrator’s receipt of the Proper Invoice from the 
Contractor, provide the Contractor a notice of non-payment in the form and 
manner prescribed by the Construction Act specifying the amount that is not 
being paid and detailing all of the reasons for such non-payment.  

5.4.2 The Owner shall, no later than twenty-eight (28) Calendar Days after the receipt of 
the Proper Invoice, make payment to the Contractor of the amount set out in the 
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Proper Invoice less the amount disputed by the Contract Administrator or the Owner 
independent of the Contract Administrator, as applicable, that is set out in the notice 
of non-payment issued pursuant to GC 5.4.1.3. For clarity, progress payments for 
Unit Price Work shall be based on Estimates and as such shall be construed and held 
to be approximate. Subject to section 1.1 of Schedule E – Valuing Changes in the 
Work, the final quantities of total units for each item of the Unit Price Work performed 
for the Proper Invoice submitted pursuant to GC 5.7.1.1 shall be based on actual field 
measurements of the Unit Price Work completed. The Owner shall retain the 
Contractual Holdback, Lien Holdback and any other holdbacks provided for under this 
Contract as a separate line item from such payment and may retain any other amount 
pursuant to 5.10 - OWNER’S SET-OFF. Unless otherwise specified in the Agreement, 
no letter of credit or demand-worded holdback shall be accepted or used to retain any 
part of the Lien Holdback.  

5.4.3 For clarity, if the Contractor fails to submit a Proper Invoice to the Contract 
Administrator which is in compliance with the requirements of GC 5.3.7, the Owner 
shall not be required to make payment to the Contractor within the twenty-eight (28) 
Calendar Day period set out in GC 5.4.2. Such twenty-eight (28) Calendar Day period 
shall not commence until such time as the Contract Administrator has received from 
the Contractor a Proper Invoice in compliance with the requirements of GC 5.3.7. 

5.5 SUBSTANTIAL PERFORMANCE OF THE WORK 

5.5.1 When the Contractor considers that Substantial Performance of the Work has been 
attained the Contractor shall, within one (1) Working Day, deliver to the Contract 
Administrator and to the Owner a comprehensive list of items to be completed or 
corrected, together with a written application for a review by the Contract 
Administrator to establish Substantial Performance of the Work. Failure to include an 
item on the list does not alter the responsibility of the Contractor to complete the 
Agreement. Such written application shall include the proof required by the 
Agreement including the Specifications to demonstrate that the Work has been 
substantially performed in conformance with the requirements of the Construction Act. 

5.5.2 The Contract Administrator shall review the Work to verify the validity of the written 
application for Substantial Performance of the Work and shall promptly, and in any 
event, no later than twenty (20) Calendar Days after receipt of the Contractor’s list 
and application: 

.1 advise the Contractor in writing that the Work is not substantially performed and 
give reasons why, or 

.2 set out the date of Substantial Performance of the Work in the certificate of 
Substantial Performance of the Work and issue a copy of such certificate to each 
of the Owner and the Contractor within seven (7) Calendar Days after signing 
such certificate. The certificate of Substantial Performance of the Work shall be 
in the form prescribed by the Construction Act.  

5.5.3 Immediately following the issuance of the certificate of Substantial Performance of the 
Work, the Contractor shall prepare and submit to the Owner and the Contract 
Administrator a schedule for completing the Work and correcting all Deficiencies, 
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which establishes the date for the Total Performance of the Work. Upon the Owner 
and the Contract Administrator’s approval of such schedule, the Construction 
Schedule shall be deemed to be amended to include such schedule. The date for 
Total Performance of the Work identified in such schedule shall not be later than the 
Scheduled Date for Total Performance of the Work. 

5.5.4 Upon receipt of a copy of the certificate of Substantial Performance of the Work, the 
Contractor shall forthwith, as required by section 32(1) of the Construction Act, 
publish a copy of the certificate in the manner set out in the regulations. If the 
Contractor fails to publish a copy of the certificate of Substantial Performance of the 
Work within seven (7) Calendar Days after receiving a copy of such certificate, the 
Owner may publish a copy of such certificate at the Contractor’s cost. 

5.6 PAYMENT OF LIEN HOLDBACK UPON SUBSTANTIAL PERFORMANCE OF THE 
WORK 

5.6.1 After the date on which all liens that may be claimed against the Lien Holdback have 
expired or been satisfied, discharged or otherwise provided for under the 
Construction Act and provided the certificate of Substantial Performance of the Work 
has been published in accordance with 5.5, the Contractor shall submit a Proper 
Invoice for the Lien Holdback, which shall, in addition to complying with the 
requirements of GC 5.3.7, include the following items in order to be considered a 
“Proper Invoice” for the purposes of GC 5.6.2: 

.1 the list of Claims required by GC 9.2.1;  

.2 the value of outstanding or incomplete Work; and 

.3 a representation and warranty from the Contractor that, as of the date of the 
Proper Invoice, the only Adjudications in respect of disputes as described in GC 
12.2.16 are Adjudications which the Contractor has provided Notice in Writing of 
to the Owner in accordance with GC 12.2.16. 

5.6.2 After the receipt of a Proper Invoice from the Contractor in compliance with the 
requirements of GC 5.6.1, the Contract Administrator shall issue a certificate for 
payment of the Lien Holdback.  

5.6.3 Subject to GC 5.6.4 and the Construction Act, the Owner shall, no later than fifteen 
(15) Working Days after the receipt of the Proper Invoice, make payment to the 
Contractor of the amount of the Lien Holdback set out in the Proper Invoice. Subject 
to the Construction Act, the Owner may retain out of the Lien Holdback any sums 
required by law to satisfy any liens against the Work and any other amount pursuant 
to 5.10 - OWNER’S SET-OFF. 

5.6.4 The Owner may refuse to pay some or all of the Lien Holdback the Owner is required 
to pay to the Contractor pursuant to GC 5.6.3 if: 

.1 no later than forty (40) Calendar Days after publication of the certificate of 
Substantial Performance of the Work in accordance with GC 5.5.4, the Owner 
publishes, in the manner set out in the Construction Act, a notice in the form 
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prescribed by the Construction Act, specifying the amount of the Lien Holdback 
that the Owner refuses to pay; and 

.2 the Owner notifies the Contractor, in accordance with the Construction Act, of the 
publication of such notice. 

5.6.5 For clarity, if the Contractor fails to submit a Proper Invoice to the Contract 
Administrator which is in compliance with the requirements of GC 5.6.1, the Owner 
shall not be required to make payment to the Contractor within the fifteen (15) 
Working Day period set out in GC 5.6.3. Such fifteen (15) Working Day period shall 
not commence until such time as the Contract Administrator has received from the 
Contractor a Proper Invoice in compliance with the requirements of GC 5.6.1. 

5.7 PAYMENTS UPON TOTAL PERFORMANCE OF THE WORK 

5.7.1 Payment Upon Total Performance of the Work 

.1 When the Contractor considers that the Work is Totally Performed, the 
Contractor shall submit a Proper Invoice for payment of the unpaid amount of the 
Contract Price other than the finishing portion of the Lien Holdback.  

.2 The Contractor’s Proper Invoice submitted in accordance with GC 5.7.1.1 shall, 
in addition to complying with the applicable requirements of GC 5.3.7, include the 
list of Claims required by GC 9.2.2 in order to be considered a “Proper Invoice” 
for the purposes of GC 5.7.1.5. 

.3 The Contract Administrator shall, no later than ten (10) Calendar Days after the 
receipt of a Proper Invoice from the Contractor submitted in accordance with GC 
5.7.1.1, review the Work to verify the validity of such Proper Invoice. If the 
Contract Administrator, or the Owner independent of the Contract Administrator, 
disputes the validity of such Proper Invoice, the Owner shall promptly, but no 
later than fourteen (14) Calendar Days after the Contract Administrator’s receipt 
of such Proper Invoice from the Contractor, provide the Contractor a notice of 
non-payment in the form and manner prescribed by the Construction Act 
specifying the amount that is not being paid and detailing all of the reasons why 
such Proper Invoice is invalid. No later than twenty-eight (28) Calendar Days 
after the receipt by the Contract Administrator of such Proper Invoice, the Owner 
shall make payment to the Contractor of the amount set out in such Proper 
Invoice less the amount disputed by the Contract Administrator or the Owner 
independent of the Contract Administrator, as applicable, that is set out in a 
notice of non-payment. If such Proper Invoice is invalid, then the Contractor shall 
then submit another Proper Invoice when it considers that the Work is Totally 
Performed and the process described in this GC 5.7.1 shall repeat. 

.4 When the Contract Administrator finds the Proper Invoice submitted in 
accordance with GC 5.7.1.1 is valid and in compliance with the requirements of 
GC 5.7.1.2, the Contract Administrator shall promptly issue a certificate for 
payment which shall set out the date of Total Performance of the Work. 



 
Construction Agreement    
Schedule D – General Conditions    

 

Version 1.9.1   Page 69 
 

.5 The Owner shall, no later than twenty-eight (28) Calendar Days after the receipt 
by the Contract Administrator of a Proper Invoice submitted in accordance with 
GC 5.7.1.1 pay the Contractor as provided in 5.2 - OWNER’S OBLIGATION TO 
PAY less any amount disputed by the Contract Administrator or the Owner 
independent of the Contract Administrator, as applicable, that is set out in a 
notice of non-payment issued pursuant to GC 5.4.1.3 (including amounts in 
respect of Deficiencies identified after the receipt of the Proper Invoice). 

.6 For clarity, if the Contractor fails to submit a Proper Invoice to the Contract 
Administrator which is in compliance with the requirements of GC 5.7.1.1, the 
Owner shall not be required to make payment to the Contractor within the twenty-
eight (28) Calendar Day period set out in GC 5.6.3. Such twenty-eight (28) 
Calendar Day period shall not commence until such time as the Contract 
Administrator has received from the Contractor a Proper Invoice in compliance 
with the requirements of GC 5.7.1.1. 

5.7.2 Payment of the Finishing Portion of the Lien Holdback 

.1 After the date on which all liens that may be claimed against the finishing portion 
of the Lien Holdback have expired or been satisfied, discharged or otherwise 
provided for under the Construction Act and provided the Contract Administrator 
has certified that the Work is Totally Performed in accordance with GC 5.7.1, the 
Contractor shall submit a Proper Invoice for the finishing portion of the Lien 
Holdback. 

.2 When the Contract Administrator finds the Proper Invoice submitted in 
accordance with GC 5.7.2.1 is valid and in compliance with the requirements of 
GC 5.7.2.1, the Contract Administrator shall promptly issue a certificate of 
payment for the finishing portion of the Lien Holdback. 

.3 Subject to GC 5.7.2.4 and the Construction Act, the Owner shall, no later than 
fifteen (15) Working Days after the receipt of the Proper Invoice, make payment 
to the Contractor of the amount of the finishing portion of the Lien Holdback set 
out in the Proper Invoice. Subject to the Construction Act, the Owner may retain 
out of the finishing portion of the Lien Holdback any sums required by law to 
satisfy any liens against the Work and any other amount pursuant to 5.10 - 
OWNER’S SET-OFF. 

.4 The Owner may refuse to pay some or all of the finishing portion of the Lien 
Holdback the Owner is required to pay to the Contractor pursuant to GC 5.7.2.3 
if: 

(1) no later than forty (40) Calendar Days after the date of Total Performance of 
the Work, the Owner publishes, in the manner set out in the Construction 
Act, a notice in the form prescribed by the Construction Act, specifying the 
amount of the finishing portion of the Lien Holdback that the Owner refuses 
to pay; and 

(2) the Owner notifies the Contractor, in accordance with the Construction Act, 
of the publication of such notice. 
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.5 For clarity, if the Contractor fails to submit a Proper Invoice to the Contract 
Administrator which is in compliance with the requirements of GC 5.7.2.1, the 
Owner shall not be required to make payment to the Contractor within the fifteen 
(15) Working Day period set out in GC 5.6.3. Such fifteen (15) Working Day 
period shall not commence until such time as the Contract Administrator has 
received from the Contractor a Proper Invoice in compliance with the 
requirements of GC 5.7.2.1. 

5.8 FINAL ACCEPTANCE CERTIFICATE 

5.8.1 The Contract Administrator shall issue the final acceptance certificate (“Final 
Acceptance Certificate”) after the later of the: 

.1 date on which the Contract Administrator determines that the Work has passed 
all inspection and testing requirements and is satisfied that the Contractor has 
corrected all Deficiencies and has discharged all of the Contractor’s obligations 
under the Agreement; and 

.2 expiry of the Warranty Period. 

The Contract Administrator shall have no obligation to issue the Final Acceptance 
Certificate until all known Deficiencies have been corrected and the Contractor has 
discharged all obligations under the Agreement. 

5.9 CONTRACTOR DISCHARGE OF LIABILITIES 

5.9.1 In addition to the obligations assumed by the Contractor pursuant to 3.8 – 
SUBCONTRACTORS AND SUPPLIERS, the Contractor agrees to discharge all 
liabilities and obligations for the Work including in respect of labour, services, 
Contractor Parties, Construction Equipment and Products, except for amounts 
withheld by reason of legitimate dispute and which have been identified to the party 
or parties, from whom payment has been withheld. 

5.10 OWNER’S SET-OFF 

5.10.1 In addition to and without limiting any other rights the Owner may have under the 
Agreement and at law or otherwise, the Owner may set-off and deduct from any 
amount owing to the Contractor under the Agreement (including any payments by the 
Owner pursuant to GC 5.4.2, GC 5.6.3, GC 5.7.1.5, GC 5.7.2.3 and determinations 
pursuant to an Adjudication) an amount sufficient to cover:  

.1 any outstanding or disputed liabilities or obligations of the Contractor to the 
Owner (including unpaid liquidated damages), or to the Indemnities pursuant to 
9.1 – INDEMNIFICATION;  

.2 any Losses or amounts for which the Owner is expressly entitled in the 
Agreement to set-off or retain including GC 2.5.5, GC 5.4.2, GC 5.6.3, GC 
5.7.2.3, GC 11.1.5.1, GC 11.1.5.2, GC 4.1.5, GC 10.2.5, GC 8.1.11.3, GC 9.1.3 
GC 9.1.6, GC 13.2.1.2 and GC 13.2.2;  
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.3 any of the following: 

(1) any assessment due to the Workplace Safety and Insurance Board relating 
to the Work; and 

(2) any amount necessary to satisfy Contractor’s obligations under 5.9 – 
CONTRACTOR DISCHARGE OF LIABILITIES;  

.4 any other amounts owed by the Contractor to the Owner under the Agreement; 
and 

.5 if the Contractor becomes insolvent, all outstanding Claims and Losses of the 
Owner whether or not related to the Agreement. 

If there is an insufficient amount owing by the Owner to the Contractor, then the 
Contractor shall reimburse the Owner for all of the aforementioned Claims and 
Losses.  

6. ALLOWANCES 

6.1 ALLOWANCES 

6.1.1 The Fixed Price or Total Price of Unit Price Work includes the Allowances, if any. The 
Allowances include all taxes and duties (except only Value Added Taxes). 

6.1.2 The Contractor's overhead and profit for the Cash Allowance is included in the Fixed 
Price or Total Price of Unit Price Work, and not in the Cash Allowance itself. Each 
Provisional Allowance item includes the Contractor’s overhead and profit in 
connection with such Provisional Allowance. The Contractor shall not be paid any 
additional overhead and profit in connection with the Allowances other than as 
provided for in this 6.1 - ALLOWANCES.   

6.1.3 Expenditures under Allowances shall be pre-authorized by the Owner in writing 
through the Contract Administrator. 

6.1.4 Where the actual cost of the Work under any individual Cash Allowance exceeds the 
amount of such Cash Allowance, any unexpended amounts from other Cash 
Allowances may be reallocated, at the Owner’s direction, to cover the shortfall, and, 
in that case, there shall be no additional amount added to the Fixed Price for 
overhead and profit. Only where the actual cost of the Work under all Cash 
Allowances exceeds the total amount of all Cash Allowances shall the Contractor be 
compensated for the excess incurred and substantiated, plus an amount for overhead 
and profit on such excess, as set out in row B.5 of the Information Sheet, and the 
Fixed Price shall be adjusted accordingly by Change Order.   

6.1.5 The total amount of any unexpended Allowances shall be deducted from the Fixed 
Price or Total Price of Unit Price Work by Change Order, after providing for any 
reallocation contemplated in GC 6.1.4. For Provisional Allowances, such deduction 
includes the Contractor’s overhead and profit included in such total amount. For 
clarity, no adjustment shall be made for the Contractor’s overhead and profit included 
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in the Fixed Price or Total Price of Unit Price Work on such total amount deducted in 
respect of Cash Allowances.  

6.1.6 The value of the Work performed under an Allowance is eligible to be included in 
Proper Invoices. 

6.1.7 The Contractor and the Contract Administrator shall jointly prepare a schedule that 
shows when the Contract Administrator and Owner must authorize ordering of items 
called for under Allowances to avoid delaying the progress of the Work.  

6.1.8 The Contractor shall extend to the Owner all refunds and trade, quantity and cash 
discounts, rebates and refunds which may be received in purchasing under 
Allowances.  

6.1.9 The Owner reserves the right to call, or to have the Contractor call, competitive bids 
or other types of procurements for portions of the Work to be paid for from 
Allowances. If the Owner determines to proceed with competitive bids, the Contractor 
shall comply with the directions of the Owner. 

6.1.10 The Contractor shall include copies of Contractor Records substantiating purchases 
under Allowances. 

7. CHANGES IN THE WORK 

7.1 OWNER’S RIGHT TO MAKE CHANGES 

7.1.1 The Owner, through the Contract Administrator, without invalidating the Agreement, 
may make: 

.1 changes in the Work consisting of additions, deletions or other revisions to the 
Work by Change Order or Change Directive; and 

.2 changes to the Contract Time for the Work, or any part thereof, by Change Order 
or Change Directive. 

7.1.2 The Contractor shall not perform a change in the Work without a Change Order or a 
Change Directive. To the extent the Contractor performs any such change in the 
Work, the Contractor does so at its own risk and without any liability or obligation on 
the part of the Owner. There shall be no change in the Contract Price (including delay 
prolongation costs, remobilization costs or other compensation), extension of the 
Contract Time or other amendment to the Agreement on account of any change in 
the Work unless specified in, and initiated through, a Change Order or a Change 
Directive. 

7.1.3 There shall be no extension of the Contract Time or increase in the Contract Price or 
payment of any kind whatsoever (including for loss of productivity) based on the 
aggregate quantity, scope or value of changes in the Work whether resulting from 
Change Order or Change Directive. The Contractor agrees that in connection with 
any Change Order or Change Directive it shall co-operate with the Owner and the 
Contract Administrator and shall carry out such Change Order or Change Directive in 
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such a manner as to avoid incurring or to minimize any additional Losses to be 
incurred as a result of such Change Order or Change Directive or delay in the 
performance of the Work. 

7.1.4 The value of a change shall be determined as follows, at the sole discretion of the 
Owner, as indicated in the Contemplated Change Order or Change Directive, as 
applicable:  

.1 if the change relates to items for which the Unit Prices set out in the Agreement 
are applicable, in accordance with Section 1 of Schedule E – Valuing Changes in 
the Work; or 

.2 in the absence of applicable Unit Prices set out in the Agreement: 

(1) on either a negotiated fixed price or unit price basis, in accordance with the 
provisions in Section 2 of Schedule E – Valuing Changes in the Work; or 

(2) if the Parties are unable to agree on a fixed price or unit price pursuant to 
GC 7.1.4.2(1), on a time and material basis, in accordance with the 
provisions in Section 3 of Schedule E – Valuing Changes in the Work. 

7.1.5 Without limiting the entitlement of the Contractor pursuant to GC 11.1.9.2 when there 
is a termination for convenience pursuant to GC 11.1.9.1, if any change in the Work is 
made by which the amount of Work to be done is decreased, or any portion of the 
Work is dispensed with, the Owner shall not be liable to the Contractor for any 
consequential, indirect or special damages and loss of profit, loss of opportunity or 
loss of productivity. 

7.1.6 Subject to any entitlement of the Contractor expressly provided for under the 
Agreement, no course of conduct or dealing between the parties, no express or 
implied acceptance of additions, deletions or other revisions to the Work, and no 
Claims that the Owner has been unjustly enriched by any addition, deletion or other 
revision to the Work, whether in fact there is any such unjust enrichment or not, shall 
be the basis of a Claim Notice or any other Claim for additional payment under the 
Agreement or a Claim Notice for any extension of the Contract Time or any other 
Claim. 

7.2 CHANGE ORDER 

7.2.1 When a change in the Work is proposed or required by the Owner, the Contract 
Administrator will provide the Contractor with a written description of the proposed 
change in the Work (a “Contemplated Change Order”). The Contractor shall 
promptly but in no event later than ten (10) Working Days (or such other period set 
out in row C.9 of the Information Sheet) after receipt of a Contemplated Change 
Order submit, in a form acceptable to the Contract Administrator, a method of 
adjustment or an amount of adjustment for the Contract Price, if any, and the 
adjustment in the Contract Time, if any, for the proposed change in the Work. 

7.2.2 Subject to GC 7.1.4, when the Owner and Contractor agree to the adjustments in the 
Contract Price and Contract Time or to the method to be used to determine the 
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adjustments, such agreement shall be reflected in a Change Order. The value of the 
Work performed as the result of a Change Order shall be included in the Proper 
Invoice. 

7.2.3 A Change Order shall be a final determination or adjustment in the Contract Time, 
Contract Price and any other amendment to the Agreement as a result of the change 
in the Work and shall constitute a full and final settlement and satisfaction of all 
consequences to the Contractor of such change in the Work and shall be deemed to 
compensate Contractor fully for all effects of such change in the Work. For clarity, if a 
Change Order does not address an adjustment in the Contract Time, Contract Price 
or any other amendment to the Agreement, as the case may be, there shall be no 
adjustment in the Contract Time, Contract Price or any other amendment to the 
Agreement, as the case may be as a result of the change in the Work provided for in 
such Change Order. 

7.3 CHANGE DIRECTIVE 

7.3.1 If the Owner requires the Contractor to proceed with a change in the Work prior to the 
Owner and the Contractor agreeing upon the corresponding adjustment in Contract 
Price and/or Contract Time the Owner, through the Contract Administrator, shall issue 
a Change Directive.  

7.3.2 Without limiting GC 7.3.1, a Change Directive may be used to direct a change in the 
Work that is only a change in the Construction Schedule or Contract Time. 

7.3.3 Upon receipt of a Change Directive, the Contractor shall proceed immediately with 
the change in the Work.  

7.3.4 The adjustment in the Contract Price, if any, for a change carried out by way of a 
Change Directive shall be determined in accordance with GC 7.1.4. 

7.3.5 Without limitation to GC 7.3.3, upon receipt of a Change Directive, the Contractor 
shall promptly provide the Owner with an estimate of the cost of the performance of 
the change in the Work contemplated in the Change Directive and the impact on the 
Construction Schedule, if applicable, but in no event later than ten (10) Working Days 
(or such other period set out in row C.10 of the Information Sheet) after receipt of the 
Change Directive. If the Contractor, acting reasonably, requires more time to provide 
an estimate, it may notify the Owner of the date when the estimate will be provided. 

7.3.6 Without limitation to GC 7.3.3, when the Owner and the Contractor reach agreement 
in respect of a Change Directive on the adjustment to the Contract Price and to the 
Contract Time, if any, such agreement shall be reflected in a Change Order. The 
Contractor shall not be entitled to include the value of the change in the Work 
performed as the result of such Change Directive in its Proper Invoices until, and 
unless, such Change Order has been executed. 

7.4 CONCEALED OR UNKNOWN CONDITIONS 

7.4.1 If the Owner or the Contractor discover conditions at the Site which are: 
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.1 subsurface or otherwise concealed physical conditions which existed before the 
commencement of the Work which differ materially from those indicated in, or 
inferable from, the Agreement; or 

.2 physical conditions, other than conditions due to weather, that are of a nature 
which differ materially from those ordinarily found to exist and generally 
recognized as inherent in construction activities of the character provided for in 
the Agreement, 

then the observing party shall give Notice in Writing to the other party of such 
conditions before they are disturbed and in no event later than five (5) Working Days 
after first observance of the conditions. 

7.4.2 The Contract Administrator will promptly, and in no event later than within twenty (20) 
Working Days after discovery thereof by the Owner or the Contractor, investigate 
such conditions and make a finding having regard to and subject to the liabilities and 
responsibilities assumed by the Contractor pursuant to 3.6 - EXAMINATION OF SITE 
and GC 4.1.4. If the finding is that the conditions differ materially and, having regard 
to and subject to the liabilities and responsibilities assumed by the Contractor 
pursuant to 3.6 - EXAMINATION OF SITE and GC 4.1.4, this would cause an 
increase or decrease in the Contract Time or Contract Price, the Contract 
Administrator, with the Owner’s approval, will issue appropriate instructions for a 
change in the Work as provided in 7.2 - CHANGE ORDER or 7.3 - CHANGE 
DIRECTIVE. For clarity, the Contractor’s entitlement to such change in the Work shall 
be determined by the Contract Administrator taking into account the respective 
liabilities assumed by the Owner and Contractor pursuant to 3.6 - EXAMINATION OF 
SITE and GC 4.1.4. 

7.4.3 If the Contract Administrator finds that the conditions at the Site are not materially 
different or that no change in the Contract Price or extension of the Contract Time is 
justified, the Contract Administrator will report the reasons for this finding to the 
Owner and the Contractor in writing. 

7.4.4 If such concealed or unknown conditions relate to Hazardous Materials, artifacts and 
fossils, or mould, the parties will be governed by the provisions of 4.3 - HAZARDOUS 
MATERIALS, 4.5 - ARTIFACTS AND FOSSILS and 4.4 – MOULD, as applicable. 

7.5 DELAYS 

7.5.1 If the Contractor is delayed in the completion of a critical path Work activity by: 

.1 subject to GC 7.5.3, an act or omission of the Owner, the Owner Representative, 
the Contract Administrator or anyone employed or engaged by them directly or 
indirectly, which is contrary to the provisions of the Agreement; or 

.2 by a stop work order issued by a court or other public authority, 

then, except to the extent such event results from the negligent act or omission of the 
Contractor Parties or the default or breach of the Contractor’s obligations under the 
Agreement or any other act or fault of the Contractor Parties, the Contract Time shall 
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be extended for such reasonable time as agreed to by the Parties, taking into account 
such time period as recommended by the Contract Administrator and the Contract 
Price shall be adjusted to account for reasonable Losses incurred by the Contractor 
as the result of such delay including the Losses referred to in GC 7.5.8, as applicable, 
but excluding any consequential, indirect or special damages and loss of profit, loss 
of opportunity or loss of productivity resulting from such delay. 

7.5.2 If the Contractor is delayed in the completion of a critical path Work activity by any 
cause beyond the Contractor’s control, including: 

.1 war, blockades, and civil commotions; 

.2 labour disputes, strikes and lock-outs (other than lock-outs described in GC 
7.5.3); 

.3 fire, unusual delay by common carriers or unavoidable casualties; or 

.4 abnormally adverse weather conditions at the Site which are different from those 
normally and customarily experienced at the Site (as documented by weather 
data from Environment Canada) over the past ten (10) years taking into 
consideration severity, duration and time of year conditions, 

except to the extent such event results from the negligent act or omission of the 
Contractor Parties or the default or breach of the Contractor’s obligations under the 
Agreement, then the Contract Time shall be extended for such reasonable time as 
agreed to by the Parties, taking into account such time period as recommended by 
the Contract Administrator. The extension of time shall not be less than the time lost 
as the result of the event causing the delay, unless the Contractor agrees to a shorter 
extension. The Contractor shall not be entitled to payment for Losses incurred by 
such delays except to the extent the Contractor would be entitled to reasonable 
Losses in accordance with GC 7.5.1 or if such delay is the cause of the stop work 
order in connection with the Contractor’s termination of the Agreement pursuant to 
GC 11.2.1. 

7.5.3 If the Contractor is delayed in the completion of a critical path Work activity by a lock-
out of the Owner or the City of Toronto, except to the extent such event results from 
the negligent act or omission of the Contractor Parties or the default or breach of the 
Contractor’s obligations under the Agreement: 

.1 the Contract Time shall be extended for the duration of such lock-out, provided 
that if the duration of such lock-out exceeds five (5) Working Days, the Contract 
Time shall be extended by the duration of such lock-out plus an additional (5) 
Working Days; and 

.2 the Contract Price shall only be adjusted to account for direct reasonable costs 
the Contractor incurs for leased Construction Equipment as a result of such lock-
out, but excluding any consequential, indirect or special damages and loss of 
profit, loss of opportunity or loss of productivity resulting from such delay.  
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7.5.4 No extension of the Contract Time shall be made for delay unless Notice in Writing of 
the cause of delay is given to the Contract Administrator and Owner in accordance 
with 7.7.1. 

7.5.5 If no: 

.1 schedule is made under GC 2.2.12 for the Contract Administrator to provide 
Supplemental Instruction; or 

.2 time period is provided elsewhere in the Agreement where the Contract 
Administrator is to provide instructions to the Contractor, 

then no request for an extension of the Contract Time shall be made by the 
Contractor because of failure of the Contract Administrator to provide such 
Supplemental Instructions or other instructions, as applicable, until fifteen (15) 
Working Days after demand for such Supplemental Instructions or other instructions, 
as applicable, has been made or such longer period of time reasonably required 
under the circumstances. 

7.5.6 If the Work is behind schedule for a reason other than as described in GC 7.5.1, 7.5.2 
or 7.5.3, the Contractor, at its expense and subject to GC 7.5.7, shall: 

.1 prepare and present to the Contract Administrator and Owner, for review and 
approval, a recovery plan (“Recovery Plan”) as soon as practical, but not later 
than three (3) Working Days after the earlier of the Contractor becoming aware of 
the Work being behind schedule or the Owner notifying the Contractor that the 
Work is behind schedule. Such Recovery Plan shall include information and 
details required by the Contract Administrator and Owner, acting reasonably, and 
shall demonstrate how the Contractor shall achieve the recovery of the schedule 
and bring the Work back on schedule. Any costs incurred by the Owner for the 
services of the Contract Administrator in reviewing multiple submissions of the 
Recovery Plan shall be borne by the Contractor; and 

.2 commence the implementation of the Recovery Plan approved by the Contract 
Administrator and Owner as soon as practical, but not later than within two (2) 
Working Days of the Contract Administrator and Owner providing approval of the 
Recovery Plan; and  

.3 otherwise take all measures necessary to bring the Work back on schedule 
(including expediting, increasing the labour force, supervisors and equipment, 
and working overtime). 

For clarity, this GC 7.5.6 shall not limit the other provisions of 7.5. 

7.5.7 For greater certainty and without limiting any other provision in the Agreement, there 
shall be no extension of the Contract Time or increase in the Fixed Price or Unit 
Prices to the extent a delay was caused by the negligent act or omission of the 
Contractor Parties or by the Contractor’s default or breach of the Agreement. Without 
limiting any other provision in the Agreement, the Owner shall be reimbursed by the 
Contractor for all Losses incurred by the Owner as the result of such delay, including 
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all services required by the Owner from the Contract Administrator and Owner 
Representative as a result of such delay by the Contractor and, in particular, the 
costs of the Contract Administrator’s and Owner Representative’s services during the 
period between the Scheduled Date for Substantial Performance of the Work as the 
same may be extended through the provisions of the GC and the actual date of 
Substantial Performance of the Work achieved by the Contractor. For clarity, such 
costs shall be in addition to any Delay Liquidated Damages payable by the 
Contractor.  

7.5.8 The Contractor shall be responsible for the care, maintenance and protection of the 
Work in the event of any suspension of construction as a result of the delay described 
in GC 7.5.1, 7.5.2 or 7.5.3. In the event of such suspension, the Contractor shall be 
reimbursed by the Owner for the reasonable Losses incurred by the Contractor for 
such care, maintenance and protection, but excluding the costs of the Contractor’s 
head office Personnel and any consequential, indirect or special damages and loss of 
profit, loss of opportunity or loss of productivity.  

7.5.9 Without limiting the generality of any other provision in the Agreement, the Contractor 
shall use best efforts to mitigate the impact of any delay events dealt with by GC 
7.5.1, 7.5.2 or 7.5.3 and any other matters dealt with in a Claim Notice upon the 
performance of the Work, the Contract Time and the Contract Price. If the Contractor 
does not exercise such best efforts, the Contractor’s entitlements under any 
applicable Claim Notice will be reduced or invalidated to reflect impacts that would 
have been avoided by such mitigation. 

7.5.10 Any extension of the Contract Time or adjustment in the Contract Price provided for in 
this 7.5 – DELAYS shall be authorized in accordance with 7.2 - CHANGE ORDER. 

7.6 DELAY LIQUIDATED DAMAGES 

7.6.1 The Contractor acknowledges and agrees that the Owner will suffer financial Loss if 
the Work is not completed within the time specified in the Agreement. The Contractor 
also recognizes the delays, costs and difficulties involved in proving the actual Loss 
suffered by the Owner if the Work is not completed on time. Accordingly, instead of 
requiring any such proof, the Contractor agrees that if the date of Substantial 
Performance of the Work is delayed past the Scheduled Date for Substantial 
Performance of the Work, subject to any adjustment in Contract Time as provided for 
in the Agreement, the Contractor shall pay Owner liquidated damages in the amount 
designated in row B.6 of the Information Sheet (“Delay Liquidated Damages”) for 
each and every Calendar Day or Working Day, as applicable, of delay until the 
Contractor has attained Substantial Performance of the Work. The Contractor further 
expressly acknowledges and agrees that Delay Liquidated Damages payable by the 
Contractor are: 

.1 not intended to be a penalty and are a reasonable and genuine pre-estimate of 
the actual damage that will be incurred by the Owner if the Contractor fails to 
achieve Substantial Performance of the Work in accordance with the 
requirements of the Agreement (including paragraph 1.3 of Section 1 of the 
Agreement); 
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.2 in addition to, and without prejudice to, any other right or remedy available to the 
Owner under the Agreement or otherwise and does not limit or reduce any 
obligation or liability of the Contractor under the Agreement or otherwise; and  

.3 not a cap on the damages payable by, or liability of, the Contractor, if the 
Contractor fails to achieve Substantial Performance of the Work in accordance 
with the requirements of the Agreement (including paragraph 1.3 of Section 1 of 
the Agreement). 

7.6.2 If there is a delay in attaining Substantial Performance of the Work, in spite of the 
payment of Delay Liquidated Damages in accordance with GC 7.6.1, the Contractor 
shall continue to perform and expedite the Work in accordance with the Agreement. 

7.6.3 The Contractor shall pay Delay Liquidated Damages pursuant to 7.6.1 on a monthly 
basis as they accrue. 

7.7 CLAIMS PROCEDURE 

7.7.1 The Contractor shall provide a Notice in Writing to the Owner and the Contract 
Administrator of any claim for a change in the Contract Price, extension of the 
Contract Time or other changes to the Work or amendments to the Agreement 
(“Claim Notice”) within ten (10) Working Days after the Contractor knows, or should 
know applying the Standard of Care, of the event or circumstance giving rise to such 
claim. Any Claims by the Contractor in respect of such claim or Claim Notice shall be 
irrevocably barred, and waived and released by the Contractor unless the Contractor 
has strictly complied with the applicable requirements of 7.CHANGES IN THE WORK 
and the Contractor has provided such Claim Notice within the prescribed time period. 

7.7.2 Without limiting the generality of any other provision in the Agreement, the Contractor 
shall immediately upon commencing Work that may result in a Claim Notice, keep 
such Contractor Records that relate to such Work (including any T&M Change in the 
Work) and the Claim Notice arising therefrom (including Daily Contractor Work 
Records) as may be necessary to support and substantiate such Claim Notice. The 
Contractor shall attempt, on a daily basis, to reconcile its Daily Contractor Work 
Records with the records of the Contract Administrator or Owner Representative, as 
applicable and have the Daily Contractor Work Records signed by the Contract 
Administrator or Owner Representative, as applicable. For clarity, the reconciling of 
the Contractor’s Daily Work Records with the records of the Contract Administrator or 
Owner Representative, as applicable, shall not be construed to be acceptance of a 
Claim Notice. If it is not possible to reconcile the Daily Contractor Work Records, then 
the Contractor shall submit the un-reconciled Daily Contractor Work Records with its 
Claim Notice, whereby the resolution of the dispute about the Daily Contractor Work 
Records shall not be resolved until there is a resolution of the applicable Claim 
Notice.   

7.7.3 Subject to GC 7.7.4, the Claim Notice shall: 

.1 identify the item or items in respect of which the Claim Notice arises; 
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.2 include the date the Contractor first became aware of the event or circumstance 
giving rise to the Claim Notice; 

.3 state the grounds, contractual or otherwise, upon which the Claim Notice is 
made; 

.4 provide sufficient and detailed information and documentation to allow the 
Contract Administrator and the Owner to properly consider the Claim Notice of 
the Contractor including: 

(1) a description of the portions of the Work affected thereby; 

(2) the cause of the change in the Contract Time, a description of such change, 
an assessment of the impact such change will have on the Construction 
Schedule (including an explanation as to how the critical path will be 
affected) and a reasonable estimate of the number of Calendar Days by 
which the Work will be delayed and date and time when the delay was 
experienced;  

(3) a detailed account of the amount claimed and a breakdown of the change in 
the Contract Price;  

(4) details of mitigation strategies applied; and  

(5) all other pertinent details and backup information and documents; and 

.5 include the Contractor Records (including Daily Contractor Work Records) 
maintained by the Contractor supporting such Claim Notice. 

The Contractor shall submit further updates on the Claim Notice to the Owner and the 
Contract Administrator as they become available, but in no event shall the Contractor 
submit any further updates within the fourteen (14) Calendar Days prior to the 
deadline for the Contract Administrator to issue its determination pursuant to GC 
7.7.6. 

7.7.4 Where the event giving rise to the Claim Notice has a continuing effect, the Claim 
Notice submitted under GC 7.7.2 shall be considered to be an interim Claim Notice 
and the Contractor shall, submit further updates on the Claim Notice at such intervals 
as the Owner or Contract Administrator may reasonably require. Such updates shall 
give the accumulated amount of the Claim Notice and any further grounds upon 
which it is based, as a part of the information and documents which the Contractor is 
required to provide in accordance with GC 7.7.2. The Contractor shall submit a final 
Claim Notice after the end of the effects resulting from the event as a part of the 
information and documents which the Contractor is required to provide in accordance 
with GC 7.7.2. 

7.7.5 The Contract Administrator may, from time to time, request the Contractor to submit 
any further and other particulars as the Contract Administrator considers necessary to 
assess the Claim Notice. The Contractor shall submit the requested information within 
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thirty (30) Calendar Days of receipt of such request or such shorter time as required 
by the Contract Administrator. 

7.7.6 Within ninety (90) Calendar Days of initial receipt of the Claim Notice pursuant to GC 
7.7.1, or such longer period of time required by Owner, the Owner, or if authorized by 
the Owner, the Contract Administrator, shall prepare and issue a determination to the 
Contractor regarding the validity of the Claim Notice. Such determination may be 
reflected in a Change Order or Change Directive to the extent required pursuant to 
GC 7.1.2. The Contractor shall be conclusively deemed to have accepted such 
determination of the Owner, or the Contract Administrator, as the case may be, and to 
have expressly waived and released the Owner from all Claims in respect of the 
Claim Notice including the particular matter dealt with in that determination unless, 
within fifteen (15) Working Days after receipt of that determination, the Contractor 
provides a revised Claim Notice or disputes that determination in accordance with 
12.DISPUTE RESOLUTION. 

7.8 SERVICE STANDARDS FOR CONTRACTOR IN RESPONDING TO THIRD PARTY 
CLAIMANTS 

7.8.1 For the purposes of this 7.8 - SERVICE STANDARDS FOR CONTRACTOR IN 
RESPONDING TO THIRD PARTY CLAIMANTS, “Third Party Claimant” means any 
Person asserting a Claim that is not a party to the Agreement other than a 
Subcontractor, Supplier or Sub-subcontractor asserting a Claim in respect of the 
Work or the Project: 

.1 for which such Subcontractor, Supplier or Sub-subcontractor is entitled to assert 
rights (including lien rights) under the Construction Act against the Owner; or 

.2 which relate to a Claim the Contractor is asserting against the Indemnitees. 

7.8.2 Without limiting the obligations of the Contractor under 7.7 – CLAIMS PROCEDURE 
and GC 7.8.3 or elsewhere in the Agreement, the Contractor shall, or shall cause the 
Contractor's insurer to, in the manner and extent requested by the Owner: 

.1 respond to all Third Party Claimants in a timely manner; 

.2 ensure that Third Party Claimants are provided with accurate information about 
the status of their Claim, and 

.3 where appropriate, notify Third Party Claimants of the relevant activity on their 
Claims and provide them with information. 

7.8.3 If the Contractor receives notice of a Claim of a Third Party Claimant relating to or 
arising out of the Agreement, the Contractor shall immediately forward the notice of 
Claim to the City of Toronto Clerk’s office at claims@toronto.ca. 

7.8.4 Once the Contractor receives notice of a Claim of a Third Party Claimant relating to or 
arising out of the Agreement (including any notice from the City of Toronto’s adjuster), 
the Contractor shall, or shall cause the Contractor's insurer to, in the manner and 
extent requested by the Owner: 

mailto:claims@toronto.ca


 
Construction Agreement    
Schedule D – General Conditions    

 

Version 1.9.1   Page 82 
 

.1 within five (5) Working Days of receiving notice of such Claim, send a letter to the 
Third Party Claimant acknowledging receipt of such Claim and provide the Third 
Party Claimant with the contact information of the Contractor Project Manager, or 
another Person representing the Contractor, to whom the Third Party Claimant 
can refer questions regarding such Claim; 

.2 conduct an investigation of such Claim and make a decision regarding such 
Claim that is based on a proper consideration of the facts; and 

.3 within twenty-five (25) Working Days of receiving notice of such Claim, provide 
the Third Party Claimant with a letter advising of the results of the investigation 
and clearly explaining the Contractor’s decision regarding such Claim or should 
the Contractor require the involvement of their insurance company to resolve 
such Claim, this shall be forwarded to the insurance company and the Third 
Party Claimant shall be notified within the allotted period of time above. 

7.8.5 The Owner may, in writing, provide an extension of time for responding to the Claim 
of a Third Party Claimant pursuant to this 7.8- SERVICE STANDARDS FOR 
CONTRACTOR IN RESPONDING TO THIRD PARTY CLAIMANTS if the Contractor 
or the Contractor’s insurer, in writing, provides the Owner with a request for an 
extension as well as the reasons for the extension. In considering whether to provide 
such an extension, the Owner shall consider the Contractor’s, or the Contractor’s 
insurer’s, reasons for the request and all of the surrounding circumstances including 
good customer service standards. Once the Contractor forwards such Claim to its 
insurer, the resolution of such Claim shall follow the insurance industry standards for 
claim investigation. 

7.8.6 If an extension of time is provided under GC 7.8.5, the Contractor, or the Contractor’s 
insurer, shall write to the Third Party Claimant advising that the investigation is on-
going, advise of the date by which the Contractor or its insurer will report the results 
of the investigation to the Third Party Claimant, and explain the reasons why 
additional time is required to make a decision on the Claim. 

7.8.7 A copy of all letters sent to a Third Party Claimant by or on behalf of the Contractor, 
including letters sent by the Contractor’s insurer, pursuant to this 7.8- SERVICE 
STANDARDS FOR CONTRACTOR IN RESPONDING TO THIRD PARTY 
CLAIMANTS, shall be copied to the Owner, and the City of Toronto’s adjuster. 

7.8.8 Where appropriate, the Contractor shall ensure its insurer takes all of the appropriate 
steps to meet the obligations under GC 7.8.1 to 7.8.7. 

7.8.9 The Contractor shall provide to the Owner monthly updates on the status of all Claims 
received from Third Party Claimants until resolution of such Claims. 

7.8.10 If the Contractor fails to meet any of its obligations under this 7.8 - SERVICE 
STANDARDS FOR CONTRACTOR IN RESPONDING TO THIRD PARTY 
CLAIMANTS, the Owner may provide the Contractor with Notice in Writing that the 
relevant obligations have not been fulfilled. If the Contractor does not fulfil such 
obligations within five (5) Working Days from receipt of such Notice in Writing, the 
Owner, without prejudice to any other right or remedy, may hold back an amount of 
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$10,000.00 from monies payable to the Contractor under the Agreement. The Owner 
may exercise its right of holdback under this section for each Claims of a Third Party 
Claimant for which the Contractor fails to meet its obligations under 7.8 - SERVICE 
STANDARDS FOR CONTRACTOR IN RESPONDING TO THIRD PARTY 
CLAIMANTS. Without limiting any of the Owner’s other rights of holdback or set-off, 
the Owner will release the monies held back pursuant to this GC 7.8.10 once it has 
received evidence that the Contractor has sent the Third Party Claimant a letter(s) in 
accordance with GC 7.8.4.1 and 7.8.4.3. 

8. INSURANCE, CONTRACT SECURITY, BONDS AND CONTRACTUAL HOLDBACK 

8.1 INSURANCE 

8.1.1 Without restricting the generality of 9.1 – INDEMNIFICATION or any other provision 
of the Agreement, the Contractor shall provide, maintain and pay: 

.1 for the insurance coverages listed in this 8.1 - INSURANCE under GCs 8.1.2, 
8.1.3, 8.1.4, 8.1.5, 8.1.6, 8.1.7, 8.1.8 and 8.1.9 as such coverages may be 
modified by Row D.1 of the Information Sheet; and 

.2 such additional insurance coverages as required by Row D.1 of the Information 
Sheet. 

8.1.2 Commercial General Liability Insurance: 

(1) in the amount of five million dollars ($5,000,000) per occurrence; 

(2) that includes the Indemnitees and such other Persons identified by the 
Owner from time to time as additional insureds with respect to liability arising 
out of the operation of the Contractor with regard to the Agreement; and 

(3) that provides for a cross liability and/or severability of interest, contractual 
liability, Owner’s and Contractor’s protective liability, broad form property 
damage, contingent/and or employer's liability, products and completed 
operations, non-owned automobile liability and, if applicable to the insured 
operations as detailed in the Agreement, coverage for blasting, explosion, 
shoring, underpinning, underground works, pile driving and collapse; and 

(4) which includes completed operations coverage for a period of six (6) years 
from the date of Substantial Performance of the Work, unless otherwise 
indicated in the Agreement. If the Contractor fails to comply with the 
requirements of this GC 8.1.2(4)  or to maintain such coverage any 
contractual period for claiming indemnity described in the Agreement will not 
be binding on the Owner. 

8.1.3 Contractor’s Pollution Liability Insurance 

.1 Unless expressly indicated otherwise in row D.1 of the Information Sheet, 
pollution liability insurance in the amount of not less than Two Million Dollars 
($2,000,000) per claim. The policy shall cover third-party injury and property 
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damage claims, including clean-up costs, as a result of pollution conditions 
arising from the Work performed. If written as a single project policy, the policy 
shall include an extended reporting period of 24 months. If written as an annual 
policy, the policy should be kept in force for 24 months from the date of the later 
of the: issuance of the Final Acceptance Certificate or termination of the 
Agreement, as the case may be. The Owner shall be included as an additional 
insured on this policy. 

8.1.4 All Risk Property Insurance 

.1 All risk property insurance shall be written on a replacement cost basis based on 
the Contract Price, on the building or structure while in the course of 
construction, and on all Products, Construction Equipment, supplies and/or 
systems, including boiler and machinery, and pressure vessels if applicable, 
owned by the Contractor or for which they are legally liable, that form part of the 
Work or are used in the performance of the Work, including while in transit or in 
offsite storage if applicable. Unless expressly indicated otherwise in row D.1 of 
the Information Sheet, this policy shall be maintained continuously from the 
Commencement Date until Substantial Performance of the Work. The policy may 
be written separately in the form of a Builder’s Risk or Installation Floater; and 
Boiler and Machinery policy and/or Contractor's Equipment policy, as appropriate 
to the Project. The Owner shall be included as an additional insured and a joint 
loss payee on these policies, except for the Contractor’s Equipment policy. This 
GC 8.1.4 is subject to GC 3.14.4. 

.2 The all risk property insurance shall provide that, in the event of a loss or 
damage: 

(1) unless directed otherwise by the Owner in its sole and absolute discretion, 
the Contractor shall act on behalf of both the Owner and the Contractor for 
the purpose of adjusting the amount of such loss or damage payment with 
the insurers and payment shall be made to the Owner and the Contractor as 
their respective interests may appear; 

(2) when the extent of the loss or damage is determined the Contractor shall 
proceed to restore the Work. Loss or damage shall not affect the rights and 
obligations of either party under the Agreement except that the Contract 
Time may be extended relative to the extent of the loss or damage in 
accordance with 7.5 – DELAYS; and 

(3) the Contractor shall be entitled to receive from the Owner, in addition to the 
amount due under the Agreement, the amount at which the Owner's interest 
in restoration of the Work has been appraised, such amount to be paid as 
the restoration of the Work proceeds and in accordance with the 
requirements of 5. CONTRACT PRICE AND PAYMENT. In addition, the 
Contractor shall be entitled to receive from the payments made by the 
insurers the amount of the Contractor’s interest in the restoration of the 
Work. 

8.1.5 Automobile Liability Insurance 
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.1 Automobile liability insurance in respect of all licensed owned/leased vehicles 
that will be utilized in the performance of the Work, unless otherwise required by 
the Agreement. Such automobile liability insurance shall have limits of not less 
than five million dollars ($5,000,000) per occurrence. 

8.1.6 Professional Liability Insurance 

.1 If providing specialized consulting services including architectural, design, 
mechanical engineering, or other engineering professional services as a part of 
the Work, the Contractor shall provide and/or cause any Subcontractor or Sub-
subcontractor, where such Subcontractor or Sub-subcontractor is under a 
professional obligation to maintain the same, Professional Liability Insurance or 
Errors and Omissions Insurance in the amount of not less than two million dollars 
($2,000,000) per claim and shall continue for twenty-four (24) months following 
the date of the earlier of the issuance of the Final Acceptance Certificate or 
termination of the Agreement, as the case may be.  

8.1.7 Aviation Liability Insurance 

.1 If used directly or indirectly in performance of the Work by the Contractor, 
Subcontractor, Sub-subcontractor or Supplier, aviation liability insurance with 
respect to owned or non-owned aircraft, remotely piloted aircraft, unmanned 
aerial vehicles or drones including the use of additional premises, and shall 
include, if applicable, coverage for bodily injury, death, aircraft passenger hazard, 
and damage to property including loss of use thereof. Such insurance shall have 
limits of not less than five million dollars ($5,000,000) per occurrence. 

8.1.8 Watercraft Liability Insurance 

.1 If used directly or indirectly in performance of the Work by the Contractor, 
Subcontractor, Sub-subcontractor or Supplier, watercraft liability (protection & 
indemnity) insurance with respect to owned or non-owned watercraft including 
the use of additional premises, and shall include coverage for collision and 
damage to fixed and floating objects (including such liability to the extent not 
covered by Hull & Machinery policy), bodily injury, illness or death of seamen 
when not covered under a compensation scheme, pollution liability, tower’s 
liability (as may be applicable), specialist operations extension (as may be 
applicable), wreck removal and removal of debris for each watercraft, including 
loss of use thereof. Such insurance shall have limits of not less than five million 
dollars ($5,000,000) per occurrence or not less than limitations determined by the 
Marine Liability Act S.C. 2001 C.6, and if applicable, the Regulations Respecting 
Compulsory Insurance for Ships carrying Passengers SOR/2018-245, whichever 
shall be greater.  

8.1.9 Marine Insurance 

.1 If carrying out any ocean, coastal and inland waterway shipments, the Contractor 
shall ensure a marine insurance policy is in place to fully insure the full 
replacement value of the shipment, insurance, and freight plus 10% and should 



 
Construction Agreement    
Schedule D – General Conditions    

 

Version 1.9.1   Page 86 
 

cover the cargo on an "All Risks" basis from the point of origin of shipment until 
delivery, including the risk of unloading at the delivery point. 

.2 The Contractor shall maintain or cause to be maintained, if applicable, hull and 
machinery insurance with limits to no less than the market value of the watercraft 
subject to conditions limited to no less than American Institute Hull Clauses (June 
2, 1977) for all barges, scows and other watercraft owned, rented or leased by 
the Contractor or any Subcontractor or Sub-subcontractor. 

8.1.10 The Contractor shall be responsible for all deductible and self-insured retention 
amounts under the policies required by this 8.1 - INSURANCE. 

8.1.11 Insurance Requirements and Duration 

.1 Unless specified otherwise in this 8.1 - INSURANCE, the duration of each 
insurance policy shall be from on or before Commencement Date until the date of 
the earlier of the issuance of the Final Acceptance Certificate or termination of 
the Agreement, as the case may be. 

.2 Prior to the execution of the Agreement, and upon placement and at amendment 
or extension of all or any part of the insurance, the Contractor shall within five (5) 
Working Days provide the Owner with confirmation of coverage on the Owner’s 
certificate of insurance form as attached as Form 2 of Schedule G – Forms or on 
a form acceptable to the Owner, without notice or demand by the Owner. Prior to 
the expiration date of all or any part of the insurance the Contractor shall submit 
to the Owner such confirmation of coverage or a replacement policy without 
notice or demand by the Owner. The insurance documents required by this GC 
8.1.11.2 shall be signed by the insurer or an authorized representative of the 
insurer.  

.3 If the Owner receives notice of cancellation for nonpayment of the insurance 
premium, the Owner may, but is not obliged to, pay the premium of any policy of 
insurance required to be maintained herein and make a formal demand for 
reimbursement of such costs from the Contractor. If the Contractor fails to pay 
the cost of the insurance placed by the Owner within fifteen (15) Calendar Days 
of the date on which the Owner made a formal demand for reimbursement of 
such costs, the Owner may set-off the costs thereof in accordance with 5.10 – 
OWNER’S SET-OFF. 

.4 The Contractor shall, on request, within five (5) Working Days provide the Owner 
with a certified true copy of each insurance policy exclusive of information 
pertaining to premium or premium bases used by the insurer to determine the 
cost of the insurance. The certified true copy shall include a signature of the 
insurer or the underwriter or the broker. 

.5 All insurance policies taken out by the Contractor shall be placed with insurers 
satisfactory to the Owner acting reasonably. Without limiting the generality of the 
foregoing, all insurers must be licensed to underwrite insurance in the Province 
of Ontario, except to the extent the Owner waives such requirement in writing. 
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.6 The insurance policies required pursuant to this GC shall: 

(1) be primary and shall not call into contribution any insurance available to the 
Owner; and 

(2) contain a waiver of subrogation rights which the insurers may have against 
the Owner or any other additional insured, except for the Automobile Liability 
and Professional Liability policies. 

.7 In addition to the insurance required by 8.1 – INSURANCE, the Contractor shall, 
at its cost, maintain such other forms of insurance as the Owner, acting 
reasonably, may require from time to time, in amounts and for risks against which 
a prudent contractor would insure. 

.8 Each policy (except for the policy of automobile liability insurance required under 
GC 8.1.5) shall contain an endorsement requiring the insurer(s) to notify the 
Owner in writing, by registered mail, at least thirty (30) Calendar Days (fifteen 
(15) Calendar Days if cancellation is due to non-payment of premium), prior to 
any cancellation of the Contractor’s insurance. 

.9 “Claims made” insurance policies shall not be permitted, except for the 
Professional Liability and Contractor's Pollution Liability policy. 

.10 The insurance coverages required by 8.1 – INSURANCE shall allow for partial or 
total use and occupancy by the Owner prior to Substantial Performance of the 
Work in accordance with 3.14. 

8.1.12 The Contractor shall cause the Subcontractors and Suppliers to provide and 
maintain, at the expense of the Subcontractors and Suppliers, the insurance set out 
in GC 8.1.2 and 8.1.5.  

8.2 CONTRACT SECURITY 

8.2.1 The Contractor shall, prior to the Commencement Date or within the specified time, 
provide to the Owner any contract security specified in row D.2 of the Information 
Sheet. 

8.3 SURETY BONDS 

8.3.1 Unless expressly indicated otherwise in row D.5 of the Information Sheet, the 
Contractor shall provide surety bonds, which shall be: 

.1 a performance bond with a coverage limit of fifty percent (50%) of the aggregate 
amount of the Fixed Price and the estimated Total Price of Unit Price Work 
(calculated using the Estimate of Units for Completion), plus Value Added Taxes; 
and a labour and material payment bond with a coverage limit of fifty percent 
(50%) of such aggregate amount; 

.2 in compliance with the requirements of the Construction Act and in the form 
prescribed by the Construction Act; and 
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.3 delivered to the Owner prior to the execution of the Agreement by both the 
Owner and the Contractor.  

8.3.2 The premiums for the bonds required by the Agreement are included in the Fixed 
Price and Unit Prices. 

8.3.3 If the Contract Price increases during the Performance of the Work, the Owner shall 
have the right, in its sole discretion and at any time, to require riders be provided to 
the existing bonds, to increase the value of the bonds to fifty percent (50%) of the 
total of the Contract Price plus Value Added Taxes. 

8.4 CONTRACTUAL HOLDBACK 

8.4.1 The Owner shall retain a contractual holdback equal to the amount(s) identified in row 
D.3 of the Information Sheet (the aggregate of such amounts retained by the Owner 
being the “Contractual Holdback”). For clarity, the Owner shall not retain 
Contractual Holdback in respect of the payment of Lien Holdback pursuant to 5.6 - 
PAYMENT OF LIEN HOLDBACK UPON SUBSTANTIAL PERFORMANCE OF THE 
WORK or the payments pursuant to 5.7 – PAYMENTS UPON TOTAL 
PERFORMANCE OF THE WORK. 

8.4.2 The Owner, without prejudice to any other right or remedy, shall be entitled to apply 
the Contractual Holdback towards Losses the Owner may suffer, sustain or incur in 
connection with the: 

.1 exercise of its rights in respect of the Contractor’s failure to correct a default 
pursuant to GC 11.1.5; 

.2 failure of Contractor to complete the Work and correct deficient Work after the 
issuance of the certificate of Substantial Performance of the Work in accordance 
with the completion schedule established pursuant to GC 5.5.3; and 

.3 exercise of its right to correct Deficiencies or make good damaged work or 
property pursuant to GC 2.5.4 and 9.3.5. 

8.4.3 Upon the Total Performance of the Work, the portion of the Contractual Holdback 
which remains after the Owner has exercised its rights pursuant to 8.4.2, if any, shall 
be reduced by the percentage amount identified in row D.4 of the Information Sheet. 
The reduced amount of the Contractual Holdback (without any interest owed by the 
Owner) shall be eligible to be included in the Proper Invoice submitted pursuant to 
GC 5.7.1.1. 

8.4.4 After the issuance of the Final Acceptance Certificate, the Contractor may submit a 
Proper Invoice to the Owner in accordance with the applicable requirements of 5.3 – 
PROPER INVOICES requesting release of the portion of the Contractual Holdback 
which remains after the Owner has exercised its rights pursuant to GC 8.4.2, if any. 
The Owner shall make payment to the Contractor of such remaining portion of the 
Contractual Holdback (without any interest owed by the Owner) in accordance with 
the applicable requirements of 5.4 – PROGRESS PAYMENT. 
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9. INDEMNIFICATION, WAIVER OF CLAIMS AND WARRANTY  

9.1 INDEMNIFICATION 

9.1.1 The Contractor shall indemnify, defend and hold harmless the Owner, the mayor of 
the City of Toronto and each of the City of Toronto’s agencies, boards, commissions, 
Personnel, elected officials, servants, volunteers and advisers (including the Contract 
Administrator and the Owner Representative), and their respective successors and 
assigns (collectively as the “Indemnitees”) from and against all Claims brought 
against, or Losses suffered, sustained, or incurred by, the Indemnitees which may be 
directly or indirectly attributable to, or arising or alleged to arise out of: 

.1 the negligent acts or omissions of the Contractor Parties;  

.2 any deliberate act of wrongdoing or wilful misconduct or fraud of a Contractor 
Party including intentional misrepresentation; or 

.3 the performance of or the failure to perform any of the Contractor’s obligations 
under the Agreement  

(collectively, the “Subject Matter of Indemnity”). The Subject Matter of Indemnity 
includes: 

.4 all Losses that any of the Indemnitees may suffer, sustain or incur arising in 
respect of bodily injury, illness or death of any individual or physical loss of or 
damage to tangible property (including all or any part of the Site or any other 
tangible property related thereto); and 

.5 all Claims arising in respect of bodily injury, illness or death of any individual or 
physical loss of or damage to tangible property. 

9.1.2 Without limiting the generality of any other provision in the Agreement, the Contractor 
shall indemnify, defend and hold harmless the Indemnitees from and against all 
Claims brought against, or Losses suffered, sustained, or incurred by the Indemnitees 
which may be directly or indirectly attributable to, or arising or alleged to arise out of: 

.1 a lien or subsequent lawsuit brought in connection with any lien by a 
Subcontractor, Sub-subcontractor or Supplier; 

.2 the infringement or an alleged infringement of any patented invention or copyright 
by the Contractor Parties in connection with the Work including the Products; 

.3 the Contractor’s failure to comply with the requirements of 4.3 – HAZARDOUS 
MATERIALS;  

.4 the Contractor’s failure to comply with the requirements of OHSA and the duties, 
responsibilities and obligations of the constructor under OHSA; 
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.5 the Contractor’s failure to comply with the requirements of GC 12.2.16 or 
3.8.2.3(3); 

.6 a Subcontractor, Supplier or Sub-subcontractor’s failure to comply with the 
requirements of GC 3.8.2.3(3); 

.7 the presence of mould caused by the Contractor’s operations under the 
Agreement as determined in accordance with GC 4.4.2; or 

.8 the Contractor’s failure to comply with the requirements of GC 10.1.6. 

9.1.3 The Contractor shall pay to the Indemnitees, or any of them, on demand the amount 
of all Losses and Claims for which the Contractor is obligated to indemnify the 
Indemnitees and any moneys paid or payable by the Indemnitees in settlement or in 
discharge or on account thereof. If the Contractor fails to make such payments within 
ten (10) Working Days after such demand, the Owner may set-off such payments in 
accordance with 5.10 – OWNER’S SET-OFF. 

9.1.4 The Owner shall indemnify, defend and hold harmless the Contractor from and 
against all Claims brought against the Contractor by third parties, or Losses suffered, 
sustained, or incurred by the Contractor in respect of such third party Claims, that are 
attributable to, or arise out of, the Contractor’s direct involvement in the Agreement, 
provided such third party Claims are directly caused by the negligent act or omission 
of the Owner in the performance of the Owner’s obligations under the Agreement, 
and then only to the extent the Losses was caused by the Owner. 

9.1.5 The Owner shall indemnify, defend and hold harmless the Contractor from and 
against all Claims brought against the Contractor, or Losses suffered, sustained, or 
incurred by the Contractor arising out of the Contractor’s performance of its 
obligations under the Agreement which are attributable to, or arise out of 

.1 a lack of or defect in title or an alleged lack of or defect in title to the Site; or 

.2 an infringement of a patent of invention directly resulting from the use of  a 
model, plan or design that was supplied to the Contractor by the Owner as part of 
the Agreement, 

but excluding any consequential, indirect or special damages and loss of profit, loss 
of opportunity or loss of productivity. The Contractor expressly waives the right to 
indemnity for Claims other than those stated above. 

9.1.6 The Contractor hereby authorizes and empowers the Owner or its solicitor to defend, 
settle or compromise any of the Claims described in GC 9.1.1 and 9.1.2 as the Owner 
or its solicitor may deem expedient. The Contractor shall ratify and confirm all the acts 
of the Owner and its solicitor undertaken pursuant to this GC 9.1.6 and shall pay to 
such solicitor on demand their reasonable costs of any such defense, settlement 
and/or compromise. If the Contractor fails to make such payments to the solicitor, the 
Owner may set-off such payments in accordance with 5.10 – OWNER’S SET-OFF. 
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9.1.7 The Contractor shall not settle or compromise any of the Claims described in GC 
9.1.1 or 9.1.2, for which it is liable to indemnify, defend and hold harmless the Owner 
without first obtaining the consent of the Owner with such consent not to be 
unreasonably withheld or delayed. 

9.1.8 The Contractor acknowledges that the Owner holds the benefit of any covenant, 
release or indemnity in the Agreement, including the covenants of the Contractor in 
GC 9.1.1, 9.1.2 and 9.1.3, that is expressly intended to extend to include the 
Indemnitees (other than the Owner) as third party beneficiaries as trustee and agent 
for such Indemnitees. The Owner shall be entitled to enforce the rights of such 
Indemnitees as third party beneficiaries under such covenant and indemnities. 

9.1.9 9.1 - INDEMNIFICATION in no way limits any other liability or obligation of the parties 
in respect of the Agreement. 

9.2 WAIVER OF CLAIMS 

9.2.1 With its Proper Invoice for the Lien Holdback submitted in accordance with 5.6 - 
PAYMENT OF LIEN HOLDBACK UPON SUBSTANTIAL PERFORMANCE OF THE 
WORK, the Contractor shall include a list setting out the status of all outstanding 
Claim Notices which have been submitted in strict compliance with 7.7 – CLAIMS 
PROCEDURE. For clarity, notwithstanding any other provision of the Agreement to 
the contrary: 

.1 any Claim Notices submitted prior to such Proper Invoice, but which are not set 
out in such list shall be deemed to be irrevocably barred, and waived and 
released by Contractor; and 

.2 any Claims not included in such list shall be deemed to be irrevocably and 
unconditionally barred, and waived and released by Contractor, except for 
payment of the Lien Holdback which is the subject matter of such Proper Invoice, 
payment of the Contractual Holdback and any Claims in respect of Work to be 
performed sixty (60) Days prior to the date of Substantial Performance and on 
and after the date of Substantial Performance of the Work.  

9.2.2 With its Proper Invoice submitted pursuant to GC 5.7.1.1 the Contractor shall include 
a list setting out the status of all outstanding Claim Notices which have been 
submitted in strict compliance with 7.7 – CLAIMS PROCEDURE. For clarity, 
notwithstanding any other provision of the Agreement to the contrary: 

.1 any Claim Notices submitted prior to such Proper Invoice, but which are not set 
out in such list shall be deemed to be irrevocably barred, and waived and 
released by Contractor; and 

.2 any Claims not included in such list shall be deemed to be irrevocably and 
unconditionally barred, and waived and released by Contractor, except for 
payment of any remaining Lien Holdback and the payment which is the subject 
matter of such Proper Invoice. 

9.3 WARRANTY 
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9.3.1 The Contractor warrants that all Work shall be free of Deficiencies including in 
materials and workmanship and conform to the requirements of the Agreement during 
the Warranty Period. Except as expressly provided elsewhere in the Agreement, the 
Contractor does not warrant that the Owner Supplied Materials are free of 
Deficiencies. For clarity, this does not limit any warranty obligations of the Contractor 
for Work in respect of, or in connection with, the Owner Supplied Materials. 

9.3.2 The Owner or Contract Administrator shall promptly give the Contractor Notice in 
Writing of observed Deficiencies which occur during the Warranty Period. 

9.3.3 The Contractor shall, at the Contractor’s cost, commence correction of Deficiencies in 
the Work which appear prior to and during the Warranty Period promptly, and in no 
event later than within ten (10) Working Days after receipt of Notice in Writing from 
the Owner or Contract Administrator of observed Deficiencies, and promptly complete 
the correction of such Deficiencies. The obligation of the Contractor to perform the 
corrective Work in accordance with this 9.3 – WARRANTY shall include the provision 
of all necessary labour and materials and the removal and replacement of covering 
materials. The carrying out of the correction of Deficiencies shall be executed at times 
convenient with the Owner which may entail overtime Work on the part of, and at the 
cost of, the Contractor. For greater certainty, if the Contractor is notified of 
Deficiencies prior to the end of the Warranty Period, then the Contractor shall make 
good the Deficiencies, notwithstanding that the warranty Work may commence or 
extend beyond the end of the Warranty Period. 

9.3.4 The Contractor shall, at its cost, make good or pay for damage or destruction to other 
parts of the Work, the Owner’s or other contractors’ property or any other property 
caused by the Deficiencies during the Warranty Period or the correction of such 
Deficiencies.  

9.3.5 If after receipt of the Owner’s or Contract Administrator's Notice in Writing, the 
Contractor fails to, within the required period, commence and complete the correction 
of Deficiencies or make good damage or destruction to other parts of the Work, the 
Owner’s or other contractors’ property or any other property as required by this 9.3 – 
WARRANTY, the Owner may correct the Deficiencies or make good such damage 
and destruction and hold the Contractor responsible for all costs thereof.    

9.3.6 Any extension of the warranty beyond the Warranty Period shall be as specified in the 
Agreement (“Extended Warranty Periods”). Without limiting the Contractor’s 
warranty under 9.3 – WARRANTY, the Extended Warranty Periods shall be issued by 
the warrantor to the benefit of the Owner. The Contractor’s responsibility with respect 
to the Extended Warranty Periods shall be limited to obtaining any of the Extended 
Warranty Periods from the warrantor and assisting the Owner in the administration of 
the Extended Warranty Periods to the extent reasonably required by the Owner. The 
obligations under the Extended Warranty Periods are solely the responsibilities of the 
warrantor. For clarity, this GC 9.3.6 does not limit any responsibility or liability of the 
Contractor in respect of Deficiencies which appear prior to and during the Warranty 
Period. 

9.3.7 Any Product or equipment requiring excessive servicing during the Warranty Period 
(or free maintenance period, if applicable) shall be considered Deficient and the 
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warranty (or free maintenance period) shall be deemed to take effect from the time 
that the Deficiency has been corrected so as to cause excessive servicing to 
terminate.  

9.3.8 Within thirty (30) Calendar Days after Substantial Performance of the Work, and 
without limiting the Contractor’s warranty under this 9.3 – WARRANTY, the 
Contractor shall assign to the Owner, to the extent assignable, the benefit of all 
warranties and guarantees relating to the Work. The assignment shall: 

.1 expressly reserve the right of the Contractor to make any claims under such 
warranties and guarantees; 

.2 in no way prejudice any rights of or benefits accruing to the Contractor pursuant 
to such warranties and guarantees; and 

.3 be in a form acceptable to the Owner. 

9.3.9 The provisions of 9.3 – WARRANTY shall not deprive the Owner of any action, right 
or remedy otherwise available to the Owner for the Contractor’s failure to fulfill its 
obligations or responsibilities under the Agreement and shall not be construed as a 
waiver of Claims in favour of the Contractor or as a limitation on the time in which the 
Owner may pursue such other action, right or remedy. The warranties set out in the 
Agreement are not supplemental to and do not limit or preclude the application of any 
other conditions and warranties, express or implied, by law, trade usage or otherwise. 

10. GOVERNING REGULATIONS  

10.1 LAWS, NOTICES, PERMITS, AND FEES 

10.1.1 The Owner shall obtain and pay for development approvals, building permit, 
easements, rights of servitude, and all other necessary approvals and permits, except 
for the permits and fees referred to in GC 10.1.2 or for which the Agreement specify 
as the responsibility of the Contractor. 

10.1.2 The Contractor shall be responsible for the procurement of permits, licences, 
inspections, and certificates, which are necessary for the performance of the Work 
(including dewatering permits/agreements) and customarily obtained by contractors in 
the jurisdiction of the Site after the issuance of the building permit. The Contract Price 
includes the cost of these permits, licences, inspections, certificates and agreements, 
and their procurement. 

10.1.3 The Contractor shall, and shall cause all Subcontractors, Suppliers and Sub-
subcontractors to give the notices required by, and comply with, the Laws which are 
or come into force during the performance of the Work and which relate to the Work, 
to the preservation of health and safety. 

10.1.4 Without limiting GC 10.1.3, the Contractor shall notify the Chief Building Official or the 
registered code agency where applicable, of the readiness, substantial completion, 
and completion of the stages of construction set out in the Ontario Building Code. The 
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Contractor shall be present at each site inspection by an inspector or registered code 
agency as applicable under the Ontario Building Code. 

10.1.5 Subject to 3.6 – DOCUMENT REVIEW AND EXAMINATION OF SITE, the Contractor 
shall not be responsible for verifying that the Agreement is in compliance with the 
Laws relating to the Work. If the Agreement is at variance therewith, or if, subsequent 
to the Effective Date, changes are made to the applicable Laws which require 
modification to the Agreement, the Contractor shall advise the Contract Administrator 
in writing requesting direction immediately upon such variance or change becoming 
known. The Contract Administrator will make the changes required to the Agreement 
as provided in 7.1 - OWNER’S RIGHT TO MAKE CHANGES, 7.2 - CHANGE ORDER 
and 7.3 - CHANGE DIRECTIVE. 

10.1.6 If the Contractor: 

.1 fails to notify the Owner and the Contract Administrator in writing of changes 
made to the applicable Laws (other than Owner’s Policies, Procedures and By-
laws) in accordance with GC 10.1.5; 

.2 fails to obtain direction as required in GC 10.1.5; or 

.3 performs Work that it knows or should have known, applying the Standard of 
Care, contravenes any Laws,  

the Contractor shall be responsible for and shall correct the violations of such Laws, 
and shall be responsible for the Losses and delay attributable to the failure to comply 
with the provisions of such Laws, and, notwithstanding any limitations described in 
GC 9.1.1. 

10.1.7 Notwithstanding GC 7.5.2, if subsequent to the Effective Date, changes are made to 
Laws (other than Owner’s Policies, Procedures and By-laws) which increase or 
decrease the cost of the performance of the Work or Contract Time then: 

.1 any claim by the Contractor must be submitted in accordance with the 
requirements of 7.7 - CLAIMS PROCEDURE; and  

.2 the Owner may submit a change in accordance with the requirements of 7.1 – 
OWNER’S RIGHT TO MAKE CHANGES. 

10.1.8 Without limiting the generality of any other provision in the Agreement, the Contractor 
shall cause all certificates to be furnished that are required or given by the 
appropriate Governmental Authorities or quasi-governmental authorities as evidence 
that the Work as installed conforms with the Laws, including certificates of compliance 
for the Owner’s occupancy or partial occupancy. The certificates are to be final 
certificates giving complete clearance of the Work, in the event that such 
Governmental Authorities or quasi-governmental authorities furnish such certificates. 
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10.2 TAXES AND DUTIES 

10.2.1 Subject to GC 10.2.3, the Fixed Prices and Unit Prices shall include all taxes and 
customs duties except for Value Added Taxes payable by the Owner to the 
Contractor. For clarity, there shall be no adjustment in the Fixed Price or Unit Prices 
as a result of inflation or currency fluctuation. 

10.2.2 The Contractor shall provide a detailed breakdown of additional taxes and duties if 
requested by the Owner in a form satisfactory to the Owner.  

10.2.3 Any increase or decrease in costs to the Contractor due to changes in Canadian 
federal and provincial taxes and custom duties after the Effective Date shall increase 
or decrease the Fixed Prices and Unit Prices accordingly. For greater certainty, the 
Contractor shall not be entitled to any markup for overhead or profit on any increase 
in such taxes and duties. 

10.2.4 The Contractor represents and warrants that it is: 

.1 not a non-resident Canadian; or  

.2 has notified the Owner in writing, prior to execution of the Agreement that it is a 
non-resident Canadian, 

for the purposes of the Income Tax Act (Canada). Notwithstanding anything to the 
contrary, all amounts payable by the Owner shall be subject to the Income Tax Act 
(Canada) (including applicable deductions from payments by the Owner on account 
of withholding against tax). Without limiting the generality of the foregoing, if any 
Laws requires that any taxes or other amounts be deducted or withheld from any 
payments to be made by the Owner under the Agreement, the Owner shall deduct 
such taxes or other amounts and remit such taxes or other amounts directly to the 
applicable Governmental Authority, including the Canada Revenue Agency, on or 
before the applicable due date and the Owner shall not be required to compensate or 
otherwise indemnify the Contractor with respect to such taxes or other amount. 

10.2.5 Any taxes or customs duties applicable to the Agreement, including any sales taxes, 
excise taxes or Value Added Taxes, whether or not paid, which are found to be 
inapplicable or for which refund, exemption or recovery may be obtained, are the sole 
and exclusive property of the Owner. The Contractor agrees to, and to cause all 
Subcontractors, Suppliers and Sub-subcontractors to, cooperate with the Owner in 
the application for any refund, exemption or recovery of any taxes or customs duties, 
which cooperation shall include, making or concurring in the making of an application 
for any such refund, exemption or recovery, and providing to the Owner copies, or 
where required, originals of Contractor Records or other documents necessary to 
support such applications for refunds, exemptions or recoveries. All such refunds, 
exemptions or recoveries shall either be paid to the Owner, or shall be a credit to the 
Owner against the Contract Price in accordance with 5.10 – OWNER’S SET-OFF, in 
the Owner’s discretion. The Contractor agrees to endorse over to the Owner any 
cheques received from the federal or provincial governments, or any other taxing 
authority, as may be required to give effect to this GC. The Contractor agrees to 
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enable, assist with and submit to any reasonable audit requested by the Owner with 
respect the potential refunds, exemptions or recoveries under this GC. 

10.2.6 Customs duties penalties, or any other penalty, fine or assessment levied against the 
Contractor, shall not be treated as a tax or customs duty for the purpose of this 10.2 – 
TAXES AND DUTIES. 

10.3 PATENT FEES 

10.3.1 The Contractor shall pay the royalties and patent licence fees required for the 
performance of the Agreement.  

10.4 WORKERS’ COMPENSATION 

10.4.1 Prior to commencing the Work, and again with the Proper Invoice for the Lien 
Holdback following Substantial Performance of the Work and the Contractor’s Proper 
Invoice submitted pursuant to GC 5.7.1.1, the Contractor shall provide evidence of 
compliance with workers’ compensation Laws, including payments due thereunder by 
the Contractor. 

10.4.2 At any time during the term of the Agreement, when requested by the Owner, the 
Contractor shall provide evidence of compliance with workers’ compensation Laws by 
the Contractor and Subcontractors. 

11. DEFAULT, TERMINATION AND SUSPENSION 

11.1 OWNER’S RIGHT TO PERFORM THE WORK, TERMINATE THE 
CONTRACTOR’S RIGHT TO CONTINUE WITH THE WORK, TERMINATE THE 
AGREEMENT OR SUSPEND THE WORK 

11.1.1 If the Contractor is adjudged bankrupt, or makes a general assignment for the benefit 
of creditors because of the Contractor’s insolvency, or if a receiver is appointed 
because of the Contractor’s insolvency, the Owner may, without prejudice to any 
other right or remedy the Owner may have, immediately terminate the Contractor’s 
right to continue with the Work or immediately terminate the Agreement, by giving the 
Contractor or receiver or trustee in bankruptcy Notice in Writing to that effect 
specifying the date upon which such termination becomes effective. 

11.1.2 If the Contractor: 

.1 fails to comply with the requirements of 1.7 – CONFLICTS OF INTEREST or if 
the parties are unable to resolve a Conflict of Interest of the Contractor to the 
satisfaction of the Owner;  

.2 fails to provide a Recovery Plan in accordance with GC 7.5.6.1 or comply with 
the requirements in respect of a Recovery Plan under GC 7.5.6.2 and 7.5.6.3; or 

.3 is found or determined to have committed any offence that qualifies as an 
“indictable offence” under the Criminal Code (Canada) or any offence of a similar 
nature with substantially similar penalties under any quasi-criminal provisions of 
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another Law or any fraudulent act in any way related to the Work or the 
Agreement, 

the Owner may, without prejudice to any other right or remedy the Owner may have, 
immediately terminate the Contractor’s right to continue with the Work or immediately 
terminate the Agreement, by giving the Contractor Notice in Writing to that effect 
specifying the date upon which such termination becomes effective. 

11.1.3 Subject to GC 11.1.1 and GC 11.1.2, if the Contractor: 

.1 fails to commence the Work by the Commencement Date;  

.2 neglects to prosecute the Work properly or fails or neglects to maintain the latest 
Construction Schedule; or 

.3 otherwise fails to comply with the requirements of the Agreement, 

the Owner may, without prejudice to any other right or remedy the Owner may have, 
give the Contractor Notice in Writing that the Contractor is in default of the 
Contractor’s contractual obligations and instruct the Contractor to correct the default 
in the five (5) Working Days immediately following the receipt of such Notice in 
Writing. Failure by the Owner to provide such Notice in Writing in a timely manner 
after the default has occurred shall not constitute condonation of the default. 

11.1.4 If the Owner determines that the default referred to in GC 11.1.3 cannot be corrected 
in the five (5) Working Days specified or in such other time period as may be 
subsequently agreed in writing by the parties, the Contractor shall be in compliance 
with the Owner’s instructions if the Contractor: 

.1 commences the correction of the default within the specified time; 

.2 provides the Owner with an acceptable schedule for such correction; and 

.3 corrects the default in accordance with the Agreement terms and with such 
schedule. 

11.1.5 If the Contractor fails to correct the default referred to in GC 11.1.3 in the time 
specified or in such other time period as may be subsequently agreed in writing by 
the parties, without prejudice to any other right or remedy the Owner may have, the 
Owner may: 

.1 correct such default and set-off the cost thereof in accordance with 5.10 – 
OWNER’S SET-OFF provided the Contract Administrator has certified such cost 
to the Owner and the Contractor;  

.2 charge the Contractor for any Losses suffered, sustained or incurred by the 
Owner as a result of such default and/or set-off such Losses in accordance with 
5.10 – OWNER’S SET-OFF; or  
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.3 immediately terminate the Contractor’s right to continue with the Work in whole or 
in part or immediately terminate the Agreement by giving the Contractor Notice in 
Writing to that effect specifying the date upon which such termination becomes 
effective. 

11.1.6 If the Owner terminates the Contractor’s right to continue with the Work or terminates 
the Agreement as provided in GC 11.1.1, 11.1.2 and 11.1.5, without prejudice to any 
other right or remedy which the Owner may have, the Owner may, at its sole option: 

.1 take possession of the Work, Products and Owner Supplied Material at the Site;  

.2 subject to the rights of third parties, utilize the Construction Equipment at the 
Site;  

.3 finish the Work by whatever method the Owner may consider expedient, but 
without undue delay or cost; 

.4 require Contractor to provide such reasonable assistance as required to properly 
and safely transition the Work to the Owner or its other contractors; 

.5 withhold further payment to the Contractor until a final certificate for payment is 
issued; 

.6 charge the Contractor the amount by which the full cost of finishing: 

(1) any Fixed Price Work as certified by the Contract Administrator exceeds the 
unpaid balance of the Fixed Price; and 

(2) any Unit Price Work as certified by the Contract Administrator exceeds the 
portion of the Total Price of Unit Price Work that would have been paid to the 
Contractor on the completion of such Unit Price Work (calculated based on 
the number of units required to complete the Unit Price Work after the 
effective date of termination). 

plus compensation to the Contract Administrator for the Contract Administrator’s 
additional services and a reasonable allowance as determined by the Contract 
Administrator to cover the cost of corrections to Work performed by the 
Contractor that may be required under 9.3 - WARRANTY; 

.7 on expiry of the Warranty Period, charge the Contractor the amount by which the 
cost of corrections to the Contractor’s Work under 9.3 - WARRANTY exceeds the 
allowance provided for such corrections, or if the cost of such corrections is less 
than the allowance, pay the Contractor the difference; and 

.8 charge the Contractor for any Losses suffered, sustained or incurred by the 
Owner as a result of such termination and/or set-off such Losses in accordance 
with 5.10 – OWNER’S SET-OFF.  
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For clarity, any one or more of the Owner’s rights in GC 11.1.6 shall also apply to the 
portions of the Work that the Owner has terminated the Contractor’s right to continue 
pursuant to GC 11.1.5.3, mutatis mutandis. 

11.1.7 Upon receipt of Notice in Writing from the Owner terminating the Agreement, the 
Contractor shall: 

.1 subject to GC 11.1.6.4, cease Work on the effective date of the termination; 

.2 place no additional orders (and if requested by the Owner, the Contractor shall 
cancel existing orders and subcontracts specified by the Owner upon terms 
satisfactory to the Owner); and 

.3 preserve and protect the Products (at the Site or in transit), Owner Supplied 
Material and Work completed and in progress pending the Owner’s instructions, 
and the Contractor shall dispose of same in accordance with the Owner’s 
instructions. 

11.1.8 The Contractor’s obligation under the Agreement as to quality, correction and 
warranty of the Work performed by the Contractor up to the time of termination shall 
continue after such termination of the Agreement. 

11.1.9 Termination for Convenience 

.1 Notwithstanding any other term or condition in the Agreement, the Owner may (at 
any time) terminate the Contractor’s right to continue with the Work or terminate 
the Agreement without cause and in its sole and absolute discretion by giving a 
Notice in Writing to the Contractor, specifying the date upon which such 
termination becomes effective, provided that such termination date may not be 
less than seven (7) Calendar Days from the date on which the Contractor is 
deemed to have received such Notice in Writing.  

.2 In the event of termination pursuant to GC 11.1.9.1, the Owner shall be entitled 
to take possession of the Site, the Work, the Products and the Owner Supplied 
Material, and the Contractor shall be entitled to be paid for the following, without 
duplication, but subject to the other requirements in the Agreement to be satisfied 
by the Contractor prior to payment: 

(1) the value proportionate to the Contract Price, of the Work performed up to 
the effective date of termination;  

(2) reasonable demobilization costs paid by the Contractor which have been 
pre-approved by the Owner in writing;  

(3) reasonable costs incurred in connection with the preservation or protection 
of the Work; and 

(4) Subcontractor and Supplier cancellation costs reasonably paid by the 
Contractor as a result of such termination which have been pre-approved by 
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the Owner in writing and could not have been reasonably mitigated by the 
Contractor. 

.3 For greater certainty, the amounts payable pursuant to GC 11.1.9.2(1) are less 
any previous amounts paid or properly withheld on account of the Contract Price 
and except for the amounts referred to in this GC 11.1.9.2, the Contractor shall 
not be entitled to any additional Losses resulting from the termination in 
accordance with GC 11.1.9.1 including any consequential, indirect or special 
damages and loss of profit, loss of opportunity or loss of productivity. 

11.1.10 Notwithstanding any other provision in the Agreement, the Contractor shall accept, 
and not dispute, the termination of the Agreement or the Contractor’s right to continue 
with the Work in whole or in part by the Owner under GC 11.1.1, 11.1.2 or 11.1.5.3, 
provided that the Contractor is entitled to dispute the existence of the underlying 
default or event giving the Owner the right to terminate the Agreement, or the 
Contractor’s right to continue with the Work in whole or in part, in accordance with 12. 
DISPUTE RESOLUTION. However, if the Agreement is terminated under GC 11.1.1, 
11.1.2  or 11.1.5.3 and it is later determined that there was no default or other event 
giving the Owner the right to terminate the Agreement or the Contractor’s right to 
continue with the Work in whole or in part, as applicable, such termination shall be 
deemed to have been a termination for convenience and the rights and obligations of 
GC 11.1.9 shall apply to such termination. 

11.1.11 Suspension 

.1 The Owner, from time to time, may suspend any portion or the whole of the Work 
for any reason for such time as the Owner may notify the Contractor in a Notice 
in Writing. In addition to suspending any portion or the whole of the Work, the 
Owner shall be entitled to instruct the Contractor in the Notice in Writing to take 
such other action as may be reasonably required in respect of the suspension. 

.2 The Contractor shall, upon receipt of such Notice in Writing, suspend the Work 
referred to in such Notice in Writing (except for Work which, in the reasonable 
opinion of the Contractor is necessary for the safety and security of people or 
property) and such suspended Work shall not be resumed until the Owner so 
directs in writing. 

.3 Subject to GC 2.2.19, upon resumption of the suspended Work and provided the 
suspension of the Work was not as a result of the negligent act or omission of the 
Contractor Parties or the default or breach of the Contractor’s obligations under 
the Agreement or any other act or fault of the Contractor Parties, the Contract 
Time shall be extended for such reasonable time as agreed to by the Parties, 
taking into account such time period as recommended by the Contract 
Administrator and the Contract Price shall be adjusted to account for reasonable 
Losses incurred by the Contractor as the result of such suspension but excluding 
any consequential, indirect or special damages and loss of profit, loss of 
opportunity or loss of productivity resulting from such suspension. 

11.1.12 The Contractor acknowledges that remedies at law may be inadequate to provide the 
Owner with full compensation if the Contractor breaches its obligations under this 
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11.1 - OWNER’S RIGHT TO PERFORM THE WORK, TERMINATE THE 
CONTRACTOR’S RIGHT TO CONTINUE WITH THE WORK, TERMINATE THE 
CONTRACT OR SUSPEND THE WORK and that any such breach of such 
obligations by the Contractor may cause the Owner irreparable harm. As a result, the 
Owner will be entitled, without prejudice to any other right or remedy it may have at 
law or in equity, to seek injunctive relief, specific performance, or any other equitable 
remedy if the Contractor breaches such obligations or takes steps that reasonably will 
result in a breach of such obligations.  

11.2 CONTRACTOR’S RIGHT TO TERMINATE THE AGREEMENT 

11.2.1 If the Work is suspended or otherwise delayed for a period of sixty (60) Working Days 
(or such alternate period under row C.11 of the Information Sheet) or more, by a stop 
work order issued by a court or other public authority (other than the City of Toronto) 
and providing that such order was not issued as the result of an act or fault of a 
Contractor Party, the Contractor may terminate the Agreement by giving the Owner 
Notice in Writing to that effect specifying the date upon which such termination 
becomes effective. 

11.2.2 The Contractor may give Notice in Writing to the Owner, with a copy to the Contract 
Administrator, that the Owner is in default of the Owner’s contractual obligations if: 

.1 the Contract Administrator fails to issue a certificate for payment as provided in 
5.4 - PROGRESS PAYMENT; or 

.2 the Owner fails to pay the Contractor an amount: (1) which is due and payable 
under the Agreement, subject to the Owner’s right to set-off pursuant to 5.10 – 
OWNER’S SET-OFF; or (2) awarded by arbitration or court; or 

.3 the Owner fails to comply with a material requirement of the Agreement, 

and instruct the Owner to correct the default in the fifteen (15) Working Days 
immediately following the receipt of such Notice in Writing. 

11.2.3 If the default cannot be corrected within the fifteen (15) Working Days specified in GC 
11.2.2, the Owner shall be in compliance with the Contractor’s instructions if the 
Owner: 

.1 commences the correction of the default within the specified time;  

.2 provides the Contractor with an acceptable schedule for such correction; and 

.3 completes the correction in accordance with such schedule. 

11.2.4 If the Owner fails to correct the default in the time specified or subsequently agreed 
upon, the Contractor may, without prejudice to any other right or remedy the 
Contractor may have, terminate the Agreement by giving the Owner Notice in Writing 
to that effect specifying the date upon which such termination becomes effective.  
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11.2.5 If the Contractor terminates the Agreement under the conditions described in this 
11.2 - CONTRACTOR’S RIGHT TO TERMINATE THE AGREEMENT, the Contractor 
shall be entitled to be paid for all Work performed to the date of termination. The 
Contractor shall also be entitled to recover the reasonable Losses associated with 
termination, including the costs of demobilization, but excluding any consequential, 
indirect or special damages and loss of profit, loss of opportunity or loss of 
productivity resulting from such termination. 

11.3 OTHER TERMINATION OBLIGATIONS 

11.3.1 If the Agreement is terminated, by the Owner or Contractor, as the case may be: 

.1 the party terminating the Agreement shall publish, in the manner set out in the 
Construction Act, a notice of the termination in the form prescribed by the 
Construction Act and, for the purposes of this section, the date on which the 
Agreement is terminated is the termination date specified in the Notice in Writing 
delivered by such party to the other party pursuant to the Agreement; and  

.2 the Contractor shall: 

(1) comply with the requirements in GC 13.5.7 in respect of Confidential 
Information; 

(2) stop, and cause all Subcontractors, Suppliers and Sub-subcontractors to 
stop, all Work in progress and refrain from undertaking any further 
commitments; 

(3) except for subcontracts to be assigned to the Owner pursuant to GC 
3.8.2.3(4), terminate any subcontracts related to the Work; 

(4) minimize all costs resulting from the termination of the Agreement; and 

(5) at the Owner’s option, deliver, or cause to be delivered, to the Owner all 
Work-in-process obtained or performed by the Contractor and the 
Subcontractors, Suppliers and Sub-subcontractors up to the effective date of 
termination (including all Work-in-process situate at locations other than the 
Site and Contractor Prepared Documents). 

12. DISPUTE RESOLUTION 

12.1 DISPUTE RESOLUTION 

12.1.1 Unless the Agreement has been terminated or completed, the Contractor shall in 
every case, notwithstanding any Claim Notice or the occurrence of a Dispute, 
continue to proceed with the Work with due diligence and expedition. Such 
continuance shall not jeopardize the Contractor’s entitlement in respect of such Claim 
Notice or Dispute, provided the Contractor has complied with all other requirements of 
the Agreement.  
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12.1.2 The parties acknowledge and agree that, for the purposes of Part II.1 of the 
Construction Act, there shall be no dispute with respect to an Adjudicable Matter that 
is also the subject matter of a Claim Notice, unless and until a Claim Notice in 
accordance with GC 7.7 – CLAIMS PROCEDURE has been received by the Owner 
and the Contract Administrator, and the Owner or the Contract Administrator, as the 
case may be, has issued a determination to the Contractor regarding the validity of 
the Claim Notice pursuant to GC 7.7.6. 

12.1.3 The parties acknowledge that no arbitration, action, suit or other proceeding shall be 
brought, nor any mediation undertaken, with respect to the subject matter of a Claim 
Notice unless and until a Claim Notice in accordance with GC 7.7 has been received 
by the Owner and the Contract Administrator, and the Owner or the Contract 
Administrator, as the case may be, has issued a determination to the Contractor 
regarding the validity of the Claim Notice pursuant to GC 7.7.6. 

12.2 ADJUDICATION 

12.2.1 The parties acknowledge and agree that, for the purposes of paragraph 7 of s. 
13.5(1) of the Construction Act: 

.1 neither the Agreement nor any Schedule sets out “any other matter” that the 
parties agree may be referred to an Adjudication; and  

.2 the parties may agree after the commencement of the Agreement to “any other 
matter” that may be referred to an Adjudication provided such agreement is in 
writing and explicitly identifies and refers to the other matter to refer to an 
Adjudication. 

12.2.2 All Adjudications shall proceed in accordance with the provisions of the Construction 
Act and the additional procedures set out in this 12.2 - ADJUDICATION, subject to 
the exercise of the powers provided to the Adjudicator under section 13.12 of the 
Construction Act. 

12.2.3 Subject to GC 7.7 – CLAIMS PROCEDURE and GC 12.1.2, at any time prior to the 
completion of the Agreement, either party may refer an Adjudicable Dispute to 
Adjudication, by giving a Notice of Adjudication to the other party. 

12.2.4 If the party issuing the Notice of Adjudication is the: 

.1 Contractor, the Notice of Adjudication shall be given to: 

City of Toronto 
Adjudication Unit 
C/O City Solicitor's Office 
Metro Hall, 26th Floor 
55 John Street 
Toronto, Ontario M5V 3C6 

.2 Owner, the Notice of Adjudication shall be given to the person at the address set 
out in row A.3 of the Information Sheet. 
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The Notice of Adjudication shall be given to the other party by registered mail, courier 
or hand delivery. 

12.2.5 Delivery of the Notice of Adjudication by registered mail is deemed given on the fifth 
day after the Notice of Adjudication is mailed. 

12.2.6 Delivery of the Notice of Adjudication by courier is deemed given on the second day 
following the day the courier was given the document, unless the second day is a 
holiday, in which case the Notice of Adjudication is deemed given on the next day 
that is not a holiday. 

12.2.7 The seat of the Adjudication shall be in Toronto, Ontario. 

12.2.8 In addition to the requirements of section 13.8 of the Construction Act, if an 
Adjudication between the Owner and the Contractor is with respect to an Adjudicable 
Matter that is the same or includes the subject matter of disputes that can be referred 
to adjudication between: 

.1 the Contractor and Subcontractors and/or Suppliers that are to be adjudicated in 
separate Adjudications, if a Subcontractor and/or Supplier does not agree to a 
consolidated Adjudication, the Owner shall be entitled, in its sole and absolute 
discretion, to direct the Contractor to, and the Contractor shall, require the 
consolidation of the Adjudication through the exercise of the Contractor’s right 
pursuant to section 13.8(2) of the Construction Act; or 

.2 the Owner and other contractors engaged by the Owner to perform work on the 
improvement that are to be adjudicated in separate Adjudications, the Contractor 
hereby acknowledges and agrees to the consolidation of the separate 
Adjudications if the Owner requires the consolidation of the separate 
Adjudications and such other contractors have also agreed to the consolidation 
of the separate Adjudications. 

12.2.9 The Adjudicator nominated by the party issuing the Notice of Adjudication shall: 

.1 have relevant qualifications and experience with respect to the Project or projects 
of a similar nature and magnitude, to the Project; 

.2 be independent of and at arm’s length to Contractor, Owner and any other 
person having an interest in the Project or any of the documents comprising the 
Agreement; and 

.3 have no conflict of interest relating to the parties or the Dispute. 

12.2.10 In addition to the requirements of section 13.11 of the Construction Act, the copy of 
the contract and any other documents delivered to the party that received the Notice 
of Adjudication pursuant to section 13.11 of the Construction Act shall: 

.1 be delivered to such party by the other party in the manner as required by the 
Adjudicator; 
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.2 if the contract and such documents have an aggregate file size in excess of 
twenty (20) MB, be delivered to such party by the other party on a USB flash 
drive or using a secure electronic document exchange service in a searchable 
format; and 

.3 include an index of documents with identifying information (for example, date, 
document description, author/recipient). 

12.2.11 The Contractor and Owner hereby acknowledge and agree that: 

.1 they shall, immediately after the appointment of the Adjudicator, either through 
the agreement of the parties or by the Authorized Nominating Authority ("ANA"), 
deliver a written agreement requesting that the Adjudicator provide the party that 
received the Notice of Adjudication no less than fourteen (14) Calendar Days 
from the date of receipt of the documents pursuant to section 13.11 of the 
Construction Act to respond; 

.2 if the documents delivered pursuant to section 13.11 of the Construction Act: 

(1) exceed 100 documents or 1000 pages in the aggregate, excluding the 
Agreement and all Schedules; or 

(2) seek monetary relief in excess of one million dollars ($1,000,000) exclusive 
of Value Added Taxes, 

they shall, immediately after the receipt of such documents, deliver to the 
Adjudicator a written agreement requesting that the Adjudicator provide the party 
that received the Notice of Adjudication no less than sixty (60) Calendar Days 
from the date of receipt of such documents to respond and extend the deadline 
for the Adjudicator to make its determination to no less than thirty (30) Calendar 
Days after the deadline for the delivery of the response by such party; and 

.3 if the documents delivered pursuant to section 13.11 of the Construction Act are 
delivered at any time between the Friday prior to December 25th in a given year 
and the first Monday of January of the following year, they shall, immediately 
after the receipt of such documents, deliver to the Adjudicator a written 
agreement requesting that the Adjudicator exclude the period between the date 
of delivery of such documents and that first Monday of January from the counting 
of Calendar Days for the purposes of the Adjudication and, as necessary to give 
effect to such exclusion, extend the deadline for the party that received the 
Notice of Adjudication to respond and the deadline for the Adjudicator to make its 
determination. 

12.2.12 The Adjudicator shall be entitled to grant any remedy or relief which is consistent with 
the intentions of the parties expressed under the Agreement but shall not be entitled 
to exercise the power of prerogative writs.  

12.2.13 In addition to the requirements of section 13.19(1) of the Construction Act, a 
requirement to pay an amount in accordance with section 13.19 of the Construction 
Act is subject to GC 13.2.1.2. 
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12.2.14 Other than in accordance with the Construction Act, any determination and reasons 
of an Adjudicator on the Project shall not be relied upon by either party on any other 
projects.  The determination and reasons of any adjudicators on any other projects 
shall not be relied upon by the parties in any Adjudication on the Project. 

12.2.15 If an Adjudicable Dispute is referred to Adjudication and such Adjudicable Dispute is 
already the subject of a mediation pursuant to GC 12.4 - MEDIATION, an arbitration 
pursuant to GC 12.5 - ARBITRATION or a court proceeding, which has not been 
finally determined, the party responding to the Notice of Adjudication shall be entitled, 
in its sole and absolute discretion, to choose to: 

.1 terminate, suspend or proceed with such mediation or arbitration, as applicable, 
and if the responding party elects to terminate such mediation or arbitration, as 
applicable, the party referring the Adjudicable Dispute to Adjudication shall be 
responsible for all costs of the mediator or arbitrator, as applicable, up to the date 
of receipt of the Notice of Adjudication; or 

.2 stay or proceed with such court proceeding, and if the responding party elects to 
stay such court proceeding, the party referring the Adjudicable Dispute to 
Adjudication shall execute all further documents and do all other lawful things 
necessary to give full effect to such stay, and after the Adjudicator makes its 
determination, either party may move to lift such stay, which the other party shall 
consent to.  

12.2.16 The Contractor shall, in respect of any dispute between: 

.1 the Contractor and a Subcontractor or Supplier;  

.2 a Sub-subcontractor and a Subcontractor or Supplier; or 

.3 a Sub-subcontractor and another Sub-subcontractor, 

no later than two (2) Working Days after the receipt by the Adjudicator of the 
documents under section 13.11 of the Construction Act in respect of such dispute, 
deliver a Notice in Writing to the Contract Administrator and Owner setting out the 
date which such Adjudicator received such documents.  

12.3 NEGOTIATIONS 

12.3.1 Either party may initiate negotiations of any Dispute by giving written notice to the 
other party (“Notice of Negotiations”) with reasonable particulars of the Dispute. 
After the receipt of a Notice of Negotiations the parties shall make all reasonable 
efforts to resolve the Dispute by amicable negotiations and the parties agree to 
provide, without prejudice, open and timely disclosure of relevant facts, information, 
and documents to facilitate such negotiations. 

12.3.2 Any applicable negotiations shall be completed as soon as possible and shall be 
limited to a period of no more than ninety (90) Calendar Days following the delivery of 
a Notice of Negotiations, or such other period of time as the Parties agree in writing.   



 
Construction Agreement    
Schedule D – General Conditions    

 

Version 1.9.1   Page 107 
 

12.4 MEDIATION 

12.4.1 Subject to GC 12.1.3, the parties, by mutual written agreement, may submit any 
Dispute to mediation. Such mediation shall proceed in accordance with this 12.4 – 
Mediation and such other terms and conditions agreed to by the parties.  

12.4.2 The mediator shall be mutually agreed upon by the Owner and Contractor. 

12.4.3 Subject to GC 12.2.15.1, each party is responsible for its own costs related to the 
mediation. The costs of the mediator shall be equally shared by the Owner and 
Contractor. 

12.5 ARBITRATION 

12.5.1 Subject to GC 12.1.3, the parties, by mutual written agreement, may submit any 
Dispute to be finally determined by arbitration before a sole arbitrator, who shall also 
be agreed to as a part of such mutual agreement. The provisions of the Arbitration 
Act, 1991 (ON) shall apply to such arbitration, including the provisions for appeal 
therein except as otherwise provided in this 12.5 - ARBITRATION and such 
arbitration shall be subject to such other terms and conditions agreed to by the 
parties. 

12.5.2 If the parties agree to arbitration to resolve a Dispute, the Owner shall notify the 
Contract Administrator in writing within fifteen (15) Calendar Days of the written 
agreement to arbitrate. 

12.5.3 Subject to GC 12.2.15.1, unless otherwise agreed to in the written agreement to 
arbitrate, each party is responsible for its own costs related to the arbitration and the 
arbitrator shall not have the discretion to award costs related to the arbitration. The 
costs of the arbitrator and any other Persons appointed to assist the arbitrator 
(including independent experts) shall be equally shared by the Owner and Contractor. 

12.5.4 The arbitrator’s reasoned decision shall be made in writing within ninety (90) 
Calendar Days of the conclusion of the hearing. An extension of time to make a 
decision may be granted with consent of both parties. 

12.5.5 The resolution of Disputes pursuant to this 12.5 - ARBITRATION shall be final and 
binding upon the parties, and there shall be no appeal therefrom, including any 
appeal to a court of law on a question of law, a question of fact, or a question of 
mixed fact and law. 

12.6 RIGHTS OF BOTH PARTIES 

12.6.1 Unless the parties agree otherwise, no action taken under GC 12.1 to GC 12.5 by 
either party shall be construed as a renunciation or waiver of any of the rights or 
recourse available to the parties. 

13. OTHER PROVISIONS 

13.1 OWNERSHIP OF EXISTING MATERIALS AND EQUIPMENT 
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13.1.1 Unless otherwise specified, all materials, equipment and other property existing at the 
Site at the time of execution of the Agreement shall remain the property of the Owner 
or any other Person identified by the Owner.  

13.2 CONSTRUCTION LIENS 

13.2.1 Upon the receipt of a written notice of lien, claim for lien or a certificate of action 
under the Construction Act, arising from the performance of the Work by any 
Subcontractor, Supplier or Sub-subcontractor: 

.1 the Contractor at its sole cost, shall take whatever steps are necessary to 
discharge, release or vacate such claim for lien or certificate of action, or 
withdraw the written notice of a lien within ten (10) Calendar Days of it coming to 
the notice of the Contractor. If the claim for lien or certificate of action is merely 
vacated, the Contractor shall, if requested, undertake the Owner’s defence of any 
subsequent lawsuit commenced in respect of the claim for lien or certificate of 
action at the Contractor’s sole cost; and 

.2 the Owner may retain an amount sufficient to satisfy such claim for lien, 
certificate of action or written notice of a lien, including an amount sufficient to 
cover potential costs, in accordance with GC 5.10 – OWNER’S SET-OFF. 

13.2.2 If the Contractor fails or refuses to vacate or discharge the claim for lien or certificate 
of action, or cause the withdrawal of the written notice of a lien, within the time period 
required by 13.2.1, the Owner shall at its option, be entitled (but not obliged) to take 
whatever steps are necessary to vacate and/or discharge the claim for lien or 
certificate of action, or cause the withdrawal of the written notice of a lien and all 
Losses incurred by the Owner in so doing (including all legal fees and disbursements) 
may be set-off by the Owner in accordance with 5.10 – OWNER’S SET-OFF.  

13.2.3 After the Contractor or the Owner, as the case may be, has vacated and/or 
discharged the claim for lien or certificate of action, or caused the withdrawal of the 
written notice of a lien, then any amount retained by the Owner pursuant to GC 
13.2.1.2  in respect of such claim for lien, certificate of action or written notice of  lien 
shall be eligible to be included in the next Proper Invoice submitted by the Contractor.  

13.2.4 The Contractor acknowledges that all claims for lien shall  be given to the Clerk of the 
City of Toronto through its web portal at www.toronto.ca/liens. 

13.2.5 This 13.2 – CONSTRUCTION LIENS does not apply to any claim for lien or certificate 
of action to the extent arising from a payment default of the Owner under the 
Agreement. 

13.3 OWNERSHIP OF CONTRACTOR DOCUMENTS 

13.3.1 Subject to GC, 1.1.11, all correspondence, data, plans, drawings, specifications, 
reports, estimates, summaries, photographs, models, mockups, and all other 
information and documentation in any form (an whether in draft or final format) 
prepared by or for the Contractor in connection with, or arising out of the Work or the 
Agreement (collectively, the “Contractor Prepared Documents”) shall be the 

http://www.toronto.ca/liens
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exclusive property of the Owner, provided the Contractor shall retain the copyright in 
the Contractor Prepared Documents prepared by the Contractor. The Contractor 
grants the Owner an irrevocable, perpetual, royalty free and cost free license to use, 
amend and copy the Contractor Prepared Documents in any manner it chooses 
including the construction, design, testing, refurbishment, use, modification, 
expansion, occupancy, operation, maintenance, renovation, management, sale, 
extension, alteration and repair of the Work, the Site, the Project or any part thereof 
or any other project or any work including providing the Contractor Prepared 
Documents to consultants, design-builders, construction managers, contractors, 
suppliers and others for such purposes. Such license shall survive the termination of 
the Agreement.  

13.3.2 In the event of any termination of the Agreement or as requested by the Owner, from 
time to time, the Contractor agrees to promptly, and in no event later than within ten 
(10) Working Days after such termination, deliver the Contractor Prepared 
Documents to the Owner. 

13.4 OWNER SUPPLIED MATERIAL 

13.4.1 The Contractor shall, in advance of receipt of shipments of Owner Supplied Material, 
provide adequate and proper storage facilities acceptable to the Contract 
Administrator and on the receipt of the Owner Supplied Material shall immediately 
place it in storage except where it is to be incorporated forthwith into the Work. 

13.4.2 The Contractor shall be responsible for acceptance of Owner Supplied Material, at 
the specified delivery point. All Owner Supplied Material in each shipment shall be 
accounted for by the Contractor. Immediately upon receipt of each shipment, the 
Contractor shall provide the Contract Administrator with copies of bills of lading, or 
such other documentation the Contract Administrator may require to substantiate and 
reconcile the quantities of Owner Supplied Material received. Where Owner Supplied 
Material arrives at the delivery point in a damaged condition or where there are 
discrepancies between the quantities received and the quantities shown on the bills 
of lading, the Contractor shall immediately report such damage or discrepancies to 
the Contract Administrator who shall arrange for an immediate inspection of the 
shipment. Where damage or deficiencies are not so reported, it shall be assumed that 
the shipment arrived in good condition and order, and any damage or deficiencies 
reported thereafter shall be made good by the Contractor at no extra cost to the 
Owner and without any extension of the Contract Time.  

13.4.3 Once accepted by the Contractor, notwithstanding that title to the Owner Supplied 
Equipment shall be held by the Owner, the risk of Loss to the Owner Supplied 
Material shall be borne by the Contractor. If after accepting delivery, such Owner 
Supplied Material is damaged or lost while under the control of the Contractor, it shall 
be replaced or repaired by the Contractor at no cost to the Owner, and to the 
satisfaction of the Contract Administrator. If such Owner Supplied Material is rejected 
by the Contract Administrator for reasons that are not the fault of the Contractor, it 
shall remain in the care and at the risk of the Contractor until its disposition has been 
determined by the Contract Administrator. 
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13.4.4 Owner Supplied Material shall not, except with the written permission of the Contract 
Administrator, be used by the Contractor for purposes other than the performance of 
the Work under the Agreement. Contractor shall store, operate, maintain, repair and 
otherwise deal with the Owner Supplied Material in the same manner as would a 
prudent owner of such material and equipment, and in accordance with the 
Agreement and the applicable operating and maintenance manuals, and using 
suitably qualified and experienced Personnel, until returned to the Owner. 

13.4.5 Empty reels, crates, containers and other types of packaging from Owner Supplied 
Material shall become the property of the Contractor when they are no longer 
required for their original purpose and shall be disposed of by the Contractor at the 
Contractor's cost unless otherwise specified in the Agreement or directed by the 
Owner. 

13.4.6 Where Owner Supplied Material supplied by the Owner is ordered and stockpiled 
prior to the award of the Agreement, the Contractor shall, at no extra cost to the 
Owner, immediately upon commencement of operations, check the Owner Supplied 
Material, report any damage or deficiencies to the Contract Administrator and take 
charge of the Owner Supplied Material at the stockpile site. Where damage or 
deficiencies are not so recorded by the Contractor, it shall be assumed that the 
stockpile was in good condition and order when the Contractor took charge of it, and 
any damage or deficiencies reported thereafter shall be made good by the Contractor 
at no extra cost to the Owner and without any extension of the Contract Time. 

13.5 CONFIDENTIAL INFORMATION AND PERSONAL INFORMATION 

13.5.1 The parties acknowledge and agree that MFIPPA applies to the Owner and the 
Owner Documents and that the Owner is required to fully comply with MFIPPA. The 
Contractor shall retain and preserve Owner Documents in a secure and accessible 
manner to enable the Owner to fulfill its obligations under MFIPPA and the Owner’s 
Policies, Procedures and By-laws. 

13.5.2 Notwithstanding anything else in the Agreement to the contrary, the Contractor 
acknowledges and agrees that the Owner has a right to disclose or publish the 
Agreement (including any or all terms hereof), any or all Owner Documents and any 
information derived from the Owner Documents as the Owner, in its sole discretion, 
may consider appropriate.  

13.5.3 Each party acknowledges the importance of maintaining the confidentiality and 
privacy of Confidential Information. Except as authorized hereunder, each receiving 
party shall, with respect to Confidential Information it receives from or on behalf of 
any disclosing party at all times: 

.1 hold such Confidential Information in strict confidence, under and in accordance 
with all applicable requirements of the Agreement including the Specifications, if 
any; 

.2 implement and use, appropriate technical, organizational and physical security 
measures to protect and secure such Confidential Information, whether in 
storage or in use, with no less than the same degree of care as the receiving 
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party uses to protect its own Confidential Information against loss, theft and 
unauthorized access, use, copying, modification, disclosure, publication or 
dissemination or disposal, but in no case with less than a reasonable degree of 
care. Further, the Contractor shall comply, if requested by the Owner, with a 
document control and security protocol approved by the Owner, which protocol 
shall prescribe limitations on the use, disclosure and storage of such Confidential 
Information; 

.3 comply with all applicable requirements of Laws, including MFIPPA, the Personal 
Information Protection and Electronic Documents Act (Canada), and any other 
Laws now in force or that may in the future come into force governing the 
collection, use, disclosure and protection of Personal Information applicable to 
the Contractor; 

.4 not disclose to a third party and not permit any third party any manner of access 
to, whether directly or indirectly, such Confidential Information without the prior 
written approval of the disclosing party in each instance, except as provided for in 
this 13.5 – CONFIDENTIAL INFORMATION AND PERSONAL INFORMATION; 
and 

.5 not to use such Confidential Information for any purpose whatsoever other than 
in connection with the rights conferred under the Agreement as permitted by the 
Agreement. 

13.5.4 The parties agree that: 

.1 the receiving party may disclose Confidential Information of the disclosing party 
received by it pursuant to the Agreement: 

(1) to its Personnel if and when such Personnel have a need to know such 
Confidential Information so that such receiving party may exercise its rights 
and/or meet its obligations under the Agreement or comply with Laws, 
provided that such Personnel are advised of the confidential nature of the 
Confidential Information and, by virtue of the terms of their employment, 
engagement or retainer or as a result of an agreement in writing, are bound 
by confidentiality obligations substantially no less restrictive than those 
imposed on the receiving party pursuant to the Agreement; 

(2) to the extent such disclosure is required pursuant to Laws or any 
Governmental Authority, provided that, where circumstances permit, prior to 
such disclosure the receiving party shall to the extent it is legally permitted to 
do so give the disclosing party a notice of the potential disclosure and allow 
the disclosing party the opportunity to contest the requirement for disclosure 
or seek a protective order or ruling in connection with such potential 
disclosure;  

(3) as necessary in connection with any dispute resolution commenced pursuant 
to the Agreement; and 

(4) as may be permitted or required under the City of Toronto Act, 2006; 
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.2 the Contractor may disclose Confidential Information of the Owner to its 
professional advisors, Subcontractors, Suppliers or Sub-subcontractors, to the 
extent necessary, to enable that party to perform, to cause to be performed the 
Work, or to enforce, its rights or obligations under the Agreement, provided that 
such parties are advised of the confidential nature of the Confidential Information 
and bound in writing to confidentiality obligations in favour of both the Owner and 
Contractor substantially no less restrictive than those imposed on Contractor by 
the Agreement; 

.3 the Owner may disclose Confidential Information of the Contractor to its 
professional advisors, consultants, other contractors, Personnel and any other 
party providing or potentially providing services to the Owner to enable the 
Owner to perform any of its obligations or exercise any of its rights under the 
Agreement, provided that such parties are advised of the confidential nature of 
the Confidential Information and bound in writing to confidentiality obligations 
substantially no less restrictive than those imposed on the Owner by the 
Agreement; and 

.4 any disclosure of Confidential Information allowed pursuant to this 13.5 -  
CONFIDENTIAL INFORMATION AND PERSONAL INFORMATION shall be 
limited to that which is necessary to satisfy the need for such disclosure. 

13.5.5 The Contractor acknowledges that the Owner may use the Confidential Information of 
Contractor for purposes not specific to the Project, but for other general governmental 
purposes.   

13.5.6 Each receiving party shall immediately provide Notice in Writing to a disclosing party 
in the event that it becomes aware of any actual or suspected loss, theft or accidental 
or unauthorized access, disclosure, copying, use, modification or destruction of 
Confidential Information by a receiving party or any party to which a receiving party 
has disclosed any Confidential Information. 

13.5.7 The Contractor shall allow the Owner on reasonable Notice in Writing to inspect any 
Confidential Information in the custody or possession of a Contractor Party and to 
audit compliance with this GC including the measures used to protect Confidential 
Information, and otherwise properly respond to all reasonable inquiries of the Owner 
with respect to handling of Confidential Information within five (5) Working Days. 

13.5.8 The Contractor shall provide, and shall cause each of its professional advisors, 
Subcontractors, Suppliers or Sub-subcontractors to provide, in a timely manner, all 
necessary and reasonable information and co-operation to the Owner and to any 
Governmental Authorities with jurisdiction or oversight over Laws governing the 
collection, use, disclosure and protection of Personal Information in connection with 
any investigations, audits or inquiries made by any such bodies or authorities under 
such legislation. 

13.5.9 Subject to any applicable requirement of Laws, the Contractor shall on the earliest of 
the date of Total Performance of the Work, termination or expiry of the Agreement or 
upon the written request of the Owner, immediately cease all use of and return to the 
Owner or, at the direction of the Owner, dispose of, destroy, or render permanently 
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anonymous, all Confidential Information, in each case using appropriate technical, 
organizational and physical security measures to protect Confidential Information 
against loss, theft and unauthorized access, disclosure, copying, use or modification. 

13.5.10 This 13.5 – CONFIDENTIAL INFORMATION AND PERSONAL INFORMATION  shall 
not apply in respect of information (except for Personal Information), if such 
information: 

.1 was lawfully acquired by the receiving party prior to the Effective Date without 
any restrictions as to use or disclosure or any obligation of confidentiality; 

.2 is lawfully, and without any restrictions as to use or disclosure or any obligation of 
confidentiality, provided to a receiving party by a third party, except where the 
third party is known or should reasonably have been suspected of being subject 
to an obligation to the disclosing party to maintain such information in confidence; 

.3 is independently created, developed or acquired by or for the receiving party 
without reference to the Confidential Information provided by the disclosing party 
or through third parties to whom the Confidential Information had not been 
disclosed; or 

.4 is released from the confidentiality provisions of the Agreement by the written 
authorization of the disclosing party. 

13.5.11 The obligations in this 13.5 – CONFIDENTIAL INFORMATION AND PERSONAL 
INFORMATION shall survive the termination of the Agreement. To the extent of any 
conflict or inconsistency between this GC and any other provision of the Agreement, 
this GC shall prevail.  
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SCHEDULE E 

     VALUING CHANGES IN THE WORK  

1. CHANGES IN THE WORK BASED ON UNIT PRICES SET OUT IN THE AGREEMENT 

1.1 Notwithstanding that the number of units of an item of Unit Price Work to be performed 
shall exceed or be less than the Estimate of Units for Completion, subject to section 1.2 
of this Schedule E, the Contractor shall proceed to perform the applicable Unit Price 
Work and payment shall be made for the final quantities of total units for such item in 
accordance with GC 5.3.5.2. 

1.2 When the number of units of a Major Item of Unit Price Work exceeds the Estimate of 
Units for Completion for such item by more than 30%, the Contractor shall not proceed 
with the portion of such Major Item of Unit Price Work in excess of 130%, but the Owner 
shall have the right, in its sole discretion, to require that the portion of the applicable Unit 
Price Work for such Major Item which exceeds 130% of the Estimate of Units be 
performed and paid for as a T&M Change in the Work, in accordance with Section 3 of 
this Schedule E and if the Owner so elects, the Contract Administrator shall issue a 
Change Directive pursuant to GC 7.3 – CHANGE DIRECTIVE, or the parties shall sign a 
Change Order pursuant to GC 7.2 – CHANGE ORDER, reflecting the change for this 
portion of the Unit Price Work. For clarity: 

1.2.1 where the number of units of a Major Item exceeds 100% of the applicable 
Estimate of Units for Completion for such Major Item, the units of such Major 
Item which are less than 130% of the Estimate of Units for Completion of such 
Major Item shall be paid for at the Unit Prices in accordance with GC 5.3.5.2;  

1.2.2 where the number of units of an item of Unit Price Work (other than Major Items) 
exceeds 100% of the Estimate of Units for Completion for such item, all units of 
such item (including any units in excess of 130% of the applicable Estimate of 
Units for Completion) shall be paid for at the Unit Prices in accordance with GC 
5.3.5.2; and 

1.2.3 the Unit Prices under "Schedule B2 Schedule of Prices for Changes in the Work", 
if attached to Schedule B - Pricing Form, shall apply to an item of Unit Price Work 
if there is no corresponding Unit Price set out elsewhere in Schedule B – Pricing 
Form for such item. 

2. CHANGES IN THE WORK ON A NEGOTIATED FIXED PRICE OR NEGOTIATED 
UNIT PRICE BASIS 

2.1 The negotiated fixed price for a change in the Work or negotiated unit price(s) for the 
components of a change in the Work, as the case may be, whether performed by the 
Contractor or a Subcontractor, Supplier or Sub-subcontractor, shall be inclusive of all 
costs, charges, expenses, fees and taxes whatsoever required or related to the 
performance of such change in the Work and markup as provided for in section 2.2.3 of 
this Schedule E, with the exception of Value Added Taxes.  
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2.2 The negotiated fixed price for a change in the Work or negotiated unit price(s) for the 
components of a change in the Work, as the case may be, shall be the sum of the 
following: 

2.2.1 the negotiated fixed price or negotiated unit price(s), as applicable, for the 
portions of the change in the Work to be carried out by the Contractor’s 
Personnel, without markup by the Contractor;  

2.2.2 the negotiated fixed price or negotiated unit price(s), as applicable for the 
portions of the change in the Work to be carried out by the Subcontractors, 
Suppliers or Sub-subcontractors, without markup by the Contractor, 
Subcontractor, Supplier or Sub-subcontractor; and 

2.2.3 markup calculated as follows: 

.1 multiplying the negotiated amount set out in section 2.2.1 of this Schedule E by 
the percentage amount described in row B.1 of the Information Sheet; and 

.2 multiplying the negotiated amount set out in section 2.2.2 of this Schedule E by 
the percentage amount described in row B.2 of the Information Sheet. 

Such markup percentages shall not be adjusted during the term of the 
Agreement. Notwithstanding any other provision in the Agreement, the 
cumulative total percentage markup charged by the Contractor, Subcontractors, 
Suppliers and Sub-subcontractors pursuant to section 2.2.3.2 of this Schedule E 
shall not exceed the percentage amount set out in row B.2 of the Information 
Sheet, regardless of the extent to which the change in the Work is performed by 
a Subcontractor, Supplier or Sub-subcontractor. For greater certainty, such 
markup percentage shall not apply to Value Added Taxes. Any change in Work 
performed by a Subcontractor, Supplier and Sub-subcontractor that is an 
“associate” (as defined by the Securities Act) of the Contractor shall be treated 
as if such change in the Work was performed by the Contractor for the purposes 
of calculating the markup and, in such an instance, the markup in section 2.2.3.1 
of this Schedule E is applicable, not the markup in section 2.2.3.2 of this 
Schedule E. 

2.3 The Contractor shall provide written quotes identifying each amount to be charged by 
the Contractor and each Subcontractor, Supplier and Sub-subcontractor, including for 
each of the foregoing, a detailed breakdown of amounts for transportation, labour, 
Product, Construction Equipment, services. The Value Added Taxes, as applicable, shall 
be identified separately in a manner satisfactory to the Owner. The Contractor shall also 
provide any other detail reasonably required by the Owner to evaluate the proposed 
fixed price of the change in the Work. 

2.4 Where such change in the Work requires the rental of Construction Equipment, any 
rental charges for the actual operation time required for the performance of the change 
in the Work must be agreed upon by the parties before the Contractor commences the 
change in the Work. 
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2.5 The markups provided for in section 2.2.3 of this Schedule E shall constitute the only 
compensation the Contractor shall be entitled to for any and all overhead, profit, 
incidental and administrative costs whatsoever related to the change, including, costs 
relating to superintendence and supervision, shop drawing production, estimating, site 
office and home office expenses, tools of Personnel, temporary facilities and controls, 
and coordination of any and all Work-related activities. 

2.6 If such change in the Work results in a net decrease in the Fixed Price, the Fixed Price 
shall be decreased by an amount proportionate to the reduction in the Fixed Price Work, 
provided that such reduction shall not include any amounts for portions of the Fixed 
Price relating to the fixed overhead costs incurred by the Contractor as reasonably 
substantiated by the Contractor. 

3. CHANGES IN THE WORK ON A TIME AND MATERIAL BASIS – VERTICAL 
APPROACH 

3.1 For the purposes of this Section 3 of this Schedule E, the following definitions apply: 

3.1.1 “T&M Costs” has the meaning set out in section 3.2.1 of this Schedule E; 

3.1.2 “T&M Markup” has the meaning set out in section 3.4.2 of this Schedule E;  

3.1.3 “T&M Percentage Markup” has the meaning set out in section 3.2.2 of this 
Schedule E; 

3.1.4 “T&M Price” means, in respect of a T&M Change in the Work, the total T&M 
Costs plus the T&M Markup. 

3.2 For T&M Changes in the Work, the following shall apply: 

3.2.1 the cost of performing the T&M Change in the Work shall be calculated using the 
provisions of section 3.5 of this Schedule E, subject to all applicable credits being 
deducted and section 3.11 of this Schedule E (“T&M Costs”); and 

3.2.2 the percentage markup shall be determined in accordance with section 3.3 of this 
Schedule E (“T&M Percentage Markup”).  

3.3 The T&M Percentage Markup applicable to T&M Change in the Work shall be 
determined as follows: 

3.3.1 on T&M Changes in the Work performed by Contractor: the percentage amount 
set out in row B.3 of the Information Sheet; and 

3.3.2 on T&M Changes in the Work performed by the Subcontractor or Supplier or 
Sub-subcontractors: the percentage amount set out in row B.4 of the Information 
Sheet.  

The T&M Percentage Markup shall not be adjusted during the term of the Agreement. 
Notwithstanding any other provision in the Agreement, the cumulative total percentage 
markup charged by the Contractor, Subcontractors, Suppliers and all Sub-
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subcontractors pursuant to section 3.3.2 of this Schedule E shall not exceed the amount 
set out in row B.4 of the Information Sheet, regardless of the extent to which the change 
in the Work is performed by a Subcontractor, Supplier or Sub-subcontractor. For greater 
certainty, the percentage markup shall not apply to Value Added Taxes. Any change in 
Work performed by a Subcontractor, Supplier and Sub-subcontractor that is an 
“associate” (as defined by the Securities Act) of the Contractor shall be treated as if such 
change in the Work was performed by the Contractor for the purposes of calculating the 
T&M Percentage Markup and, in such an instance, the T&M Percentage Markup in 
section 3.3.1 of this Schedule E is applicable, not the markup in section 3.3.2 of this 
Schedule E. 

3.4 If the T&M Change in the Work results in a net increase in the Contractor’s cost, the 
Contract Price shall be increased by: 

3.4.1 the T&M Costs; plus  

3.4.2 the T&M Percentage Markup multiplied by the T&M Costs (“T&M Markup”), 

3.5 The T&M Costs shall be the actual reasonable costs to the extent directly paid by the 
Contractor in performing such T&M Change in the Work in accordance with the 
Agreement (without any markup) and, subject to section 3.11 of this Schedule E, is 
limited to the actual reasonable costs of the following: 

3.5.1 salaries, wages and benefits paid to Personnel in the direct employ of the 
Contractor applying the labour rates as agreed in writing between the Owner and 
Contractor for Personnel: 

.1 carrying out the T&M Change in the Work, including, to the extent the 
T&M Change in the Work results in an extension of the Contract Time, 
project managers, superintendents, assistants, watch persons and 
administrative Personnel; 

.2 engaged in expediting the production or transportation of material or 
equipment, at shops or on the road; or 

.3 engaged in the preparation of Shop Drawings, fabrication drawings, 
coordination drawings and As-Built Drawings. 

The Contractor acknowledges that the agreed upon labour rates (including the 
underlying salaries, wages and benefits on which the labour rates were 
calculated) shall be subject to audit and verification by the Owner in accordance 
with GC 2.6 and adjustment as appropriate. 

3.5.2 contributions, assessments or taxes incurred for such items as employment 
insurance, provincial or territorial health insurance, workers’ compensation, and 
Canada or Quebec Pension Plan, insofar as such cost is based on wages, 
salaries or other remuneration paid to Personnel of the Contractor and included 
in the cost of the Work as provided in section 3.5.1 of this Schedule E;  

3.5.3 all Products including cost of transportation thereof; 
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3.5.4 materials and supplies, including transportation and maintenance thereof, which 
are consumed in the performance of the Work; and cost less salvage value on 
such materials and supplies used but not consumed, which remain the property 
of the Contractor; 

3.5.5 all Construction Equipment, exclusive of hand tools, and Temporary Work, used 
in the performance of the Work, whether rented from or provided by the 
Contractor or others, including installation, minor repairs and replacements, 
dismantling, removal, transportation, and delivery cost thereof, which for clarity, 
excludes the labour costs for directly operating such items included in section 
3.5.1 of this Schedule E; 

3.5.6 all equipment and services required for the Contractor’s field office; 

3.5.7 deposits lost provided that they were not lost by acts or omissions of the 
Contractor’s Personnel; 

3.5.8 subject to the Owner’s prior written approval for amounts in excess of $10,000, 
the value of subcontracts with Subcontractors and Suppliers, provided however 
that any time and material costs included in such amounts shall be limited to the 
actual costs of the items described in this section 3.5 of this Schedule E 
changing “Contractor” to “Subcontractor” or “Supplier” as necessary”; 

3.5.9 quality assurance required by the Agreement such as inspection and testing 
services, charges levied by authorities, provided such costs are pre-approved in 
writing by the Owner; 

3.5.10 legal costs, incurred by the Contractor, in relation to the performance of the T&M 
Change in the Work provided that they are not related to or arising from a dispute 
between the Owner and the Contractor unless such costs are part of a settlement 
or awarded by adjudication, arbitration or court; 

3.5.11 charges levied by authorities having jurisdiction at the Site; 

3.5.12 royalties, patent licence fees and Losses for infringement of patents and cost of 
defending suits therefor subject always to the Contractor’s obligations to 
indemnify the Owner as provided in GC 9.1.2.2; 

3.5.13 any adjustment, attributable to the T&M Change in the Work, in premiums for all 
bonds and insurance which the Contractor is required, by the Agreement, to 
purchase and maintain; 

3.5.14 any adjustment in taxes, other than Value Added Taxes and those relating to the 
Contractor’s income or real or personal property; 

3.5.15 duties for which the Contractor is liable; 

3.5.16 charges for long distance telephone and facsimile communications, courier 
services, expressage, and petty cash items incurred in relation to the 
performance of the Work; 
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3.5.17 removal and disposal of waste products and debris; and 

3.5.18 safety measures and requirements. 

All other costs attributable to the T&M Change in the Work are included in the 
percentage markup calculated in accordance with the provisions of section 3.3 of this 
Schedule E. 

3.6 Notwithstanding any other provisions contained in the Agreement (other than section 
3.11 of this Schedule E), it is the intention of the parties that the cost of any item under 
any cost element referred to in section 3.5 of this Schedule E shall cover and include 
any and all costs or liabilities attributable to the T&M Change in the Work other than 
those which are the result of or occasioned by any failure on the part of the Contractor to 
perform the change in the Work in accordance with the Standard of Care. Any cost due 
to failure on the part of the Contractor to perform the change in the Work in accordance 
with the Standard of Care shall be borne by the Contractor.  

3.7 The Contractor shall prepare and maintain complete and accurate Daily Contractor Work 
Records for T&M Changes in the Work. 

3.8 All trade, quantity and cash discounts and rebates and refunds accrue to the Owner, 
including all returns from sale of surplus materials and equipment applicable to the T&M 
Change in the Work, and the Contractor shall make provisions for them to be secured 
without delay. 

3.9 Pending determination of the final amount of a T&M Change in the Work, the undisputed 
value of the T&M Change in the Work performed: 

3.9.1 as the result of a Change Order, is eligible to be included in Proper Invoices; and  

3.9.2 as the result of a Change Directive, is not eligible to be included in Proper 
Invoices except to the extent that it is dealt with in a Change Order.  

3.10 If the Owner and the Contractor do not agree on the proposed adjustment in the 
Contract Time attributable to the T&M Change in the Work, or the method of determining 
it, the adjustment shall be referred to the Contract Administrator for determination. 

3.11 Notwithstanding any other provisions contained in the Agreement, the T&M Costs shall 
not include, and no payment shall be made by the Owner for: 

3.11.1 head office salaries, wages and benefits and all other overhead or general 
expenses; 

3.11.2 capital expenses and interest on capital;  

3.11.3 general clean-up, except where the performance of the T&M Change in the Work 
causes specific additional clean-up requirements; 

3.11.4 salaries, wages and benefits paid for project managers, superintendents, 
assistants, watch persons and administrative Personnel except only for the 
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salaries, wages and benefits of Personnel described in section 3.5.1 of this 
Schedule E and the related contributions, assessments or taxes referred to in 
section 3.5.2 of this Schedule E; 

3.11.5 salaries, wages, benefits, rentals, or other expenses that exceed the rates that 
are standard in the locality of the Site that are otherwise deemed unreasonable 
by the Contract Administrator; 

3.11.6 any Losses attributable to Deficiencies, the negligent acts or omissions of the 
Contractor Parties or the Contractor’s failure to perform any of its obligations 
under the Agreement;  

3.11.7 any costs noted in the Agreement as non-reimbursable by the Owner; or  

3.11.8 any costs noted in the Agreement as paid or incurred at the Contractor’s 
expense. 

 



 
Construction Agreement    
Schedule F – Owner's Policies, Procedures, By-Laws and Other Requirements  
  

Version 1.9.1   Page 121 
 

 
SCHEDULE F 

 
OWNER'S POLICIES, PROCEDURES, BY-LAWS AND OTHER REQUIREMENTS 

 
1. OWNER’S POLICIES, PROCEDURES AND BY-LAWS, AND OWNER LABOUR 

TRADES OBLIGATIONS 

1.1 The Contractor shall, and shall cause all Subcontractors, Suppliers and Sub-
subcontractors to become familiar and comply with, and perform all aspects of the 
Work so as not to contravene or conflict with, all the terms and conditions of: 

1.1.1 the Owner’s Policies, Procedures and By-laws, which include the following:  

.1 By-laws of the City of Toronto as set out in the City’s Municipal Code 
at: https://www.toronto.ca/legdocs/bylaws/lawmcode.htm; 

.2 Chapter 195, Purchasing, of the Toronto Municipal Code; and 

.3 the policies and procedures set out on the City of Toronto website at: 
https://www.toronto.ca/business-economy/doing-business-with-
the-city/understand-the-procurement-process/purchasing-
policies-legislation/ including the following: 

(1) Accessible Customer Service Training Requirements; 

(2) Declaration of non-discrimination policy; 

(3) Fair Wage Policy (See: Toronto Municipal Code Chapter 67, 
Fair Wage, and its schedules).The Fair Wage Schedule, if any, 
that is applicable to this Agreement is set out in row E.4 of the 
Information Sheet; 

(4) Purchase of products manufactured in factories where children 
are used as slave labour or other exploitive circumstances 
which impedes child development; 

(5) the Set Off component of the Right to Reject Debtors and Set 
Off Policy;  

(6) the Workforce Development component of the Social 
Procurement Policy, including the implementation of a 
workforce development plan if required by the Agreement; and 

(7) Acceptable Use of Information Technology Assets Policy; and 

 

1.1.2 as applicable to the Work, the City of Toronto’s labour trades contractual 
obligations in the construction industry (as identified in the Toronto Municipal 

https://www.toronto.ca/legdocs/bylaws/lawmcode.htm
https://www.toronto.ca/business-economy/doing-business-with-the-city/understand-the-procurement-process/purchasing-policies-legislation/
https://www.toronto.ca/business-economy/doing-business-with-the-city/understand-the-procurement-process/purchasing-policies-legislation/
https://www.toronto.ca/business-economy/doing-business-with-the-city/understand-the-procurement-process/purchasing-policies-legislation/
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Code Chapter 67, Schedule B: Labour Trades Contractual Obligations in the 
Construction Industry) and any other collective agreements in the 
construction industry to which the Owner is a party or is bound by, as may 
be amended or supplemented from time to time (collectively, the “Owner 
Labour Trades Obligations”) 

1.2 Failure to comply with the Owner’s Policies, Procedures and By-laws and/or Owner 
Labour Trades Obligations shall constitute a default under GC 11.1.3. Failure by a 
Subcontractor, Supplier and Sub-subcontractor to comply with the Owner’s Policies, 
Procedures and By-laws and/or Owner Labour Trades Obligations shall entitle the 
Owner to direct the Contractor to, and the Contractor shall, remove and replace such 
Subcontractor, Supplier or Sub-subcontractor, as the case may be. 

1.3 If a fair wage complaint is filed with, or a fair wage investigation is commenced by, the 
City of Toronto’s Fair Wage Office in relation to any alleged violation of the Fair Wage 
Policy by the Contractor or a Subcontractor, Supplier or Sub-subcontractors, the 
Owner may, in accordance with GC 5.10 – OWNER’S SET-OFF, set-off an amount 
sufficient to satisfy claims under the Fair Wage Policy that may be assessed by the 
City of Toronto’s Fair Wage Office and any potential Losses that the City may incur 
including administration costs, attendance and preparation costs, investigation costs, 
legal costs and any other expenses reasonably incurred in relation to the matter. 

1.4 The Contractor shall: 

1.4.1 not employ any Persons on the Work whose labour affiliation (or lack thereof) 
is incompatible with other labour employed in connection with the Work or at 
the Site; and 

1.4.2 cooperate with the Owner and its Personnel and take all reasonable and 
necessary actions to maintain stable and harmonious labour relations with 
respect to the work at the Site including cooperation to attempt to avoid work 
stoppages and other labour disputes. 

1.5 If a grievance is filed against the Owner in relation to a violation of any Owner Labour 
Trades Obligations, the Owner may, in accordance with GC 5.10 – OWNER’S SET-
OFF, set-off an amount sufficient to satisfy any potential Losses that the City may 
incur including attendance and preparation costs, hearing fees, legal costs and any 
other expenses reasonably incurred in order for the Owner to respond to and/or 
defend against the grievance. 

1.6 The Contractor shall be responsible for all costs necessary to rectify any non-
compliance with the Fair Wage Policy or violation of any Owner Labour Trades 
Obligations (including all costs incurred by the Contractor in the payment of any 
additional Personnel wages required to rectify such non-compliance with the Fair 
Wage Policy or violation of any Owner Labour Trades Obligations) without any 
increase in the Contract Price or extension in the Contract Time.  

1.7 Notwithstanding section 1.6 of this Schedule F and  GC 7.5.2, if subsequent to the 
Effective Date, changes are made to the Owner’s Policies, Procedures and By-laws 
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which increase or decrease the cost of the performance of the Work or Contract Time 
then: 

1.7.1 any claim by the Contractor must be submitted in accordance with the 
requirements of GC 7.7 - CLAIMS PROCEDURE, provided that the 
Contractor shall not proceed to perform the Work in accordance with such 
changed Owner’s Policies, Procedures and By-laws until the Owner or the 
Contract Administrator, as the case may be, has issued a determination to 
the Contractor regarding the validity of its Claim Notice in accordance with 
GC 7.7.6; and  

1.7.2 the Owner may submit a change in accordance with the requirements of GC 
7.1 – OWNER’S RIGHT TO MAKE CHANGES. 

2. CONTRACTOR PERFORMANCE EVALUATION 

2.1 The Owner intends to evaluate the performance of the Contractor in accordance with 
the Owner's “Contractor Performance Evaluation Procedure”.  For the purposes of 
this evaluation, the Owner intends to use the City’s “Contractor Performance 
Evaluation Form” which helps to summarize and quantify performance and to 
maintain an evaluative record of a contractor’s performance on projects for the 
purpose of encouraging contractors to improve their performance and when 
considering a contractor’s eligibility for future contract awards. Further information 
may be found at: https://www.toronto.ca/business-economy/doing-business-with-the-
city/follow-up-on-city-contracts/contractor-performance-evaluation-cpe-form/ 

3. WORKFORCE DEVELOPMENT PLAN 

3.1 The following definitions shall apply throughout this section 3 of Schedule F, unless 
inconsistent with the subject matter or context: 

.1 “Apprentice” Apprentice means an individual who, pursuant to a registered 
training agreement, is receiving or is to receive training in a trade required as 
part of an apprenticeship program as defined by the Building Opportunities in 
the Skilled Trades Act, 2021.  

.2 “Candidate” Someone that has experienced or is experiencing economic 
disadvantage, discrimination, and/or barriers to equal opportunity. 

.3 "Equity-deserving Community” Communities that face significant collective 
challenges in participating in society because of institutional and societal 
barriers to equal access, opportunities and resources due to disadvantage 
and discrimination. Members of an Equity-deserving Community may include, 
but are not limited to: women, racialized communities, newcomers/recent 
immigrants, persons with a disability including mental health, 2SLGBTQ+ 
communities, Equity-Deserving Youth, veterans and persons with low income. 

.4 “Identity-Based Business Organization”: A membership-based non-profit 
or charitable organization recognized by the City with a mission to support 
Indigenous, Black and Diverse Suppliers.  



 
Construction Agreement    
Schedule F – Owner's Policies, Procedures, By-Laws and Other Requirements  
  

Version 1.9.1   Page 124 
 

.5 “Indigenous, Black or Diverse Supplier” An Indigenous, Black or Diverse 
Supplier is any business or enterprise that is a member of an Identity-Based 
Business Organization that is recognized by the City or is certified by a 
Supplier Certification Organization to be more than 51% (majority) owned, 
managed and controlled by persons belonging to an Indigenous, Black or 
Equity-deserving Community.  

.6 “Social Enterprise” A Social Enterprise is a business that generates a 
significant portion of its revenue through the sale of goods or services, 
embeds a social, cultural or environmental purpose into the business, and 
reinvests 51% or more of profits into the social, cultural or environmental 
mission. 

.7 "Supplier Certification Organization” A supplier certification organization is 
a non-profit organization recognized by the City of Toronto that certifies 
businesses and enterprises as diverse suppliers by assessing them using 
established, consistent 

.8 “Workforce Development” Workforce development comprises a wide range 
of activities, policies and programs that seek to better serve and better 
connect job seekers and employers. As a result of doing this, workforce 
development creates and maintains the kind of skilled workforce that is 
needed to meet the current and future needs of business and industry. 
Workforce Development integrates human service support, industry-driven 
education and training, and career advancement strategies, facilitated by the 
collaboration between employers, training and education institutions, 
government and communities. 

3.2 The Contractor shall attend a preliminary meeting with the Owner’s Social 
Procurement Team within fifteen (15) Working Days, after the execution of the 
Agreement, to learn more about the Social Procurement Program and to review and 
discuss the implementation of the Workforce Development requirements as set out in 
this section 3 of Schedule F.  

3.3 The Contractor shall:  

3.3.1 Designate a Workforce Development Liaison within the Contractor’s 
organization within fifteen (15) Working Days of the preliminary meeting; 

3.3.2 Commit a minimum of four (4) hours per month to oversee implementation, 
track progress, and report outcomes of the Workforce Development 
requirements as detailed in section 3.5;  

3.3.3 Attend, at a minimum, quarterly meetings for the duration of the Agreement; 
and   

3.3.4 Submit status reports to the Owner’s Personnel at agreed-upon intervals for 
the duration of the Agreement. The Owner’s Personnel will provide guidance 
on tracking and reporting status updates, including reporting templates. 
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3.4 To assist in implementing the Workforce Development requirements, the Owner’s 

Personnel will provide, as a single point of contact, the following supports to the 
Contractor: 

3.4.1 Connecting the Contractor with Candidates from across the City of Toronto; 

3.4.2 Assist with outreach, recruitment, and supporting access to Candidates with a 
variety of skills and experience; 

3.4.3 Match Candidates to employment and learning opportunities and support 
them in maintaining employment; and 

3.4.4 Help the Contractor in navigating the employment service system that can 
otherwise seem vast and complex. 

 
3.5 The Contractor shall be required to achieve the following outcomes as part of the 

Workforce Development Requirements: 

3.5.1 Training and Work-based Learning Skills Development 

The Contractor shall provide at the least the minimum of one (1) Training and 
Work-based Learning Skills Development opportunities a year as set out in 
row E.5 of the Information Sheet that allow the Candidate(s) to formally gain 
the skills needed to compete for emerging job opportunities, including 
supporting the attainment of professional certifications or licensing.  

 
Work-based learning involves but is not limited to activities that emphasize 
learning in a real work environment and through practice on the job. Activities  
may range from shorter and less formal workplace exposure, e.g. workplace 
tours and job shadowing, to longer-term and more intensive opportunities, 
e.g., paid internships with specific skill development objectives; 

3.5.2 Opportunities for Apprenticeships for Candidates during Construction 

The Contractor shall ensure, either directly or through Subcontractors, 10% of 
the overall hours worked by trades and crafts people shall be performed by 
Candidates who are Apprentices. Final apprenticeship percentage will be 
determined by the Owner, upon reviewing the Construction Schedule, on a 
trade by trade basis, after the execution of the Agreement. The Social 
Procurement Team will support the Contractor to source Candidates through 
City-endorsed skilled trade apprenticeship training programs. A specific plan 
for sourcing Candidates will be determined jointly at the preliminary meeting 
after execution of the Agreement; 

3.5.3 Use of Indigenous, Black and Diverse Suppliers and Social Enterprises in the 
Supply Chain 
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The Contractor shall provide to Diverse Supplier(s) at least one (1) 
subcontracting opportunities as set out in row E.5 of the Information Sheet for 
required goods and services. Examples of contracts may include, but are not 
limited to: Catering, Janitorial, Engineering Services, Computer 
Hardware/Software, Promotional Products, Safety Equipment/Training, 
Interior Design, Chemicals; 

3.5.4 Other Employment-Related Activities 

The Contractor shall participate in, at the least, one (1) City-endorsed 
employment-related activities a year as set out in row E.5 of the Information 
Sheet. These activities include, but are not limited to:   

 
• job and career fairs  
• sector/industry career information sharing, learning and networking events; 
• sector-focused symposiums 

3.6 Before any commencement of Work, all reporting requirements will be confirmed. The 
implementation activities and outcomes of the Workforce Development requirements 
are to be maintained and documented throughout the Agreement. Such 
documentation may be considered in reviewing any bids, proposals, and responses to 
future City procurements. 
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SCHEDULE G 

FORMS 

Schedule G is comprised of the following forms: 

Form 1: Sample Proper Invoice 

Form 2: Certificate of Insurance 

Form 3: Tax Statutory Declaration 

Form 4: Notice of Adjudication 
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FORM 1: SAMPLE PROPER INVOICE 

 

Contractor Company Logo

REMIT TO:
City of Toronto Vendor Name Vendor
55 John Street, 20th Floor Vendor Number 123456789
Toronto, Ontario Street Address 123 Toronto Street, Unit 12
M5V 3C6 City Toronto, Ontario

Postal Code XXX XXX
Engineering & Construction Services

John Doe Contractor Project 
Manager John Doe

Tel. #: 416-39X-XXXX Tel. # 416-39X-XXXX
Email: John.Doe@toronto.ca Email John.Doe@Vendor.ca

INVOICE DATE: September 19, 2019
Contract #: Contract Number INVOICE # 12548
Blanket Contract #: (if any) XXXXXXX
PO #/ CRO#/ DPO#: XXXXXXX
Project Description: Project Description
Invoice Period: (Start ) to (End)
Progress Payment Certificate#: PR-XX HST Registration No. ________________________

Currency __________________________________

% $

B C = (D / B) D E F = (D - E)

0.00% $0.00 $0.00 $0.00

0.00% $0.00 $0.00 $0.00

0.00% $0.00 $0.00 $0.00

0.00% $0.00 $0.00 $0.00

Less:  Statutory Lien Holdback $(0.00) $(0.00) $(0.00)

Less: Contractual Holdbacks $(0.00) $(0.00) $(0.00)

Net Amount $0.00 $0.00 $0.00

HST 13% $0.00 $0.00 $0.00

Less: Other Taxes $(0.00) $(0.00) $(0.00)

Total Amount Due $0.00

Signature:

Date:

Additional information to be included/attached

INVOICE

Name:

Title:

Postal Code:

Contract Price
Progress To Date

Item

A

Base Contract

Allowances

Approved Change Orders (non-Allowance)

Gross Amount

$0.00

$0.00

Owner:

Current Billing

BILL TO:

City:
Street Address:

$0.00

$0.00

Owner 
Representative

Division:

Previous Billing



 
   

 

Certificate of Insurance 
Capital Construction Projects 

FORM 2: CERTIFICATE OF INSURANCE 

To be completed only by the insurer or by its representative. 

  Name of Insured: 

 

City of Toronto Contact Name, Address, and Telephone Number:  

 

  Address and Telephone Number of Insured: 

  Operations of Named Insured for which certificate is issued: 
 
 
(NOTE:  Provide specific project information including the City of Toronto contract number) 

 1. Commercial General Liability: Deductible $___________________________________  

Insuring Company 
 
 

Policy Number 
Policy Limit(s) 

$ 
(per occurrence) 

Effective Date 
(yyyy-mm-dd) 

Expiry Date 
(yyyy-mm-dd) 

Primary Insurer: 
 
 

    

Umbrella/Excess Insurer: 
 
 
□ Applicable to Auto Coverage  

    

Contractor's Pollution Liability, 
Sudden and Accidental and 
Gradual, if applicable 
 
 

    

 
Commercial General Liability policy provisions: 
a) The CITY OF TORONTO, ITS BOARDS, AGENCIES, COMMISSIONS OR SUBSIDIARY OPERATIONS, AS APPLICABLE, 

and the CONSULTANT are included as Additional Insureds but only with respect to liability arising out of the operations of the 
Insured for which a contract or proposal is issued by the City of Toronto.  

b) The policy includes a Cross-Liability and Severability of Interest, Blanket Form Contractual Liability, Owner’s and Contractor’s 
Protective Liability, Broad Form Property Damage, Contingent and/or Employer’s Liability, Non-Owned Automobile Liability, 
Products/Completed Operations and any other  provision relevant to the contract work.  If applicable to the insured 
operations, coverage for Blasting, Pile Driving and Collapse. 

c) The Commercial General Liability Policy(ies) identified above shall apply as primary insurance and not excess to any other 
insurance available to the City. 

 

2. Automobile Liability, if applicable:  Deductible $ _______________________________ 

Insuring Company Policy Number Policy Limit(s) 
($) 

Effective Date 
(yyyy-mm-dd) 

Expiry Date 
(yyyy-mm-dd) 

 
 

    

 
3. Contractor's Equipment Property Insurance: Deductible $ ___________________________ 
 
Contractor's tools & equipment , materials & supplies in an amount to reflect the replacement cost.  
 Policy includes a Waiver of Subrogation Clause in favour of the City. 



 
   

 

Certificate of Insurance 
Capital Construction Projects 

Insuring Company Policy Number 
All-Risk Property 

Limit(s)  
($) 

Effective Date 
(yyyy-mm-dd) 

Expiry Date 
(yyyy-mm-dd) 

 
 

    

   

4. Builder's Risk or Installation Floater -  Products, supplies and equipment and/or systems, including boiler and machinery,   
if applicable, that forms part of the Work.  Deductible $ ___________________________________ 

 
Identify Policy Type: 
 
Builder's Risk  □ 
 
 Installation Floater □ 

 
The Owner shall be included as an additional insured and a joint loss payee. 

 
Insuring Company Policy Number Limit of Coverage 

($) 
Effective Date 
(yyyy-mm-dd) 

Expiry Date 
(yyyy-mm-dd) 

 
 

    

 
 

5. Other (Specify) _______________________________.   Deductible $ _______________________________ 

Insuring Company Policy Number Policy Limit(s) 
($) 

Effective Date 
(yyyy-mm-dd) 

Expiry Date 
(yyyy-mm-dd) 

 
 

    

 

6. Other (Specify) _______________________________.   Deductible $ _______________________________ 

Insuring Company Policy Number Policy Limit(s) 
($) 

Effective Date 
(yyyy-mm-dd) 

Expiry Date 
(yyyy-mm-dd) 

 
 

    

 
All of the above policies (with the exception of the Automobile Insurance, Section 2 above) must include a clause that states that if the 
policy is cancelled during the period of coverage, as stated herein, thirty (30) days, (fifteen (15) days if cancellation is due to non-
payment of premium), prior written notice by registered mail will be given by the Insurer(s) to the City of Toronto. 
 
CERTIFICATION 
I certify that the insurance is in effect as stated in this Certificate and that I have authorization to issue this Certificate for and on behalf 
of the Insurer(s).  This Certificate is valid until the expiration date(s) stated in the “Expiry Date” provision, unless notice is given in 
writing in accordance with the provision of this Certificate. 

 

 

Date Broker’s or Insurer’s Name and Address Signature and Stamp of Certifying Official 
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FORM 3: TAX STATUTORY DECLARATION 

CANADA, ) IN THE MATTER OF the annexed Agreement 
PROVINCE OF ONTARIO, ) made between 
JUDICIAL DISTRICT OF YORK ) 
 ) 
 ) 
 ) – and – 
 ) 
 ) [OWNER] 
 ) 
 ) this       day of      , 20   . 
  ) with respect to 
 ) 
 
I,  , of the CITY / TOWN / VILLAGE of   
 
in the Province of  , do solemnly declare as follows: 
 
1. I am   of   
 (If an incorporated Company, state" President", (Company Name) 
 “Secretary”, or as the case may be) 
 referred to above (hereinafter called “the Contractor”), and as such have knowledge of 

the matters hereinafter declared to. 
 
2. The Contractor has paid all taxes and/or penalties imposed on it by the Corporation Tax 

Act, R.S.O. 1990, c. C.40, as may be amended. 
 
AND I MAKE this solemn Declaration conscientiously believing it to be true and knowing that it 
is of the same force and effect as if made under oath. 
 
 
DECLARED before me at } 
 } 
the   of   } 
 } 
in the Province of Ontario } 
 }   
this   day  } Signing Officer of Company 
 } 
of   20     } 
 

A Commissioner, etc.
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FORM 4: NOTICE OF ADJUDICATION 

IN THE MATTER OF AN ADJUDICATION PURSUANT TO PART II.1 OF THE  
CONSTRUCTION ACT, R.S.O. 1990, c. C.30, as amended 

 
Notice of Adjudication 

Date 

Agreement Information 
Contract Number 
 
Project 
 

Information of Party Initiating the Adjudication 
Corporate Name 
 
Corporate Address 
 
City/Town Province Corporate Phone No. 
   
Postal Code Email (if applicable) Corporate Fax No. 
   

Information of Party Receiving the Notice of Adjudication 
Corporate Name 
 
Corporate Address 
 
City/Town Province Corporate Phone No. 
   
Postal Code Email (if applicable) Corporate Fax No.  
   

Contractor Information 
Contractor Project Manager, if applicable 
 
Contractor Site Supervisor, if applicable 
 

Owner Information 
Owner Representative 
 
Contract Administrator 
 

Adjudication Claim Information 
Claimed Amount, exclusive H.S.T. 
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Please indicate which Adjudicable Matter the Adjudication is in respect of:  

□ Valuation of services or materials provided under the Agreement 

□ Payment under the Agreement 

□ Dispute regarding a Notice of Non-Payment  

□ Amounts Set-off by Owner   

□ Non-payment of Lien Holdback   
If applicable, please identify relevant: 

□ Change Directive Number: 

□ Change Order Number:  
□ Proper Invoice Number:  

□ Claim Notice reference number and date:  
Please provide the nature and a brief description of the dispute, including details respecting how and 
when the dispute arose and the nature of the redress sought (attach a separate sheet if necessary): 
 
 
 
Requested Adjudicator 
First and Last Name 
 
Address 
 
City/Town Province Phone No. 
   
Postal Code Website (if applicable) Email 
   

 
Consolidation 
□   The dispute which is the subject matter of this Notice of Adjudication is proposed to be consolidated with 

the disputes which are the subject matter of the notices of adjudication attached as "Attachment 1" 
 

Delivery 
See GC 12.2.4 for method of delivery of the Notice of Adjudication and address for delivery. 

 
Attachments 
Please attach a copy of any notices of adjudication for adjudications proposed to be consolidated to this Notice 
of Adjudication as "Attachment 1". 
 
Please attach a copy of SCHEDULE A – INFORMATION SHEET to this Notice of Adjudication as 
"Attachment 2". 
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SCHEDULE H 

DRAWINGS AND SPECIFICATIONS 

[Note to Finalization before Execution: Attach or list the Drawings and Specifications 
(which includes, for clarity, the Standard Drawings, the Standard Specifications and 
Special Specifications and material and finishing schedules).] 
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	1.1.8 Subject to GC 1.1.9, if there is an inconsistency or a conflict within the contents of Standard Specifications and Standard Drawings, the order of priority from highest to lowest shall be:
	.1 City of Toronto Standard Specifications and City of Toronto Standard Drawings, including any amendments; then
	.2 OPS Standard Specifications and OPS Standard Drawings, including any amendments; then
	.3 other Standard Specifications and Standard Drawings referenced in the City of Toronto Standard Specifications and City of Toronto Standard Drawings or OPS Standard Specifications and OPS Standard Drawings, including, as applicable, those produced b...

	1.1.9 Notwithstanding GC 1.1.7 and 1.1.8, any provision within the Agreement establishing a higher standard of safety, reliability, durability, performance, service or quality shall take precedence over a provision establishing a lower standard of saf...
	1.1.10 The Owner shall provide the Contractor, without charge, one (1) electronic copy and up to three (3) hard copies of the Agreement other than the specifications of Canadian, United States of America or internationally recognized standards associa...
	1.1.11 All Specifications, Drawings, models and other applicable Agreement documents and any other correspondence, data, plans, drawings, specifications, reports, estimates, summaries, photographs, models, mock-ups, information and documentation in an...
	1.1.12 The Owner may issue to the Contractor one or more purchase orders in respect of the Work and/or Agreement. Any such purchase order shall be solely for the convenience of the Owner in administering its internal procedures, and notwithstanding an...

	1.2 Entire Agreement And Amendments
	1.2.1 The Agreement embodies and constitutes the sole and entire agreement between the parties hereto. There are no terms, obligations, covenants or conditions between the parties hereto, other than as contained herein. The Agreement is complementary ...
	.1 part thereof shall be considered as being required by the whole; and
	.2 one document forming a part of the Agreement shall be as binding as if required by all. The Agreement supersedes all prior negotiations, representations or agreements, either written or verbal, relating in any manner to the Work, including the docu...

	1.2.2 The Agreement may be amended only as provided in the Agreement. No amendment of the Agreement shall be valid unless executed by an instrument in writing by the parties, except as provided for in the Agreement. Neither the Agreement, nor any term...
	1.2.3 Unless expressly provided otherwise in the Agreement including GC 2.4.1:
	.1 no verbal arrangement or agreement, relating to the Work, the Agreement or any other matter concerning the Agreement or Work, will be of any force or effect unless it is in writing and signed by duly authorized representative of the Owner; and
	.2 the Owner and the Contract Administrator shall not be bound by any verbal communication or representation or conduct whatsoever, including any instruction, amendment or clarification of the Agreement, or any representation, information, advice, inf...


	1.3 Law of the Agreement and Interpretation
	1.3.1 The laws of the Province of Ontario and the federal laws of Canada applicable therein shall govern the interpretation of the Agreement.
	1.3.2 The phrase “includes”, “include” or “including” means “includes, without limitation” or “including” or “include, without limitation,”.
	1.3.3 If any provision of the Agreement or its application to any party or circumstance is unenforceable, the provision shall be ineffective only to the extent of the unenforceability without: (.1) invalidating the remaining provisions of the Agreemen...
	1.3.4 Except as otherwise expressly provided for in the Agreement, any reference in the Agreement to a statute or code or rule promulgated under a statute or to any provision of a statute, code or rule promulgated under a statute shall be a reference ...
	1.3.5 The terms of the Agreement, which expressly or by their nature are intended to survive the termination or discharge of the Agreement (including all indemnities, representations and warranties of the Contractor) shall survive such termination or ...
	1.3.6 For the purposes of the Agreement, all documents and communications pertaining to the Agreement shall be in the English language.

	1.4 Rights and Remedies
	1.4.1 Except as expressly provided in the Agreement, the duties and obligations imposed by the Agreement and the rights and remedies available thereunder shall be in addition to and not a limitation of any duties, obligations, rights, and remedies oth...
	1.4.2 No act or failure to act by the Owner, the Contract Administrator or Contractor shall, except as may be specifically agreed:
	.1 constitute a waiver of any right or duty afforded any of them under the Agreement;
	.2 constitute an approval of or acquiescence in any breach, default or non-observance thereunder; or
	.3 operate as a waiver of any such right or duty of the Owner in respect of any continuing or subsequent default, breach or non-observance, or so as to defeat or affect in any way such right or duty in respect of any such continuing or subsequent defa...

	1.4.3 The Contractor acknowledges and agrees that the exercise by the Owner of any of its rights or remedies under the Agreement, including the Owner’s rights and remedies under 11. DEFAULT, TERMINATION AND SUSPENSION shall not result in irreparable h...

	1.5 Assignment and Succession
	1.5.1 The Contractor shall not assign the Agreement, either in whole or in part, without the written consent of the Owner, which consent may be withheld or given subject to such terms and conditions as the Owner deems appropriate.
	1.5.2 Notwithstanding the foregoing, the Contractor acknowledges and agrees that the Owner may assign the Agreement, or any portion thereof, without the consent of the Contractor.
	1.5.3 The Agreement shall enure to the benefit of and be binding upon the parties hereto, their respective heirs, legal representatives, successors, and permitted assigns.

	1.6 Receipt of and Addresses for Notices and Documentation
	1.6.1 Subject to GC 1.6.3, the parties agree that any Notice in Writing required to be given or that may be given under this Agreement shall be given in writing only by one of the following methods:
	.1 electronic mail to the name and address set out in row A.3 of the Information Sheet, including the name and telephone number of a person at the sender to contact in the event of a transmission problem;
	.2 delivery by hand to the name and address set out in row A.3 of the Information Sheet;
	.3 registered mail to the name and address set out in row A.3 of the Information Sheet; or
	.4 courier to the name and address set out set out in row A.3 of the Information Sheet.

	1.6.2 For purposes of this Agreement:
	.1 a Notice in Writing sent by electronic mail which is transmitted prior to 5:00 p.m. on a Working Day, shall be deemed to have been received by the recipient on that Calendar Day, or on the next Working Day, if delivered after 5:00 p.m. or on a Cale...
	.2 a Notice in Writing delivered by hand or courier prior to 5:00 p.m. on a Working Day, shall be deemed to have been received by the recipient on such Calendar Day of delivery, or on the next Working Day, if delivered after 5:00 p.m. or on a Calendar...
	.3 a Notice in Writing which is sent by registered mail is deemed to be received by the party to whom the Notice in Writing is addressed on the fifth (5th) Working  Day after the date of mailing, where the date appearing on the postal registration rec...

	1.6.3 Notwithstanding GC 1.6.1, the parties agree that documents and notices required to be given or that may be given under the Construction Act shall be given in writing by a means or method permitted for under the Construction Act unless such means...
	1.6.4 Either Party may change its address or other contact particulars as set out in GC 1.6.1 by giving a Notice in Writing to the other in the manner set out in GC 1.6.1.

	1.7 Conflicts of Interest
	1.7.1 The Contractor shall:
	.1 avoid any Conflict of Interest in the performance of its contractual obligations;
	.2 disclose to the Owner without delay any actual or potential Conflict of Interest that arises during the performance of its contractual obligations;
	.3 comply with any reasonable requirements prescribed by the Owner to resolve any Conflict of Interest; and
	.4 comply with the other requirements of Chapter 195, Purchasing, of the Toronto Municipal Code in respect of conflicts of interest and unfair advantages (as defined therein).

	For clarity, the Owner shall be entitled to exercise any rights or remedies which may be available to the City of Toronto pursuant to Chapter 195, Purchasing, of the Toronto Municipal Code in respect of conflicts of interest and unfair advantages (as ...

	1.8 Miscellaneous
	1.8.1 The Contractor is an independent contractor and is not an agent of the Owner.
	1.8.2 The Contractor shall not publish, issue or make any statements or news release, electronic, graphic, pictorial or otherwise, concerning the Agreement, the Work, or the Project, without the express prior written consent of the Owner.


	2. ADMINISTRATION OF THE AGREEMENT
	2.1 Authority of the Contract Administrator and the Owner Representative
	2.1.1 The Contract Administrator shall have no authority to bind the Owner, unless otherwise provided for in writing by the Owner.
	2.1.2 The Owner Representative shall be the Owner’s representative during construction and until the issuance by the Contract Administrator of the Final Acceptance Certificate. Only the Owner Representative shall have the authority to bind the Owner f...
	2.1.3 The Owner Representative will execute Change Orders and Change Directives as provided in 7.2 - CHANGE ORDER and 7.3 - CHANGE DIRECTIVE.
	2.1.4 All instructions and documents issued to the Contractor will be issued by the Contract Administrator or the Owner Representative, as the case may be, and the Contractor shall not recognize instructions issued by other Personnel of the Owner or a...

	2.2 Role of the Contract Administrator
	2.2.1 The Contract Administrator will provide administration of the Agreement as described in the Agreement. The Contract Administrator may be a third party, including an architect or engineer or other consultant, or a Personnel of the Owner.
	2.2.2 The Contract Administrator will visit the Site at intervals appropriate to the progress of construction to become familiar with the progress and quality of the Work and to determine if the Work is proceeding in general conformity with the Agreem...
	2.2.3 If the Owner and the Contract Administrator agree, the Contract Administrator will provide at the Site, one or more project representatives to assist in carrying out the Contract Administrator’s responsibilities.
	2.2.4 The Contract Administrator will promptly inform the Owner of the date of receipt of Proper Invoices as provided in 5.4 - PROGRESS PAYMENT.
	2.2.5 The Contract Administrator will review the Work for its conformity with the Agreement and record the necessary data to establish payment quantities under the schedule of quantities and Unit Prices for Unit Price Work or to assess the value of th...
	2.2.6 The Contract Administrator will not be responsible for and will not have control, charge or supervision of construction means, methods, techniques, sequences, or procedures, or for health and safety precautions and programs required in connectio...
	2.2.7 The Contract Administrator will be, in the first instance, the interpreter of the requirements of the Agreement.
	2.2.8 Matters in question relating to the performance of the Work or the interpretation of the Agreement shall be initially referred in writing to the Contract Administrator by the party raising the question for interpretations and findings and copied...
	2.2.9 Interpretations and findings of the Contract Administrator shall be consistent with the intent of the Agreement. In making such interpretations and findings, the Contract Administrator will not show partiality to either the Owner or the Contractor.
	2.2.10 The Contract Administrator’s interpretations and findings will be given in writing to the parties within a reasonable time and shall be subject to either party’s right to dispute such interpretations and findings in accordance with 12. DISPUTE ...
	2.2.11 The Contract Administrator will investigate all Claim Notices made by the Contractor pursuant to 7.7 - CLAIMS PROCEDURE and will make findings as set out in 7.7 - CLAIMS PROCEDURE and issue appropriate instructions.
	2.2.12 During the progress of the Work the Contract Administrator will provide Supplemental Instructions to the Contractor with reasonable promptness or in accordance with a schedule for such Supplemental Instructions agreed to by the Contract Adminis...
	2.2.13 The Contract Administrator will review and take appropriate action upon Shop Drawings, samples and other Contractor’s Submittals and submissions, in accordance with the Agreement.
	2.2.14 The Contract Administrator will prepare Change Orders and Change Directives as provided in 7.2 - CHANGE ORDER and 7.3 - CHANGE DIRECTIVE. For clarity, Change Directives must be signed by the Owner and Change Orders must be signed by both the Ow...
	2.2.15 The Contract Administrator and the Contractor will jointly conduct reviews of the Work to determine the date of Substantial Performance of the Work and Total Performance of the Work as provided in 5.5 - SUBSTANTIAL PERFORMANCE OF THE WORK and 5...
	2.2.16 All certificates issued by the Contract Administrator will be to the best of the Contract Administrator’s knowledge, information and belief. By issuing any certificate, the Contract Administrator does not guarantee the Work is correct or complete.
	2.2.17 The Contract Administrator will receive and review written warranties and related documents required by the Agreement and provided by the Contractor.
	2.2.18 If the Contract Administrator observes that any Personnel of the Contractor, Subcontractors, Suppliers or Sub-subcontractors is potentially incompetent, disorderly or a detriment to the Project, then the Contract Administrator shall provide Not...
	2.2.19 The Contract Administrator shall have the authority to temporarily suspend the Work for such reasonable time as may be necessary, for the following reasons:
	.1 for the Contractor to remedy its non-compliance with the provisions of the Agreement;
	.2 to facilitate the checking of any portion of the Contractor’s construction layout;
	.3 to facilitate the inspection of any portion of the Work by the Contract Administrator.

	The Contractor shall not be entitled to any increase in the Contract Price or extension of the Contract Time in these circumstances.

	2.3 Review and Inspection of the Work
	2.3.1 The Owner and the Contract Administrator shall have access to the Work at all times. The Contractor shall provide sufficient, safe and proper facilities and assistance at all times for the review of the Work by the Contract Administrator and Own...
	2.3.2 If tests, inspections or approvals for the Work are required by the Agreement, or by the Contract Administrator’s instructions, or by Laws, the Contractor shall give the Contract Administrator no less than three (3) Working Days notification of ...
	2.3.3 The Contractor shall furnish promptly to the Contract Administrator, and in no event later than within fourteen (14) Calendar Days after receipt thereof, two copies of certificates and inspection reports relating to the Work prepared by Governme...
	2.3.4 If the Contractor covers, or permits to be covered, Work that has been designated for special tests, inspections or approvals before such special tests, inspections or approvals are made, given or completed, the Contractor shall, if so directed,...
	2.3.5 Subject to GC 2.3.4, the Contract Administrator may order any portion or portions of the Work to be examined to confirm that such Work is in accordance with the requirements of the Agreement. If the Work is not in accordance with the requirement...
	2.3.6 The Contractor shall pay the cost of making any test or inspection whether to be performed by the Contractor, Contract Administrator, Owner, Governmental Authorities or quasi-governmental authorities, including the cost of samples required for s...
	2.3.7 If any portion or portions of the Work is found to be Deficient in initial tests or inspections as determined by the Contractor, Owner, Contract Administrator, Governmental Authorities or quasi-governmental authorities, the costs of re-testing a...
	2.3.8 The Contractor shall provide any documentation requested by the Owner, where that documentation relates to any of the Work. The Contractor shall ensure that all such documentation is provided no later than ten (10) Calendar Days following the re...
	2.3.9 The Contract Administrator and Owner will each have authority to reject any portion of the Work which in the Contract Administrator’s or Owner’s opinion is Deficient. Whenever the Contract Administrator or Owner considers it necessary or advisab...
	2.3.10 Any review, inspection, comment, acceptance, approval, audit, survey or rejection, or failure to review, inspect, comment, accept, approve, audit, survey or reject, by the Owner or the Contract Administrator of the Work (including Products or a...
	.1 constitute acceptance of the Work (including Products) or any Deficiencies or relieve the Contractor of its responsibility therefor;
	.2 impose on the Owner or the Contract Administrator the responsibility for the sequencing, scheduling or progress of the Work;
	.3 be deemed to confirm that any schedule is a reasonable plan for providing the Work in accordance with the relevant Construction Schedule;
	.4 constitute an approval, disapproval, endorsement or confirmation of any Work (including Products or any document prepared by the Contractor, Subcontractors, Suppliers or Sub-subcontractors, in whole or in part) or an acknowledgment by the Owner or ...
	.5 affect or change the Contractor’s obligation to perform the Work in accordance with the Agreement and relieve the Contractor from any liability arising from its failure to properly perform the Work;
	.6 give rise to any duty or responsibility of the Owner or the Contract Administrator to the Contractor Parties performing any of the Work; or
	.7 except as otherwise provided in the Agreement, have the effect of waiving or diminishing any obligation of, or limiting any liability of, the Contractor or of transferring any obligation under the Agreement from the Contractor to the Owner or the C...

	Any review or approval by the Owner and/or Contract Administrator is intended only to ascertain that the document or the performance of the Contractor’s duties, liabilities, responsibilities or obligations under the Agreement including the Work genera...
	2.3.11 Any Deficiencies arising from Work done by the Contractor without consulting the Contract Administrator or the Owner when the Work required the acceptance of or review with same, or when the Contractor should have sought the acceptance of Contr...

	2.4 Emergency Situations
	2.4.1 If the Contract Administrator or Owner determines, in their sole and absolute discretion, that there is an emergency situation, then the Contract Administrator or Owner, as applicable, may instruct the Contractor to take action to remedy the sit...

	2.5 Deficiencies
	2.5.1 The Contractor shall promptly correct all Deficiencies, including Deficiencies that have been identified by the Contract Administrator and/or Owner, at the Contractor’s cost (and with no adjustment in the Fixed Price or Unit Prices) and without ...
	.1 the Contractor shall correct, in a manner acceptable to the Owner or the Contract Administrator, all Deficiencies, whether or not they are specifically identified by the Contract Administrator or Owner; and
	.2 the Contractor shall prioritize the correction of any Deficiencies which, in the sole discretion of the Owner, adversely affects the work or operations of the Owner or other contractors or there is a risk of bodily injury to any individual or physi...

	2.5.2 The Contractor shall remove rejected Products from the Site expeditiously after the notification to that effect from the Contract Administrator or Owner. Where the Contractor fails to comply with such notice, the Contract Administrator or Owner ...
	2.5.3 The Contractor shall promptly make good damage or destruction to the Owner’s or other contractors’ work, other property of the Owner, or any other property as a result of Deficiencies or the correction of Deficiencies at the Contractor’s cost (a...
	2.5.4 If the Contractor fails to promptly carry out the correction of Deficiencies or make good damage or destruction to the Owner’s or other contractors’ work, other property of the Owner, or any other property as required by this 2.5 – DEFICIENCIES,...
	2.5.5 If in the opinion of the Contract Administrator or Owner it is not expedient to correct a Deficiency, the Owner may, in accordance with 5.10 – OWNER’S SET-OFF, set-off the greater of (i) the difference in value between the Work as performed and ...
	2.5.6 No payment by the Owner under the Agreement nor partial or entire use or occupancy of the Work by the Owner shall constitute an acceptance of any portion of the Work (including Products) which is Deficient.

	2.6 Contractor Records
	2.6.1 Prior to the issuance of the final certificate for payment, and thereafter until the later of two (2) years after the end of the Warranty Period, or all Claims in respect of the Agreement being settled, the Contractor shall maintain and keep acc...
	2.6.2 The Contractor shall cause the Subcontractors, Suppliers and Sub-subcontractors, to:
	.1 maintain and keep accurate Contractor Records in respect of all items for which the Contractor is required by the Agreement to maintain and keep Contractor Records; and
	.2 allow the Owner to inspect and audit such Contractor Records, for the same period of time.

	2.6.3 Without limiting the generality of 13.3, the Owner may inspect and audit the Contractor Records at any time during the period in which the Contractor is required to maintain and keep such Contractor Records. The Contractor shall, at its cost, su...


	3. EXECUTION OF THE WORK
	3.1 Control and Commencement of the Work
	3.1.1 The Contractor shall, and shall cause the Subcontractors, Suppliers and Sub-subcontractors to, perform the Work in accordance with the Agreement and comply with the Agreement. The Contractor shall have total control of the Work and shall effecti...
	3.1.2 The Contractor shall be solely responsible for construction means, methods, techniques, sequences, and procedures and for co-ordinating the various parts of the Work under the Agreement, even if such means, methods, techniques, sequences or proc...
	3.1.3 The Contractor shall not enter upon or occupy any property of a third party for any purpose, unless the Contractor has received prior written permission from the property owner.
	3.1.4 Except for such Work as may be required by the Contract Administrator to maintain the Work in a safe and satisfactory condition or as otherwise expressly allowed by the Agreement, the Contractor shall not carry on Work at the Site on Calendar Da...
	3.1.5 The Contractor shall, at all times and as part of the Work, fully assist, co-operate, consult and co-ordinate with the Contract Administrator, the Owner Representative and any other Persons retained or identified by the Owner which are related t...
	3.1.6 The Contractor shall not commence the Work or deliver anything to the Site prior to the Commencement Date. If no date is set out for the Commencement Date in row C.2 of the Information Sheet, the Owner shall be entitled to issue a Notice in Writ...

	3.2 Supplemental Instructions
	3.2.1 The Contract Administrator may, during the progress of the Work, issue Supplemental Instructions, which shall be deemed incorporated into and forming part of the Agreement. Supplemental Instructions shall only be issued by the Contract Administr...
	3.2.2 Upon receipt of a Supplemental Instruction, the Contractor shall immediately proceed to perform the Work in accordance with such Supplemental Instruction and otherwise in accordance with the Agreement, unless the Contractor is of the opinion tha...
	3.2.3 If the Contractor, after receiving Supplemental Instructions, is of an opinion that such Supplemental Instructions require a change in the Contract Price and/or extension of the Contract Time, then the Contractor shall promptly notify the Owner ...

	3.3 Construction by Owner or Other Contractors
	3.3.1 The Owner reserves the right to award separate contracts in connection with other parts of the Project to other contractors and to perform work with its Personnel. Such work by other contractors or Owner’s Personnel may include utility relocatio...
	3.3.2 Subject to and without limitation to 4.2 – HEALTH AND SAFETY, when separate contracts are awarded for other parts of the Project, or when work is performed by the Owner’s Personnel, the Contractor shall:
	.1 co-ordinate, schedule and sequence the activities and work of other contractors and Owner's Personnel on the Project with the Work; and
	.2 promptly report to the Contract Administrator in writing, and in no event later than within five (5) Working Days of discovery thereof, any apparent deficiencies in the work of other contractors or of the Owner’s Personnel, where such work affects ...

	3.3.3 Where the Agreement identifies work to be performed by other contractors or the Owner’s Personnel, the Contractor shall co-ordinate the Construction Schedule (and access to the Site) with the work of other contractors and the Owner’s Personnel s...
	3.3.4 Disputes and other matters in question between the Contractor and other contractors shall be dealt with as provided in 12. DISPUTE RESOLUTION provided the other contractors have reciprocal obligations. The Contractor shall be deemed to have cons...
	3.3.5 Notwithstanding that the Owner may award separate contracts in connection with other parts of the Project to other contractors and perform work with its Personnel, the performance of such work or connection of such work onto the Work, by the Own...
	3.3.6 When requested in writing by the Contract Administrator or Owner, the Contractor shall stop Work on the Project so as to avoid interference with work being performed at adjacent or impacted construction projects of the Owner that are unrelated t...

	3.4 Temporary Work
	3.4.1 The Contractor shall have the sole responsibility for the design, erection, operation, maintenance, removal and repair of Temporary Work.
	3.4.2 The Contractor shall engage and pay for registered professional engineering Personnel skilled in the appropriate disciplines to perform those functions referred to in GC 3.4.1 where required by Laws or by the Agreement and in all cases where suc...
	3.4.3 Notwithstanding the provisions of 3.1 - CONTROL OF THE WORK, GC 3.4.1 and 3.4.2 or provisions to the contrary elsewhere in the Agreement, but subject to 3.6 – DOCUMENT REVIEW, where the Agreement includes designs for Temporary Work:
	.1 such designs shall be considered to be part of the design of the Work and the Contractor shall not be held responsible for that part of the design; and
	.2 the Contractor shall, however, be responsible for the execution of such design in the same manner as for the execution of the Work.

	3.4.4 2.3 - REVIEW AND INSPECTION OF THE WORK and the requirements for Shop Drawings in 3.11 – SHOP DRAWINGS also apply to the Temporary Work.

	3.5 Construction Schedule
	3.5.1 The Contractor shall:
	.1 prepare and submit to the Owner and the Contract Administrator within seven (7) Calendar Days from the Commencement Date, unless otherwise stipulated elsewhere in the Agreement or agreed to by the Contract Administrator, a construction schedule for...
	(1) take into account the phasing and sequencing of construction and the completion dates contained in the Agreement or as otherwise required by the Contract Administrator or the Owner;
	(2) include and conform to the Key Work Milestones or any other milestones for the performance of the Work set out in the Agreement;
	(3) be of a computerised type and provided in both electronic format and hard copy;
	(4) show the Project critical path and the critical path must be identified in a contrasting colour (red) from the other activities;
	(5) clearly show, in weekly intervals, the logic and timing of major activities, proposed start dates and estimated duration for activities; and
	(6) have a level of detail sufficient to identify the Contractor and each specific Subcontractor and their respective parts of the Work and the specific location thereof.

	Once approved by the Owner and the Contract Administrator, the construction schedule submitted by the Contractor under this GC 3.5.1.1, as updated by the Contractor and approved by the Owner and Contract Administrator, shall become the “Construction S...
	.2 monitor the progress of the Work relative to the Construction Schedule;
	.3 maintain a Current Schedule and update the Current Schedule every two (2) weeks, unless otherwise stipulated elsewhere in the Agreement or agreed to by the Contract Administrator, and provide the updated Current Schedule to the Owner and Contract A...
	.4 advise the Contract Administrator of any revisions required to the Construction Schedule as the result of extensions of the Contract Time as provided in 7.CHANGES IN THE WORK and provide the Owner and Contract Administrator for approval, an updated...
	.5 perform the Work in accordance with the Construction Schedule including the Key Work Milestones.

	3.5.2 If the Contractor fails to submit the initial or any updated Construction Schedule satisfactory to the Contract Administrator, the Owner shall be entitled to withhold or delay payments under the Agreement until the Contractor complies with the r...

	3.6 Document Review and Examination of Site
	3.6.1 The Contractor shall review the Agreement in accordance with the Standard of Care. The Contractor shall report to the Contract Administrator, no later than three (3) Working Days after discovery by the Contractor, any error, inconsistency or omi...
	3.6.2 If the Contractor does discover any error, inconsistency or omission in the Agreement or has any doubt as to the meaning or intent of any part thereof, the Contractor shall not proceed with the Work affected until the Contractor has reported to ...
	3.6.3 The Owner makes no representation, warranty or guarantee about the accuracy, completeness, feasibility or any other aspect of the documents or information provided by the Owner including interpretations of data or opinions expressed in any subsu...
	3.6.4 Without limitation to any specific obligations in the Drawings and Specifications in respect of the examination of the Site and surrounding area, the Contractor represents and warrants that in entering into the Agreement with the Owner and actin...

	3.7 Supervision
	3.7.1 The Contractor shall provide all necessary supervision.
	3.7.2 The Contractor shall:
	.1 furnish competent and adequate Personnel, who shall be in attendance at the Site at all times, as necessary, for the proper administration, co-ordination, supervision and superintendence of the Work;
	.2 organize the procurement of all Products and Construction Equipment so that they will be available in advance of the time they are needed for the Work; and
	.3 keep an adequate force of skilled Personnel on the job to complete the Work in accordance with all requirements of the Agreement.

	3.7.3 Prior to commencement of the Work, unless otherwise stipulated elsewhere in the Agreement or agreed to by the Contract Administrator, the Contractor shall select a competent and experienced:
	.1 Project manager (the “Contractor Project Manager”) who shall:
	(1) be in attendance at the Site or otherwise engaged in the Work at all times, or for such other period of attendance as required by the Agreement including the Specifications;
	(2) have full responsibility for the prosecution of the Work, with full authority to act in all matters as may be necessary for the proper co-ordination, supervision, direction and technical administration of the Work;
	(3) attend site meetings in order to render reports on the progress of the Work; and
	(4) have authority to bind the Contractor in all matters related to the Agreement; and

	.2 supervisor of the Site (the “Contractor Site Supervisor”) who shall be in attendance at the Site at all times while Work is being performed, or for such other period of attendance as required by the Agreement including the Specifications and shall ...

	3.7.4 The Contractor Project Manager and the Contractor Site Supervisor, if applicable:
	.1 shall represent the Contractor at the Site; and
	.2 may be the same individual if specified as such in the Specifications.

	3.7.5 Information, notices and instructions given to the Contractor Project Manager and/or the Contractor Site Supervisor, if applicable, shall be deemed to have been received by the Contractor, other than notices that are required to be delivered in ...
	3.7.6 At the request of the Owner, the Contractor shall supply complete information including written job-specific qualification records for any Personnel of the Contractor, Subcontractors, Suppliers or Sub-subcontractors. Such records will detail the...
	3.7.7 If the Owner observes that any Personnel of the Contractor, Subcontractors, suppliers or Sub-subcontractors is potentially incompetent, disorderly or a detriment to the Project, then the Owner shall provide Notice in Writing to the Contractor an...
	3.7.8 Without limiting the obligations of the Contractor described in 3.3 – CONSTRUCTION BY OWNER OR OTHER CONTRACTORS and 4.2 – HEALTH AND SAFETY, if the Owner or Contract Administrator observes that any Personnel of the Contractor, Subcontractors, S...
	3.7.9 The Contractor shall provide the Owner and the Contract Administrator with the names, work addresses and mobile telephone numbers of the Contractor Project Manager, the Contractor Site Supervisor and other responsible field Personnel who may be ...

	3.8 Subcontractors and Suppliers
	3.8.1 The Contractor may, subject to this 3.8 – SUBCONTRACTORS AND SUPPLIERS, subcontract portions of the Work. The amount subcontracted to an individual Subcontractor or Supplier shall not exceed the portion set out in row E.2 of the Information Shee...
	3.8.2 The Contractor shall preserve and protect the rights of the parties under the Agreement with respect to the portion of the Work to be performed under subcontract, and shall:
	.1 enter into subcontracts with Subcontractors and Suppliers to require them to perform their portion of the Work as provided in the Agreement;
	.2 provide the Owner or Contract Administrator with a redacted copy of any subcontract with a Subcontractor or Supplier, and all applicable amendments and changes, promptly upon request of the Owner, and in no event later than within five (5) Working ...
	.3 incorporate, or cause to be incorporated, into all subcontracts with Subcontractors and Suppliers the terms and conditions of the Agreement, including:
	(1) the contract number set out on the cover page of the Agreement and Project description set out in row A.1 of the Information Sheet;
	(2) 9.3 – WARRANTY, GC 13.2.4 and Schedule F - Owner Policies, Procedures, By-Laws and Other Requirements;
	(3) a provision requiring the Subcontractor or Supplier to provide adequate notice to the Contractor in order for the Contractor to fulfill its obligations under GC 12.2.16. For clarity, such provision shall include a requirement that the Subcontracto...
	(4) a provision that permits the Contractor’s interest in the subcontract to be immediately assigned, at the same price and in the Owner’s sole and absolute discretion, to the Owner or the Owner’s designee upon Notice in Writing thereof given by the O...

	.4 have control over, charge of, and be fully responsible to the Owner for, the acts and omissions of Subcontractors, Suppliers and their Personnel and for the acts and omissions of Personnel of the Contractor even if such Subcontractor or Supplier wa...

	3.8.3 Unless expressly stated otherwise in row A.6 of the Information Sheet, the Contractor may only use the Subcontractors and Suppliers identified in row A.6 of the Information Sheet for the specific portion of the Work which they are identified as ...
	.1 change any of such identified Subcontractors or Supplier or let any subcontracts for the performance of the Work to Subcontractors and Suppliers that have not been identified in row A.6 of the Information Sheet;
	.2 use a Subcontractor or Supplier to perform Work which has not been identified in row A.6 of the Information Sheet as being performed by such Subcontractor or Supplier,

	without the prior written approval of the Owner. The Owner shall be entitled to a minimum of ten (10) Working Days to review and approve any such request for approval by the Contractor. Without limiting the generality of the factors or criteria which ...
	3.8.4 The Owner’s consent to subcontracting by the Contractor shall not be construed as relieving the Contractor from any obligation under the Agreement and shall not impose any liability on the Owner.
	3.8.5 The Owner, through the Contract Administrator, may provide to a Subcontractor, Supplier and Sub-subcontractor information as to the percentage of the Subcontractor’s or Supplier’s Work which has been certified for payment.
	3.8.6 The Contractor shall pay the Subcontractors and Suppliers on a timely basis in accordance with the terms of their respective subcontracts and applicable Laws.

	3.9 Labour and Products
	3.9.1 The Contractor shall provide and pay for labour, Products, Construction Equipment, water, heat, light, power, transportation, and other facilities and services necessary for the performance of the Work in accordance with the Agreement. Without l...
	3.9.2 The Contractor covenants and agrees that the Work, including all Products and components thereof, shall conform to the Agreement in all respects, and, unless otherwise specified in the Agreement, shall be of merchantable quality and fit for thei...
	3.9.3 Title to the Work including the Products (and each portion thereof) shall pass to the Owner immediately upon payment therefore (subject to applicable holdback that is not then due) or upon incorporation of the Products into the Work at the Site,...
	3.9.4 Substitutions
	.1 The Contractor shall not substitute any Product without the prior written approval of the Contract Administrator and the Owner.
	.2 Where the Agreement requires the Contractor to supply a Product, the Contractor may apply to the Contract Administrator to propose a substitution for such Product (“Substitution”) that equals or exceeds the quality, suitability, reliability, durabi...
	(1) in writing and include complete data as to the quality, suitability, reliability, durability, performance and projected cost or cost savings of the Substitution, impact on the Construction Schedule and such other information as the Contract Admini...
	(2) made in such time as to ensure that the review and approval process by the Contract Administrator and the Owner shall not adversely impact the Construction Schedule.

	The burden of proving the quality, suitability, reliability, durability and performance of a Substitution shall be upon the Contractor.
	.3 The approval or rejection of a Substitution shall be made at the sole and absolute discretion of the Contract Administrator and the Owner. Notwithstanding the foregoing, the Contractor shall not be entitled to any increase in Contract Price or exte...
	.4 Approval of a Substitution will only be for the specific circumstances set out in the application and shall not change or modify any other requirement contained in the Agreement or establish approval for the Substitution to be used in any other por...

	3.9.5 All surplus Products which have not been used in the performance of the Work shall be removed from the Site when notified in writing to do so by the Contract Administrator. The cost for such surplus Products shall be credited to the Fixed Price ...
	3.9.6 The cost of overtime Work (including overtime rates):
	.1 required beyond the normal working day at the Site (as may be described in the Specifications) to complete individual construction operations of a continuous nature in respect of Fixed Price Work or Unit Price Work, such as pouring or finishing of ...
	.2 in respect of Fixed Price Work or Unit Price Work that the Contractor elects to perform without the Owner or the Contract Administrator requesting such overtime Work; or
	.3 except as expressly provided for in the Specifications as a part of the Contract Price,

	shall not be chargeable to the Owner and shall be at the cost of the Contractor and without adjustment in the Fixed Price or Unit Prices.
	3.9.7 The Contractor shall maintain good order and discipline among the Contractor Parties engaged on the Work and shall not employ on the Work anyone not skilled in the tasks assigned.

	3.10 Documents at the Site
	3.10.1 The Contractor shall control, store and retain copies (one of which must be in hardcopy) of the Agreement, Submittals, reports, and records of meetings at the Site, in good order and readily available to the Owner and the Contract Administrator...
	3.10.2 The Contractor shall accurately and continuously note on the Drawings and Specifications kept by the Contractor at the Site, (1) all approved changes and deviations made during the Work which differ from that shown or specified in the Agreement...

	3.11 Shop Drawings
	3.11.1 The Contractor shall provide Shop Drawings if required by the Agreement or as the Contract Administrator may reasonably request. The Shop Drawings shall meet the requirements of the Agreement (including this 3.11, unless otherwise stipulated el...
	3.11.2 The Contractor shall provide Shop Drawings to the Contract Administrator to review in orderly sequence and sufficiently in advance so as to cause no delay in the Work or in the work of other contractors.
	3.11.3 Upon request of the Contractor or the Contract Administrator, they shall jointly prepare a schedule of the dates for provision, review and return of Shop Drawings.
	3.11.4 The Contractor shall provide Shop Drawings in the form specified, or if not specified, as directed by the Contract Administrator.
	3.11.5 Shop Drawings provided by the Contractor to the Contract Administrator shall indicate by stamp, date and signature of the Person responsible for the review that the Contractor has reviewed each one of them.
	3.11.6 The Contract Administrator’s review is for conformity to the design concept and for general arrangement only and shall not relieve the Contractor of responsibility for errors or omissions in the Shop Drawings or for meeting all requirements of ...
	3.11.7 Shop Drawings which require approval of any legally constituted authority having jurisdiction shall be provided to such authority by the Contractor for approval.
	3.11.8 The Contractor shall review all Shop Drawings before providing them to the Contract Administrator. The Contractor represents by this review that:
	.1 the Contractor has determined and verified all applicable field measurements, field construction conditions, Product and Owner Supplied Material requirements, catalogue numbers and similar data, or will do so, and
	.2 the Contractor has checked and co-ordinated each Shop Drawing with the requirements of the Work and of the Agreement.

	3.11.9 At the time of providing Shop Drawings, the Contractor shall expressly advise the Contract Administrator in writing of any deviations in a Shop Drawing from the requirements of the Agreement. The Contract Administrator shall indicate the accept...
	3.11.10 The Contractor shall provide revised Shop Drawings to correct those which the Contract Administrator rejects as inconsistent with the Agreement, unless otherwise directed by the Contract Administrator. The Contractor shall notify the Contract ...
	3.11.11 The Contract Administrator shall review and return Shop Drawings in accordance with the schedule agreed upon, or, in the absence of such schedule, with reasonable promptness so as to cause no delay in the performance of the Work.
	3.11.12 The Contractor shall provide the Owner with a "specification compliance report" from the manufacture or Supplier of each item of equipment forming part of the Products. The specification compliance report shall provide details which demonstrat...

	3.12 Use of the Work
	3.12.1 The Contractor shall confine Construction Equipment, Temporary Work, storage of Products, Owner Supplied Material, waste products and debris, and operations of Contractor Parties to limits indicated by Laws or the Agreement and shall not unreas...
	3.12.2 The Contractor shall not load or permit to be loaded any part of the Work or any part of the Site with a weight or force that shall or could be considered to endanger the safety or integrity of the Work or any part of the Site, individuals and ...

	3.13 Standard of Care, Quality Assurance and Quality Control
	3.13.1 In performing the Work, the Contractor shall exercise a standard of care, skill and diligence that would normally be provided by an experienced, qualified and prudent contractor supplying similar work for similar projects (“Standard of Care”). ...
	3.13.2 If required by the Specifications, the Contractor shall develop and maintain a quality assurance and quality control plan (“QA/QC Plan”), in accordance with the Specifications, to ensure that the Work, including the performance of the Work is i...
	3.13.3 As of the Effective Date, the Contractor represents and warrants that there are no pending, threatened or anticipated Claims that would have a material effect on the financial ability of the Contractor to perform the Work. The Contractor shall ...

	3.14 Use and Occupancy of the Work Prior to Substantial Performance of the Work
	3.14.1 Without limitation to any other right of the Owner in the Agreement, the Owner shall, at any and all times, have the right to enter, occupy and use the Work or any part thereof prior to Substantial Performance of the Work if such entry and occu...
	3.14.2 If the Owner exercises the right of occupancy and/or use of the Work in accordance with GC 3.14.1, it agrees to do so in a manner that does not materially interfere with the Contractor’s performance and the completion of the Work within the Con...
	3.14.3 The use or occupancy of the Work or any part thereof by the Owner prior to Substantial Performance of the Work shall not constitute an acceptance of the Work or parts so occupied. Such use or occupancy of the Work shall not:
	.1 relieve or limit the Contractor or its surety from any responsibilities under the Agreement or liability that has arisen, or may arise, from the performance of the Work;
	.2 waive the Owner's right to charge the Contractor liquidated damages (including Delay Liquidated Damages) in accordance with the terms of the Agreement; or
	.3 affect the Warranty Period or the warranties set out in the Agreement.

	3.14.4 Within five (5) Working Days of receiving the Notice in Writing referred to in GC 3.14.1, the Contractor shall notify the Owner in writing of the additional premium cost, if any, to maintain all risk property insurance coverage (including boile...

	3.15 Access to Properties Adjoining the Work and Interruption of Operations
	3.15.1 The Contractor shall provide, at all times and at no extra cost to the Owner and without extension of the Contract Time, access to fire hydrants, water and gas valves, and all other Utilities and Structures and access to any existing equipment ...
	3.15.2 The Contractor acknowledges that during the term of the Contract, the Place of the Work and the area in the vicinity of the Place of the Work may be occupied by the Owner and other Persons and that, if so occupied, such Persons will continue to...


	4. PROTECTION OF PERSONS, WORK AND PROPERTY
	4.1 Protection of Work and Property
	4.1.1 The Contractor shall protect the Work, Persons and the Owner’s property and property adjacent to, in the vicinity of or proximate to the Site from damage which may arise as the result of the Work (including from settlement of ground, flow of wat...
	.1 subject to 3.6 – DOCUMENT REVIEW, errors, inconsistencies or omissions in the Agreement; and
	.2 negligent acts or omissions by the Owner, the Owner Representative, the Contract Administrator, any other contractors (other than the Contractor Parties), and their respective Personnel.

	4.1.2 Should damage occur to the Work or Owner’s property for which the Contractor is not responsible for pursuant to the Agreement, the Contractor shall make good such damage to the Work and, if the Owner so directs, to the Owner’s property. The Cont...
	4.1.3 Construction Affecting Railway Property or Third Party Operations
	.1 The Contractor shall be required to conduct the Work in such a manner as to avoid the possibility of damaging or interfering with any railway property in the vicinity of the Work. Every reasonable precaution shall be taken by the Contractor to ensu...
	.2 The Owner shall pay the costs of all flagging and other traffic control measures required and provided by a railway company unless such costs are solely a function of the Contractor’s chosen method of completing the Work.

	4.1.4 Operational Risk
	.1 The position of all pole lines, conduits, pipes, watermains, sewers and other covered, underground and overground utilities and structures in, on, adjacent to under or over the Site (collectively, the “Utilities and Structures”) are not necessarily...
	.2 Without limiting the generality of GC 4.1.4.1, before commencing any Work, the Contractor shall inform itself of the existence and exact condition, size, depth and location of all Utilities and Structures in accordance with the Standard of Care and...
	.3 As a part of, and in co-ordination with, the Work, the Contractor shall provide for the removal, protection, support, temporary and permanent relocation and restoration of the Utilities and Structures to the satisfaction of the owners of the Utilit...
	.4 Where any interruptions in the supply of utility services are required and are authorized by the Contract Administrator, the Contractor shall, in consultation with the Owner, give the affected property owners notice in accordance with the Specifica...

	4.1.5 Without in any way limiting the Contractor’s obligations under 4.1, should the Contractor or any Subcontractor, Supplier or Sub-subcontractor cause Losses to trees or other plantings, whether owned by the Owner or third parties, the Contractor s...
	4.1.6 The Contractor shall immediately inform the Contract Administrator of all damage that occurs during the term of the Agreement. The Contractor shall then investigate and report back to the Contract Administrator and Owner within fifteen (15) Cale...
	4.1.7 The Contractor shall immediately upon becoming aware of a complaint or Claim made by a resident or property owner, inform the Contract Administrator and the Owner.

	4.2 Health and Safety
	4.2.1 The Contractor shall, until Total Performance of the Work, be solely responsible for:
	.1 construction health and safety at the Site;
	.2 compliance with the Laws and practices which relate to construction health and safety, including OHSA; and
	.3 initiating, maintaining, and supervising all safety precautions and programs in connection with the performance of the Work and the other work performed by the Owner’s Personnel and other contractors at the Site (collectively, the “Other Work”).

	4.2.2 Without restricting the generality of any other provision in the Agreement, the Contractor shall, for the purposes of the OHSA, be deemed, construed and designated as the "constructor" for the Work (including the Work of the Subcontractors, Supp...
	4.2.3 The Contractor shall establish and administer a health and safety plan for the performance of the Work at the Site, which shall comply with the requirements of all Governmental Authorities having jurisdiction and all Laws. The Contractor shall p...
	4.2.4 Prior to the Commencement Date, the Contractor shall submit to the Owner:
	.1 a current WSIB clearance certificate;
	.2 a tax statutory declaration in the form attached as Form 3 of Schedule G – Forms;
	.3 documentation of the Contractor’s in-house corporate level health and safety program;
	.4 a copy of the Notice of Project filed with the Ministry of Labour naming itself as “constructor” under OHSA; and

	4.2.5 The Contractor shall possess and maintain a valid OHSMS Certification for the duration of performance of the Agreement. The Contractor shall provide the Contract Administrator with valid OHSMS Certification prior to the expiry of an existing OHS...
	4.2.6 The Contractor shall report to the Owner all health and safety incidents at the Site including the Contractor’s response. Without limiting the foregoing, the Contractor shall report any such incident occurring on or off the Site that relates to ...
	4.2.7 During the course of the Work, the Contractor shall furnish forthwith to the Contract Administrator a copy of all correspondence, reports, orders or charges respecting health and safety, including under OHSA, the Technical Standards and Safety A...
	4.2.8 Without limiting the obligations of the Contractor described in 3.3 – CONSTRUCTION BY OWNER OR OTHER CONTRACTORS and this 4.2 – HEALTH AND SAFETY, the Owner or Contract Administrator may, by written notice, direct the Contractor to stop the Work...
	4.2.9 Nothing in the Agreement shall be construed as requiring the Contract Administrator or Owner to monitor or approve the health and safety practices of the Contractor.

	4.3 Hazardous Materials
	4.3.1 Unless expressly permitted in the Agreement, the Contractor shall, and shall cause the other Contractor Parties to, not bring onto the Site any Hazardous Materials without the prior written authorization of the Contract Administrator. No later t...
	4.3.2 The Contractor shall use all reasonable care to avoid spilling or disturbing any Hazardous Materials during the performance of the Work. In the case of a “spill” as defined in the Environmental Protection Act, the Contractor shall immediately no...
	4.3.3 If the Contractor or the Owner encounters Hazardous Materials at the Site or has reasonable grounds to believe that Hazardous Materials are present at the Site, which were not:
	.1 brought to the Site by the Contractor Parties;
	.2 disclosed by the Owner or in the Agreement; or
	.3 discovered by the Contractor through the fulfillment of its responsibilities pursuant to 3.6 - EXAMINATION OF SITE,

	the Contractor shall:
	.4 take all necessary steps, in accordance with Laws, including stopping the Work, to
	(1) manage, remove, dispose of, store or otherwise render harmless such Hazardous Materials;
	(2) ensure that no individual’s exposure to any Hazardous Materials exceeds any applicable time weighted levels prescribed by Laws (including O Reg 833 under OHSA); and
	(3) ensure that no property is damaged or destroyed as a result of exposure to, or the presence of, such Hazardous Materials; and

	.5 immediately report the circumstances to the Contract Administrator and the other party in writing.

	4.3.4 If the Owner and Contractor do not agree on:
	.1 the existence and significance of the Hazardous Materials described in GC 4.3.3;
	.2 if such Hazardous Materials were brought onto the Site by a Contractor Party;
	.3 if such Hazardous Materials were disclosed by the Owner or in the Agreement; or
	.4 if such Hazardous Materials should have been discovered by the Contractor through the fulfillment of its responsibilities pursuant to 3.6 - EXAMINATION OF SITE,

	the Owner shall retain and pay for an independent qualified expert to investigate and determine such matters. The expert’s report shall be delivered to the Owner and the Contractor.
	4.3.5 If the Owner and Contractor agree or if the expert referred to in GC 4.3.4 determines that the Hazardous Materials were not brought onto the Site by a Contractor Party and were not disclosed by the Owner or in the Agreement and would not have be...
	.1 reimburse the Contractor for the costs of all steps taken pursuant to GC 4.3.3; and
	.2 extend the Contract Time for such reasonable time as the Contract Administrator may recommend in consultation with the Contractor and the expert referred to in 4.3.4 and reimburse the Contractor for reasonable Losses incurred as a result of the del...

	4.3.6 If the Owner and Contractor agree or if the expert referred to in GC 4.3.4 determines that the Hazardous Materials were brought onto the Site by a Contractor Party and were not disclosed by the Owner or in the Agreement and would not have been d...
	.1 make good any damage to the Work, the Owner’s property or property adjacent to the Site as provided in GC 4.1.1; and
	.2 reimburse the Owner for reasonable Losses incurred under GC 4.3.4 but excluding any consequential, indirect or special damages and loss of profit, loss of opportunity or loss of productivity.

	4.3.7 If either party does not accept the expert’s findings under GC 4.3.4, the disagreement shall be settled in accordance with12. DISPUTE RESOLUTION. If such disagreement is not resolved within thirty (30) Calendar Days, the parties shall act immedi...

	4.4 Mould
	4.4.1 If the Contractor or Owner observes or reasonably suspects the presence of mould at the Site, the remediation of which is not expressly part of the Work:
	.1 the observing party shall immediately report the circumstances to the other party in writing;
	.2 the Contractor shall immediately take all reasonable steps, including stopping the Work if necessary, to ensure that no individual suffers injury, sickness or death and that no property is damaged as a result of exposure to or the presence of the m...
	.3 if the Owner and Contractor do not agree on the existence, significance or cause of the mould or as to what steps need be taken to deal with it, the Owner shall retain and pay for an independent qualified expert to investigate and determine such ma...

	4.4.2 If the Owner and Contractor agree, or if the expert referred to in GC 4.4.1.3 determines that the presence of mould was caused by the Contractor’s operations under the Agreement, the Contractor shall promptly, and in no event later than within t...
	.1 take all reasonable and necessary steps to safely remediate or dispose of the mould;
	.2 make good any damage to the Work, the Owner’s property or property adjacent to the Site as provided in GC 4.1.1; and
	.3 reimburse the Owner for reasonable Losses incurred under GC 4.4.1.3.

	4.4.3 If the Owner and Contractor agree, or if the expert referred to in GC 4.4.1.3 determines that the presence of mould was not caused by the Contractor’s operations under the Agreement, the Owner shall promptly, and in no event later than within te...
	.1 take all reasonable and necessary steps to safely remediate or dispose of the mould;
	.2 reimburse the Contractor for the cost of taking the steps under GC 4.4.1.2 and making good any damage to the Work as provided in GC 4.1.2; and
	.3 extend the Contract Time for such reasonable time as the Contract Administrator may recommend in consultation with the Contractor and the expert referred to in GC 4.4.1.3 and reimburse the Contractor for reasonable Losses incurred as a result of th...

	4.4.4 If either party does not accept the expert’s finding under GC 4.4.1.3, the disagreement may be settled in accordance with 12. DISPUTE RESOLUTION. If such disagreement is not resolved within thirty (30) Calendar Days, the parties shall act immedi...

	4.5 Artifacts and Fossils
	4.5.1 Fossils, coins, articles of value or antiquity, structures and other remains or things of scientific or historic interest discovered at the Place or Work shall, as between the Owner and the Contractor, be deemed to be the absolute property of th...
	4.5.2 The Contractor shall take all reasonable precautions to prevent removal or damage to discoveries as identified in GC 4.5.1, and shall immediately notify the Contract Administrator upon discovery of such items and shall suspend the Work within an...
	4.5.3 The Contract Administrator will investigate the impact on the Work of the discoveries identified in GC 4.5.1. If conditions are found that would cause an increase or decrease in the Contractor’s cost or time to perform the Work, the Contract Adm...


	5. CONTRACT PRICE AND PAYMENT
	5.1 Contract Price
	5.1.1 The Contract Price, which excludes Value Added Taxes, is described in paragraph 2.1 of Section 2 of the Agreement – CONTRACT PRICE.

	5.2 Owner’s Obligation to Pay
	5.2.1 Subject to the provisions of the Agreement, and in accordance with the Construction Act, the Owner shall:
	.1 in respect of Fixed Price Work, make progress payments and, if any, milestone payments to the Contractor for amounts undisputed by the Owner on account of the Fixed Price when due, together with such Value Added Taxes as may be applicable to such p...
	.2 in respect of Unit Price Work, make progress payments to the Contractor for amounts undisputed by the Owner on account of the Total Price of Unit Price Work when due, together with such Value Added Taxes as may be applicable to such payments;
	.3 upon Substantial Performance of the Work, pay to the Contractor the unpaid balance of the ten percent (10%) portion of the Lien Holdback when due together with such Value Added Taxes as may be applicable to such payment; and
	.4 upon Total Performance of the Work, pay to the Contractor the unpaid amount of the Contract Price and the finishing portion of the Lien Holdback when due together with such Value Added Taxes as may be applicable to such payments.

	5.2.2 Payment of the Contract Price shall be full compensation for all labour, services, Contractor Parties, Construction Equipment and Products required in the performance of the Unit Price Work, including, hand tools, supplies and other incidentals.
	5.2.3 The Unit Prices shall not be adjusted during the term of the Agreement other than as provided for in Schedule B – Pricing Form.
	5.2.4 Payment for any Unit Price Work not specifically detailed as part of any one item of Unit Price Work and without specified details of payment shall be deemed to be included in the items of Unit Price Work with which it is associated.
	5.2.5 Advance payments for Products not yet incorporated into the Work (whether or not delivered to the Site) shall not be made by the Owner without the prior written consent of the Owner, in its sole and absolute discretion. Any such advance payment ...
	5.2.6 In the event of Losses occurring where payment becomes due under the all risk property insurance policies, payments shall be made to the Contractor in accordance with the provisions of 8.1 – INSURANCE.

	5.3 Proper Invoices
	5.3.1 After the Commencement Date, Proper Invoices shall be given to the Owner monthly for each Invoice Period as the Work progresses, unless otherwise specified in row B.9 of the Information Sheet.  Proper Invoices shall be given to the Owner by givi...
	5.3.2 If the Contractor is performing Unit Price Work, the Contract Administrator or Owner Representative shall make an Estimate of Units once an Invoice Period, in writing. The first Estimate of Units shall be in respect of the Unit Price Work perfor...
	5.3.3 For all Work, the Contractor shall submit a draft invoice to the Contract Administrator:
	.1 at the invoice meeting held on or before the 7th Calendar Day after the end of the Invoice Period (or the next Working Day following such date if such date is not a Working Day) to which the Proper Invoice relates; or
	.2 on or before the 7th Calendar Day after the end of the Invoice Period (or the next Working Day following such date if such date is not a Working Day) to which the Proper Invoice relates, in such form of written or electronic communication as agreed...

	If the Contractor submits the draft invoice in accordance with GC 5.3.3.1, then the Contract Administrator, the Owner and the Contractor shall review such draft invoice at such meeting or, if the Contractor submits the draft invoice in accordance with...
	5.3.4 On the 14th Calendar Day after the end of the Invoice Period to which the Proper Invoice relates, the Contractor shall give a Proper Invoice to the Owner. In preparing the Proper Invoice, the Contractor should take into consideration revisions p...
	.1 a Proper Invoice shall not be rendered incompliant with the requirements of the Agreement solely by reason of a failure to incorporate any such proposed revisions including any reconciliation with the Contract Administrator’s or Owner Representativ...
	.2 the Contractor may only give to the Owner a Proper Invoice on the 14th Calendar Day after the end of the Invoice Period to which the Proper Invoice relates, and the Contractor shall not give to the Owner a Proper Invoice on any other Calendar Day. ...
	(1) earlier than the 14th Calendar Day after the end of such Invoice Period shall be deemed to have been received by the Owner on the 14th Calendar Day after the end of such Invoice Period; or
	(2) later than the 14th Calendar Day after the end of such Invoice Period shall be deemed to have been received by the Owner on the Calendar Day of such delivery,
	and if the date on which the Proper Invoice is received under GC 5.3.4.2, or is deemed to have been received under GC 5.3.4.2(1) or (2), is not a Working Day, then it shall be deemed to be received on the next Working Day.


	5.3.5 The amount applied for in each Proper Invoice shall be:
	.1 for Fixed Price Work:
	(1) relating to milestones set out in the Agreement, the portion of the Fixed Price attributable to the milestones which the Owner has agreed have been completed on or before the last Calendar Day of the Invoice Period to which the Proper Invoice rela...
	(2) not relating to milestones set out in the Agreement, the value, proportionate to the Fixed Price not attributable to the milestones, of such Fixed Price Work performed to the last Calendar Day of the Invoice Period to which the Proper Invoice rela...

	.2 for Unit Price Work, the aggregate of the total units for each item of the Unit Price Work performed to the last Calendar Day of the Invoice Period to which the Proper Invoice relates multiplied by the applicable Unit Price of each such item, less ...
	.3 for T&M Changes in the Work, an amount equal to:
	(1) the total T&M Price of all T&M Changes in the Work performed to the last Calendar Day of the month to which the Proper Invoice relates; less
	(2) the total T&M Price of all T&M Changes in the Work in respect of all prior Proper Invoices,

	calculated in accordance with Section 3 of Schedule E – Valuing Changes in the Work.
	For clarity, the amount applied for in each Proper Invoice shall not include any amounts included in any Claim Notice unless and until the Owner or the Contract Administrator, as the case may be, has issued a determination to the Contractor regarding ...

	5.3.6 Schedule of Values
	.1 The Contractor shall submit to the Contract Administrator, within fourteen (14) Calendar Days of the Effective Date and prior to the first Proper Invoice, a schedule of values with a detailed breakdown of the Fixed Price Work not relating to milest...
	.2 The schedule of values shall:
	(1) be made out in such form and supported by such evidence as the Contract Administrator may reasonably direct;
	(2) include a fair and reasonable value for the preparation and completion of the As-Built Drawings; and
	(3) include the fixed price for the bonds and insurance to be maintained by the Contractor in compliance with the requirements of the Agreement and, unless otherwise stipulated elsewhere in the Agreement, provide for the payment of such fixed price fo...

	.3 When accepted by the Contract Administrator, the schedule of values shall be used as the basis for evaluating Fixed Price Work not relating to the milestones in Proper Invoices, unless both parties agree the schedule of values is in error.
	.4 The Owner, acting reasonably, reserves the right to modify costs allocated to the various breakdown items in the schedule of values during the performance of the Work to prevent front loading.

	5.3.7 The Proper Invoice shall be in a form similar to  Form 1 of Schedule G – Sample Proper Invoice and shall, to the extent applicable:
	.1 include the following information, to the extent such information is not included in any schedule of values:
	(1) the Contractor’s name, telephone number and mailing address, and contact information of the Contractor Project Manager;
	(2) remittance payment information;
	(3) Proper Invoice number;
	(4) the date of the Proper Invoice and the Invoice Period during which the Work was performed;
	(5) the Contract number;
	(6) purchase order number
	(7) contact information of the Owner’s Representative and Contract Administrator;
	(8) a description of the Project;
	(9) percentage of Work completed to date;
	(10) a description of the Work performed during the Invoice Period and a specific itemization of the Work with quantities where appropriate including:
	(A) the Contract Administrator’s or Owner Representative’s, as applicable, Estimate of Units; and
	(B) the Contractor’s Estimate of Units;

	(11) the total Contract Price and the amount of the Contract Price previously paid;
	(12) the value of Work and changes in the Work performed to date itemized by Change Order; and
	(13) the amount payable for the Work and changes in the Work performed during the Invoice Period;

	.2 include the schedule of values;
	.3 include a detailed description of expenditures under the Cash Allowance and Provisional Allowance;
	.4 include Daily Contractor Work Records;
	.5 include evidence of compliance with worker’s compensation legislation including a WSIB clearance certificate;
	.6 include a statutory declaration using the latest form CCDC 9A - 2018 Statutory Declaration of Progress Payment Distribution by Contractor, confirming that all accounts of the Contractor have been paid in full up to and including the latest progress...
	.7 for advance payment, if applicable, for Products not yet incorporated into the Work:
	(1) list such Products (and the advance payment calculations in respect thereof) as a separate line item; and
	(2) be supported by invoices and such other evidence as the Contract Administrator may reasonably request to establish the value and delivery of such Products;

	.8 list the Lien Holdback, Contractual Holdback and any other holdbacks provided for under this Contract as a separate line item;
	.9 include the Contractor’s registration number for Value Added Taxes and list the total amount of Value Added Taxes separate from the total Contract Price;
	.10 include a copy of the latest Current Schedule delivered in compliance with the applicable requirements of 3.5 – CONSTRUCTION SCHEDULE; and
	.11 include such other information and documents: (1) identified elsewhere in the Agreement; or (2) as required under the Construction Act.

	5.3.8 A Proper Invoice may be revised by the Contractor after it has submitted the Proper Invoice to the Owner, if:
	.1 the Owner agrees in advance to the revision;
	.2 the date of the Proper Invoice is not changed; and
	.3 the Proper Invoice continues to be in compliance with the requirements of GC 5.3.7.


	5.4 Progress Payment
	5.4.1 After receipt by the Contract Administrator of a Proper Invoice submitted by the Contractor in accordance with 5.3 – PROPER INVOICES:
	.1 the Contract Administrator shall promptly inform the Owner of the date of receipt of the Proper Invoice;
	.2 the Contract Administrator shall, no later than the number of Calendar Days or Working Days, as applicable, after the receipt of the Proper Invoice identified in row C.8 of the Information Sheet, issue to the Owner and copy to the Contractor, a cer...
	.3 if the Contract Administrator, or the Owner independent of the Contract Administrator, disputes all or any portion of the amount applied for in such Proper Invoice, the Owner shall promptly, but no later than fourteen (14) Calendar Days after the C...

	5.4.2 The Owner shall, no later than twenty-eight (28) Calendar Days after the receipt of the Proper Invoice, make payment to the Contractor of the amount set out in the Proper Invoice less the amount disputed by the Contract Administrator or the Owne...
	5.4.3 For clarity, if the Contractor fails to submit a Proper Invoice to the Contract Administrator which is in compliance with the requirements of GC 5.3.7, the Owner shall not be required to make payment to the Contractor within the twenty-eight (28...

	5.5 Substantial Performance of the Work
	5.5.1 When the Contractor considers that Substantial Performance of the Work has been attained the Contractor shall, within one (1) Working Day, deliver to the Contract Administrator and to the Owner a comprehensive list of items to be completed or co...
	5.5.2 The Contract Administrator shall review the Work to verify the validity of the written application for Substantial Performance of the Work and shall promptly, and in any event, no later than twenty (20) Calendar Days after receipt of the Contrac...
	.1 advise the Contractor in writing that the Work is not substantially performed and give reasons why, or
	.2 set out the date of Substantial Performance of the Work in the certificate of Substantial Performance of the Work and issue a copy of such certificate to each of the Owner and the Contractor within seven (7) Calendar Days after signing such certifi...

	5.5.3 Immediately following the issuance of the certificate of Substantial Performance of the Work, the Contractor shall prepare and submit to the Owner and the Contract Administrator a schedule for completing the Work and correcting all Deficiencies,...
	5.5.4 Upon receipt of a copy of the certificate of Substantial Performance of the Work, the Contractor shall forthwith, as required by section 32(1) of the Construction Act, publish a copy of the certificate in the manner set out in the regulations. I...

	5.6 Payment of Lien Holdback Upon Substantial Performance of the Work
	5.6.1 After the date on which all liens that may be claimed against the Lien Holdback have expired or been satisfied, discharged or otherwise provided for under the Construction Act and provided the certificate of Substantial Performance of the Work h...
	.1 the list of Claims required by GC 9.2.1;
	.2 the value of outstanding or incomplete Work; and
	.3 a representation and warranty from the Contractor that, as of the date of the Proper Invoice, the only Adjudications in respect of disputes as described in GC 12.2.16 are Adjudications which the Contractor has provided Notice in Writing of to the O...

	5.6.2 After the receipt of a Proper Invoice from the Contractor in compliance with the requirements of GC 5.6.1, the Contract Administrator shall issue a certificate for payment of the Lien Holdback.
	5.6.3 Subject to GC 5.6.4 and the Construction Act, the Owner shall, no later than fifteen (15) Working Days after the receipt of the Proper Invoice, make payment to the Contractor of the amount of the Lien Holdback set out in the Proper Invoice. Subj...
	5.6.4 The Owner may refuse to pay some or all of the Lien Holdback the Owner is required to pay to the Contractor pursuant to GC 5.6.3 if:
	.1 no later than forty (40) Calendar Days after publication of the certificate of Substantial Performance of the Work in accordance with GC 5.5.4, the Owner publishes, in the manner set out in the Construction Act, a notice in the form prescribed by t...
	.2 the Owner notifies the Contractor, in accordance with the Construction Act, of the publication of such notice.

	5.6.5 For clarity, if the Contractor fails to submit a Proper Invoice to the Contract Administrator which is in compliance with the requirements of GC 5.6.1, the Owner shall not be required to make payment to the Contractor within the fifteen (15) Wor...

	5.7 Payments Upon Total Performance of the Work
	5.7.1 Payment Upon Total Performance of the Work
	.1 When the Contractor considers that the Work is Totally Performed, the Contractor shall submit a Proper Invoice for payment of the unpaid amount of the Contract Price other than the finishing portion of the Lien Holdback.
	.2 The Contractor’s Proper Invoice submitted in accordance with GC 5.7.1.1 shall, in addition to complying with the applicable requirements of GC 5.3.7, include the list of Claims required by GC 9.2.2 in order to be considered a “Proper Invoice” for t...
	.3 The Contract Administrator shall, no later than ten (10) Calendar Days after the receipt of a Proper Invoice from the Contractor submitted in accordance with GC 5.7.1.1, review the Work to verify the validity of such Proper Invoice. If the Contract...
	.4 When the Contract Administrator finds the Proper Invoice submitted in accordance with GC 5.7.1.1 is valid and in compliance with the requirements of GC 5.7.1.2, the Contract Administrator shall promptly issue a certificate for payment which shall s...
	.5 The Owner shall, no later than twenty-eight (28) Calendar Days after the receipt by the Contract Administrator of a Proper Invoice submitted in accordance with GC 5.7.1.1 pay the Contractor as provided in 5.2 - OWNER’S OBLIGATION TO PAY less any am...
	.6 For clarity, if the Contractor fails to submit a Proper Invoice to the Contract Administrator which is in compliance with the requirements of GC 5.7.1.1, the Owner shall not be required to make payment to the Contractor within the twenty-eight (28)...

	5.7.2 Payment of the Finishing Portion of the Lien Holdback
	.1 After the date on which all liens that may be claimed against the finishing portion of the Lien Holdback have expired or been satisfied, discharged or otherwise provided for under the Construction Act and provided the Contract Administrator has cer...
	.2 When the Contract Administrator finds the Proper Invoice submitted in accordance with GC 5.7.2.1 is valid and in compliance with the requirements of GC 5.7.2.1, the Contract Administrator shall promptly issue a certificate of payment for the finish...
	.3 Subject to GC 5.7.2.4 and the Construction Act, the Owner shall, no later than fifteen (15) Working Days after the receipt of the Proper Invoice, make payment to the Contractor of the amount of the finishing portion of the Lien Holdback set out in ...
	.4 The Owner may refuse to pay some or all of the finishing portion of the Lien Holdback the Owner is required to pay to the Contractor pursuant to GC 5.7.2.3 if:
	(1) no later than forty (40) Calendar Days after the date of Total Performance of the Work, the Owner publishes, in the manner set out in the Construction Act, a notice in the form prescribed by the Construction Act, specifying the amount of the finis...
	(2) the Owner notifies the Contractor, in accordance with the Construction Act, of the publication of such notice.

	.5 For clarity, if the Contractor fails to submit a Proper Invoice to the Contract Administrator which is in compliance with the requirements of GC 5.7.2.1, the Owner shall not be required to make payment to the Contractor within the fifteen (15) Work...


	5.8 Final Acceptance Certificate
	5.8.1 The Contract Administrator shall issue the final acceptance certificate (“Final Acceptance Certificate”) after the later of the:
	.1 date on which the Contract Administrator determines that the Work has passed all inspection and testing requirements and is satisfied that the Contractor has corrected all Deficiencies and has discharged all of the Contractor’s obligations under th...
	.2 expiry of the Warranty Period.

	The Contract Administrator shall have no obligation to issue the Final Acceptance Certificate until all known Deficiencies have been corrected and the Contractor has discharged all obligations under the Agreement.

	5.9 Contractor Discharge of Liabilities
	5.9.1 In addition to the obligations assumed by the Contractor pursuant to 3.8 – SUBCONTRACTORS AND SUPPLIERS, the Contractor agrees to discharge all liabilities and obligations for the Work including in respect of labour, services, Contractor Parties...

	5.10 Owner’s Set-off
	5.10.1 In addition to and without limiting any other rights the Owner may have under the Agreement and at law or otherwise, the Owner may set-off and deduct from any amount owing to the Contractor under the Agreement (including any payments by the Own...
	.1 any outstanding or disputed liabilities or obligations of the Contractor to the Owner (including unpaid liquidated damages), or to the Indemnities pursuant to 9.1 – INDEMNIFICATION;
	.2 any Losses or amounts for which the Owner is expressly entitled in the Agreement to set-off or retain including GC 2.5.5, GC 5.4.2, GC 5.6.3, GC 5.7.2.3, GC 11.1.5.1, GC 11.1.5.2, GC 4.1.5, GC 10.2.5, GC 8.1.11.3, GC 9.1.3 GC 9.1.6, GC 13.2.1.2
	.3 any of the following:
	(1) any assessment due to the Workplace Safety and Insurance Board relating to the Work; and
	(2) any amount necessary to satisfy Contractor’s obligations under 5.9 – CONTRACTOR DISCHARGE OF LIABILITIES;

	.4 any other amounts owed by the Contractor to the Owner under the Agreement; and
	.5 if the Contractor becomes insolvent, all outstanding Claims and Losses of the Owner whether or not related to the Agreement.

	If there is an insufficient amount owing by the Owner to the Contractor, then the Contractor shall reimburse the Owner for all of the aforementioned Claims and Losses.


	6. ALLOWANCES
	6.1 Allowances
	6.1.1 The Fixed Price or Total Price of Unit Price Work includes the Allowances, if any. The Allowances include all taxes and duties (except only Value Added Taxes).
	6.1.2 The Contractor's overhead and profit for the Cash Allowance is included in the Fixed Price or Total Price of Unit Price Work, and not in the Cash Allowance itself. Each Provisional Allowance item includes the Contractor’s overhead and profit in ...
	6.1.3 Expenditures under Allowances shall be pre-authorized by the Owner in writing through the Contract Administrator.
	6.1.4 Where the actual cost of the Work under any individual Cash Allowance exceeds the amount of such Cash Allowance, any unexpended amounts from other Cash Allowances may be reallocated, at the Owner’s direction, to cover the shortfall, and, in that...
	6.1.5 The total amount of any unexpended Allowances shall be deducted from the Fixed Price or Total Price of Unit Price Work by Change Order, after providing for any reallocation contemplated in GC 6.1.4. For Provisional Allowances, such deduction inc...
	6.1.6 The value of the Work performed under an Allowance is eligible to be included in Proper Invoices.
	6.1.7 The Contractor and the Contract Administrator shall jointly prepare a schedule that shows when the Contract Administrator and Owner must authorize ordering of items called for under Allowances to avoid delaying the progress of the Work.
	6.1.8 The Contractor shall extend to the Owner all refunds and trade, quantity and cash discounts, rebates and refunds which may be received in purchasing under Allowances.
	6.1.9 The Owner reserves the right to call, or to have the Contractor call, competitive bids or other types of procurements for portions of the Work to be paid for from Allowances. If the Owner determines to proceed with competitive bids, the Contract...
	6.1.10 The Contractor shall include copies of Contractor Records substantiating purchases under Allowances.


	7. CHANGES IN THE WORK
	7.1 Owner’s Right to Make Changes
	7.1.1 The Owner, through the Contract Administrator, without invalidating the Agreement, may make:
	.1 changes in the Work consisting of additions, deletions or other revisions to the Work by Change Order or Change Directive; and
	.2 changes to the Contract Time for the Work, or any part thereof, by Change Order or Change Directive.

	7.1.2 The Contractor shall not perform a change in the Work without a Change Order or a Change Directive. To the extent the Contractor performs any such change in the Work, the Contractor does so at its own risk and without any liability or obligation...
	7.1.3 There shall be no extension of the Contract Time or increase in the Contract Price or payment of any kind whatsoever (including for loss of productivity) based on the aggregate quantity, scope or value of changes in the Work whether resulting fr...
	7.1.4 The value of a change shall be determined as follows, at the sole discretion of the Owner, as indicated in the Contemplated Change Order or Change Directive, as applicable:
	.1 if the change relates to items for which the Unit Prices set out in the Agreement are applicable, in accordance with Section 1 of Schedule E – Valuing Changes in the Work; or
	.2 in the absence of applicable Unit Prices set out in the Agreement:
	(1) on either a negotiated fixed price or unit price basis, in accordance with the provisions in Section 2 of Schedule E – Valuing Changes in the Work; or
	(2) if the Parties are unable to agree on a fixed price or unit price pursuant to GC 7.1.4.2(1), on a time and material basis, in accordance with the provisions in Section 3 of Schedule E – Valuing Changes in the Work.


	7.1.5 Without limiting the entitlement of the Contractor pursuant to GC 11.1.9.2 when there is a termination for convenience pursuant to GC 11.1.9.1, if any change in the Work is made by which the amount of Work to be done is decreased, or any portion...
	7.1.6 Subject to any entitlement of the Contractor expressly provided for under the Agreement, no course of conduct or dealing between the parties, no express or implied acceptance of additions, deletions or other revisions to the Work, and no Claims ...

	7.2 Change Order
	7.2.1 When a change in the Work is proposed or required by the Owner, the Contract Administrator will provide the Contractor with a written description of the proposed change in the Work (a “Contemplated Change Order”). The Contractor shall promptly b...
	7.2.2 Subject to GC 7.1.4, when the Owner and Contractor agree to the adjustments in the Contract Price and Contract Time or to the method to be used to determine the adjustments, such agreement shall be reflected in a Change Order. The value of the W...
	7.2.3 A Change Order shall be a final determination or adjustment in the Contract Time, Contract Price and any other amendment to the Agreement as a result of the change in the Work and shall constitute a full and final settlement and satisfaction of ...

	7.3 Change Directive
	7.3.1 If the Owner requires the Contractor to proceed with a change in the Work prior to the Owner and the Contractor agreeing upon the corresponding adjustment in Contract Price and/or Contract Time the Owner, through the Contract Administrator, shal...
	7.3.2 Without limiting GC 7.3.1, a Change Directive may be used to direct a change in the Work that is only a change in the Construction Schedule or Contract Time.
	7.3.3 Upon receipt of a Change Directive, the Contractor shall proceed immediately with the change in the Work.
	7.3.4 The adjustment in the Contract Price, if any, for a change carried out by way of a Change Directive shall be determined in accordance with GC 7.1.4.
	7.3.5 Without limitation to GC 7.3.3, upon receipt of a Change Directive, the Contractor shall promptly provide the Owner with an estimate of the cost of the performance of the change in the Work contemplated in the Change Directive and the impact on ...
	7.3.6 Without limitation to GC 7.3.3, when the Owner and the Contractor reach agreement in respect of a Change Directive on the adjustment to the Contract Price and to the Contract Time, if any, such agreement shall be reflected in a Change Order. The...

	7.4 Concealed or Unknown Conditions
	7.4.1 If the Owner or the Contractor discover conditions at the Site which are:
	.1 subsurface or otherwise concealed physical conditions which existed before the commencement of the Work which differ materially from those indicated in, or inferable from, the Agreement; or
	.2 physical conditions, other than conditions due to weather, that are of a nature which differ materially from those ordinarily found to exist and generally recognized as inherent in construction activities of the character provided for in the Agreem...

	7.4.2 The Contract Administrator will promptly, and in no event later than within twenty (20) Working Days after discovery thereof by the Owner or the Contractor, investigate such conditions and make a finding having regard to and subject to the liabi...
	7.4.3 If the Contract Administrator finds that the conditions at the Site are not materially different or that no change in the Contract Price or extension of the Contract Time is justified, the Contract Administrator will report the reasons for this ...
	7.4.4 If such concealed or unknown conditions relate to Hazardous Materials, artifacts and fossils, or mould, the parties will be governed by the provisions of 4.3 - HAZARDOUS MATERIALS, 4.5 - ARTIFACTS AND FOSSILS and 4.4 – MOULD, as applicable.

	7.5 Delays
	7.5.1 If the Contractor is delayed in the completion of a critical path Work activity by:
	.1 subject to GC 7.5.3, an act or omission of the Owner, the Owner Representative, the Contract Administrator or anyone employed or engaged by them directly or indirectly, which is contrary to the provisions of the Agreement; or
	.2 by a stop work order issued by a court or other public authority,

	then, except to the extent such event results from the negligent act or omission of the Contractor Parties or the default or breach of the Contractor’s obligations under the Agreement or any other act or fault of the Contractor Parties, the Contract T...
	7.5.2 If the Contractor is delayed in the completion of a critical path Work activity by any cause beyond the Contractor’s control, including:
	.1 war, blockades, and civil commotions;
	.2 labour disputes, strikes and lock-outs (other than lock-outs described in GC 7.5.3);
	.3 fire, unusual delay by common carriers or unavoidable casualties; or
	.4 abnormally adverse weather conditions at the Site which are different from those normally and customarily experienced at the Site (as documented by weather data from Environment Canada) over the past ten (10) years taking into consideration severit...

	except to the extent such event results from the negligent act or omission of the Contractor Parties or the default or breach of the Contractor’s obligations under the Agreement, then the Contract Time shall be extended for such reasonable time as agr...
	7.5.3 If the Contractor is delayed in the completion of a critical path Work activity by a lock-out of the Owner or the City of Toronto, except to the extent such event results from the negligent act or omission of the Contractor Parties or the defaul...
	.1 the Contract Time shall be extended for the duration of such lock-out, provided that if the duration of such lock-out exceeds five (5) Working Days, the Contract Time shall be extended by the duration of such lock-out plus an additional (5) Working...
	.2 the Contract Price shall only be adjusted to account for direct reasonable costs the Contractor incurs for leased Construction Equipment as a result of such lock-out, but excluding any consequential, indirect or special damages and loss of profit, ...

	7.5.4 No extension of the Contract Time shall be made for delay unless Notice in Writing of the cause of delay is given to the Contract Administrator and Owner in accordance with 7.7.1.
	7.5.5 If no:
	.1 schedule is made under GC 2.2.12 for the Contract Administrator to provide Supplemental Instruction; or
	.2 time period is provided elsewhere in the Agreement where the Contract Administrator is to provide instructions to the Contractor,

	then no request for an extension of the Contract Time shall be made by the Contractor because of failure of the Contract Administrator to provide such Supplemental Instructions or other instructions, as applicable, until fifteen (15) Working Days afte...
	7.5.6 If the Work is behind schedule for a reason other than as described in GC 7.5.1, 7.5.2 or 7.5.3, the Contractor, at its expense and subject to GC 7.5.7, shall:
	.1 prepare and present to the Contract Administrator and Owner, for review and approval, a recovery plan (“Recovery Plan”) as soon as practical, but not later than three (3) Working Days after the earlier of the Contractor becoming aware of the Work b...
	.2 commence the implementation of the Recovery Plan approved by the Contract Administrator and Owner as soon as practical, but not later than within two (2) Working Days of the Contract Administrator and Owner providing approval of the Recovery Plan; ...
	.3 otherwise take all measures necessary to bring the Work back on schedule (including expediting, increasing the labour force, supervisors and equipment, and working overtime).

	For clarity, this GC 7.5.6 shall not limit the other provisions of 7.5.
	7.5.7 For greater certainty and without limiting any other provision in the Agreement, there shall be no extension of the Contract Time or increase in the Fixed Price or Unit Prices to the extent a delay was caused by the negligent act or omission of ...
	7.5.8 The Contractor shall be responsible for the care, maintenance and protection of the Work in the event of any suspension of construction as a result of the delay described in GC 7.5.1, 7.5.2 or 7.5.3. In the event of such suspension, the Contract...
	7.5.9 Without limiting the generality of any other provision in the Agreement, the Contractor shall use best efforts to mitigate the impact of any delay events dealt with by GC 7.5.1, 7.5.2 or 7.5.3 and any other matters dealt with in a Claim Notice u...
	7.5.10 Any extension of the Contract Time or adjustment in the Contract Price provided for in this 7.5 – DELAYS shall be authorized in accordance with 7.2 - CHANGE ORDER.

	7.6 Delay Liquidated Damages
	7.6.1 The Contractor acknowledges and agrees that the Owner will suffer financial Loss if the Work is not completed within the time specified in the Agreement. The Contractor also recognizes the delays, costs and difficulties involved in proving the a...
	.1 not intended to be a penalty and are a reasonable and genuine pre-estimate of the actual damage that will be incurred by the Owner if the Contractor fails to achieve Substantial Performance of the Work in accordance with the requirements of the Agr...
	.2 in addition to, and without prejudice to, any other right or remedy available to the Owner under the Agreement or otherwise and does not limit or reduce any obligation or liability of the Contractor under the Agreement or otherwise; and
	.3 not a cap on the damages payable by, or liability of, the Contractor, if the Contractor fails to achieve Substantial Performance of the Work in accordance with the requirements of the Agreement (including paragraph 1.3 of Section 1 of the Agreement).

	7.6.2 If there is a delay in attaining Substantial Performance of the Work, in spite of the payment of Delay Liquidated Damages in accordance with GC 7.6.1, the Contractor shall continue to perform and expedite the Work in accordance with the Agreement.
	7.6.3 The Contractor shall pay Delay Liquidated Damages pursuant to 7.6.1 on a monthly basis as they accrue.

	7.7 Claims Procedure
	7.7.1 The Contractor shall provide a Notice in Writing to the Owner and the Contract Administrator of any claim for a change in the Contract Price, extension of the Contract Time or other changes to the Work or amendments to the Agreement (“Claim Noti...
	7.7.2 Without limiting the generality of any other provision in the Agreement, the Contractor shall immediately upon commencing Work that may result in a Claim Notice, keep such Contractor Records that relate to such Work (including any T&M Change in ...
	7.7.3 Subject to GC 7.7.4, the Claim Notice shall:
	.1 identify the item or items in respect of which the Claim Notice arises;
	.2 include the date the Contractor first became aware of the event or circumstance giving rise to the Claim Notice;
	.3 state the grounds, contractual or otherwise, upon which the Claim Notice is made;
	.4 provide sufficient and detailed information and documentation to allow the Contract Administrator and the Owner to properly consider the Claim Notice of the Contractor including:
	(1) a description of the portions of the Work affected thereby;
	(2) the cause of the change in the Contract Time, a description of such change, an assessment of the impact such change will have on the Construction Schedule (including an explanation as to how the critical path will be affected) and a reasonable est...
	(3) a detailed account of the amount claimed and a breakdown of the change in the Contract Price;
	(4) details of mitigation strategies applied; and
	(5) all other pertinent details and backup information and documents; and

	.5 include the Contractor Records (including Daily Contractor Work Records) maintained by the Contractor supporting such Claim Notice.

	The Contractor shall submit further updates on the Claim Notice to the Owner and the Contract Administrator as they become available, but in no event shall the Contractor submit any further updates within the fourteen (14) Calendar Days prior to the d...
	7.7.4 Where the event giving rise to the Claim Notice has a continuing effect, the Claim Notice submitted under GC 7.7.2 shall be considered to be an interim Claim Notice and the Contractor shall, submit further updates on the Claim Notice at such int...
	7.7.5 The Contract Administrator may, from time to time, request the Contractor to submit any further and other particulars as the Contract Administrator considers necessary to assess the Claim Notice. The Contractor shall submit the requested informa...
	7.7.6 Within ninety (90) Calendar Days of initial receipt of the Claim Notice pursuant to GC 7.7.1, or such longer period of time required by Owner, the Owner, or if authorized by the Owner, the Contract Administrator, shall prepare and issue a determ...

	7.8 Service Standards for Contractor in Responding to Third Party Claimants
	7.8.1 For the purposes of this 7.8 - SERVICE STANDARDS FOR CONTRACTOR IN RESPONDING TO THIRD PARTY CLAIMANTS, “Third Party Claimant” means any Person asserting a Claim that is not a party to the Agreement other than a Subcontractor, Supplier or Sub-su...
	.1 for which such Subcontractor, Supplier or Sub-subcontractor is entitled to assert rights (including lien rights) under the Construction Act against the Owner; or
	.2 which relate to a Claim the Contractor is asserting against the Indemnitees.

	7.8.2 Without limiting the obligations of the Contractor under 7.7 – CLAIMS PROCEDURE and GC 7.8.3 or elsewhere in the Agreement, the Contractor shall, or shall cause the Contractor's insurer to, in the manner and extent requested by the Owner:
	.1 respond to all Third Party Claimants in a timely manner;
	.2 ensure that Third Party Claimants are provided with accurate information about the status of their Claim, and
	.3 where appropriate, notify Third Party Claimants of the relevant activity on their Claims and provide them with information.

	7.8.3 If the Contractor receives notice of a Claim of a Third Party Claimant relating to or arising out of the Agreement, the Contractor shall immediately forward the notice of Claim to the City of Toronto Clerk’s office at claims@toronto.ca.
	7.8.4 Once the Contractor receives notice of a Claim of a Third Party Claimant relating to or arising out of the Agreement (including any notice from the City of Toronto’s adjuster), the Contractor shall, or shall cause the Contractor's insurer to, in...
	.1 within five (5) Working Days of receiving notice of such Claim, send a letter to the Third Party Claimant acknowledging receipt of such Claim and provide the Third Party Claimant with the contact information of the Contractor Project Manager, or an...
	.2 conduct an investigation of such Claim and make a decision regarding such Claim that is based on a proper consideration of the facts; and
	.3 within twenty-five (25) Working Days of receiving notice of such Claim, provide the Third Party Claimant with a letter advising of the results of the investigation and clearly explaining the Contractor’s decision regarding such Claim or should the ...

	7.8.5 The Owner may, in writing, provide an extension of time for responding to the Claim of a Third Party Claimant pursuant to this 7.8- SERVICE STANDARDS FOR CONTRACTOR IN RESPONDING TO THIRD PARTY CLAIMANTS if the Contractor or the Contractor’s ins...
	7.8.6 If an extension of time is provided under GC 7.8.5, the Contractor, or the Contractor’s insurer, shall write to the Third Party Claimant advising that the investigation is on-going, advise of the date by which the Contractor or its insurer will ...
	7.8.7 A copy of all letters sent to a Third Party Claimant by or on behalf of the Contractor, including letters sent by the Contractor’s insurer, pursuant to this 7.8- SERVICE STANDARDS FOR CONTRACTOR IN RESPONDING TO THIRD PARTY CLAIMANTS, shall be c...
	7.8.8 Where appropriate, the Contractor shall ensure its insurer takes all of the appropriate steps to meet the obligations under GC 7.8.1 to 7.8.7.
	7.8.9 The Contractor shall provide to the Owner monthly updates on the status of all Claims received from Third Party Claimants until resolution of such Claims.
	7.8.10 If the Contractor fails to meet any of its obligations under this 7.8 - SERVICE STANDARDS FOR CONTRACTOR IN RESPONDING TO THIRD PARTY CLAIMANTS, the Owner may provide the Contractor with Notice in Writing that the relevant obligations have not ...


	8. INSURANCE, CONTRACT SECURITY, BONDS AND CONTRACTUAL HOLDBACK
	8.1 Insurance
	8.1.1 Without restricting the generality of 9.1 – INDEMNIFICATION or any other provision of the Agreement, the Contractor shall provide, maintain and pay:
	.1 for the insurance coverages listed in this 8.1 - INSURANCE under GCs 8.1.2, 8.1.3, 8.1.4, 8.1.5, 8.1.6, 8.1.7, 8.1.8 and 8.1.9 as such coverages may be modified by Row D.1 of the Information Sheet; and
	.2 such additional insurance coverages as required by Row D.1 of the Information Sheet.

	8.1.2 Commercial General Liability Insurance:
	(1) in the amount of five million dollars ($5,000,000) per occurrence;
	(2) that includes the Indemnitees and such other Persons identified by the Owner from time to time as additional insureds with respect to liability arising out of the operation of the Contractor with regard to the Agreement; and
	(3) that provides for a cross liability and/or severability of interest, contractual liability, Owner’s and Contractor’s protective liability, broad form property damage, contingent/and or employer's liability, products and completed operations, non-o...
	(4) which includes completed operations coverage for a period of six (6) years from the date of Substantial Performance of the Work, unless otherwise indicated in the Agreement. If the Contractor fails to comply with the requirements of this GC 8.1.2(...

	8.1.3 Contractor’s Pollution Liability Insurance
	.1 Unless expressly indicated otherwise in row D.1 of the Information Sheet, pollution liability insurance in the amount of not less than Two Million Dollars ($2,000,000) per claim. The policy shall cover third-party injury and property damage claims,...

	8.1.4 All Risk Property Insurance
	.1 All risk property insurance shall be written on a replacement cost basis based on the Contract Price, on the building or structure while in the course of construction, and on all Products, Construction Equipment, supplies and/or systems, including ...
	.2 The all risk property insurance shall provide that, in the event of a loss or damage:
	(1) unless directed otherwise by the Owner in its sole and absolute discretion, the Contractor shall act on behalf of both the Owner and the Contractor for the purpose of adjusting the amount of such loss or damage payment with the insurers and paymen...
	(2) when the extent of the loss or damage is determined the Contractor shall proceed to restore the Work. Loss or damage shall not affect the rights and obligations of either party under the Agreement except that the Contract Time may be extended rela...
	(3) the Contractor shall be entitled to receive from the Owner, in addition to the amount due under the Agreement, the amount at which the Owner's interest in restoration of the Work has been appraised, such amount to be paid as the restoration of the...


	8.1.5 Automobile Liability Insurance
	.1 Automobile liability insurance in respect of all licensed owned/leased vehicles that will be utilized in the performance of the Work, unless otherwise required by the Agreement. Such automobile liability insurance shall have limits of not less than...

	8.1.6 Professional Liability Insurance
	.1 If providing specialized consulting services including architectural, design, mechanical engineering, or other engineering professional services as a part of the Work, the Contractor shall provide and/or cause any Subcontractor or Sub-subcontractor...

	8.1.7 Aviation Liability Insurance
	.1 If used directly or indirectly in performance of the Work by the Contractor, Subcontractor, Sub-subcontractor or Supplier, aviation liability insurance with respect to owned or non-owned aircraft, remotely piloted aircraft, unmanned aerial vehicles...

	8.1.8 Watercraft Liability Insurance
	.1 If used directly or indirectly in performance of the Work by the Contractor, Subcontractor, Sub-subcontractor or Supplier, watercraft liability (protection & indemnity) insurance with respect to owned or non-owned watercraft including the use of ad...

	8.1.9 Marine Insurance
	.1 If carrying out any ocean, coastal and inland waterway shipments, the Contractor shall ensure a marine insurance policy is in place to fully insure the full replacement value of the shipment, insurance, and freight plus 10% and should cover the car...
	.2 The Contractor shall maintain or cause to be maintained, if applicable, hull and machinery insurance with limits to no less than the market value of the watercraft subject to conditions limited to no less than American Institute Hull Clauses (June ...

	8.1.10 The Contractor shall be responsible for all deductible and self-insured retention amounts under the policies required by this 8.1 - INSURANCE.
	8.1.11 Insurance Requirements and Duration
	.1 Unless specified otherwise in this 8.1 - INSURANCE, the duration of each insurance policy shall be from on or before Commencement Date until the date of the earlier of the issuance of the Final Acceptance Certificate or termination of the Agreement...
	.2 Prior to the execution of the Agreement, and upon placement and at amendment or extension of all or any part of the insurance, the Contractor shall within five (5) Working Days provide the Owner with confirmation of coverage on the Owner’s certific...
	.3 If the Owner receives notice of cancellation for nonpayment of the insurance premium, the Owner may, but is not obliged to, pay the premium of any policy of insurance required to be maintained herein and make a formal demand for reimbursement of su...
	.4 The Contractor shall, on request, within five (5) Working Days provide the Owner with a certified true copy of each insurance policy exclusive of information pertaining to premium or premium bases used by the insurer to determine the cost of the in...
	.5 All insurance policies taken out by the Contractor shall be placed with insurers satisfactory to the Owner acting reasonably. Without limiting the generality of the foregoing, all insurers must be licensed to underwrite insurance in the Province of...
	.6 The insurance policies required pursuant to this GC shall:
	(1) be primary and shall not call into contribution any insurance available to the Owner; and
	(2) contain a waiver of subrogation rights which the insurers may have against the Owner or any other additional insured, except for the Automobile Liability and Professional Liability policies.

	.7 In addition to the insurance required by 8.1 – INSURANCE, the Contractor shall, at its cost, maintain such other forms of insurance as the Owner, acting reasonably, may require from time to time, in amounts and for risks against which a prudent con...
	.8 Each policy (except for the policy of automobile liability insurance required under GC 8.1.5) shall contain an endorsement requiring the insurer(s) to notify the Owner in writing, by registered mail, at least thirty (30) Calendar Days (fifteen (15)...
	.9 “Claims made” insurance policies shall not be permitted, except for the Professional Liability and Contractor's Pollution Liability policy.
	.10 The insurance coverages required by 8.1 – INSURANCE shall allow for partial or total use and occupancy by the Owner prior to Substantial Performance of the Work in accordance with 3.14.

	8.1.12 The Contractor shall cause the Subcontractors and Suppliers to provide and maintain, at the expense of the Subcontractors and Suppliers, the insurance set out in GC 8.1.2 and 8.1.5.

	8.2 Contract Security
	8.2.1 The Contractor shall, prior to the Commencement Date or within the specified time, provide to the Owner any contract security specified in row D.2 of the Information Sheet.

	8.3 Surety Bonds
	8.3.1 Unless expressly indicated otherwise in row D.5 of the Information Sheet, the Contractor shall provide surety bonds, which shall be:
	.1 a performance bond with a coverage limit of fifty percent (50%) of the aggregate amount of the Fixed Price and the estimated Total Price of Unit Price Work (calculated using the Estimate of Units for Completion), plus Value Added Taxes; and a labou...
	.2 in compliance with the requirements of the Construction Act and in the form prescribed by the Construction Act; and
	.3 delivered to the Owner prior to the execution of the Agreement by both the Owner and the Contractor.

	8.3.2 The premiums for the bonds required by the Agreement are included in the Fixed Price and Unit Prices.
	8.3.3 If the Contract Price increases during the Performance of the Work, the Owner shall have the right, in its sole discretion and at any time, to require riders be provided to the existing bonds, to increase the value of the bonds to fifty percent ...

	8.4 Contractual Holdback
	8.4.1 The Owner shall retain a contractual holdback equal to the amount(s) identified in row D.3 of the Information Sheet (the aggregate of such amounts retained by the Owner being the “Contractual Holdback”). For clarity, the Owner shall not retain C...
	8.4.2 The Owner, without prejudice to any other right or remedy, shall be entitled to apply the Contractual Holdback towards Losses the Owner may suffer, sustain or incur in connection with the:
	.1 exercise of its rights in respect of the Contractor’s failure to correct a default pursuant to GC 11.1.5;
	.2 failure of Contractor to complete the Work and correct deficient Work after the issuance of the certificate of Substantial Performance of the Work in accordance with the completion schedule established pursuant to GC 5.5.3; and
	.3 exercise of its right to correct Deficiencies or make good damaged work or property pursuant to GC 2.5.4 and 9.3.5.

	8.4.3 Upon the Total Performance of the Work, the portion of the Contractual Holdback which remains after the Owner has exercised its rights pursuant to 8.4.2, if any, shall be reduced by the percentage amount identified in row D.4 of the Information ...
	8.4.4 After the issuance of the Final Acceptance Certificate, the Contractor may submit a Proper Invoice to the Owner in accordance with the applicable requirements of 5.3 – PROPER INVOICES requesting release of the portion of the Contractual Holdback...


	9. INDEMNIFICATION, WAIVER OF CLAIMS AND WARRANTY
	9.1 Indemnification
	9.1.1 The Contractor shall indemnify, defend and hold harmless the Owner, the mayor of the City of Toronto and each of the City of Toronto’s agencies, boards, commissions, Personnel, elected officials, servants, volunteers and advisers (including the ...
	.1 the negligent acts or omissions of the Contractor Parties;
	.2 any deliberate act of wrongdoing or wilful misconduct or fraud of a Contractor Party including intentional misrepresentation; or
	.3 the performance of or the failure to perform any of the Contractor’s obligations under the Agreement

	(collectively, the “Subject Matter of Indemnity”). The Subject Matter of Indemnity includes:
	.4 all Losses that any of the Indemnitees may suffer, sustain or incur arising in respect of bodily injury, illness or death of any individual or physical loss of or damage to tangible property (including all or any part of the Site or any other tangi...
	.5 all Claims arising in respect of bodily injury, illness or death of any individual or physical loss of or damage to tangible property.

	9.1.2 Without limiting the generality of any other provision in the Agreement, the Contractor shall indemnify, defend and hold harmless the Indemnitees from and against all Claims brought against, or Losses suffered, sustained, or incurred by the Inde...
	.1 a lien or subsequent lawsuit brought in connection with any lien by a Subcontractor, Sub-subcontractor or Supplier;
	.2 the infringement or an alleged infringement of any patented invention or copyright by the Contractor Parties in connection with the Work including the Products;
	.3 the Contractor’s failure to comply with the requirements of 4.3 – HAZARDOUS MATERIALS;
	.4 the Contractor’s failure to comply with the requirements of OHSA and the duties, responsibilities and obligations of the constructor under OHSA;
	.5 the Contractor’s failure to comply with the requirements of GC 12.2.16 or 3.8.2.3(3);
	.6 a Subcontractor, Supplier or Sub-subcontractor’s failure to comply with the requirements of GC 3.8.2.3(3);
	.7 the presence of mould caused by the Contractor’s operations under the Agreement as determined in accordance with GC 4.4.2; or
	.8 the Contractor’s failure to comply with the requirements of GC 10.1.6.

	9.1.3 The Contractor shall pay to the Indemnitees, or any of them, on demand the amount of all Losses and Claims for which the Contractor is obligated to indemnify the Indemnitees and any moneys paid or payable by the Indemnitees in settlement or in d...
	9.1.4 The Owner shall indemnify, defend and hold harmless the Contractor from and against all Claims brought against the Contractor by third parties, or Losses suffered, sustained, or incurred by the Contractor in respect of such third party Claims, t...
	9.1.5 The Owner shall indemnify, defend and hold harmless the Contractor from and against all Claims brought against the Contractor, or Losses suffered, sustained, or incurred by the Contractor arising out of the Contractor’s performance of its obliga...
	.1 a lack of or defect in title or an alleged lack of or defect in title to the Site; or
	.2 an infringement of a patent of invention directly resulting from the use of  a model, plan or design that was supplied to the Contractor by the Owner as part of the Agreement,

	but excluding any consequential, indirect or special damages and loss of profit, loss of opportunity or loss of productivity. The Contractor expressly waives the right to indemnity for Claims other than those stated above.
	9.1.6 The Contractor hereby authorizes and empowers the Owner or its solicitor to defend, settle or compromise any of the Claims described in GC 9.1.1 and 9.1.2 as the Owner or its solicitor may deem expedient. The Contractor shall ratify and confirm ...
	9.1.7 The Contractor shall not settle or compromise any of the Claims described in GC 9.1.1 or 9.1.2, for which it is liable to indemnify, defend and hold harmless the Owner without first obtaining the consent of the Owner with such consent not to be ...
	9.1.8 The Contractor acknowledges that the Owner holds the benefit of any covenant, release or indemnity in the Agreement, including the covenants of the Contractor in GC 9.1.1, 9.1.2 and 9.1.3, that is expressly intended to extend to include the Inde...
	9.1.9 9.1 - INDEMNIFICATION in no way limits any other liability or obligation of the parties in respect of the Agreement.

	9.2 Waiver of Claims
	9.2.1 With its Proper Invoice for the Lien Holdback submitted in accordance with 5.6 - PAYMENT OF LIEN HOLDBACK UPON SUBSTANTIAL PERFORMANCE OF THE WORK, the Contractor shall include a list setting out the status of all outstanding Claim Notices which...
	.1 any Claim Notices submitted prior to such Proper Invoice, but which are not set out in such list shall be deemed to be irrevocably barred, and waived and released by Contractor; and
	.2 any Claims not included in such list shall be deemed to be irrevocably and unconditionally barred, and waived and released by Contractor, except for payment of the Lien Holdback which is the subject matter of such Proper Invoice, payment of the Con...

	9.2.2 With its Proper Invoice submitted pursuant to GC 5.7.1.1 the Contractor shall include a list setting out the status of all outstanding Claim Notices which have been submitted in strict compliance with 7.7 – CLAIMS PROCEDURE. For clarity, notwith...
	.1 any Claim Notices submitted prior to such Proper Invoice, but which are not set out in such list shall be deemed to be irrevocably barred, and waived and released by Contractor; and
	.2 any Claims not included in such list shall be deemed to be irrevocably and unconditionally barred, and waived and released by Contractor, except for payment of any remaining Lien Holdback and the payment which is the subject matter of such Proper I...


	9.3 Warranty
	9.3.1 The Contractor warrants that all Work shall be free of Deficiencies including in materials and workmanship and conform to the requirements of the Agreement during the Warranty Period. Except as expressly provided elsewhere in the Agreement, the ...
	9.3.2 The Owner or Contract Administrator shall promptly give the Contractor Notice in Writing of observed Deficiencies which occur during the Warranty Period.
	9.3.3 The Contractor shall, at the Contractor’s cost, commence correction of Deficiencies in the Work which appear prior to and during the Warranty Period promptly, and in no event later than within ten (10) Working Days after receipt of Notice in Wri...
	9.3.4 The Contractor shall, at its cost, make good or pay for damage or destruction to other parts of the Work, the Owner’s or other contractors’ property or any other property caused by the Deficiencies during the Warranty Period or the correction of...
	9.3.5 If after receipt of the Owner’s or Contract Administrator's Notice in Writing, the Contractor fails to, within the required period, commence and complete the correction of Deficiencies or make good damage or destruction to other parts of the Wor...
	9.3.6 Any extension of the warranty beyond the Warranty Period shall be as specified in the Agreement (“Extended Warranty Periods”). Without limiting the Contractor’s warranty under 9.3 – WARRANTY, the Extended Warranty Periods shall be issued by the ...
	9.3.7 Any Product or equipment requiring excessive servicing during the Warranty Period (or free maintenance period, if applicable) shall be considered Deficient and the warranty (or free maintenance period) shall be deemed to take effect from the tim...
	9.3.8 Within thirty (30) Calendar Days after Substantial Performance of the Work, and without limiting the Contractor’s warranty under this 9.3 – WARRANTY, the Contractor shall assign to the Owner, to the extent assignable, the benefit of all warranti...
	.1 expressly reserve the right of the Contractor to make any claims under such warranties and guarantees;
	.2 in no way prejudice any rights of or benefits accruing to the Contractor pursuant to such warranties and guarantees; and
	.3 be in a form acceptable to the Owner.

	9.3.9 The provisions of 9.3 – WARRANTY shall not deprive the Owner of any action, right or remedy otherwise available to the Owner for the Contractor’s failure to fulfill its obligations or responsibilities under the Agreement and shall not be constru...


	10. GOVERNING REGULATIONS
	10.1 Laws, Notices, Permits, and Fees
	10.1.1 The Owner shall obtain and pay for development approvals, building permit, easements, rights of servitude, and all other necessary approvals and permits, except for the permits and fees referred to in GC 10.1.2 or for which the Agreement specif...
	10.1.2 The Contractor shall be responsible for the procurement of permits, licences, inspections, and certificates, which are necessary for the performance of the Work (including dewatering permits/agreements) and customarily obtained by contractors i...
	10.1.3 The Contractor shall, and shall cause all Subcontractors, Suppliers and Sub-subcontractors to give the notices required by, and comply with, the Laws which are or come into force during the performance of the Work and which relate to the Work, ...
	10.1.4 Without limiting GC 10.1.3, the Contractor shall notify the Chief Building Official or the registered code agency where applicable, of the readiness, substantial completion, and completion of the stages of construction set out in the Ontario Bu...
	10.1.5 Subject to 3.6 – DOCUMENT REVIEW AND EXAMINATION OF SITE, the Contractor shall not be responsible for verifying that the Agreement is in compliance with the Laws relating to the Work. If the Agreement is at variance therewith, or if, subsequent...
	10.1.6 If the Contractor:
	.1 fails to notify the Owner and the Contract Administrator in writing of changes made to the applicable Laws (other than Owner’s Policies, Procedures and By-laws) in accordance with GC 10.1.5;
	.2 fails to obtain direction as required in GC 10.1.5; or
	.3 performs Work that it knows or should have known, applying the Standard of Care, contravenes any Laws,

	the Contractor shall be responsible for and shall correct the violations of such Laws, and shall be responsible for the Losses and delay attributable to the failure to comply with the provisions of such Laws, and, notwithstanding any limitations descr...
	10.1.7 Notwithstanding GC 7.5.2, if subsequent to the Effective Date, changes are made to Laws (other than Owner’s Policies, Procedures and By-laws) which increase or decrease the cost of the performance of the Work or Contract Time then:
	.1 any claim by the Contractor must be submitted in accordance with the requirements of 7.7 - CLAIMS PROCEDURE; and
	.2 the Owner may submit a change in accordance with the requirements of 7.1 – OWNER’S RIGHT TO MAKE CHANGES.

	10.1.8 Without limiting the generality of any other provision in the Agreement, the Contractor shall cause all certificates to be furnished that are required or given by the appropriate Governmental Authorities or quasi-governmental authorities as evi...

	10.2 Taxes and Duties
	10.2.1 Subject to GC 10.2.3, the Fixed Prices and Unit Prices shall include all taxes and customs duties except for Value Added Taxes payable by the Owner to the Contractor. For clarity, there shall be no adjustment in the Fixed Price or Unit Prices a...
	10.2.2 The Contractor shall provide a detailed breakdown of additional taxes and duties if requested by the Owner in a form satisfactory to the Owner.
	10.2.3 Any increase or decrease in costs to the Contractor due to changes in Canadian federal and provincial taxes and custom duties after the Effective Date shall increase or decrease the Fixed Prices and Unit Prices accordingly. For greater certaint...
	10.2.4 The Contractor represents and warrants that it is:
	.1 not a non-resident Canadian; or
	.2 has notified the Owner in writing, prior to execution of the Agreement that it is a non-resident Canadian,

	for the purposes of the Income Tax Act (Canada). Notwithstanding anything to the contrary, all amounts payable by the Owner shall be subject to the Income Tax Act (Canada) (including applicable deductions from payments by the Owner on account of withh...
	10.2.5 Any taxes or customs duties applicable to the Agreement, including any sales taxes, excise taxes or Value Added Taxes, whether or not paid, which are found to be inapplicable or for which refund, exemption or recovery may be obtained, are the s...
	10.2.6 Customs duties penalties, or any other penalty, fine or assessment levied against the Contractor, shall not be treated as a tax or customs duty for the purpose of this 10.2 – TAXES AND DUTIES.

	10.3 Patent Fees
	10.3.1 The Contractor shall pay the royalties and patent licence fees required for the performance of the Agreement.

	10.4 Workers’ Compensation
	10.4.1 Prior to commencing the Work, and again with the Proper Invoice for the Lien Holdback following Substantial Performance of the Work and the Contractor’s Proper Invoice submitted pursuant to GC 5.7.1.1, the Contractor shall provide evidence of c...
	10.4.2 At any time during the term of the Agreement, when requested by the Owner, the Contractor shall provide evidence of compliance with workers’ compensation Laws by the Contractor and Subcontractors.


	11. DEFAULT, TERMINATION AND SUSPENSION
	11.1 Owner’s Right to Perform the Work, Terminate the Contractor’s Right to Continue with the Work, Terminate the Agreement or Suspend the Work
	11.1.1 If the Contractor is adjudged bankrupt, or makes a general assignment for the benefit of creditors because of the Contractor’s insolvency, or if a receiver is appointed because of the Contractor’s insolvency, the Owner may, without prejudice to...
	11.1.2 If the Contractor:
	.1 fails to comply with the requirements of 1.7 – CONFLICTS OF INTEREST or if the parties are unable to resolve a Conflict of Interest of the Contractor to the satisfaction of the Owner;
	.2 fails to provide a Recovery Plan in accordance with GC 7.5.6.1 or comply with the requirements in respect of a Recovery Plan under GC 7.5.6.2 and 7.5.6.3; or
	.3 is found or determined to have committed any offence that qualifies as an “indictable offence” under the Criminal Code (Canada) or any offence of a similar nature with substantially similar penalties under any quasi-criminal provisions of another L...

	the Owner may, without prejudice to any other right or remedy the Owner may have, immediately terminate the Contractor’s right to continue with the Work or immediately terminate the Agreement, by giving the Contractor Notice in Writing to that effect ...
	11.1.3 Subject to GC 11.1.1 and GC 11.1.2, if the Contractor:
	.1 fails to commence the Work by the Commencement Date;
	.2 neglects to prosecute the Work properly or fails or neglects to maintain the latest Construction Schedule; or
	.3 otherwise fails to comply with the requirements of the Agreement,

	the Owner may, without prejudice to any other right or remedy the Owner may have, give the Contractor Notice in Writing that the Contractor is in default of the Contractor’s contractual obligations and instruct the Contractor to correct the default in...
	11.1.4 If the Owner determines that the default referred to in GC 11.1.3 cannot be corrected in the five (5) Working Days specified or in such other time period as may be subsequently agreed in writing by the parties, the Contractor shall be in compli...
	.1 commences the correction of the default within the specified time;
	.2 provides the Owner with an acceptable schedule for such correction; and
	.3 corrects the default in accordance with the Agreement terms and with such schedule.

	11.1.5 If the Contractor fails to correct the default referred to in GC 11.1.3 in the time specified or in such other time period as may be subsequently agreed in writing by the parties, without prejudice to any other right or remedy the Owner may hav...
	.1 correct such default and set-off the cost thereof in accordance with 5.10 – OWNER’S SET-OFF provided the Contract Administrator has certified such cost to the Owner and the Contractor;
	.2 charge the Contractor for any Losses suffered, sustained or incurred by the Owner as a result of such default and/or set-off such Losses in accordance with 5.10 – OWNER’S SET-OFF; or
	.3 immediately terminate the Contractor’s right to continue with the Work in whole or in part or immediately terminate the Agreement by giving the Contractor Notice in Writing to that effect specifying the date upon which such termination becomes effe...

	11.1.6 If the Owner terminates the Contractor’s right to continue with the Work or terminates the Agreement as provided in GC 11.1.1, 11.1.2 and 11.1.5, without prejudice to any other right or remedy which the Owner may have, the Owner may, at its sol...
	.1 take possession of the Work, Products and Owner Supplied Material at the Site;
	.2 subject to the rights of third parties, utilize the Construction Equipment at the Site;
	.3 finish the Work by whatever method the Owner may consider expedient, but without undue delay or cost;
	.4 require Contractor to provide such reasonable assistance as required to properly and safely transition the Work to the Owner or its other contractors;
	.5 withhold further payment to the Contractor until a final certificate for payment is issued;
	.6 charge the Contractor the amount by which the full cost of finishing:
	(1) any Fixed Price Work as certified by the Contract Administrator exceeds the unpaid balance of the Fixed Price; and
	(2) any Unit Price Work as certified by the Contract Administrator exceeds the portion of the Total Price of Unit Price Work that would have been paid to the Contractor on the completion of such Unit Price Work (calculated based on the number of units...

	plus compensation to the Contract Administrator for the Contract Administrator’s additional services and a reasonable allowance as determined by the Contract Administrator to cover the cost of corrections to Work performed by the Contractor that may b...
	.7 on expiry of the Warranty Period, charge the Contractor the amount by which the cost of corrections to the Contractor’s Work under 9.3 - WARRANTY exceeds the allowance provided for such corrections, or if the cost of such corrections is less than t...
	.8 charge the Contractor for any Losses suffered, sustained or incurred by the Owner as a result of such termination and/or set-off such Losses in accordance with 5.10 – OWNER’S SET-OFF.

	For clarity, any one or more of the Owner’s rights in GC 11.1.6 shall also apply to the portions of the Work that the Owner has terminated the Contractor’s right to continue pursuant to GC 11.1.5.3, mutatis mutandis.
	11.1.7 Upon receipt of Notice in Writing from the Owner terminating the Agreement, the Contractor shall:
	.1 subject to GC 11.1.6.4, cease Work on the effective date of the termination;
	.2 place no additional orders (and if requested by the Owner, the Contractor shall cancel existing orders and subcontracts specified by the Owner upon terms satisfactory to the Owner); and
	.3 preserve and protect the Products (at the Site or in transit), Owner Supplied Material and Work completed and in progress pending the Owner’s instructions, and the Contractor shall dispose of same in accordance with the Owner’s instructions.

	11.1.8 The Contractor’s obligation under the Agreement as to quality, correction and warranty of the Work performed by the Contractor up to the time of termination shall continue after such termination of the Agreement.
	11.1.9 Termination for Convenience
	.1 Notwithstanding any other term or condition in the Agreement, the Owner may (at any time) terminate the Contractor’s right to continue with the Work or terminate the Agreement without cause and in its sole and absolute discretion by giving a Notice...
	.2 In the event of termination pursuant to GC 11.1.9.1, the Owner shall be entitled to take possession of the Site, the Work, the Products and the Owner Supplied Material, and the Contractor shall be entitled to be paid for the following, without dupl...
	(1) the value proportionate to the Contract Price, of the Work performed up to the effective date of termination;
	(2) reasonable demobilization costs paid by the Contractor which have been pre-approved by the Owner in writing;
	(3) reasonable costs incurred in connection with the preservation or protection of the Work; and
	(4) Subcontractor and Supplier cancellation costs reasonably paid by the Contractor as a result of such termination which have been pre-approved by the Owner in writing and could not have been reasonably mitigated by the Contractor.

	.3 For greater certainty, the amounts payable pursuant to GC 11.1.9.2(1) are less any previous amounts paid or properly withheld on account of the Contract Price and except for the amounts referred to in this GC 11.1.9.2, the Contractor shall not be e...

	11.1.10 Notwithstanding any other provision in the Agreement, the Contractor shall accept, and not dispute, the termination of the Agreement or the Contractor’s right to continue with the Work in whole or in part by the Owner under GC 11.1.1, 11.1.2 o...
	11.1.11 Suspension
	.1 The Owner, from time to time, may suspend any portion or the whole of the Work for any reason for such time as the Owner may notify the Contractor in a Notice in Writing. In addition to suspending any portion or the whole of the Work, the Owner sha...
	.2 The Contractor shall, upon receipt of such Notice in Writing, suspend the Work referred to in such Notice in Writing (except for Work which, in the reasonable opinion of the Contractor is necessary for the safety and security of people or property)...
	.3 Subject to GC 2.2.19, upon resumption of the suspended Work and provided the suspension of the Work was not as a result of the negligent act or omission of the Contractor Parties or the default or breach of the Contractor’s obligations under the Ag...

	11.1.12 The Contractor acknowledges that remedies at law may be inadequate to provide the Owner with full compensation if the Contractor breaches its obligations under this 11.1 - OWNER’S RIGHT TO PERFORM THE WORK, TERMINATE THE CONTRACTOR’S RIGHT TO ...

	11.2 Contractor’s Right to Terminate the agreement
	11.2.1 If the Work is suspended or otherwise delayed for a period of sixty (60) Working Days (or such alternate period under row C.11 of the Information Sheet) or more, by a stop work order issued by a court or other public authority (other than the C...
	11.2.2 The Contractor may give Notice in Writing to the Owner, with a copy to the Contract Administrator, that the Owner is in default of the Owner’s contractual obligations if:
	.1 the Contract Administrator fails to issue a certificate for payment as provided in 5.4 - PROGRESS PAYMENT; or
	.2 the Owner fails to pay the Contractor an amount: (1) which is due and payable under the Agreement, subject to the Owner’s right to set-off pursuant to 5.10 – OWNER’S SET-OFF; or (2) awarded by arbitration or court; or
	.3 the Owner fails to comply with a material requirement of the Agreement,

	and instruct the Owner to correct the default in the fifteen (15) Working Days immediately following the receipt of such Notice in Writing.
	11.2.3 If the default cannot be corrected within the fifteen (15) Working Days specified in GC 11.2.2, the Owner shall be in compliance with the Contractor’s instructions if the Owner:
	.1 commences the correction of the default within the specified time;
	.2 provides the Contractor with an acceptable schedule for such correction; and
	.3 completes the correction in accordance with such schedule.

	11.2.4 If the Owner fails to correct the default in the time specified or subsequently agreed upon, the Contractor may, without prejudice to any other right or remedy the Contractor may have, terminate the Agreement by giving the Owner Notice in Writi...
	11.2.5 If the Contractor terminates the Agreement under the conditions described in this 11.2 - CONTRACTOR’S RIGHT TO TERMINATE THE AGREEMENT, the Contractor shall be entitled to be paid for all Work performed to the date of termination. The Contracto...

	11.3 Other Termination Obligations
	11.3.1 If the Agreement is terminated, by the Owner or Contractor, as the case may be:
	.1 the party terminating the Agreement shall publish, in the manner set out in the Construction Act, a notice of the termination in the form prescribed by the Construction Act and, for the purposes of this section, the date on which the Agreement is t...
	.2 the Contractor shall:
	(1) comply with the requirements in GC 13.5.7 in respect of Confidential Information;
	(2) stop, and cause all Subcontractors, Suppliers and Sub-subcontractors to stop, all Work in progress and refrain from undertaking any further commitments;
	(3) except for subcontracts to be assigned to the Owner pursuant to GC 3.8.2.3(4), terminate any subcontracts related to the Work;
	(4) minimize all costs resulting from the termination of the Agreement; and
	(5) at the Owner’s option, deliver, or cause to be delivered, to the Owner all Work-in-process obtained or performed by the Contractor and the Subcontractors, Suppliers and Sub-subcontractors up to the effective date of termination (including all Work...




	12. DISPUTE RESOLUTION
	12.1 Dispute Resolution
	12.1.1 Unless the Agreement has been terminated or completed, the Contractor shall in every case, notwithstanding any Claim Notice or the occurrence of a Dispute, continue to proceed with the Work with due diligence and expedition. Such continuance sh...
	12.1.2 The parties acknowledge and agree that, for the purposes of Part II.1 of the Construction Act, there shall be no dispute with respect to an Adjudicable Matter that is also the subject matter of a Claim Notice, unless and until a Claim Notice in...
	12.1.3 The parties acknowledge that no arbitration, action, suit or other proceeding shall be brought, nor any mediation undertaken, with respect to the subject matter of a Claim Notice unless and until a Claim Notice in accordance with GC 7.7 has bee...

	12.2 Adjudication
	12.2.1 The parties acknowledge and agree that, for the purposes of paragraph 7 of s. 13.5(1) of the Construction Act:
	.1 neither the Agreement nor any Schedule sets out “any other matter” that the parties agree may be referred to an Adjudication; and
	.2 the parties may agree after the commencement of the Agreement to “any other matter” that may be referred to an Adjudication provided such agreement is in writing and explicitly identifies and refers to the other matter to refer to an Adjudication.

	12.2.2 All Adjudications shall proceed in accordance with the provisions of the Construction Act and the additional procedures set out in this 12.2 - ADJUDICATION, subject to the exercise of the powers provided to the Adjudicator under section 13.12 o...
	12.2.3 Subject to GC 7.7 – CLAIMS PROCEDURE and GC 12.1.2, at any time prior to the completion of the Agreement, either party may refer an Adjudicable Dispute to Adjudication, by giving a Notice of Adjudication to the other party.
	12.2.4 If the party issuing the Notice of Adjudication is the:
	.1 Contractor, the Notice of Adjudication shall be given to:
	City of Toronto
	Adjudication Unit
	C/O City Solicitor's Office
	Metro Hall, 26th Floor
	55 John Street
	Toronto, Ontario M5V 3C6
	.2 Owner, the Notice of Adjudication shall be given to the person at the address set out in row A.3 of the Information Sheet.

	The Notice of Adjudication shall be given to the other party by registered mail, courier or hand delivery.
	12.2.5 Delivery of the Notice of Adjudication by registered mail is deemed given on the fifth day after the Notice of Adjudication is mailed.
	12.2.6 Delivery of the Notice of Adjudication by courier is deemed given on the second day following the day the courier was given the document, unless the second day is a holiday, in which case the Notice of Adjudication is deemed given on the next d...
	12.2.7 The seat of the Adjudication shall be in Toronto, Ontario.
	12.2.8 In addition to the requirements of section 13.8 of the Construction Act, if an Adjudication between the Owner and the Contractor is with respect to an Adjudicable Matter that is the same or includes the subject matter of disputes that can be re...
	.1 the Contractor and Subcontractors and/or Suppliers that are to be adjudicated in separate Adjudications, if a Subcontractor and/or Supplier does not agree to a consolidated Adjudication, the Owner shall be entitled, in its sole and absolute discret...
	.2 the Owner and other contractors engaged by the Owner to perform work on the improvement that are to be adjudicated in separate Adjudications, the Contractor hereby acknowledges and agrees to the consolidation of the separate Adjudications if the Ow...

	12.2.9 The Adjudicator nominated by the party issuing the Notice of Adjudication shall:
	.1 have relevant qualifications and experience with respect to the Project or projects of a similar nature and magnitude, to the Project;
	.2 be independent of and at arm’s length to Contractor, Owner and any other person having an interest in the Project or any of the documents comprising the Agreement; and
	.3 have no conflict of interest relating to the parties or the Dispute.

	12.2.10 In addition to the requirements of section 13.11 of the Construction Act, the copy of the contract and any other documents delivered to the party that received the Notice of Adjudication pursuant to section 13.11 of the Construction Act shall:
	.1 be delivered to such party by the other party in the manner as required by the Adjudicator;
	.2 if the contract and such documents have an aggregate file size in excess of twenty (20) MB, be delivered to such party by the other party on a USB flash drive or using a secure electronic document exchange service in a searchable format; and
	.3 include an index of documents with identifying information (for example, date, document description, author/recipient).

	12.2.11 The Contractor and Owner hereby acknowledge and agree that:
	.1 they shall, immediately after the appointment of the Adjudicator, either through the agreement of the parties or by the Authorized Nominating Authority ("ANA"), deliver a written agreement requesting that the Adjudicator provide the party that rece...
	.2 if the documents delivered pursuant to section 13.11 of the Construction Act:
	(1) exceed 100 documents or 1000 pages in the aggregate, excluding the Agreement and all Schedules; or
	(2) seek monetary relief in excess of one million dollars ($1,000,000) exclusive of Value Added Taxes,

	they shall, immediately after the receipt of such documents, deliver to the Adjudicator a written agreement requesting that the Adjudicator provide the party that received the Notice of Adjudication no less than sixty (60) Calendar Days from the date ...
	.3 if the documents delivered pursuant to section 13.11 of the Construction Act are delivered at any time between the Friday prior to December 25th in a given year and the first Monday of January of the following year, they shall, immediately after th...

	12.2.12 The Adjudicator shall be entitled to grant any remedy or relief which is consistent with the intentions of the parties expressed under the Agreement but shall not be entitled to exercise the power of prerogative writs.
	12.2.13 In addition to the requirements of section 13.19(1) of the Construction Act, a requirement to pay an amount in accordance with section 13.19 of the Construction Act is subject to GC 13.2.1.2.
	12.2.14 Other than in accordance with the Construction Act, any determination and reasons of an Adjudicator on the Project shall not be relied upon by either party on any other projects.  The determination and reasons of any adjudicators on any other ...
	12.2.15 If an Adjudicable Dispute is referred to Adjudication and such Adjudicable Dispute is already the subject of a mediation pursuant to GC 12.4 - MEDIATION, an arbitration pursuant to GC 12.5 - ARBITRATION or a court proceeding, which has not bee...
	.1 terminate, suspend or proceed with such mediation or arbitration, as applicable, and if the responding party elects to terminate such mediation or arbitration, as applicable, the party referring the Adjudicable Dispute to Adjudication shall be resp...
	.2 stay or proceed with such court proceeding, and if the responding party elects to stay such court proceeding, the party referring the Adjudicable Dispute to Adjudication shall execute all further documents and do all other lawful things necessary t...

	12.2.16 The Contractor shall, in respect of any dispute between:
	.1 the Contractor and a Subcontractor or Supplier;
	.2 a Sub-subcontractor and a Subcontractor or Supplier; or
	.3 a Sub-subcontractor and another Sub-subcontractor,

	no later than two (2) Working Days after the receipt by the Adjudicator of the documents under section 13.11 of the Construction Act in respect of such dispute, deliver a Notice in Writing to the Contract Administrator and Owner setting out the date w...

	12.3 Negotiations
	12.3.1 Either party may initiate negotiations of any Dispute by giving written notice to the other party (“Notice of Negotiations”) with reasonable particulars of the Dispute. After the receipt of a Notice of Negotiations the parties shall make all re...
	12.3.2 Any applicable negotiations shall be completed as soon as possible and shall be limited to a period of no more than ninety (90) Calendar Days following the delivery of a Notice of Negotiations, or such other period of time as the Parties agree ...

	12.4 Mediation
	12.4.1 Subject to GC 12.1.3, the parties, by mutual written agreement, may submit any Dispute to mediation. Such mediation shall proceed in accordance with this 12.4 – Mediation and such other terms and conditions agreed to by the parties.
	12.4.2 The mediator shall be mutually agreed upon by the Owner and Contractor.
	12.4.3 Subject to GC 12.2.15.1, each party is responsible for its own costs related to the mediation. The costs of the mediator shall be equally shared by the Owner and Contractor.

	12.5 Arbitration
	12.5.1 Subject to GC 12.1.3, the parties, by mutual written agreement, may submit any Dispute to be finally determined by arbitration before a sole arbitrator, who shall also be agreed to as a part of such mutual agreement. The provisions of the Arbit...
	12.5.2 If the parties agree to arbitration to resolve a Dispute, the Owner shall notify the Contract Administrator in writing within fifteen (15) Calendar Days of the written agreement to arbitrate.
	12.5.3 Subject to GC 12.2.15.1, unless otherwise agreed to in the written agreement to arbitrate, each party is responsible for its own costs related to the arbitration and the arbitrator shall not have the discretion to award costs related to the arb...
	12.5.4 The arbitrator’s reasoned decision shall be made in writing within ninety (90) Calendar Days of the conclusion of the hearing. An extension of time to make a decision may be granted with consent of both parties.
	12.5.5 The resolution of Disputes pursuant to this 12.5 - ARBITRATION shall be final and binding upon the parties, and there shall be no appeal therefrom, including any appeal to a court of law on a question of law, a question of fact, or a question o...

	12.6 Rights of Both Parties
	12.6.1 Unless the parties agree otherwise, no action taken under GC 12.1 to GC 12.5 by either party shall be construed as a renunciation or waiver of any of the rights or recourse available to the parties.


	13. OTHER PROVISIONS
	13.1 Ownership of Existing Materials and Equipment
	13.1.1 Unless otherwise specified, all materials, equipment and other property existing at the Site at the time of execution of the Agreement shall remain the property of the Owner or any other Person identified by the Owner.

	13.2 Construction Liens
	13.2.1 Upon the receipt of a written notice of lien, claim for lien or a certificate of action under the Construction Act, arising from the performance of the Work by any Subcontractor, Supplier or Sub-subcontractor:
	.1 the Contractor at its sole cost, shall take whatever steps are necessary to discharge, release or vacate such claim for lien or certificate of action, or withdraw the written notice of a lien within ten (10) Calendar Days of it coming to the notice...
	.2 the Owner may retain an amount sufficient to satisfy such claim for lien, certificate of action or written notice of a lien, including an amount sufficient to cover potential costs, in accordance with GC 5.10 – OWNER’S SET-OFF.

	13.2.2 If the Contractor fails or refuses to vacate or discharge the claim for lien or certificate of action, or cause the withdrawal of the written notice of a lien, within the time period required by 13.2.1, the Owner shall at its option, be entitle...
	13.2.3 After the Contractor or the Owner, as the case may be, has vacated and/or discharged the claim for lien or certificate of action, or caused the withdrawal of the written notice of a lien, then any amount retained by the Owner pursuant to GC 13....
	13.2.4 The Contractor acknowledges that all claims for lien shall  be given to the Clerk of the City of Toronto through its web portal at www.toronto.ca/liens.
	13.2.5 This 13.2 – CONSTRUCTION LIENS does not apply to any claim for lien or certificate of action to the extent arising from a payment default of the Owner under the Agreement.

	13.3 Ownership of Contractor Documents
	13.3.1 Subject to GC, 1.1.11, all correspondence, data, plans, drawings, specifications, reports, estimates, summaries, photographs, models, mockups, and all other information and documentation in any form (an whether in draft or final format) prepare...
	13.3.2 In the event of any termination of the Agreement or as requested by the Owner, from time to time, the Contractor agrees to promptly, and in no event later than within ten (10) Working Days after such termination, deliver the Contractor Prepared...

	13.4 Owner Supplied Material
	13.4.1 The Contractor shall, in advance of receipt of shipments of Owner Supplied Material, provide adequate and proper storage facilities acceptable to the Contract Administrator and on the receipt of the Owner Supplied Material shall immediately pla...
	13.4.2 The Contractor shall be responsible for acceptance of Owner Supplied Material, at the specified delivery point. All Owner Supplied Material in each shipment shall be accounted for by the Contractor. Immediately upon receipt of each shipment, th...
	13.4.3 Once accepted by the Contractor, notwithstanding that title to the Owner Supplied Equipment shall be held by the Owner, the risk of Loss to the Owner Supplied Material shall be borne by the Contractor. If after accepting delivery, such Owner Su...
	13.4.4 Owner Supplied Material shall not, except with the written permission of the Contract Administrator, be used by the Contractor for purposes other than the performance of the Work under the Agreement. Contractor shall store, operate, maintain, r...
	13.4.5 Empty reels, crates, containers and other types of packaging from Owner Supplied Material shall become the property of the Contractor when they are no longer required for their original purpose and shall be disposed of by the Contractor at the ...
	13.4.6 Where Owner Supplied Material supplied by the Owner is ordered and stockpiled prior to the award of the Agreement, the Contractor shall, at no extra cost to the Owner, immediately upon commencement of operations, check the Owner Supplied Materi...

	13.5 Confidential Information and Personal Information
	13.5.1 The parties acknowledge and agree that MFIPPA applies to the Owner and the Owner Documents and that the Owner is required to fully comply with MFIPPA. The Contractor shall retain and preserve Owner Documents in a secure and accessible manner to...
	13.5.2 Notwithstanding anything else in the Agreement to the contrary, the Contractor acknowledges and agrees that the Owner has a right to disclose or publish the Agreement (including any or all terms hereof), any or all Owner Documents and any infor...
	13.5.3 Each party acknowledges the importance of maintaining the confidentiality and privacy of Confidential Information. Except as authorized hereunder, each receiving party shall, with respect to Confidential Information it receives from or on behal...
	.1 hold such Confidential Information in strict confidence, under and in accordance with all applicable requirements of the Agreement including the Specifications, if any;
	.2 implement and use, appropriate technical, organizational and physical security measures to protect and secure such Confidential Information, whether in storage or in use, with no less than the same degree of care as the receiving party uses to prot...
	.3 comply with all applicable requirements of Laws, including MFIPPA, the Personal Information Protection and Electronic Documents Act (Canada), and any other Laws now in force or that may in the future come into force governing the collection, use, d...
	.4 not disclose to a third party and not permit any third party any manner of access to, whether directly or indirectly, such Confidential Information without the prior written approval of the disclosing party in each instance, except as provided for ...
	.5 not to use such Confidential Information for any purpose whatsoever other than in connection with the rights conferred under the Agreement as permitted by the Agreement.

	13.5.4 The parties agree that:
	.1 the receiving party may disclose Confidential Information of the disclosing party received by it pursuant to the Agreement:
	(1) to its Personnel if and when such Personnel have a need to know such Confidential Information so that such receiving party may exercise its rights and/or meet its obligations under the Agreement or comply with Laws, provided that such Personnel ar...
	(2) to the extent such disclosure is required pursuant to Laws or any Governmental Authority, provided that, where circumstances permit, prior to such disclosure the receiving party shall to the extent it is legally permitted to do so give the disclos...
	(3) as necessary in connection with any dispute resolution commenced pursuant to the Agreement; and
	(4) as may be permitted or required under the City of Toronto Act, 2006;

	.2 the Contractor may disclose Confidential Information of the Owner to its professional advisors, Subcontractors, Suppliers or Sub-subcontractors, to the extent necessary, to enable that party to perform, to cause to be performed the Work, or to enfo...
	.3 the Owner may disclose Confidential Information of the Contractor to its professional advisors, consultants, other contractors, Personnel and any other party providing or potentially providing services to the Owner to enable the Owner to perform an...
	.4 any disclosure of Confidential Information allowed pursuant to this 13.5 -  CONFIDENTIAL INFORMATION AND PERSONAL INFORMATION shall be limited to that which is necessary to satisfy the need for such disclosure.

	13.5.5 The Contractor acknowledges that the Owner may use the Confidential Information of Contractor for purposes not specific to the Project, but for other general governmental purposes.
	13.5.6 Each receiving party shall immediately provide Notice in Writing to a disclosing party in the event that it becomes aware of any actual or suspected loss, theft or accidental or unauthorized access, disclosure, copying, use, modification or des...
	13.5.7 The Contractor shall allow the Owner on reasonable Notice in Writing to inspect any Confidential Information in the custody or possession of a Contractor Party and to audit compliance with this GC including the measures used to protect Confiden...
	13.5.8 The Contractor shall provide, and shall cause each of its professional advisors, Subcontractors, Suppliers or Sub-subcontractors to provide, in a timely manner, all necessary and reasonable information and co-operation to the Owner and to any G...
	13.5.9 Subject to any applicable requirement of Laws, the Contractor shall on the earliest of the date of Total Performance of the Work, termination or expiry of the Agreement or upon the written request of the Owner, immediately cease all use of and ...
	13.5.10 This 13.5 – CONFIDENTIAL INFORMATION AND PERSONAL INFORMATION  shall not apply in respect of information (except for Personal Information), if such information:
	.1 was lawfully acquired by the receiving party prior to the Effective Date without any restrictions as to use or disclosure or any obligation of confidentiality;
	.2 is lawfully, and without any restrictions as to use or disclosure or any obligation of confidentiality, provided to a receiving party by a third party, except where the third party is known or should reasonably have been suspected of being subject ...
	.3 is independently created, developed or acquired by or for the receiving party without reference to the Confidential Information provided by the disclosing party or through third parties to whom the Confidential Information had not been disclosed; or
	.4 is released from the confidentiality provisions of the Agreement by the written authorization of the disclosing party.

	13.5.11 The obligations in this 13.5 – CONFIDENTIAL INFORMATION AND PERSONAL INFORMATION shall survive the termination of the Agreement. To the extent of any conflict or inconsistency between this GC and any other provision of the Agreement, this GC s...


	Schedule E
	Valuing Changes in the Work
	1. Changes in the Work Based on Unit Prices Set Out in the Agreement
	2. Changes in the Work on a Negotiated Fixed Price or nEGOTIATED Unit Price Basis
	.1 multiplying the negotiated amount set out in section 2.2.1 of this Schedule E by the percentage amount described in row B.1 of the Information Sheet; and
	.2 multiplying the negotiated amount set out in section 2.2.2 of this Schedule E by the percentage amount described in row B.2 of the Information Sheet.

	3. Changes in the Work on a Time and Material Basis – VERTICAL approach
	3.1 For the purposes of this Section 3 of this Schedule E, the following definitions apply:
	3.1.1 “T&M Costs” has the meaning set out in section 3.2.1 of this Schedule E;
	3.1.2 “T&M Markup” has the meaning set out in section 3.4.2 of this Schedule E;
	3.1.3 “T&M Percentage Markup” has the meaning set out in section 3.2.2 of this Schedule E;
	3.1.4 “T&M Price” means, in respect of a T&M Change in the Work, the total T&M Costs plus the T&M Markup.

	3.2 For T&M Changes in the Work, the following shall apply:
	3.2.1 the cost of performing the T&M Change in the Work shall be calculated using the provisions of section 3.5 of this Schedule E, subject to all applicable credits being deducted and section 3.11 of this Schedule E (“T&M Costs”); and
	3.2.2 the percentage markup shall be determined in accordance with section 3.3 of this Schedule E (“T&M Percentage Markup”).

	3.3 The T&M Percentage Markup applicable to T&M Change in the Work shall be determined as follows:
	3.3.1 on T&M Changes in the Work performed by Contractor: the percentage amount set out in row B.3 of the Information Sheet; and
	3.3.2 on T&M Changes in the Work performed by the Subcontractor or Supplier or Sub-subcontractors: the percentage amount set out in row B.4 of the Information Sheet.

	The T&M Percentage Markup shall not be adjusted during the term of the Agreement. Notwithstanding any other provision in the Agreement, the cumulative total percentage markup charged by the Contractor, Subcontractors, Suppliers and all Sub-subcontract...
	3.4 If the T&M Change in the Work results in a net increase in the Contractor’s cost, the Contract Price shall be increased by:
	3.4.1 the T&M Costs; plus
	3.4.2 the T&M Percentage Markup multiplied by the T&M Costs (“T&M Markup”),

	3.5 The T&M Costs shall be the actual reasonable costs to the extent directly paid by the Contractor in performing such T&M Change in the Work in accordance with the Agreement (without any markup) and, subject to section 3.11 of this Schedule E, is li...
	3.5.1 salaries, wages and benefits paid to Personnel in the direct employ of the Contractor applying the labour rates as agreed in writing between the Owner and Contractor for Personnel:
	.1 carrying out the T&M Change in the Work, including, to the extent the T&M Change in the Work results in an extension of the Contract Time, project managers, superintendents, assistants, watch persons and administrative Personnel;
	.2 engaged in expediting the production or transportation of material or equipment, at shops or on the road; or
	.3 engaged in the preparation of Shop Drawings, fabrication drawings, coordination drawings and As-Built Drawings.

	The Contractor acknowledges that the agreed upon labour rates (including the underlying salaries, wages and benefits on which the labour rates were calculated) shall be subject to audit and verification by the Owner in accordance with GC 2.6 and adjus...
	3.5.2 contributions, assessments or taxes incurred for such items as employment insurance, provincial or territorial health insurance, workers’ compensation, and Canada or Quebec Pension Plan, insofar as such cost is based on wages, salaries or other ...
	3.5.3 all Products including cost of transportation thereof;
	3.5.4 materials and supplies, including transportation and maintenance thereof, which are consumed in the performance of the Work; and cost less salvage value on such materials and supplies used but not consumed, which remain the property of the Contr...
	3.5.5 all Construction Equipment, exclusive of hand tools, and Temporary Work, used in the performance of the Work, whether rented from or provided by the Contractor or others, including installation, minor repairs and replacements, dismantling, remov...
	3.5.6 all equipment and services required for the Contractor’s field office;
	3.5.7 deposits lost provided that they were not lost by acts or omissions of the Contractor’s Personnel;
	3.5.8 subject to the Owner’s prior written approval for amounts in excess of $10,000, the value of subcontracts with Subcontractors and Suppliers, provided however that any time and material costs included in such amounts shall be limited to the actua...
	3.5.9 quality assurance required by the Agreement such as inspection and testing services, charges levied by authorities, provided such costs are pre-approved in writing by the Owner;
	3.5.10 legal costs, incurred by the Contractor, in relation to the performance of the T&M Change in the Work provided that they are not related to or arising from a dispute between the Owner and the Contractor unless such costs are part of a settlemen...
	3.5.11 charges levied by authorities having jurisdiction at the Site;
	3.5.12 royalties, patent licence fees and Losses for infringement of patents and cost of defending suits therefor subject always to the Contractor’s obligations to indemnify the Owner as provided in GC 9.1.2.2;
	3.5.13 any adjustment, attributable to the T&M Change in the Work, in premiums for all bonds and insurance which the Contractor is required, by the Agreement, to purchase and maintain;
	3.5.14 any adjustment in taxes, other than Value Added Taxes and those relating to the Contractor’s income or real or personal property;
	3.5.15 duties for which the Contractor is liable;
	3.5.16 charges for long distance telephone and facsimile communications, courier services, expressage, and petty cash items incurred in relation to the performance of the Work;
	3.5.17 removal and disposal of waste products and debris; and
	3.5.18 safety measures and requirements.

	All other costs attributable to the T&M Change in the Work are included in the percentage markup calculated in accordance with the provisions of section 3.3 of this Schedule E.
	3.6 Notwithstanding any other provisions contained in the Agreement (other than section 3.11 of this Schedule E), it is the intention of the parties that the cost of any item under any cost element referred to in section 3.5 of this Schedule E shall c...
	3.7 The Contractor shall prepare and maintain complete and accurate Daily Contractor Work Records for T&M Changes in the Work.
	3.8 All trade, quantity and cash discounts and rebates and refunds accrue to the Owner, including all returns from sale of surplus materials and equipment applicable to the T&M Change in the Work, and the Contractor shall make provisions for them to b...
	3.9 Pending determination of the final amount of a T&M Change in the Work, the undisputed value of the T&M Change in the Work performed:
	3.9.1 as the result of a Change Order, is eligible to be included in Proper Invoices; and
	3.9.2 as the result of a Change Directive, is not eligible to be included in Proper Invoices except to the extent that it is dealt with in a Change Order.

	3.10 If the Owner and the Contractor do not agree on the proposed adjustment in the Contract Time attributable to the T&M Change in the Work, or the method of determining it, the adjustment shall be referred to the Contract Administrator for determina...
	3.11 Notwithstanding any other provisions contained in the Agreement, the T&M Costs shall not include, and no payment shall be made by the Owner for:
	3.11.1 head office salaries, wages and benefits and all other overhead or general expenses;
	3.11.2 capital expenses and interest on capital;
	3.11.3 general clean-up, except where the performance of the T&M Change in the Work causes specific additional clean-up requirements;
	3.11.4 salaries, wages and benefits paid for project managers, superintendents, assistants, watch persons and administrative Personnel except only for the salaries, wages and benefits of Personnel described in section 3.5.1 of this Schedule E and the ...
	3.11.5 salaries, wages, benefits, rentals, or other expenses that exceed the rates that are standard in the locality of the Site that are otherwise deemed unreasonable by the Contract Administrator;
	3.11.6 any Losses attributable to Deficiencies, the negligent acts or omissions of the Contractor Parties or the Contractor’s failure to perform any of its obligations under the Agreement;
	3.11.7 any costs noted in the Agreement as non-reimbursable by the Owner; or
	3.11.8 any costs noted in the Agreement as paid or incurred at the Contractor’s expense.


	SCHEDULE F
	1. Owner’s Policies, Procedures and By-laws, and Owner Labour Trades Obligations
	1.1 The Contractor shall, and shall cause all Subcontractors, Suppliers and Sub-subcontractors to become familiar and comply with, and perform all aspects of the Work so as not to contravene or conflict with, all the terms and conditions of:
	1.1.1 the Owner’s Policies, Procedures and By-laws, which include the following:


	(1) Accessible Customer Service Training Requirements;
	(2) Declaration of non-discrimination policy;
	(3) Fair Wage Policy (See: Toronto Municipal Code Chapter 67, Fair Wage, and its schedules).The Fair Wage Schedule, if any, that is applicable to this Agreement is set out in row E.4 of the Information Sheet;
	(4) Purchase of products manufactured in factories where children are used as slave labour or other exploitive circumstances which impedes child development;
	(5) the Set Off component of the Right to Reject Debtors and Set Off Policy;
	(6) the Workforce Development component of the Social Procurement Policy, including the implementation of a workforce development plan if required by the Agreement; and
	(7) Acceptable Use of Information Technology Assets Policy; and
	1.1.2 as applicable to the Work, the City of Toronto’s labour trades contractual obligations in the construction industry (as identified in the Toronto Municipal Code Chapter 67, Schedule B: Labour Trades Contractual Obligations in the Construction In...
	1.2 Failure to comply with the Owner’s Policies, Procedures and By-laws and/or Owner Labour Trades Obligations shall constitute a default under GC 11.1.3. Failure by a Subcontractor, Supplier and Sub-subcontractor to comply with the Owner’s Policies, ...
	1.3 If a fair wage complaint is filed with, or a fair wage investigation is commenced by, the City of Toronto’s Fair Wage Office in relation to any alleged violation of the Fair Wage Policy by the Contractor or a Subcontractor, Supplier or Sub-subcont...
	1.4 The Contractor shall:
	1.4.1 not employ any Persons on the Work whose labour affiliation (or lack thereof) is incompatible with other labour employed in connection with the Work or at the Site; and
	1.4.2 cooperate with the Owner and its Personnel and take all reasonable and necessary actions to maintain stable and harmonious labour relations with respect to the work at the Site including cooperation to attempt to avoid work stoppages and other l...

	1.5 If a grievance is filed against the Owner in relation to a violation of any Owner Labour Trades Obligations, the Owner may, in accordance with GC 5.10 – OWNER’S SET-OFF, set-off an amount sufficient to satisfy any potential Losses that the City ma...
	1.6 The Contractor shall be responsible for all costs necessary to rectify any non-compliance with the Fair Wage Policy or violation of any Owner Labour Trades Obligations (including all costs incurred by the Contractor in the payment of any additiona...
	1.7 Notwithstanding section 1.6 of this Schedule F and  GC 7.5.2, if subsequent to the Effective Date, changes are made to the Owner’s Policies, Procedures and By-laws which increase or decrease the cost of the performance of the Work or Contract Time...
	1.7.1 any claim by the Contractor must be submitted in accordance with the requirements of GC 7.7 - CLAIMS PROCEDURE, provided that the Contractor shall not proceed to perform the Work in accordance with such changed Owner’s Policies, Procedures and B...
	1.7.2 the Owner may submit a change in accordance with the requirements of GC 7.1 – OWNER’S RIGHT TO MAKE CHANGES.


	2. Contractor Performance Evaluation
	2.1 The Owner intends to evaluate the performance of the Contractor in accordance with the Owner's “Contractor Performance Evaluation Procedure”.  For the purposes of this evaluation, the Owner intends to use the City’s “Contractor Performance Evaluat...

	3. WORKFORCE DEVELOPMENT PLAN
	3.1 The following definitions shall apply throughout this section 3 of Schedule F, unless inconsistent with the subject matter or context:
	3.2 The Contractor shall attend a preliminary meeting with the Owner’s Social Procurement Team within fifteen (15) Working Days, after the execution of the Agreement, to learn more about the Social Procurement Program and to review and discuss the imp...
	3.3 The Contractor shall:
	3.3.1 Designate a Workforce Development Liaison within the Contractor’s organization within fifteen (15) Working Days of the preliminary meeting;
	3.3.2 Commit a minimum of four (4) hours per month to oversee implementation, track progress, and report outcomes of the Workforce Development requirements as detailed in section 3.5;
	3.3.3 Attend, at a minimum, quarterly meetings for the duration of the Agreement; and
	3.3.4 Submit status reports to the Owner’s Personnel at agreed-upon intervals for the duration of the Agreement. The Owner’s Personnel will provide guidance on tracking and reporting status updates, including reporting templates.

	3.4 To assist in implementing the Workforce Development requirements, the Owner’s Personnel will provide, as a single point of contact, the following supports to the Contractor:
	3.4.1 Connecting the Contractor with Candidates from across the City of Toronto;
	3.4.2 Assist with outreach, recruitment, and supporting access to Candidates with a variety of skills and experience;
	3.4.3 Match Candidates to employment and learning opportunities and support them in maintaining employment; and
	3.4.4 Help the Contractor in navigating the employment service system that can otherwise seem vast and complex.

	3.5 The Contractor shall be required to achieve the following outcomes as part of the Workforce Development Requirements:
	3.5.1 Training and Work-based Learning Skills Development
	3.5.2 Opportunities for Apprenticeships for Candidates during Construction
	3.5.3 Use of Indigenous, Black and Diverse Suppliers and Social Enterprises in the Supply Chain
	3.5.4 Other Employment-Related Activities

	3.6 Before any commencement of Work, all reporting requirements will be confirmed. The implementation activities and outcomes of the Workforce Development requirements are to be maintained and documented throughout the Agreement. Such documentation ma...
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